
 
 

April 29, 2020 

Dear Northeastern Local School District Community, 

We are pleased to share that the estimates for both PK-12 schools in the NELSD Facilities 
Project are within the district’s available funding for the construction of new schools for our community. 

The district will be able to fund the costs for both buildings using the district’s co-funded budget, 
the co-funded amount guaranteed by the state’s Ohio Facilities Construction Commission, and Locally-
Funded Initiative funding included in the bond issue approved by voters in May 2018. As the board 
assured the community in previous updates, the district will not need to request additional construction 
funding for the project.  

The Northeastern PK-12 building that will be located adjacent to the site of the current South 
Vienna School is at the end of the Design Development phase of the project and will soon move to the 
Construction Document stage. During CD, the final blueprints for the project are created and the district 
and its construction partners reach a Guaranteed Maximum Price for the cost of the project. This is also 
when the bidding process begins. Although construction costs are still somewhat higher than 
anticipated, an additional $2.4 million has been trimmed from the estimates for the NE building, which is 
currently about $4 million, or 11.9 percent, over the original budget. The estimated costs are within the 
available amount including LFI dollars. We anticipate the bidding process will begin this fall. 

The Kenton Ridge PK-12 building, which will be located near west and south of the current 
Kenton Ridge High School, has completed the Schematic Design phase and moved into the Design 
Development process. Thanks to the work done to bring the Northeastern building estimates down, the 
same changes were also applied to  the Kenton Ridge facility and estimates are 8 percent over the 
original budget. The estimated costs are within the available amount including LFI dollars. We 
anticipate some early site work of putting in a cut-off drain will begin at Kenton Ridge in May.  

Due to limitations on large gatherings due to the COVID-19 pandemic, the groundbreaking 
ceremonies scheduled for May 15, will be rescheduled to the fall when we can safely have a large 
gathering. This does not impact the work schedule for the facilities in any way. We will share a new 
date when we are able to come together as a community to celebrate the ceremony of the 
groundbreakings.  

NELSD is committed to constructing buildings that are safe, secure and support learning for 
students and to making sure that the facilities can be constructed with the funding approved by the 
community in May 2018. Thanks to the diligent work of our construction team over the last few months, 
the designs for each building meet the educational needs of students and are within the funds available 
to our district. We continue to move forward with this project and will keep you updated about its 
progress. 

If you have any questions, please reach out to me at johnkronour@nelsd.org. 

Sincerely, 

Superintendent Dr. John Kronour 


