Agenda Request Form
Cherokee County School District

Meeting Date Agenda Item Number

October 18, 2018 F-1

Title
Monthly Update on Capital Outlay Projects

Requested Action

School Board Consideration of Superintendent's Recommendation for Approval of Update on Capital
Outlay Projects

Summary Explanation and Background

See the attached report from the Chief Support Services Officer regarding the status of the current
Capital Outlay Projects.

Major System Priority

Increasing Accountability

Financial Impact

N/A
Exhibits: (List)
See Attachment
Board Action Source of Additional Information
William J. Sebring 770.479.1871
Phil Parrott 770.479.1871
(For Official School Board Records Only) Steve Werner 770.479.1871
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TO:

FROM:

SUBJECT:

9 October 2018
Dr. Brian V. Hightower

Superint

endent of Schools

William J. Sebring

Chief Su

pport Services Officer

Construction Status Reports

1205 Bluffs Parkway
Canton, Georgia 30114
770.479.1871
www.cherokeek12.net

Facility Construction staff has reviewed the architect’s monthly status report on the
current construction projects. A summary of the progress for each project is shown

below:

Mill Creek Middle School Classroom Addition

WJS:dm

Underground plumbing rough-ins are complete.
Foundation block is complete.

Concrete slab-on-grade is complete.

Structural steel delivery began last week.

This project is scheduled for completion August 2020,
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