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Meeting Date Agenda Item Number

November 15, 2018 F-1

Title
Monthly Update on Capital Outlay Projects

Requested Action

School Board Consideration of Superintendent's Recommendation for Approval of Update on Capital
Outlay Projects

Summary Explanation and Background

See the attached report from the Chief Support Services Officer regarding the status of the current
Capital Outlay Projects.

Major System Priority

Increasing Accountability

Financial Impact

N/A
Exhibits: (List)
See Attachment
Board Action Source of Additional Information
William J. Sebring 770.479.1871
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Construction Status Reports

1205 Bluffs Parkway
Canton, Georgia 30114
770.479.1871
www.cherokeek12.net

Facility Construction staff has reviewed the architect's monthly status report on the
current construction project. A summary of the progress for the project is shown

below:

Mill Creek Middle School Classroom Addition
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Concrete slab-on-grade is complete.

Structural steel installation is underway.

Plumbing and electrical rough-ins are progressing.
Concrete Masonry Unit wall construction has begun.
This project is scheduled for completion August 2020.
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