Agenda Request Form
Cherokee County School District

Meeting Date Agenda Item Number

December 13, 2018 F-1

Title
Monthly Update on Capital Outlay Projects

Requested Action

School Board Consideration of Superintendent's Recommendation for Approval of Update on Capital
Outlay Projects

Summary Explanation and Background

See the attached report from the Chief Support Services Officer regarding the status of the current
Capital Outlay Projects.

Major System Priority

Increasing Accountability

Financial Impact

N/A
Exhibits: (List)
See Attachment
Board Action Source of Additional Information
William J. Sebring 770.479.1871
Phil Parrott 770.479.1871
(For Official School Board Records Only) Steve Werner 770.479.1871

OFFICE OF THE SUPERINTENDENT OF SCHOOLS

Approved in Open Board Meeting on:

(Date)
By:

(School Board Chairman)

Initialized: 3/3/99
Revised: 2/1/16
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DATE: 4 December 2018

TO:  Dr. Brian V. Hightower
Superintendent of Schools

FROM:  William J. Sebring
Chief Support Services Officer

SUBJECT:  Construction Status Reports

Facility Construction staff has reviewed the architect’s monthly status report on the
current construction project. A summary of the project progress is shown below:

Mill Creek Middle School Classroom Addition
e Structural steel installation is 85% complete.
Overhead plumbing and electrical rough-ins continue.
Lower level Concrete Masonry Unit wall construction is underway.
Second floor concrete slab will be poured this week.
This project is scheduled for completion August 2020.
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