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School Board Consideration of Superintendent's Recommendation for Approval of Update on Capital
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Summary Explanation and Background

See the attached report from the Chief Support Services Officer regarding the status of the current
Capital Outlay Projects.
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N/A

Exhibits: (List)

See Attachments

Board Action Source of Additional Information
William J. Sebring 770.479.1871
. Phil Parrott 770.479.1871
(For Official School Board Records Only) Steve Werner 770.479.1871

OFFICE OF THE SUPERINTENDENT OF SCHOOLS

Approved in Open Board Meeting on:

(Date)
By:

(School Board Chairman)

Initialized: 3/3/99
Revised: 2/1/16



Cherokee
County
School
District

DATE:

TO:

FROM:

SUBJECT:

8 January 2019

Dr. Brian V. Hightower
Superintendent of Schools

William J. Sebring
Chief Support Services Officer

Construction Status Reports

1205 Bluffs Parkway
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Facility Construction staff has reviewed the architect's monthly status report on the
current construction projects. A summary of the progress for each project is shown
below:

Mill Creek Middle School Classroom Addition

e Structural steel and metal deck installation nearing completion.
Overhead plumbing and electrical rough-ins continue on the lower level.
Lower level concrete masonry unit wall construction continues.
Concrete masonry unit wall construction is underway on the upper level.
Second floor and mechanical mezzanine concrete slabs are poured.
This project is scheduled for completion August 2020.

M/Q. WIS
VS

WJS:dm



Print #181229119

. . Date: 122818

Womack Lewis & Smith Inc Mill Creek Middie School LatiLon: 34.117435 -84 477930
i Order No. 65858

e Acrial Fholography, Inc. B54-568-0484



