
BELLEVUE ELEMENTARY
YEAR 1 - 2020 YEAR 2 - 2021 YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024

Priority 1 (2018 Survey) COMPLETED
Roof Phase 1 YEAR 1 - 2020
Roof Phase 2 + Gutters YEAR 1 - 2020
Dry Rot & Plaster Repair YEAR 1 - 2020
Paint Entire School YEAR 1 - 2020
Install AC Units in all Classrooms YEAR 1 - 2020 YEAR 2 - 2021
Solar Panel Light Fixture Replacement YEAR 2 - 2020
Kitchen Floor Repair YEAR 2 - 2021
Paint Interior of MPR YEAR 1 - 2020
Repair MPR Lunch Tables YEAR 3 - 2022
Outdoor Safe Backpack Hooks YEAR 2 - 2021
Install Wheelchair Lift in MPR YEAR 2 - 2021
Lighting Control Convert to Dusk to Dawn Unit YEAR 2 - 2021
Sub Total $0 $0

Priority 2 (2018 Survey) 
Independent circuit for teachers lounge stove YEAR 2 - 2021
Reconfigure water main pipe by MPR ramp YEAR 1 - 2020
Install new drinking fountain in playground area YEAR 1 - 2020
Play field maintenance and repairs YEAR 1 - 2020 YEAR 2 - 2021
Install awning by outdoor refrigerator YEAR 2 - 2021
Replace fence on North side of Bellevue YEAR 4 - 2023
New Kindergarten playground and surfacing YEAR 3 - 2022
Beautify teachers lounge YEAR 2 - 2021
New inwall MPR tables & benches YEAR 5 - 2024
Sub Total $0 $0

Priority 3 (2018 Survey) 
Bus barn new roof YEAR 1 - 2020
Remove sample solar panel YEAR 2 - 2021
New stage curtains YEAR 3 - 2022
Sub Total

Asphalt (2018 Survey)
Pave play area YEAR 2 - 2021
Seal Aspahlt YEAR 2 - 2021
Restripe Asphalt YEAR 2 - 2021
Sub Total $0 $0 $0 $0 $0



Additional Priorities (2020 Survey) 
Install new Basketball Backboards and hoops in play area Summer 2020
Survey the condition of Sewer system YEAR 2 - 2021
Repair Bus Barn roll up doors, walls, organize and secure interior YEAR 2 - 2021
Remove rubber chunks and install ADA compliant surfacing. YEAR 2 - 2021
Establish municipal water to the school or install 45,000 gallon water 
stroage container

YEAR 3 - 2022
Remove tree, repair asphalt and install shade structure North of E1. YEAR 2 - 2021
Expand freezer and build protective envelope around outdoor freezer. YEAR 3 - 2022
Portable Classroom Repair and Rennovation YEAR 3 - 2022
Asbestos abatement of all classroom floors, walls and ceilings YEAR 3 - 2022 YEAR 4 - 2023
Remodel interior of all classrooms YEAR 3 - 2022 YEAR 4 - 2023
New window coverings in the MPR Summer 2020
New floor in the MPR with proper markings for athletic events YEAR 2 - 2021
Re-landscape entire campus to make drought resistant, reduce maintenance 
needs and establish organic filtration of runoff for eco-friendliness

YEAR 3 - 2022
Establish microgrid to establish buffer from PSPS. YEAR 2 - 2021
Sub Total $0 $0 $0 $0 $0

PROJECTS YEAR 1 - 2020 YEAR 2 - 2021 YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024
Totals $0 $0 $0 $0 $0



MEADOW VIEW ELEMENTARY
YEAR 1 - 2020 YEAR 2 - 2021 YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024

Priority 1 (2018 Survey) COMPLETED
Flat Roof Recoating YEAR 1 - 2020
New Inwall Tables and Benches in the MPR YEAR 1 - 2020
Marquee Sign Upgrade YEAR 2 - 2021
Drinking Fountain in K Play Area YEAR 2 - 2021
Drinking Fountain in Primary Play Area YEAR 2 - 2021
Replacement of Fence Around Kindergarten Area and Front Entrance YEAR 1 - 2020
Solar Panel Light Fixture Replacement YEAR 2 - 2021
Staff Copy Room Island, Shelves & Cabinets YEAR 2 - 2021
Outdoor Safe Backpack Hooks YEAR 2 - 2021
Sub Total $0 $0 $0 $0 $0

Priority 2 (2018 Survey) 
Parking Lot Tree Removal & Re-Landscape (Sycamores) YEAR 2 - 2021
Replace HVAC System YEAR 3 - 2022
Play field maintenance and repairs YEAR 1 - 2020 YEAR 2 - 2022
Remove Wallpaper and Repaint Media Center YEAR 3 - 2022
New Kindergarten playground and surfacing. YEAR 2 - 2021
Install Tables in Classroom Common Outdoor Areas and Under Solar Panels YEAR 2 - 2021
Install Concrete Slab and Benches Under Trees by Room 26 YEAR 3 - 2022
Trip Hazard Mitigation (Concrete Grinding and Repair) YEAR 3 - 2022
Sub Total $0 $0 $0 $0

Priority 3 (2018 Survey) 
Re-Landscape Front of School YEAR 2 - 2021
Re-Landscape between Rooms 12 & 14 YEAR 2 - 2021
Re-Landscape Parking Lot Islands YEAR 2 - 2021
Re-Landscape West Side of Campus YEAR 2 - 2021
Cut concrete in front of quad bathrooms to expand walking path YEAR 3 - 2022
Install Outlets in rooms 1, 2 & 3 YEAR 4 - 2023
Install new parking lot in undeveloped property YEAR 5 - 2024
Install bathroom in the nurses office YEAR 5 - 2024
New Media Center furniture YEAR 3 - 2022
New stage curtains YEAR 3 - 2022
Sub Total $0 $0 $0 $0

Asphalt (2018 Survey)
Asphalt re-seal and re-stripe YEAR 2 - 2021
Sub Total $0 $0 $0 $0



Additional Priorities (2020 Survey) 
Remove rubber chunks and install ADA compliant surfacing. YEAR 2 - 2021
Establish a drainage system in the NorthWest corner of the property YEAR 2 - 2021
New window coverings in the MPR. YEAR 2 - 2021
Establish microgrid to establish buffer from PSPS. YEAR 2 - 2021
Sub Total $0 $0 $0 $0 $0

PROJECTS YEAR 1 - 2020 YEAR 2 - 2021 YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024

Totals $0 $0 $0 $0 $0



TAYLOR MOUNTAIN ELEMENTARY
YEAR 1 - 2020 YEAR 2 - 2021 YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024

Priority 1 (2018 Survey) COMPLETED
MBS Gas Leak prevention repair YEAR 1 - 2020
New Playground water fountain YEAR 1 - 2020
Repair MPR lunch tables YEAR 4 - 2023
Repair carpet tears in classrooms YEAR 1 - 2020
Solar Panel Light fixture replacement YEAR 2 - 2020
Outdoor Safe Backpack hooks YEAR 2 - 2021
Lighting control system repair YEAR 2 - 2021
TM Roof replacement with gutter repairs YEAR 4 - 2023
Replacement of Fence Around Kindergarten Area YEAR 1 - 2020
Sub Total $0 $0 $0 $0 $0

Priority 2 (2018 Survey) 
Install speed bumps on E. Bellevue & Education Dr. YEAR 4 - 2023
New Carpet Media Center YEAR 1 - 2020
Re-Landscape area near Media Center & NorthEast area of campus YEAR 1 - 2020 YEAR 2 - 2020
Re-landscape teacher outdoor lounge YEAR 2 - 2021
Reconfigure kitchen storage YEAR 2 - 2021
Sub Total $0 $0 $0 $0

Priority 3 (2018 Survey) 
New Kindergarten playground equipment and surfacing YEAR 3 - 2022
Re-landscape K play area YEAR 2 - 2021
Projectors mounted from ceiling in each classroom YEAR 4 - 2023
Sub Total $0 $0

Additional Priorities (2020 Survey) 
New Play structure and Remove rubber chunks and install ADA compliant 
surfacing in primary play area. YEAR 2 - 2021

New window coverings in the MPR. YEAR 2 - 2021
Replacement of flooring (To be evaluated in Year 5) YEAR 5 - 2024
Re-landscape campus to make drought resistant, reduce maintenance and 
establish organic filtration of runoff YEAR 5 - 2024

Establish microgrid to establish buffer from PSPS. YEAR 2 - 2021
Replacement of HVAC System (To be evaluated in Year 5) YEAR 5 - 2024
Sub Total $0 $0 $0 $0



PROJECTS YEAR 1 - 2020 YEAR 2 - 2021 YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024

Totals $0 $0 $0 $0 $0



KAWANA SPRINGS ELEMENTARY
YEAR 1 - 2020 YEAR 2 - 2021 YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024

Priority 1 (2018 Survey) COMPLETED
Retrofit Sewer lines (Approx linear 635') YEAR 1 - 2020
New roof phase 1 YEAR 1 - 2020
New roof phase 2 YEAR 1 - 2020
Drinking Fountain in KS Primary Play Area YEAR 1 - 2020
Create more cubby space in K rooms YEAR 2 - 2021
K room student sinks amending YEAR 2 - 2021
Lighting control conversion from dusk to dawn YEAR 3 - 2022
Solar Panel light fixture replacement YEAR 2 - 2021
Outdoor Safe Backpack hooks YEAR 2 - 2021
Sub Total $0 $0 $0 $0

Priority 2 (2018 Survey) 
Remodel Admin Area [1] YEAR 3 - 2022 YEAR 4 - 2023
New bleachers near baseball diamonds YEAR 3 - 2023
Remove rubber chunks and install ADA compliant surfacing in primary and K 
play area. YEAR 2 - 2021

Sub Total $0 $0 $0 $0

Priority 3 (2018 Survey) 
Shading between wings YEAR 5 - 2024
Reduce steepness of northern entrance to staff parking and ELC exit YEAR 2 - 2021
New fence around back of school YEAR 5 - 2024
Covered walkway from TK to K YEAR 5 - 2025
New K playground structure YEAR 5 - 2025
Benches in TK area YEAR 2 - 2021
Sub Total $0 $0 $0.00 $0 $0

Asphalt (2018 Survey)
Repair concrete cracks YEAR 2 - 2021
Eliminate puddling SouthEast of room 2 YEAR 1 - 2020
Repair track asphalt YEAR 2 - 2021
Refurbish walking path and repair erosion YEAR 2 - 2022
Repair landing & eliminate trip hazards (Rooms 5-12) YEAR 1 - 2020
Elminate puddling between rooms 10 & 15 YEAR 1 - 2020
Reseal and restripe asphalt YEAR 1 - 2020
Install additional Crosswalk on South end of cul-d-sac YEAR 2 - 2021
Sub Total $0 $0 $0 $0 $0



Additional Priorities (2020 Survey) 
Establish plan for each Portable classroom YEAR 3 - 2022
Asbestos abatement of all classroom floors, walls and ceilings YEAR 3 - 2022 YEAR 4 - 2023
Remodel interior of all classrooms [2] YEAR 3 - 2022 YEAR 4 - 2023
Remodel and expansion of the MPR [3] YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024
Remodel and expansion of the Kitchen YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024
Re-landscape campus to make drought resistant, reduce maintenance and 
establish organic filtration of runoff YEAR 5 - 2024

Establish microgrid to establish buffer from PSPS. YEAR 2 - 2021
Replace thermostat system to ensure better operation of current HVAC system. YEAR 1 - 2020
Sub Total $0 $0 $0

PROJECTS YEAR 1 - 2020 YEAR 2 - 2021 YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024

Totals $0 $0 $0 $0 $0



EARLY LEARNING CENTER
YEAR 1 - 2020 YEAR 2 - 2021 YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024

Priority 1 (2018 Survey) COMPLETED
Single Ply Roof Install (TPO Roof) YEAR 1 - 2020
Sub Total $0 $0 $0 $0

Additional Priorities (2020 Survey) 
Remodel interior of admin portables to make best use of space and make 
more inviting YEAR 2 - 2021

Establish a 10+ year master development plan for this to be comprised of 
permanent facilities. YEAR 3 - 2022

Re-landscape campus to make drought resistant, reduce maintenance and 
establish organic filtration of runoff. YEAR 2 - 2021

Establish microgrid to establish buffer from PSPS. (It is a part of KS). YEAR 2 - 2021
Plan to replace aged & inefficient HVAC system. YEAR 4 - 2023
Sub Total $0 $0 $0

PROJECTS YEAR 1 - 2020 YEAR 2 - 2021 YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024

Totals $0 $0 $0 $0 $0



MEADOW VIEW ANNEX
YEAR 1 - 2020 YEAR 2 - 2021 YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024

Priority 1 (2018 Survey) COMPLETED
Roof Repairs YEAR 1 - 2020
Establish plan for each Portable classroom YEAR 2 - 2021
Sub Total $0 $0 $0

Additional Priorities (2020 Survey) 
Establish a 10+ year master development plan for this property YEAR 3 - 2022
Re-landscape campus to make drought resistant, reduce maintenance and 
establish organic filtration of runoff YEAR 5 - 2024

Establish microgrid to establish buffer from PSPS. (It is a part of MV) YEAR 2 - 2021
Plan to replace aged & inefficient HVAC system YEAR 5 - 2024
Sub Total $0 $0 $0 $0 $0

PROJECTS YEAR 1 - 2020 YEAR 2 - 2021 YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024

Totals $0 $0 $0 $0 $0



DISTRICT OFFICE
YEAR 1 - 2020 YEAR 2 - 2021 YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024

Priority 1 (2018 Survey) COMPLETED
New Roof YEAR 4 - 2023
Sub Total $0 $0 $0 $0

Additional Priorities (2020 Survey) 
Remodel panelling in Superintendent's Office and Entry YEAR 2 - 2021
Re-landscape campus to make drought resistant, reduce maintenance and 
establish organic filtration of runoff YEAR 2 - 2021

Establish microgrid to establish buffer from PSPS. (part of Taylor 
Mountain's System) YEAR 2 - 2021

Plan to replace 13+ year old HVAC system YEAR 3 - 2022
Sub Total $0 $0 $0 $0

PROJECTS YEAR 1 - 2020 YEAR 2 - 2021 YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024

Totals $0 $0 $0 $0 $0



SUMMARY
CAMPUS TOTAL YEAR 1 - 2020 YEAR 2 - 2021 YEAR 3 - 2022 YEAR 4 - 2023 YEAR 5 - 2024

Bellevue Elementary $8,223,250 $2,394,250 $1,320,500 $4,538,000 $15,000 $65,000
Meadow View Elementary $2,780,500 $300,000 $980,500 $605,000 $30,000 $950,000
Taylor Mountain Elementary $2,494,286 $161,786 $452,500 $100,000 $833,000 $950,000
Kawana Springs Elementary $14,280,700 $1,357,200 $723,500 $3,340,000 $3,000,000 $5,960,000
Early Learning Center $235,436 $100,436 $40,000 $25,000 $70,000 $0
Meadow View Annex $525,000 $50,000 $270,000 $25,000 $0 $180,000
District Office $100,000 $0 $20,000 $30,000 $50,000 $0
TOTAL ESTIMATE $28,639,172 $4,363,672 $3,807,000 $8,663,000 $3,998,000 $8,105,000

FUND SUMMARY (Updated: 8/12/20)
Bond (Fund 21) w/o Measure C $2,770,201
Developer Fee (Fund 25) $574,633
MEASURE C (Fund 21), 1st Apportionment $8,855,000
MEASURE C, Remaining Eligible Funding $19,000,000

$31,199,834



[1] $100K - AC in MPR, Main Admin Buildings & Cool School Room / $30K - Install new lobby flooring / $50K - Purchase new furniture for admin areas / $20K - 
New Teacher work room /  

[2] $300K - New classroom projectors, screens & whiteboards / New window coverings in all classrooms / More outlets in classrooms / Purchase new furniture 
for classrooms and admin areas

[3] $30K New Stage curtains / $25K - New wheelchair lift / $40K - New flooring / 


