Note:

Changes from previous report in red text.

Volusia County Schools

Construction Project Tracking Report

March 29, 2023

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities Design & Construction

website.
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Substantial

Change Orders
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Other Project Info.

. BRPH Architects Chinchor Electric, 1/25/2023 |1. 8/08/2022 (A)
Atlantic High Replace Generator Bldg. 1 2247843 9/14/2021 Bott Enginesrs, Inc. 1/111/2022 2/16/2022 Inc. 3/8/2022 6/7/2022 042022 |2, 212812023 (A)
" Sabistion Clancy & Theys _— .
. Upgrade HVAC, Ceiling and S . CM Continuing Services Agreement
Atlantic High Lighting Bldgs. 9 and 10 2247842 9/14/2021 Bott Engineering 12/14/2021 N/A Constuction Co. | 6/22/2021 6/6/2022 8/5/2022 Exhibit A (GMP): date 3/08/2022
Group, Inc. (CM)
Gale Associates Atlantic Roofing Il 1. 9/28/2021 (D)
Atlantic High Campus Wide Reroof 194716 9/11/2018 Franco 11/12/2019 3/17/2021 9 4/13/2021 8/25/2021 8/19/2022 (2. 1/25/2022 (A)
\South, Inc. of Vero Beach
3. 6/14/2022 (A)
Aflantic High Install Grandstands 2347901 9/13/2022 Laver Gale Associates
\South\, Inc.
Upgrade Fire Alarm and Matern Giles Electric
Atlantic High Pg 194718 9/11/2018 Simons Professional 9/10/12019 12/8/2020 1/26/2021 6/15/2021 6/15/2022
Intercom o Company
Engineering, Inc.
Aflantic High | UP9rade A”‘::'ltgg'::; Seating and 2347903 9/13/2022 Sowel | Harvard Jolly, Inc.
Blue Lake Elementary | Resurface Basketball Court 2347904 9/13/2022 Mixon Fy23 Cap'ta';y “gi:trd as Approved
Blue Lake Elementary Intermediate Playground 2347962 9/13/12022 Mixon Fy23 Capltaltl:; rcgg:tré as Approved
Sabistion
Brewster Center Replace Outside Air Units 2347905 9/13/12022 Semon Engineering
Group, Inc.
Campbell Middle Repair Security Gates 2347906 9132022 Farrar Fy23 Cap'ta';y “gi:trd as Approved
. . OClI Associates, . .
Campbell Middle Media Center HVAC 2247885 01/11/2022 Semon Inc N/A N/A Cor 3 Mechanical N/A 12/6/2022 | 1/30/2023 N/A Emergency Project
) A. M. Weigel - .
Campbell Middle | Upgrade HVAC Bldgs. 3 and 7 2347907 9/13/2022 Semon OCl Associates, | 4419023 NA | Construction, Inc. | 6/28/2022 CM Continuing Services Agreement
Inc. (cM) Exhibit C (GMP): date TBD
Chisholm Elementary |  Upgrade Perimeter Fencing 2347908 9/13/12022 Mixon Fy23 Capltaltl:; rcgg:tré as Approved
Coronado Beach Pavilion 2247870 9/14/2021 Mixon BRPHArchitects |1 14001 | 2ero0z2 | B8N CONSIUCON|  wnnmn | 10242022 | 192923 14 140023 )
Elementary Engineers, Inc. Inc. 124/2023
Creekside Middle Gutter Replacement 2147780 9/8/2020 Franco | /VR/CASSOCRIES | 4 o7ngo1 | 61612021 |Colls Roofing, Inc.| 712712021 | 782022 | 111712022
Inc. 1011612022
Semon Sabistion Charles Perry CM Continuing Services Agreement
Creekside Middle Upgrade HVAC Bldg. 4 2247844 9/14/2021 X EGnrgI::e|rr:29 12/14/2021 N/A Partners, Inc. (CM) 6/22/2021 6/6/2022 8/5/2022 Exhibit A (GMP): date 4/12/2022
Creekside Middle Fire Alarm Replacement 2147781 9/8/2020 Simons | >CM E’l‘r?c'”ee””g’ 111112022 11112022 |C3Er El:fcc"'c ool oigroooa | aisi2022 | 412812023
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 1 SWC:School Way Café
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H. J. High

1. 4/26/2022 (D)

New Parent Loop and Donald . CPH Consulting, . 8/12/2022 |2. 6/14/2022 (A) CM Continuing Services Agreement
DeBary Elementary Smith Bivd. Turn Lanes 2147784 9/8/2020 Brinson LLC 8/24/2021 N/A C(Q);nsat;uc:g;n) 6/22/2021 | 2/10/2022 51402022 |3, 911312022 (A) Exhibit A (GMP): date 11/09/2021
pany 4. 3/28/2023 (D)
DeBary Elementary | esurface Bus Loop and 2347909 9/13/2022 Brinson | 71 Consulting
Parking LLC
DeLand Administrative| Upgrade Data Center Backup 2047707 9/24/2019 Bott FY20 Capital Project - as Approved
Complex Power by Board
DelLand Administrative Sabistion Canaveral Emergency Project; contract
Data Center HVAC 2247897 6/14/2022 Martino Engineering N/A N/A Construction Co., | 6/14/2022 | 10/2/2023 | 11/16/2023 gency Froject
Complex executed
Group, Inc. Inc.
Matern
DeLand High Baseball Field Lighting 2347965 9/13/2022 Bott Professional 1/10/2023
Engineering, Inc.
DeLand High Replace Site Generator 2347911 9132022 Bott SGM E’l‘r?c'”ee””g’ 2142023 4/6/2023 Bid advertised 3/01/2023
) Gale Associates Bean Construction CM Continuing Services Agreement
DelLand High Sand Volleyball Courts 2347966 9/13/12022 Farrar \South\, Inc. 112412023 N/A Inc. (CM) 6/28/2022 Exhibit C (GMP): date 3/28/2023
Sabistion
DelLand High Replace Cafeteria Chiller 2347910 9/13/12022 Semon Engineering 112412023 4/5/2023 Bid advertised 3/01/2023
Group, Inc.
DeLand Middle | Campus Wide VAV Insulation 2047846 9/14/2021 Martino ocl AT:S’C'ateS'
Deltona High Upgrade Emergency Shelter 2347912 91312022 Bott FY23 Capital Project - as Approved
Power by Board
Repair Building Cracks Campus BRPH Architects A- M. Weigel CM Continuing Services Agreement |
Deltona High P 9 P 2347913 9/13/2022 Laver . 112412023 NA | Construction, Inc. | 6/28/2022 inuing SErvices Ag
Wide Engineers, Inc. (cM) Exhibit B (GMP): date TBD
) ) . ) , Acceptance of Completion:
Deltona High Intercom Wire Repair 2320720-756.1 10/11/2022 Simons N/A N/A N/A Signature Systems N/A N/A N/A N/A N/A 212312023, Purchase Order Project
Deltona High Intercom Replacement 2147787 9/8/2020 Simons | SCMEngneering,| 5109001 oozt |Corter BlectricCol g e o1 | 1rtor002 | 712812022
Inc. Inc. 10112022
Deltona High Upgrade Stage Lighting 2347914 9/13/2022 Simons Fy23 Cap'ta';y “gi:trd as Approved
Deltona Lakes Upgrade HVAC, Ceiling and Sabistion OHLA Building 111212023 CM Continuing Services Agreement
Elementary Lighting Bldgs. 1 and 2 2247848 9142021 Larkin znrg'l:‘:elrr:';g 12/14/2021 NIA Inc. (CM) 6/2212021 | 61612022 | g0 Exhibit A (GMP): date 3/08/2022
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 2 SWC:School Way Café
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- Sabistion Air Mechanical & L .
Deftona Lakes Upgrade HVAC, Ceiling and 2347915 9132022 Larkin Engineering 11/15/2022 N/A Service 6/28/2022 CM Contining Services Agreement
Elementary Lighting Bldgs. 3 and 4 . Exhibit A (GMP): date TBD
Group, Inc. Corporation (CM)
Exnibit A:
1: 6/23/2020 (D)
2: 8/4/2020 (D)
3: 8/25/2020 (D)
4: 8/25/2020 (D)
5: 9/22/2020 (D)
6: 10/27/2020 (D)
CORE 7: 121812020 (A)
Defona Midd 84620 02612017 ) C.T. Hsu& Exhibit A: " Construction | g oo o | ExtibitA E/Xhi/b“ A 18: 112612021 (D) | oM Senvices - Exhibit A (GMP): date
eltona Middle Master Plan aver Associates, PA. | 11112/2019 Services of 412012020 72 229 ZEOE 2222 9: 31912021 (D) Exhibit A: 312712020
Florida, LLC (CM) 10: 3/9/2021 (A)
11: 5/25/2021 (D)
12: 6/7/2021 (D)
13, 11/09/2021 (A)
14, 4126/2022 (A)
15. 8/30/2022 (A)
16. 9127/2022 (A)
17: 3/7/2023 (NC)
Enterprise Elementary Rep'icl:y'gz::zd'ate 2347963 9132022 Mixon N/A N/A N/A Gametime N/A N/A N/A N/A N/A Purchasing - piggyback contract.
Enterprise Elementary Master Plan 2347899 9132022 TBD Fr23 Cap'ta'bpy r‘gz:trd as Approved
Forest Lake Resurface Basketball Court 2347916 9/13/2022 Mixon Gale Associates
Elementary \South\, Inc.
Forest Lake Intermediate Playground 2347964 91132022 Mixon FY23 Capital Project - as Approved
Elementary by Board
Forest Lake Replace OAU and Ductwork 2247851 9/14/2021 Semon BRPH Architects | 5100022 152023 |CORSMechanical,l 401503 Bid approved. Contract pending.
Elementary Engineers, Inc. LLC
Freedom Elementary | Upgrade Parking Lot Lighting 2347917 9132022 Bott Fr23 Cap'ta'bpy r‘gz:trd as Approved
Friendship Elementary Intercom Replacement 2347918 9/13/2022 Simons SGM ETr?Clneerlng,
Galaxy Middle Rep'acg::ef;’t\gf“c“e" 2347919 9/13/2022 Bott SGM Erl‘ngc'”ee””g’ 2/14/2023 416/2023 Bid advertised 3/01/2023
. Hall & Ogle Paul Culver 121612022 |1. 111512022 (A)
Galaxy Middle Upgrade Door Hardware 2247852 9/14/2021 Laver Architets. o 1252022 | DA% | o o oS | a22022 | 022 | g | imamons gy | 2612028
Galaxy Middle | Replace Gymnasium Bleachers 2347920 9132022 Mixon Hall & Ogle 1152002 | 1122023 | | Paul Culver Board approved bid. Contract
Architects, Inc. Construction, Inc. pending.
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 3 SWC:School Way Café
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Upgrade Intrusion and FA Matern
Galaxy Middle Py Monitorin 2347921 9/13/12022 Simons Professional 112412023 3/24/2023 Proposal
9 Engineering, Inc.
Heritage Middle | Replace Roof Campus Wide 2347924 91312022 Franco | VR /Trslz“'ates'
. ) Resurface Tennis and ) Gale Associates
Heritage Middle Basketball Courts 2347925 9/13/2022 Mixon \South\, Inc.
Heritage Middle | Replace Gymnasium Bleachers 2347923 9132022 Mixon Hall & Ogle 1H52022 | 11203 | | Pl Culver Board approved bid. Contract
Architects, Inc. Construction, Inc. pending.
Hinson, Sr., David C. Replace Gutters and 2247853 9/14/2021 Franco Gale Associales | /4053 416/2023 Bid advertised 3/02/2023
Middle Downspouts \South\, Inc.
Hinson, Sr., David C. | Upgrade HVAC, Ceilings and . OCI Associates, Charles Perry CM Continuing Services Agreement
Middle Lighting Bldgs. 5, 6 and 10 2347921 91312022 Larkin Inc. 171512022 NA A partners, Inc. (cm)| 8282022 Exhibit A (GMP): date TBD
. . o TriStar Williams Company - )
Hinson, Sr., David C. | Upgrade HVAC and Lighting ) L I 10/07/2022 |,. CM Continuing Services Agreement
Middle Bldg. 9 2246260 9/14/2021 Larkin Engineering 12/14/2021 N/A Building Division, | 6/22/2021 6/6/2022 8/5/2022 1:1/10/2023 (D) Exhibit A (GMP): date 4/12/2022
Group, Inc. Inc. (CM)
Matern
Holly Hill School Replace Switchgear Bldg. 6 2347928 9/13/12022 Bott Professional 112412023 3/21/2023 Bid advertised 2/14/2023
Engineering, Inc.
Horizon Elementary PE Pavilion 2347961 9132022 Laver FY23 Capital Project - as Approved
by Board
James B. Pirtle
Indian River Door Replacement Bldgs. 1 and Group 942 Construction CM Continuing Services Agreement |
Elementary 4 2247854 9/14/2021 Laver Architecture, PA. 11/9/2021 N/A Company, Inc. 6/22/2021 6/6/2022 8/5/2022 Exhibit A (GMP): 2/22/2022
(CM)
Indian River Replace Doors and Hardware Group 942
Elementary Bldgs. 2 and 3 2347929 91312022 Laver Architecture, P.A.
Indian River Upgrade Intrusion and FA Matern
Pg o 2347930 9/13/2022 Simons Professional 1/24/2023 3/24/2023 Proposal
Elementary Monitoring o
Engineering, Inc.
Longstreet, R. J. | Upgrade Lighting at Parking Lot 2347943 91312022 Bott FY23 Capital Project - as Approved
Elementary and Canopy by Board
Sabistion COR3 Mechanical
Mainland High Upgrade Chiller Plant 2247855 9/14/2021 Semon Engineering 6/28/2022 1/5/2023 LLC | 1/24/2023 Bid approved. Contract pending.
Group, Inc.
Marks, George W. Coat Roof Bldg. 2 2347922 9132022 Franco Fy23 Capital Project - as Approved
Elementary by Board
MclInnis, Louise S. Upgrade Site Lighting 2347931 91312022 Bott FY23 Capital Project - as Approved
Elementary by Board
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 4 SWC:School Way Café
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Facility

Project Name

MclInnis, Louise S. Potable Water and Sanitary 2147791 9/8/2020 Brinson FY21 Capital Project - as approved
Elementary Sewer by Board
Mclnnis, Louise S Matern
Elerr11entar " | Replace Fire Alarm Monitoring 2047723 9/24/2019 Simons Professional 1/24/2023 3/24/2023 Proposal
y Engineering, Inc.
MclInnis, Louise S. | Renovations an(li.Admlnlstratlon 2347900 91312022 TBD FY23 Capital Project - as Approved
Elementary Addition by Board
New Smyrna Beach Gale Associates Bean Construction CM Continuing Services Agreement {
High Sand Volleyball Courts 2347975 9/13/2022 Farrar \South\, Inc. 112412023 N/A Inc. (CM) 6/28/2022 Exhibit A (GMP): date 3/28/2023
New Smyrna Beach | Upgrade BAS System Bldgs. 6 - Sabistion
y kg y gs. 2347933 91312022 Larkin Engineering 211412023 | 3/30/2023 Bid advertised 3/02/2023
High 8
Group, Inc.
New Sml_ﬁ;”: Beach Intercom Replacement 2347932 9132022 Simons | SCM Erl‘ngc'”ee””g’
Exhibit A:
1.4/13/2021 (D)
2. 4/13/2021 (D)
3. 4/27/2021 (D)
Exhibit A: |4 5/26/2021 (D)
New Smyrna Beach HVAC, Ceiling, Lighting and Bott OClI Associates, WELBRO Bldg. Exhibit A: ~ |5 62212021 (D) ... . |CM Services - Exhibit A (GMP): date
Middle Flooring Campus Wide 2047701 9/2412019 MeCarty Inc. 171012020 NA | Gomporation (M) | 9232920 | o001 | /182922 1 71970001 (o) Exhiit A: 21912021
8152022 17 101142001 (A)
8. 02/22/2022 (D)
9. 4/26/2022 (D)
10: 10/11/2022 (NC)
11: 1/10/2023 (A)
Orange Cit Schenkel & Shultz Ajax Building CM Services - Exhibit A (GMP): date
g Y Renovations and Additions 2247841 9/14/2021 Martino ’ N/A Company, LLC | 12/13/2022 Exhibit A Exhibit A Exhibit A Exhibit A: '
Elementary Inc. (cM) TBD
Ormond Beach Terracon 91282022 D&A 1/10/2023
Elementary Coat Roof East Side Bldg.1 2247857 9/14/2021 Franco Consultants, Inc. 4/12/2022 10/05/2022 (Jé)::)?;ucl::sn 10/5/2022 | 12/19/2022 71202 2/10/12023 Proposal project
Exhibit A:
. Ajax Building iy Exhibit A [1. 10/26/2021 (D) . " ,
omgl:gngscec"a Master Plan 2047702 9124/2019 Sowell B;\T\:;:'tliccts 412712021 N/A Company, LLC | 4/13/2021 gg}'zbgzl? 1112812022 |2. 212212022 (NC) | Exhivit A |CM Services ; E’;%';f (GMP): date
2 gineers, inc. (CM) 34442022 |3, 10/25/2022 (A)
4.12/13/2022(NC)
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 5 SWC:School Way Café
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Bid/

- . . Project Established | . Architect / Phase Il Docs Agreement Substantial Change Orders .
Facility Project Name Project No. [Board Date] Project Manager Engineer [Board Date] Pigz:):]al Contractor (CM) [Date] NTP [Date] Comp. [Date]  [Board Date] CFl [Date] Other Project Info.
Exhibit B
1. 02/08/2022 (D)
2.02/08/2022 (D)
3.02/08/2022 (D)
. Ajax Building " Exhibit B [4. 02/08/2022 (D) . " ,
0“°ETei:‘§ngS°e°'a Master Plan 2047702 9124/2019 Sowell BEE]P?]:;:";C:S 617/2021 N/A Company, LLC | 4/13/2021 1%’;2}2'5281 1112812022 |5. 031082022 (D) | Exhivits: oM Serviees ] E’&%';? (GMP): date
2 gineers, inc. (CM) 144712022 [6. 05/10/2022 (D)
7. 06/14/2022 (D)
8. 08/08/2022 (D)
9. 08/30/2022 (A)
10.12/13/2022(NC)
Palm Terrace Replace Roof 2047728 912412019 Franco  |VRICASSOciates, | g 030000 | 143012022 |Advanced Roofing,l 440003 Contract pending
Elementary Inc. Inc.
Palm Terrace Replace Fire Alarm 2247858 9/14/2021 Simons | SCM Engneering, | o n090 gi25i2022 | ClesElectic | g am000 Contract pending
Elementary Inc. Company
Matern
Pathways Elementary Replace Fire Alarm 2347935 9/13/12022 Simons Professional 2/14/2023 4/18/2023 Bid advertised 3/08/2023
Engineering, Inc.
Pierson Elementary Upgrade Fire Supression Water 2347936 91312022 Brinson FY23 Capital Project - as Approved
Tank by Board
Upgrade HVAC, Ceiling and Sabistion Gilbane Building CM Continuing Services Agreement
Pine Ridge High Lighting Bidg. 3 2247859 9/14/2021 Larkin angulr::elrr:r;g 12/14/2021 N/A Company (CM) 6/22/2021 | 6/6/2022 | 8/5/2022 Exhibit A (GMP): date 308/2022
Upgrade HVAC, Ceiling and Sabistion Wharton-Smith CM Continuing Services Agreement
Pine Ridge High Lighting Bldgs. 9 and 10 2347938 9/13/2022 Larkin iEGr:gT:elrr:r;g 11/15/2022 N/A Inc. (CM) 6/28/2022 Exhibit A (GMP): date TBD
Pine Trail Elementary Intercom Replacement 2347939 9/13/12022 Simons Fy23 Capltaltl:; rcgg:tré as Approved
Port Orange Pavilion 2247871 9/14/2021 Farrar BRPHATChiteCts | 1114001 | 21612022 |BE3N CONStUCton|  wyengon | aposrooze | 122212922 14 oitamooa ) | 21972023
Elementary Engineers, Inc. Inc. 12/25/2022—
Port Orange New Parking Area 2347940 9132022 Mixon GRAEF-USA, Inc.
Elementary
Port Orange Water Intrusion 2347987 111012023 Mixon Harvard Jolly, Inc. N/A Wharton-Smith, Board declared emergency
Elementary Inc. 1/10/2023.
Port Orange Remodel Clinic and Office Toilet 2347941 91312022 Mixon FY23 Capital Project - as Approved
Elementary Rooms by Board
Port Orange Renovate Reception 2347942 9132022 Mixon Fy23 Capital Project - as Approved
Elementary by Board
Matern Carter Electric Co
Pride Elementary Replace Shelter Generators 2247861 9/14/2021 Bott Professional 12/14/2021 112712022 Inc "l 202212022 6/8/2022 6/8/2023
Engineering, Inc. )
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 6 SWC:School Way Café
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Project Established Architect / Phase Il Docs ] Agreement Substantial Change Orders
Facility Project Name Project No. [Board Date] Project Manager Engineer [Board Date] Pigz:):]al Contractor (CM) [Date] NTP [Date] Comp. [Date]  [Board Date] CFl [Date] Other Project Info.
Read-Pattilo Pavilion 2247872 9/14/2021 Farrar BRPHATChitects | 1114001 | 21612022 |BEN COMStUCton| myennon | qomor022 | V42923 14 ojrampooa ) | 2092023
Elementary Engineers, Inc. Inc. 14812023
Riverview Learning Replace HVAC Controls 2147800 9/8/2020 Martino FY21 Capital Project - as approved
Center by Board
Riverview Learnin Upgrade Fire Alarm and Matern
9 Py 2147799 9/8/2020 Simons Professional 12/14/2021 4/12/2023 Bid advertised 3/08/2023
Center Intercom o
Engineering, Inc.
Seabreeze High Reroof Media Center 194737 9/11/2018 Franco Terracon 2142023 | 411212023 Bid advertised: 3/09/2023
Consultants, Inc.
Sabistion H. J. High CM Continuing Services Agreement |
Seabreeze High Upgrade HVAC Bldgs. 8 and 9 2247863 9/14/2021 Larkin Engineering 12/14/2021 N/A Construction 6/22/2021 6/6/2022 8/5/2022 o 9 ) 9
Exhibit B (GMP): date 4/12/2022
Group, Inc. Company (CM)
. Sabistion Canaveral - )
Seabreeze High | o™ Chiler 3, Upgrade HVAC 2347944 9/13/2022 Larkin Engineering 11/15/2022 NA | Construction Co., | 6/28/2022 CM Continuing Services Agreement
Bldgs. 4 - 6 Exhibit A (GMP): date TBD
Group, Inc. Inc. (CM)
Seabreeze High Intercom Replacement 2247862 9/14/2021 Simons | >M E’l‘r?c'”ee””g’ 411212022 8252022 |C2ne" El:fcc"'c Coul oromm022 | 120912002 | 9rar2023
Replace Main Electrical Matern
Silver Sands Middle P X 2347949 9/13/12022 Bott Professional 1/10/2023 3/29/2023 Bid advertised 2/22/2023
Switchgear Bldg. 12 o
Engineering, Inc.
BRPH Architects General
Silver Sands Middle |Replace Cafeteria 30 Ton WSHP 2347948 9/13/2022 Semon Endineers. Inc 1/10/2023 2/22/2023 Mechanical 3/7/2023 Bid approved. Contract pending.
9 T Corporation
) . , Hall & Ogle WELBRO Building CM Continuing Services Agreement
Silver Sands Middle Renovate Culinary Lab 2347947 9/13/12022 Semon Architects, Inc. 112412023 N/A Corporation (CM) 6/28/2022 Exhibit A (GMP): date TBD
. - CM Services - Exhibit A (GMP):
) Little Diversified ) .
Smal, Turie T. Master Plan 2147822 9/8/2020 Farrar Architectural 6128/2022 na | CllbaneBuilding | oo date 1/24/2023,
Elementary ; Company (CM) 12/13/2022: Board increased
Consulting, Inc. ; )
construction funding.
Small, Turie T. Reroof Front Office 2320720-635.1 8/17/2022 Franco N/A N/A N/A RIJ Group, Inc. N/A N/A N/A N/A N/A Acceptance of Completion:
Elementary 11/8/2022. Purchase Order
Sabistion
Southwestern Middle Replace 250 Ton Chiller 2347950 9/13/12022 Semon Engineering 112412023 4/5/2023 Bid advertised 3/01/2023
Group, Inc.
) Gale Associates Bean Construction CM Continuing Services Agreement
Spruce Creek High Sand Volleyball Courts 2347967 9/13/12022 Farrar \South\, Inc. 112412023 N/A Inc. (CM) 6/28/2022 Exhibit B (GMP): date 3/28/2023
Spruce Creek High Claslsro'om Addition gnd 2247876 91412021 Laver FY22 Capital Project - As Approved
Auditorium Remodeling by Board
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 7 SWC:School Way Café



Note:
Changes from previous report in red text.

Volusia County Schools

Construction Project Tracking Report March 29, 2023

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities Design & Construction
website.

Bid/
Proposal
[Date]

Project Established
[Board Date]

Architect /
Engineer

Substantial

Phase lll Docs
NTP [Date] Comp. [Date]

[Board Date]

Agreement
[Date]

Change Orders

ety [Board Date]

Project Name

Project No. Project Manager Contractor (CM) CFl [Date] Other Project Info.

Starke, Edith I.

Song &

Wharton-Smith,

8/18/2022: CM recommendation
pending Board approval.
12/13/2022: Board increased

Elementary Renovations and Additions 2247840 9/14/2021 Farrar Associates, Inc. N/A Inc. 3/28/2023 construction funding. 1/24/2023:
Board approved CM
recommendation.
Florida Pive-Linin Board declared emergency
Sugar Mill Elementary Potable Water Lines 2347983 9/27/2022 Semon N/A N/A N/A ) P 9 N/A N/A N/A N/A N/A 9/27/2022. Project transferred from
Solutions, Inc. )
maintenance Oct. 19, 2022.
Sugar Mill Elementary Intercom Replacement 2347951 9/13/12022 Simons SGM E?r?;neerlng,
Sunrise Elementary Campus Wide Reroof 184632 9126/2017 Franco G?'Seoﬁts;flcr:ites 1002012019 | 11/17/2020 Adva”CT:CR“ﬁ"g' 11202021 | 6/28/2021 | 1111912021 |1: 911412021 (D)
. ) - ) BRPH Architects Bean Construction 9/02/2022 |1.11/15/2022 (NC) CM Continuing Services Agreement
Sunrise Elementary | Drainage Between Buildings 2247865 9/14/2021 Mixon Engineers, Inc. 1111/2022 N/A Inc. (CM) 6/22/2021 6/6/2022 862022 [2: 112412023 (D) Exhibit A (GMP): date 4/12/2022
Sweetwater Mater Carter Electric Co 111812022
Replace Fire Alarm 2047737 9/24/2019 Simons Professional 7/28/2020 3/4/2021 "l 5/11/2021 | 6/14/2021 1/23/2023
Elementary o Inc. 31442022
Engineering, Inc.

Taylor, T. Dewit Matern
yior, 1. X Replace Football Field Lighting 2347969 9/13/2022 Bott Professional
Middle - High S

Engineering, Inc.

Taylor, T. Dewitt Resurface Tennis and Gale Associates
Middle - High Basketball Courts 2347970 91312022 Farrar \South, Inc.

Taylor, T. Dewitt Terracon A- M. Weigel CM Continuing Services Agreement
Middle - High Replace Gutters 2047739 9/24/2019 Franco Consultants 2/23/2021 N/A Constr(uCc't;Sn, Inc. | 6/28/2022 3/6/2023 5/4/2023 Exhibit A (GMP): date 1/10/2023
Timbercrest Replace Loop Boiler 2247866 9/14/2021 Martino FY22 Capital Project - As Approved
Elementary by Board
Timbercrest Semon BRPH Architects General 11/2/2022 |1, 1211412021 (D)

Elementary Replace Fresh Air Unit Bldg. 7 2147806 9/8/2020 Jast Engineers, Inc. 2/23/2021 4/22/2021 é\)ﬂ:r;r;esglic;: 5/25/2021 8/8/2021 01412024 |2: 112412023 (D) Proposal project
BRPH Architects Exhibit A: WELBRO Building - o D ...~ | CM Services Agreement - Exhibit A
Tomoka Elementary Master Plan 2247839 9/14/2021 Sowell Engineers, Inc. 191132022 N/A Corporation (CM) 9/13/12022 Exhibit A Exhibit A Exhibit A: Exhibit A: (GMP): 312812023
BRPH Architects Exhibit B: WELBRO Building I o o ... | CM Services Agreement - Exhibit B
Tomoka Elementary Master Plan 2247839 9/14/2021 Sowell Engineers, Inc. 112412023 N/A Corporation (CM) 9/13/12022 Exhibit B: Exhibit B: Exhibit B: Exhibit B: (GMP): TBD
Transportatlon - |Remove Underground Fuel Tank 2347937 91312022 Brinson FY23 Capital Project - as Approved
Pierson and Pumps by Board
Transportation Warehouse Renovations 2347954 9/13/12022 Laver FY23 Capital Project - as Approved
Warehouse - DeLand by Board
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
No Cost:(NC) Page 8 SWC:School Way Café



Note:

Changes from previous report in red text.

Volusia County Schools
Construction Project Tracking Report

March 29, 2023

The Construction Project Tracking Report reflects the current status of active construction projects; no projected data is contained within the report. The report is updated following each School Board meeting then published publicly on the Facilities Design & Construction

website.
Project Established Architect / Phase Il Docs ] Agreement Substantial Change Orders
Facility Project Name Project No. [Board Date] Project Manager Engineer [Board Date] Pigz:)es]al Contractor (CM) [Date] NTP [Date] Comp. [Date]  [Board Date] CFl [Date] Other Project Info.
University High Resurface Tennis Courts 2347971 9/13/12022 Farrar Gale Associates
\South\, Inc.
R . . Gale Associates
University High Repair Wall Flashing Bldg. 2 2347957 9/13/12022 Franco \South\, Inc.
University High Install Grandstands 2347955 9/13/2022 Laver Gale Associates
\South\, Inc.
Sabistion Canaveral Emergency declared by Board
University High Upgrade Chiller Plant 2247880 9/14/2021 Martino Engineering 12/14/2021 N/A Construction Co., | 12/6/2021 1/27/2022 | 8/11/2022 g g /1412021 y
Group, Inc. Inc.
Upgrade AHU Sensors Sabistion
University High P9 ) 2347958 9/13/12022 Martino Engineering 112412023 3/23/12023 Bid advertised 2/08/2023
Dampers and Duct Heaters
Group, Inc.
Hall & Ogle Canaveral 712712022 CM Continuing Services Agreement
University High Renovate Cupola 2247867 9/14/2021 Mixon Architects, Inc. 11/9/2021 N/A Conlsr:rcuc(t(l;),\rA])Co., 6/22/2021 6/6/2022 8/5/2022 1. 11/15/2022 (D) 1/23/2023 Exhibit A (GMP): 02/08/2022
Westside Elementary | RePiace Doors and Hardware 2347959 9/13/2022 Laver Hall & Ogle
Bldg. 1 Architects, Inc.
1. 4/12/2022 (D)
2. 4/26/2022 (D)
3.5/10/2022 (D)
4.6/14/2022 (D)
Woodward Avenue Hall & Ogle WELBRO Buildin 5. 71262022 (D) CM Services Agreement - Exhibit A
Renovations and Addition 2147823 9/8/2020 Martino Peg 11/9/2021 N/A i 9| 81012021 | 212812022 8/1/2023 |6.7/26/2022 (D) g
Elementary Architects, Inc. Corporation (CM) (GMP): 2/22/2022
7.8/30/2022 (D)
8: 10/25/2022 (D)
9:1/10/2023 (D)
10. 2/14/2023 (D)
11. 3/28/2023 (D)
Change Orders CM: Const. Management
Add:(A) GMP:Guaranteed Maximum Price
Deduct:(D) SFCP:School Funded Const. Project
Page 9 SWC:School Way Café

No Cost:(NC)
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