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September 1, 2016 F-1

Monthly Update on Capital Outlay Projects

Board Consideration of Superintendent's Recommendation for Approval of Update on Capital Outlay 
Projects

See the attached construction project status report from the Assistant Superintendent for Support 
Services and Facilities/Construction Management, along with accompanying architectural firm 
summaries. 

Increasing Accountability

N/A

See Attachments

William J. Sebring                    770.721.8445 
Phil Parrott                               770.721.8457 
Steve Werner                           770.721.8450





 
 

August 19, 2016 
 
 
Cherokee County Board of Education 
Attn:  Mr. William J. Sebring 
110 Academy Street 
Canton, GA  30114 
 
RE: Cherokee County School District – Educational Services Complex 
 Architects Project # 14-021 
  
Mr. Sebring, 
 
The majority of the work has occurred in the Main Administration Building.  The interior metal studs on the 
first floor are almost complete in the office wings.  They have begun setting hollow metal doorframes in the 
interior offices on the first level.  The majority of the exterior structural metal studs are installed around the 
perimeter of the first level.  With the studs installed, the building insulation has begun on the eastside of the 
building.  
 
The electrician continues to run conduit within the metal studs and has begun laying out the path for the 
cable tray.  The mechanical ductwork is over 90% complete on the first level, and they have begun 
installing ductwork on the second level.  The plumbing subcontractor continues to rough-in sanitary 
plumbing on the third level. 
 
The Auditorium Building structural steel is almost complete.  They have completed most of the roof decking 
and have started setting the roof top unit curbs.  The mechanical subcontractor has begun installing the 
ductwork. 
 
The design team continues to visit the site weekly.  We have completed the majority of the exterior 
submittals and have begun reviewing interior finishes submittals. 
 
The project is on schedule, and the quality of workmanship meets the requirements of our plans and 
specifications. We see no reason why the Educational Services Facility will be delayed from opening up for 
August 2017. 
 
 
Sincerely, 
 

 
 
Kenneth R. Harless AIA, NCARB 
    



 
 

    



 
 



 
 



 
 



 
 

 


