
Perris Union High School District Printed 6/9/2020

Consolidated Budget Status by Fund
Budget status summary by Fund (thru 05/31/2020)

Budget vs. Commitments and Expenditures by Fund

School Name - Project Name/Fund Code  Budget  Commitments  Expenditures 
 Remaining Against 

Commitments 
 % 

 Remaining Against 

Budget 
 % 

California Military Institute - Gym / Street Widening (3)

21 - G.O. Bonds / Building Fund 16,684,401    15,897,003    3,634,830      12,262,173    77%       13,049,571    78%       

-                     -                     -                     -             -                     -             

 California Military Institute - Gym/ Street Widening Total: 16,684,401    15,897,003    3,634,830      12,262,173    77%      13,049,571    78%      

Liberty High School - High School #4

21 - G.O. Bonds / Building Fund 74,000,000    31,420,533    4,429,830      26,990,703    86%       69,570,170    94%       

-                     -                     -                     -             -                     -             

 Liberty High School - High School #4 Total: 74,000,000    31,420,533    4,429,830      26,990,703    86%      69,570,170    94%      

Perris High School - Completion Phase 3 (3)

21 - G.O. Bonds / Building Fund 55,883,032    12,942,252    3,467,693      9,474,559      73%       52,415,339    94%       

-                     -                     -                     -             -                     -             

 Perris High School - Completion Phase 3 Total: 55,883,032    12,942,252    3,467,693      9,474,559      73%      52,415,339    94%      

Totals 146,567,433  60,259,788    11,532,353    48,727,435    81%      135,035,080  92%      
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Printed: 6/10/2020Perris Union High School District

Liberty High School - High School #4
Expenditures 11/01/2019 thru 05/31/2020

3,332,705.09           

Short Name Vendor  Remittance 
Warrant 

Date

LHS - HS4 Baker Nowicki Design Studio 180.61                  11/08/19

LHS - HS4 Baker Nowicki Design Studio 68.95                    11/20/19

LHS - HS4 Baker Nowicki Design Studio 53,345.89             11/07/19

LHS - HS4 Baker Nowicki Design Studio 53,345.90             01/07/20

LHS - HS4 Baker Nowicki Design Studio 53,345.89             01/08/20

LHS - HS4 Baker Nowicki Design Studio 4,675.00               03/31/20

LHS - HS4 Baker Nowicki Design Studio 53,345.90             02/05/20

LHS - HS4 Baker Nowicki Design Studio 3,740.00               03/23/20

LHS - HS4 Baker Nowicki Design Studio 53,345.89             03/23/20

LHS - HS4 Baker Nowicki Design Studio 53,345.90             04/22/20

LHS - HS4 Baker Nowicki Design Studio 522.70                  04/22/20

LHS - HS4 Baker Nowicki Design Studio 53,345.90             05/22/20

LHS - HS4 Earth Systems Southwest 137,220.82           11/27/19

LHS - HS4 Earth Systems Southwest 86,446.30             01/07/20

LHS - HS4 Earth Systems Southwest 90,128.20             04/29/20

LHS - HS4 Earth Systems Southwest 164,686.60           02/28/20

LHS - HS4 Earth Systems Southwest 124,666.50           04/07/20

LHS - HS4 Earth Systems Southwest 105,623.40           04/22/20

LHS - HS4 Earth Systems Southwest 76,143.07             11/08/19

LHS - HS4 LSA Associates, Inc 1,957.50               11/18/19

LHS - HS4 LSA Associates, Inc 531.25                  12/02/19

LHS - HS4 Neff Construction, Inc 133,297.54           11/18/19

LHS - HS4 Neff Construction, Inc 133,297.54           12/16/19

LHS - HS4 Neff Construction, Inc 133,297.54           01/13/20

LHS - HS4 Neff Construction, Inc 133,297.54           02/14/20

LHS - HS4 Neff Construction, Inc 133,297.54           03/11/20

LHS - HS4 Neff Construction, Inc 133,297.54           04/22/20

LHS - HS4 Neff Construction, Inc 133,297.54           05/14/20

LHS - HS4 Neff Construction, Inc 145,160.91           11/18/19

LHS - HS4 Neff Construction, Inc 138,383.85           12/16/19

LHS - HS4 Neff Construction, Inc 138,248.51           01/13/20

LHS - HS4 Neff Construction, Inc 118,282.56           02/14/20

LHS - HS4 Neff Construction, Inc 128,220.75           03/11/20

LHS - HS4 Neff Construction, Inc 169,308.10           04/22/20

LHS - HS4 Neff Construction, Inc 167,304.03           05/14/20

LHS - HS4 Proactive Consulting Group 7,218.63               05/27/20

LHS - HS4 State Water Resource 2,710.00               01/24/20

LHS - HS4 TYR, Inc 40,758.72             01/21/20

LHS - HS4 TYR, Inc 40,134.72             02/14/20

LHS - HS4 TYR, Inc 42,913.60             03/11/20

LHS - HS4 TYR, Inc 50,427.04             04/07/20

LHS - HS4 TYR, Inc 40,538.72             05/14/20
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Printed: 6/10/2020Perris Union High School District

Perris High School - Completion Phase 3
Expenditures 11/01/2019 thru 05/31/2020

2,092,496.02           

Short Name Vendor  Remittance 
Warrant 

Date

PHS - Comp Ph 3 City of Perris 402.00                  01/07/20

PHS - Comp Ph 3 SWRCB Accounting Office 568.00                  05/15/20

PHS - Comp Ph 3 GRAINGER 306.39                  01/24/20

PHS - Comp Ph 3 Hamel Interiors, Inc 619.48                  01/10/20

PHS - Comp Ph 3 Hamel Interiors, Inc 2,944.77               12/02/19

PHS - Comp Ph 3 Hamel Interiors, Inc 1,808.73               12/02/19

PHS - Comp Ph 3 Inland Inspections and Consulting 8,775.00               05/14/20

PHS - Comp Ph 3 Leighton Consulting Inc. 6,100.00               12/16/19

PHS - Comp Ph 3 Millar Heating & Air 995.00                  04/24/20

PHS - Comp Ph 3 Mobile Modular Mgmt. Corp 5,775.00               11/07/19

PHS - Comp Ph 3 Mobile Modular Mgmt. Corp 7,915.00               11/07/19

PHS - Comp Ph 3 Mobile Modular Mgmt. Corp 5,775.00               12/16/19

PHS - Comp Ph 3 Mobile Modular Mgmt. Corp 7,915.00               12/16/19

PHS - Comp Ph 3 Mobile Modular Mgmt. Corp 5,775.00               01/08/20

PHS - Comp Ph 3 Mobile Modular Mgmt. Corp 7,915.00               01/08/20

PHS - Comp Ph 3 Mobile Modular Mgmt. Corp 5,775.00               02/05/20

PHS - Comp Ph 3 Mobile Modular Mgmt. Corp 7,915.00               02/05/20

PHS - Comp Ph 3 Mobile Modular Mgmt. Corp 5,775.00               03/06/20

PHS - Comp Ph 3 Mobile Modular Mgmt. Corp 7,915.00               03/06/20

PHS - Comp Ph 3 Mobile Modular Mgmt. Corp 5,775.00               04/02/20

PHS - Comp Ph 3 Mobile Modular Mgmt. Corp 7,915.00               04/02/20

PHS - Comp Ph 3 Mobile Modular Mgmt. Corp 5,775.00               05/06/20

PHS - Comp Ph 3 Mobile Modular Mgmt. Corp 7,915.00               05/06/20

PHS - Comp Ph 3 Moore Flooring 32,524.00             05/22/20

PHS - Comp Ph 3 Neff Construction, Inc 139,525.73           01/30/20

PHS - Comp Ph 3 Paul C. Miller Construction Co., Inc. 74,517.28             05/14/20

PHS - Comp Ph 3 Paul C. Miller Construction Co., Inc. 1,571,795.61        05/22/20

PHS - Comp Ph 3 PJHM Architects 3,944.09               11/20/19

PHS - Comp Ph 3 PJHM Architects 140,939.94           12/16/19

PHS - Comp Ph 3 Tony Painting, Inc 8,400.00               05/14/20

PHS - Comp Ph 3 Tony Painting, Inc 1,500.00               05/14/20

PHS - Comp Ph 3 Tony Painting, Inc 1,000.00               05/27/20
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Printed: 6/10/2020Perris Union High School District

California Military Institute - Gym / Street Widening
Expenditures 11/01/2019 thru 05/31/2020

3,197,385.98           

Short Name Vendor  Remittance 
Warrant 

Date

CMI - Gym Bogh Engineering, Inc 11,180.80             12/09/19

CMI - Gym Bogh Engineering, Inc 212,435.20           12/09/19

CMI - Gym Bogh Engineering, Inc 21,042.35             01/13/20

CMI - Gym Bogh Engineering, Inc 399,804.65           01/13/20

CMI - Gym Bogh Engineering, Inc 9,456.00               02/12/20

CMI - Gym Bogh Engineering, Inc 179,664.00           02/12/20

CMI - Gym Bogh Engineering, Inc 1,160.15               03/23/20

CMI - Gym Bogh Engineering, Inc 22,042.85             03/23/20

CMI - Gym Bogh Engineering, Inc 750.00                  04/22/20

CMI - Gym Bogh Engineering, Inc 14,250.00             04/22/20

CMI - Gym Columbia Steel, Inc. 112,370.27           12/09/19

CMI - Gym Columbia Steel, Inc. 23,969.36             02/05/20

CMI - Gym Columbia Steel, Inc. 28,319.36             03/23/20

CMI - Gym Construction Electric, Inc 29,661.45             12/09/19

CMI - Gym Construction Electric, Inc 48,093.75             01/13/20

CMI - Gym Construction Electric, Inc 27,946.63             02/21/20

CMI - Gym Construction Electric, Inc 12,174.25             03/23/20

CMI - Gym Construction Quality Assurance Group 18,952.00             11/07/19

CMI - Gym Construction Quality Assurance Group 15,244.00             12/06/19

CMI - Gym Construction Quality Assurance Group 14,935.00             01/08/20

CMI - Gym Construction Quality Assurance Group 18,690.00             02/14/20

CMI - Gym Construction Quality Assurance Group 17,010.00             03/11/20

CMI - Gym Construction Quality Assurance Group 16,170.00             04/08/20

CMI - Gym Construction Quality Assurance Group 17,640.00             05/06/20

CMI - Gym Everest Environmental 675.00                  01/30/20

CMI - Gym Everest Environmental 900.00                  02/28/20

CMI - Gym Everest Environmental 900.00                  04/08/20

CMI - Gym Everest Environmental 1,890.00               05/06/20

CMI - Gym Glore and Associates 7,647.50               12/09/19

CMI - Gym Glore and Associates 1,282.50               04/22/20

CMI - Gym Inland Pacific Tile, Inc. 1,496.25               12/09/19

CMI - Gym Inland Pacific Tile, Inc. 475.00                  04/22/20

CMI - Gym JPI Development Group 143,529.80           12/09/19

CMI - Gym JPI Development Group 99,380.45             01/13/20

CMI - Gym JPI Development Group 28,215.00             02/05/20

CMI - Gym JPI Development Group 897.75                  02/12/20

CMI - Gym JPI Development Group 16,292.50             03/23/20

CMI - Gym JPI Development Group 13,775.00             04/22/20

CMI - Gym Los Angeles Air Conditioning, Inc. 9,832.50               12/09/19

CMI - Gym Los Angeles Air Conditioning, Inc. 712.50                  04/22/20

CMI - Gym Nessa Computers 9,949.70               11/08/19

CMI - Gym Nessa Computers 4,390.02               01/30/20

CMI - Gym NuWay, Inc 14,042.90             12/09/19

CMI - Gym NuWay, Inc 42,905.91             02/05/20

CMI - Gym NuWay, Inc 100,120.08           02/12/20

CMI - Gym NuWay, Inc 397,358.73           03/25/20

CMI - Gym NuWay, Inc 177,235.56           04/29/20

CMI - Gym Paul C. Miller Construction Co., Inc. 262,865.62           11/18/19

CMI - Gym Paul C. Miller Construction Co., Inc. 17,524.37             12/18/19
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Printed: 6/10/2020Perris Union High School District

Short Name Vendor  Remittance 
Warrant 

Date

CMI - Gym Paul C. Miller Construction Co., Inc. 17,524.37             01/13/20

CMI - Gym Paul C. Miller Construction Co., Inc. 44,994.26             01/13/20

CMI - Gym Paul C. Miller Construction Co., Inc. 17,524.37             02/19/20

CMI - Gym Paul C. Miller Construction Co., Inc. 17,524.37             03/18/20

CMI - Gym Paul C. Miller Construction Co., Inc. 17,524.37             04/22/20

CMI - Gym Paul C. Miller Construction Co., Inc. 17,524.37             05/14/20

CMI - Gym Paul C. Miller Construction Co., Inc. 32,328.70             05/14/20

CMI - Gym Paul C. Miller Construction Co., Inc. 54,581.22             11/18/19

CMI - Gym Paul C. Miller Construction Co., Inc. 32,256.57             12/18/19

CMI - Gym Paul C. Miller Construction Co., Inc. 30,547.01             02/19/20

CMI - Gym Paul C. Miller Construction Co., Inc. 21,004.41             03/18/20

CMI - Gym Paul C. Miller Construction Co., Inc. 32,419.39             04/22/20

CMI - Gym PJHM Architects 9,436.69               11/20/19

CMI - Gym PJHM Architects 840.00                  12/16/19

CMI - Gym PJHM Architects 13,843.29             12/16/19

CMI - Gym PJHM Architects 2,150.00               02/24/20

CMI - Gym PJHM Architects 10,438.42             02/24/20

CMI - Gym PJHM Architects 10,438.42             03/06/20

CMI - Gym PJHM Architects 10,447.43             01/17/20

CMI - Gym Queen City Glass Co. 4,512.50               12/09/19

CMI - Gym Queen City Glass Co. 5,700.00               02/05/20

CMI - Gym Riccardi Floor Covering, Inc 6,179.75               12/09/19

CMI - Gym River City Testing 159.00                  01/07/20

CMI - Gym River City Testing 6,905.75               01/07/20

CMI - Gym River City Testing 4,342.50               12/18/19

CMI - Gym River City Testing 5,250.63               01/13/20

CMI - Gym River City Testing 10,141.50             02/14/20

CMI - Gym River City Testing 17,321.00             03/31/20

CMI - Gym River City Testing 13,172.50             04/22/20

CMI - Gym River City Testing 20,439.50             05/29/20

CMI - Gym Roof Construction 18,762.50             12/09/19

CMI - Gym Roof Construction 1,425.00               03/23/20

CMI - Gym RVH Constructors, Inc. 9,083.90               12/09/19

CMI - Gym Southern California Landscape 8,003.75               12/09/19

CMI - Gym Southern California Landscape 18,762.50             02/05/20

CMI - Gym Sierra Lathing Company, Inc. 13,234.45             12/09/19

CMI - Gym Sierra Lathing Company, Inc. 6,792.83               03/23/20

CMI - Gym Southcoast Acoustical Interiors, Inc 1,916.15               12/09/19

CMI - Gym Southcoast Acoustical Interiors, Inc 237.50                  04/22/20

CMI - Gym Streamline Painting, Inc. 4,082.15               12/09/19

CMI - Gym Streamline Painting, Inc. 356.25                  04/22/20
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