
MONTHLY REFFERENDUM REPORT
DETAILED - as of April 30, 2023

Hilton Head Island Middle School

55 Wilborn Rd, Hilton Head Island 29926

Cluster: Hilton Head Principal: Tanja Wheeler, Ed.D.

Original Appropriations: $26,763,756

Transfers/Adjustments: $4,342,840

Revised Budget: $31,106,596

Encumbered and Paid: $30,220,719

Paid to Date: $8,589,415

Available Budget: $885,877

Project ID: 51925387-12019 Bond Referendum Renovation

Design Firm: LS3P Associates, Ltd.

Current Phase: Construction

Contractor: Thompson Turner Construction

Phase %: 42% Delivery Method: CMAR
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Construction Start: Q2 2022 Construction End: Q4 2024

2019 Bond ReferendumScope:

Renovations

Safety/Security

Project Details: Scope of work includes Safety/Security 
improvements and renovations to the building.

Monthly Progress: Construction is in progress. Mobile unit 
complete. Fire lane complete. New addition slab poured. Wall 
installation is in progress. Roof installation is complete. MEP in 
progress. Overhead inspections are complete.  OSF mid-June. 
Building connection to take place in July.


