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Minutes

1.)Meeting started at 6:37pm.
2.)Roll call was done.  Members in attendance: Don Cowart, Amy Anzalone, Kim

Shockley, Aleita Hall, Harold Sands, Ben Marchand, Christine Kennedy, Mario
Correno, James Peirson, Russell Hill, Ana dos Reis-Couto, Phil Conte

3.)Superintendent Update:
a.)Superintendent Cowart reviewed some questions he received from

Jonathan Pascua from District 1.  The decision was made to review
these questions if the presentation did not get addressed.

4.)Town Manager Update:  None
5.)Presentation by Phil Conte:

a.)Review of numbers of schools and locations.
b.)Review of the process we have gone through and where we stand at this

time.
c.) Coventry School needs a 20 year plan.
d.)Discussion of scenario values.
e.)Best scenario project  - 95M (new option)

i.) Consolidating three schools now BR, TI, HH to one new building
78.2 M

ii.) High Priority Facility Improvement
(1)ASFMS - 8M
(2)CHS - 5M
(3)WC - 2M

f.) Consider to seek voter approval for 76M
6.)Review of Project Timeline

a.)General Assembly Approval
b.)RIDE Approval
c.) Town Approval



i.) If town approval is in April/May, need to go to General Assembly
now

ii.) Or November which pushes us close to the end of the bonuses.
d.)Phil Conte updated the committee about a projected timeline with about

January 11th being a building meeting to review the Stage 2 submission.
Then to SC and TC to review, approve and submit before 2/15/23.  It is
impossible for SBC, SC and TC to review the entire Stage 2 document
before it is submitted.

7.)Ben M suggested we do a big community open house to discuss building
projects in January.

8.)Multiple members feel like we should be getting information out to the
community now about what we are working on.

9.) Next Meeting: December 21, 2022 at 6:30pm
10.) Adjourned at 8:05pm


