
Regular Board Meeting 

October 28, 2021
Business Services

Workman QuadWilson QuadLos Altos QuadLa Puente Quad



Site Item Description Funding Source 

Bixby Ceiling Tiles & Lighting Facilities/Bond

Sunset OH Ceiling Tiles & Lighting Facilities/Bond

Orange Grove MS Interior Painting (Main Office) Facilities 

Valley HS Interior Painting (Room 5 & 6) Facilities 

La Puente HS Lockers Facilities 

Wilson HS Pool Water Heater Install Facilities 

Wilson HS Gym & Locker Room HVAC Prop 39

Cedarlane Roofing Facilities 

Nelson Roofing Facilities 

Newton Roofing Facilities 

Sparks MS Roofing Facilities 

Workman ES Roofing (Cafeteria) Facilities 

Los Altos HS Solar Panel Arrays NA

La Puente HS Solar Panel Arrays NA

Wilson HS Solar Panel Arrays NA

Workman HS Solar Panel Arrays NA

Willow AS Solar Panel Arrays NA

District Office Solar Panel Arrays NA
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PROJECT COMPLETE LIST 



Projects Completed as of October 28, 2021
Wilson HS – Gym & Locker Room HVAC
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Two new HVAC units have been installed 

Newly installed condensation and thermostat lines 



Projects Completed as of October 28, 2021
Wilson HS – Gym & Locker Room HVAC (cont.)
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New ducts and painted locker rooms



2021-2022

Projects In Progress5



Site Item Description Architect Plans DSA Approval Procurement Construct Funding Source 
Target 

Completion Date

Willow AS Conference (South) Room Flooring Complete N/A Pending Adult Ed. 12/31/2021

La Puente HS New Kitchen (including exterior 

hardscape)

Complete Complete Complete In Progress Facilities 3/31/2022

La Puente HS Pool & Locker Room Project Complete Complete Complete In Progress Facilities 1/31/2022
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Projects In Progress as of October 28, 2021

La Puente HS Locker Room – Installing the CMU WallLa Puente HS Kitchen – Finish trenching for fire riser

La Puente HS Kitchen – Roof Material Delivery



Site Item Description
Architect 

Plans

DSA 

Approval
Procurement Construct Funding Source 

Target 

Completion Date

Grandview Roofing Restoration N/A N/A Complete In Progress Facilities 10/30/2021

Los Altos HS Roofing Restoration N/A N/A Complete In Progress Facilities 10/30/2021
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Projects In Progress as of October 28, 2021

Grandview – Boxes 

installed on the HVAC 

Units on Administration 

Office

Los Altos HS – Torch repairs over the 

Kitchen



Site Item Description Architect Plans
DSA 

Approval
Procurement Funding Source

Est. Construct 

Start

Target 

Completion Date

Grazide ES Perimeter Fence with Bollard Placement Hold Hold Pending Pending Pending

Workman HS Phase II Stadium and Baseball Field

(Phase I Track & Field and Softball

Field Complete)

Complete Complete Pending Various - Estimate 

Cost $16.5M

Pending Pending

Workman HS Gym & Locker Room HVAC Complete Complete Complete Prop 39 11/30/21 3/1/2022
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Projects In Progress as of October 28, 2021

Projects with Division of State Architect (DSA) 

Waiting on Approval

Site Item Description Architect Plans DSA Approval Procurement
Est. Construct 

Start

Target 

Completion Date

Wedgeworth K-5 Permanent School & Interim 

Housing

Complete In Progress (Revisions for K-5 & 

Interim Housing Pending Approval)

Q1 2022 07/2024

La Puente HS Gym & Locker Room HVAC Complete Estimated 11/29/21 Complete 02/1/2022 06/30/22

Projects in Design
Site Item Description Architect Plans DSA Approval Procurement

Est. Construct 

Start

Target 

Completion Date

Los Altos HS Gym & Locker Room HVAC In Progress Estimated 1/15/2022 Complete Pending

Performing Arts Center Partnership with LA County Aquatic

Center

In Progress 2022/2023
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Next Report – November 18, 2021


