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Completed Projects



School Environment
Business Services: Completed Projects

Projects Completed as of October 22, 2020

Changes And Progress Since Last Report - Blue

Site Item Description Construct
Workman HS Artificial Track and Field Phase I Complete
District Office Battery Back Up System Complete
Amar CC Bottle Filling Stations Complete
Los Altos HS Bottle Filling Stations Complete
Mesa Robles K-8 Bottle Filling Stations (Attached to Shade Structure Close Out) Complete
Sunset Bottle Filling Stations Complete
Wing Lane Bottle Filling Stations (Attached to Shade Structure Close Out) Complete
Del Valle Ceiling Tiles Complete
Sparks ES Ceiling Tiles Complete
Willow AS Concrete Replacement – Lunch Area Complete
Willow AS Conference (North) Room Renovation Complete
District Office Conference Room Remodel Complete
Cedarlane Covered Walkway Complete
California Exterior Painting Complete
Los Molinos Exterior Painting Complete
Los Robles Exterior Painting Complete 
Palm ES Exterior Painting Complete
Sparks ES Exterior Painting Complete
Sparks MS Exterior Painting Complete
Wing Lane Exterior Painting Complete
Workman HS Exterior Painting Complete
Cedarlane K-8 Fire Alarms Complete
Newton Fire Alarms Complete



School Environment
Business Services: Completed Projects

Projects Completed as of October 22, 2020

Changes And Progress Since Last Report - Blue

Site Item Description Construct
Sparks MS Fire Alarms Complete

Los Molinos Floor Replacement - Interior Hallways Complete

Wilson HS Floor Replacement - D9, D12 Carpets  Complete

La Puente HS Front Office Flooring Complete
La Puente HS Front Office Painting Complete
Los Molinos Hallway Flooring and Painting Complete

Cedarlane K-8 Head Start Shade Structure Installation Complete

Los Altos ES Interim Housing Complete
Mesa Robles Interim Housing & Permanent Portables Complete
Lassalette Kinder Reroof Complete
Willow AS Kitchen Remodel Complete
Del Valle Lighting Complete
Sparks ES Lighting Complete
Baldwin MPR Lighting Complete
Bixby MPR Lighting Complete
California MPR Lighting Complete
Grazide MPR Lighting Complete



School Environment
Business Services: Completed Projects

Projects Completed as of October 22, 2020

Changes And Progress Since Last Report - Blue

Site Item Description Construct
Los Altos ES MPR Lighting Complete
Los Molinos MPR Lighting Complete
Nelson MPR Lighting Complete
Sparks ES MPR Lighting Complete
Sunset MPR Lighting Complete
Amar New Furniture Replacement Complete
All Preschool New Furniture Round 1 (Baldwin, California, Lassalette, Sparks ES, Sunset, Temple) Complete
All Preschool New Furniture Round 2 (Bixby, Cedarlane, Del Valle, Grandview, Valinda, Workman ES) Complete
All Preschool New Furniture Round 3 (Fairgrove, Kwis, Nelson, Palm, Wing Lane) Complete
Workman ES Office Entry Doors and Gates Complete
Wilson HS Photoshop Renovation Complete
Workman HS Pool Pump Repair Complete
Los Altos HS Re-Stripping of Tracks (Warranty Work) Complete
Wilson HS Re-Stripping of Tracks (Warranty Work) Complete
Grandview K-8 Roof Replacement Complete
Los Molinos Room 6 – 21st Century Remodel Complete
Sunset Shade Structure Demolition Complete
Nelson Synthetic Turf Installation Complete
La Puente HS Track Re-Surface Complete
Nelson 21st Century Sample Classroom Complete



2020-2021

Projects In Progress



School Environment
Business Services: Current Projects

Projects In Progress as of October 22, 2020

Site Item Description
Architect 

Plans
DSA 

Approval Procurement Construct Target Date Notes
Workman HS Artificial Track and Field Phase II Complete In Progress 2/1/2021 Submitted to DSA. 

CEQA Initial Study 
Complete

Baldwin Bottle Filling Stations Complete In Progress 12/1/2020
Bixby Bottle Filling Stations Complete In Progress 12/1/2020
California Bottle Filling Stations Complete In Progress 12/1/2020
Cedarlane K-8 Bottle Filling Stations Complete Complete Complete In Progress 12/1/2020
Del Valle Bottle Filling Stations Complete In Progress 12/1/2020
Dibble AS Bottle Filling Stations In Progress In Progress 12/1/2020
District Office Bottle Filling Stations In Progress In Progress 12/1/2020
Fairgrove K-8 Bottle Filling Stations Complete Complete Complete In Progress 2/1/2021
Grandview K-8 Bottle Filling Stations In Progress In Progress 12/1/2020
Grazide Bottle Filling Stations Complete In Progress 12/1/2020
Hudson AS Bottle Filling Stations In Progress In Progress 12/1/2020
Kwis ES Bottle Filling Stations Complete Complete In Progress 2/1/2021
La Puente HS Bottle Filling Stations Complete Complete In Progress 2/1/2021
Lassalette K-8 Bottle Filling Stations Complete Complete In Progress 2/1/2021
Los Robles Bottle Filling Stations Complete In Progress 12/1/2020
Mesa Robles K-
8

Bottle Filling Stations In Progress In Progress Complete In Progress 2/1/2021

Nelson Bottle Filling Stations Complete In Progress 12/1/2020
Newton Bottle Filling Stations In Progress In Progress 12/1/2020

Changes And Progress Since Last Report - Blue



School Environment
Business Services: Current Projects

Projects In Progress as of October 22, 2020

Site Item Description
Architect 

Plans
DSA 

Approval Procurement Construct Target Date Notes
Orange Grove Bottle Filling Stations In Progress In Progress 12/1/2020
Palm Canyon Bottle Filling Stations In Progress In Progress 12/1/2020
Palm ES Bottle Filling Stations Complete In Progress 12/1/2020
Sierra Vista Bottle Filling Stations In Progress In Progress 12/1/2020
Sparks ES Bottle Filling Stations Complete Complete In Progress 2/1/2021
Sparks MS Bottle Filling Stations In Progress In Progress 12/1/2020
Stimson LC Bottle Filling Stations Complete In Progress 12/1/2020
Temple Bottle Filling Stations Complete In Progress 12/1/2020
Valinda Bottle Filling Stations In Progress In Progress 12/1/2020
Valley HS Bottle Filling Stations In Progress In Progress 12/1/2020
Wedgeworth Bottle Filling Stations Complete Complete In Progress 2/1/2021
Willow AS Bottle Filling Stations In Progress In Progress 12/1/2020
Wilson HS Bottle Filling Stations Complete Complete In Progress 12/1/2020
Wing Lane Bottle Filling Stations Complete In Progress In Progress 12/1/2020
Workman ES Bottle Filling Stations Complete Complete In Progress 2/1/2021
Workman HS Bottle Filling Stations In Progress In Progress 12/1/2020

Willow AS Conference (South) Room Renovation Complete N/A Complete In 
Progress

12/12/2020 In Progress

Changes And Progress Since Last Report - Blue



School Environment
Business Services: Current Projects

Projects In Progress as of October 22, 2020

Site Item Description
Architect 

Plans
DSA 

Approval Procurement Construct Target Date Notes
Grazide Exterior Painting N/A N/A 2/1/2020
District Office Fire Alarm Complete N/A In Progress 12/1/2020
Willow AS Fire Alarm Complete Complete Complete 12/1/2020 Bid award 9/26/19
Dibble AS Fire Alarms Complete N/A Complete 12/1/2020 Bid award 9/26/19
Grandview K-8 Fire Alarms Complete Complete Complete In Progress 12/1/2020 In Progress
La Puente HS Fire Alarms Complete Complete Complete In Progress 12/1/2020 Bid award 9/26/19
Los Altos ES Fire Alarms Complete Complete Complete In Progress 12/1/2020 Bid award 9/26/19
Los Altos HS Fire Alarms In Progress 12/1/2020
Mesa Robles K-8 Fire Alarms Complete Complete Complete In Progress 12/1/2020 In Progress
Nelson Fire Alarms Complete Complete Complete In Progress 2/1/2021 Bid award 9/26/19

Wilson HS Fire Alarms Complete Complete Complete In Progress 12/1/2020 In Progress
Workman ES Fire Alarms Complete Complete Complete In Progress 12/1/2020 Bid award 9/26/19
Workman HS Fire Alarms Complete Complete In Progress 12/1/2020 Bid award 9/26/19
Lassalette K-8 Front Landscape In Progress On Hold 
Sparks MS Front Landscape In Progress On Hold 
Workman ES Front Landscape In Progress On Hold
Baldwin Irrigation Replacement In Progress 12/1/2020
Bixby Irrigation Replacement In Progress 12/31/2020
Cedarlane K-8 Irrigation Replacement Complete N/A In Progress 12/1/2020
Del Valle Irrigation Replacement Complete Complete In Progress 12/1/2020
Fairgrove K-8 Irrigation Replacement In Progress 12/31/2020
Grazide Irrigation Replacement In Progress N/A 12/1/2020
Sierra Vista Irrigation Replacement Complete Complete In Progress 12/1/2020

Changes And Progress Since Last Report - Blue



School Environment
Business Services: Current Projects

Projects In Progress as of October 22, 2020

Site Item Description
Architect 

Plans
DSA 

Approval Procurement Construct Target Date Notes
Los Molinos Kindergarten Portable Replacement In Progress On Hold 
Del Valle MPR Lighting N/A N/A In Progress 12/1/2020 Part of Phase 4 lighting
Kwis ES MPR Lighting N/A N/A In Progress 12/1/2020 Part of Phase 4 lighting
Los Robles MPR Lighting N/A N/A In Progress 12/1/2020 Part of Phase 4 lighting
Palm ES MPR Lighting N/A N/A In Progress 12/1/2020 Part of Phase 4 lighting
Temple MPR Lighting N/A N/A In Progress 12/1/2020 Part of Phase 4 lighting
Wing Lane MPR Lighting N/A N/A In Progress 12/1/2020 Part of Phase 4 lighting
La Puente HS Music Room Upgrades N/A N/A In Progress On Hold 
Wilson HS Music Room Upgrades N/A N/A In Progress On Hold 
La Puente HS New Kitchen Complete Complete In Progress In 

Progress
4/30/2021 In Progress

Del Valle Office entry doors and gates Complete Complete On Hold 
Sparks ES Office entry doors and gates Complete In Progress On Hold 
Temple Office entry doors and gates Complete Complete On Hold 
Valinda Office entry doors and gates In Progress On Hold 
Grazide Perimeter Wall Replacement In Progress On Hold 
Wedgeworth Permanent School Complete Complete 8/1/2021 CEQA Initial Study ready
District Office Phase II HVAC Replacement Complete Complete In Progress On Hold 

Changes And Progress Since Last Report - Blue



School Environment
Business Services: Current Projects

Projects In Progress as of October 22, 2020

Changes And Progress Since Last Report - Blue

Site Item Description
Architect 

Plans
DSA 

Approval Procurement Construct Target Date Notes
Cedarlane Interim Housing In Progress 2/1/2021 DSA Backcheck
Newton Interim Housing Complete In 

Progress
12/1/2020

California New Rubberized Playground with New 
Swings

N/A N/A In Progress On Hold 

District Office Police Office Replacement & Restrooms In Progress N/A On Hold 
Los Altos ES Portables In Progress Complete In Progress On Hold 
Wedgeworth Portables In Progress On Hold 
Willow AS Restroom Renovation Complete N/A Complete In Progress 1/30/2021 In Progress
Amar Shade Structure - New Complete Complete In Progress On Hold 
District Office Solar N/A N/A In Progress Scheduled for 1/21
La Puente HS Solar N/A In Progress Scheduled for 1/21
Los Altos HS Solar N/A In Progress Scheduled for 1/21
Willow AS Solar N/A N/A In Progress Scheduled for 1/21
Wilson HS Solar N/A In Progress Scheduled for 1/21
Workman HS Solar N/A In Progress Scheduled for 1/21
Willow AS Two-Story Building Renovation N/A N/A In Progress On Hold

La Puente HS New Pool Complete Complete In Progress In Progress 4/30/2021 In Progress



Cedarlane – Fire Alarm



Willow – Kitchen 



Next Report – November 12, 2020
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