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Completed: Major Projects



School Environment
Business Services: Completed Projects

Major Projects Completed in 2015-16 as of June 16, 2016

Site Item Description Status
Wilson HS Abatement and Flooring Installation – Boys PE Office Complete
Dibble Abatement and Flooring Installation – MPR Complete
Lassalette Abatement and Flooring Installation – MPR Complete
Mesa Robles Abatement and Flooring Installation – MPR Complete
Cedarlane Abatement and Flooring Installation – Office Complete
Dibble Abatement and Flooring Installation – Office Complete
Lassalette Abatement and Flooring Installation – Office Complete
Mesa Robles Abatement and Flooring Installation – Office Complete
Wedgeworth Abatement and Flooring Installation – Room 1 Complete
Bixby Abatement and Flooring Installation – Room 11 Complete
Kwis Abatement and Flooring Installation – Room 12 Complete
Wedgeworth Abatement and Flooring Installation – Room 13 Complete
La Puente HS Abatement and Flooring Installation – Room 19 Complete
La Puente HS Abatement and Flooring Installation – Room 20 Complete
La Puente HS Abatement and Flooring Installation – Room 30 Complete
La Puente HS Abatement and Flooring Installation – Room 32 Complete
Los Altos EL Abatement and Flooring Installation – Room B1 Complete
Los Altos HS Abatement and Flooring Installation – Room B6 Complete
Los Altos HS Abatement and Flooring Installation – Room D5 Complete
Los Robles Abatement and Flooring Installation – Room E3 Complete
Los Altos EL Abatement and Flooring Installation – Room F3 Complete
Nelson Abatement and Flooring Installation – Room K1 Complete
Sparks ES Abatement and Flooring Installation – Room K1 Complete
Nelson Abatement and Flooring Installation – Room K2 Complete
Sparks ES Abatement and Flooring Installation – Room K2 Complete



School Environment
Business Services: Completed Projects

Major Projects Completed in 2015-16 as of June 16, 2016

Site Item Description Status
District Office Adult Education HVAC Replacement Complete
Lassalette Cafeteria Table Replacement Complete
Sparks MS Cafeteria Table Replacement Complete
Los Altos HS Changing room at pool Complete
Baldwin Digital Marquee Complete
Bixby Digital Marquee Complete
California Digital Marquee Complete
Cedarlane Digital Marquee Complete
Del Valle Digital Marquee Complete
District Office Digital Marquee Complete
Facilities Digital Marquee Complete
Fairgrove Digital Marquee Complete
Grandview Digital Marquee Complete
Grazide Digital Marquee Complete
Kwis Digital Marquee Complete
Lassalette Digital Marquee Complete
Los Altos EL Digital Marquee Complete
Los Molinos Digital Marquee Complete
Los Robles Digital Marquee Complete
Mesa Robles Digital Marquee Complete
Nelson Digital Marquee Complete
Newton Digital Marquee Complete
Orange Grove Digital Marquee Complete
Palm Digital Marquee Complete
Sparks ES Digital Marquee Complete



School Environment
Business Services: Completed Projects

Major Projects Completed in 2015-16 as of June 16, 2016

Site Item Description Status
Sparks MS Digital Marquee Complete
Sunset Digital Marquee Complete
Temple Digital Marquee Complete
Valinda Digital Marquee Complete
Valley Digital Marquee Complete
Willow Digital Marquee Complete
Wing Lane Digital Marquee Complete
Workman ES Digital Marquee Complete
District Office Electrical Upgrade Complete
Bixby Elementary Playground Surfacing Complete
La Puente HS Energy Retrofit Complete
Facilities Yard Fencing Complete
Workman ES Fencing Complete
Amar Fire Alarm Replacement Complete
Baldwin Fire Alarm Replacement Complete
Bixby Fire Alarm Replacement Complete
California Fire Alarm Replacement Complete
Cedarlane Fire Alarm Replacement Complete
Del Valle Fire Alarm Replacement Complete
Fairgrove Fire Alarm Replacement Complete
Glenelder Fire Alarm Replacement Complete
Grandview Fire Alarm Replacement Complete
Grazide Fire Alarm Replacement Complete
Hudson Fire Alarm Replacement Complete
Kwis Fire Alarm Replacement Complete



School Environment
Business Services: Completed Projects

Major Projects Completed in 2015-16 as of June 16, 2016

Site Item Description Status
La Puente HS Fire Alarm Replacement Complete
Lassalette Fire Alarm Replacement Complete
Los Altos EL Fire Alarm Replacement Complete
Los Altos HS Fire Alarm Replacement Complete
Los Molinos Fire Alarm Replacement Complete
Los Robles Fire Alarm Replacement Complete
Mesa Robles Fire Alarm Replacement Complete
Nelson Fire Alarm Replacement Complete
Newton Fire Alarm Replacement Complete
Orange Grove Fire Alarm Replacement Complete
Palm Fire Alarm Replacement Complete
Palm Canyon Fire Alarm Replacement Complete
Sierra Vista Fire Alarm Replacement Complete
Sparks ES Fire Alarm Replacement Complete
Sparks MS Fire Alarm Replacement Complete
Stimson LC Fire Alarm Replacement Complete
Sunset Fire Alarm Replacement Complete
Temple Fire Alarm Replacement Complete
Valinda Fire Alarm Replacement Complete
Valley Fire Alarm Replacement Complete
Wedgeworth Fire Alarm Replacement Complete
Wilson HS Fire Alarm Replacement Complete
Wing Lane Fire Alarm Replacement Complete
Workman ES Fire Alarm Replacement Complete
Workman HS Fire Alarm Replacement Complete



School Environment
Business Services: Completed Projects

Major Projects Completed in 2015-16 as of June 16, 2016

Site Item Description Status
Los Altos Fixture Changes Complete
Wilson HS Fixture Changes Complete
Workman HS Fixture Changes Complete
Baldwin Flag pole painting Complete
Bixby Flag pole painting Complete
California Flag pole painting Complete
Cedarlane Flag pole painting Complete
Del Valle Flag pole painting Complete
District Office Flag pole painting Complete
Fairgrove Flag pole painting Complete
Grandview Flag pole painting Complete
Grazide Flag pole painting Complete
Kwis Flag pole painting Complete
La Puente HS Flag pole painting Complete
Lassalette Flag pole painting Complete
Los Altos EL Flag pole painting Complete
Los Altos HS Flag pole painting Complete
Los Molinos Flag pole painting Complete
Los Robles Flag pole painting Complete
Mesa Robles Flag pole painting Complete
Nelson Flag pole painting Complete
Newton Flag pole painting Complete
Orange Grove Flag pole painting Complete
Palm Flag pole painting Complete
Sierra Vista Flag pole painting Complete



School Environment
Business Services: Completed Projects

Major Projects Completed in 2015-16 as of June 16, 2016

Site Item Description Status
Sparks ES Flag pole painting Complete
Sparks MS Flag pole painting Complete
Sunset Flag pole painting Complete
Temple Flag pole painting Complete
Valinda Flag pole painting Complete
Valley Flag pole painting Complete
Wedgeworth Flag pole painting Complete
Wilson HS Flag pole painting Complete
Wing Lane Flag pole painting Complete
Workman ES Flag pole painting Complete
Workman HS Flag pole painting Complete
Cedarlane Flooring Replacement – Band Room Complete
Sparks MS Flooring Replacement – Library Complete
Palm Flooring Replacement – Office Complete
Workman HS Flooring Replacement – Office Complete
Sparks MS Flooring Replacement – Room 1 Complete
Bixby Flooring Replacement – Room 12 Complete
Kwis Flooring Replacement – Room 14 Complete
Los Molinos Flooring Replacement – Room 17 Complete
Workman HS Flooring Replacement – Room 20 Complete
Orange Grove Flooring Replacement – Room 23 Complete
Orange Grove Flooring Replacement – Room 24 Complete
Workman HS Flooring Replacement – Room 28 Complete
Fairgrove Flooring Replacement – Room 30 Complete
Fairgrove Flooring Replacement – Room 33 Complete



School Environment
Business Services: Completed Projects

Major Projects Completed in 2015-16 as of June 16, 2016

Site Item Description Status
Valinda Flooring Replacement – Room 53 Complete
Valinda Flooring Replacement – Room 73 Complete
Los Robles Flooring Replacement – Room E1 Complete
Wilson HS Flooring Replacement – Room G10 Complete
Wilson HS Flooring Replacement – Room G11 Complete
Wilson HS Flooring Replacement – Room G12 Complete
Lassalette Flooring Replacement – Room K3 Complete
Baldwin Flooring Replacement – Room P1 Complete
Grazide Flooring Replacement – Room P8 Complete
Grazide Flooring Replacement – Room P9 Complete
California Flooring Replacement – RSP Room Complete
Grandview Front Landscape & Irrigation Complete
La Puente HS Gym Floor Resurfacing and Painting Complete
Wilson HS Gym Floor Resurfacing and Painting Complete
Wilson HS HVAC Controls Complete
Workman HS HVAC Controls Complete
Sunset Elem Install geo tile entry mats at classroom doors Complete
La Puente HS JV Softball Field Complete
Baldwin Kindergarten Playground Surfacing Complete
Bixby Kindergarten Playground Surfacing Complete
Grazide Kindergarten Playground Surfacing Complete
Kwis Kindergarten Playground Surfacing Complete
Lassalette Kindergarten Playground Surfacing Complete
Los Altos EL Kindergarten Playground Surfacing Complete
Los Molinos Kindergarten Playground Surfacing Complete



School Environment
Business Services: Completed Projects

Major Projects Completed in 2015-16 as of June 16, 2016

Site Item Description Status
Los Robles Kindergarten Playground Surfacing Complete
Mesa Robles Kindergarten Playground Surfacing Complete
Nelson Kindergarten Playground Surfacing Complete
Palm Kindergarten Playground Surfacing Complete
Sparks ES Kindergarten Playground Surfacing Complete
Sunset Kindergarten Playground Surfacing Complete
Temple Kindergarten Playground Surfacing Complete
Wing Lane Kindergarten Playground Surfacing Complete
Lassalette Kitchen Addition Complete
Bixby Kitchen Floor Replacement, Tables, and Painting Complete
California Kitchen Floor Replacement, Tables, and Painting Complete
Temple Kitchen Floor Replacement, Tables, and Painting Complete
Workman ES Kitchen Floor Replacement, Tables, and Painting Complete
Baldwin Kitchen Painting Complete
Fairgrove Kitchen Painting Complete
Los Altos HS Kitchen Painting Complete
Los Robles Kitchen Painting Complete
Wilson HS Kitchen Painting Complete
Workman HS Kitchen Painting Complete
Kwis Kitchen Painting and Tables Complete
Nelson Kitchen Painting and Tables Complete
District Office Lighting Retrofits Complete
La Puente HS Lighting Retrofits Complete
Los Altos Lighting Retrofits Complete
Willow Lighting Retrofits Complete



School Environment
Business Services: Completed Projects

Major Projects Completed in 2015-16 as of June 16, 2016

Site Item Description Status
Wilson HS Lighting Retrofits Complete
Workman HS Lighting Retrofits Complete
Baldwin Multipurpose Room Painting Complete
Del Valle Multipurpose Room Painting Complete
Grandview Multipurpose Room Painting Complete
Grazide Multipurpose Room Painting Complete
Workman ES Multipurpose Room Painting Complete
Baldwin Office entry doors and gates Complete
Bixby Office entry doors and gates Complete
Grazide Office entry doors and gates Complete
Kwis Office entry doors and gates Complete
Lassalette Office entry doors and gates Complete
Los Altos EL Office entry doors and gates Complete
Mesa Robles Office entry doors and gates Complete
Wing Lane Office entry doors and gates Complete
California Painted MPR/Cafeteria Complete
Fairgrove Painted MPR/Cafeteria Complete
Nelson Painted MPR/Cafeteria Complete
Orange Grove MS Painted MPR/Cafeteria Complete
Sparks MS Painted MPR/Cafeteria Complete
Temple Painted MPR/Cafeteria Complete
Grandview Paving – Lower Grade Playground Complete
Los Altos HS Paving and Striping - Basketball Courts Complete
La Puente HS Paving and Striping - Between Theater and Library Complete
Lassalette Paving and Striping - Dressing Room Area Complete



School Environment
Business Services: Completed Projects

Major Projects Completed in 2015-16 as of June 16, 2016

Site Item Description Status
Grandview Paving and Striping - Driveway At East End of Campus Complete
Fairgrove Paving and Striping - Driveway At South End of Campus Complete
Cedarlane Paving and Striping - East Parking Lot Complete
Nelson Paving and Striping - Front Parking Lot Complete
Kwis Paving and Striping - Main Playground Complete
Newton Paving and Striping - West Parking Lot Complete
Fairgrove Phase III – Energy Retrofits Complete
Lasalette Phase III – Energy Retrofits Complete
Sierra Vista Phase III – Energy Retrofits Complete
Spark MS Phase III – Energy Retrofits Complete
Workman ES Playground Complete
Wilson HS Roof Replacement – Den, Locker rooms Complete
La Puente HS Roof Replacement – Gymnasium Complete
Lassalette Roof Replacement – K3 Complete
Grandview Roof Replacement – Kindergarten Complete
Los Altos HS Roof Replacement – Media Center Complete
Sierra Vista Roof Replacement – Three Wings Complete
Newton Roof Replacement –A1, A2, A3, A4, Covered Walk Complete
Dibble Roof Replacement –Admin/Multi-purpose/Wing Complete
Temple Roof Replacement –P4, P5, P6 Complete
Los Altos HS Roofing Replacement Shower and Locker Room Complete
Wing Lane SBAC Testing II - 73 Complete
Wedgeworth SBAC Testing II – Library Complete
Fairgrove SBAC Testing II – Room 11 Complete
Sparks MS SBAC Testing II – Room 13 Complete



School Environment
Business Services: Completed Projects

Major Projects Completed in 2015-16 as of June 16, 2016

Site Item Description Status
Temple SBAC Testing II – Room 14 Complete
Bixby SBAC Testing II – Room 16 Complete
Los Molinos SBAC Testing II – Room 18 Complete
Workman ES SBAC Testing II – Room 19 Complete
Lassalette SBAC Testing II – Room 21 Complete
Orange Grove SBAC Testing II – Room 25 Complete
Grandview SBAC Testing II – Room 32 Complete
California SBAC Testing II – Room 4 Complete
Sparks ES SBAC Testing II – Room 4 Complete
Valley SBAC Testing II – Room 4 Complete
La Puente HS SBAC Testing II – Room 40 Complete
Grazide SBAC Testing II - Room 4A & 4B Complete
Baldwin SBAC Testing II – Room 5 Complete
Valinda SBAC Testing II – Room 51 Complete
Del Valle SBAC Testing II – Room 9 Complete
Wilson HS SBAC Testing II – Room A1A Complete
Sunset SBAC Testing II – Room A2 Complete
Nelson SBAC Testing II – Room C2 Complete
Newton SBAC Testing II – Room C5 Complete
Kwis SBAC Testing II – Room D Complete
Workman HS SBAC Testing II – Room E15 Complete
Los Altos HS SBAC Testing II – Room F8 Complete
Los Robles SBAC Testing II – Room G3 Complete
Cedarlane SBAC Testing II – Room H2 Complete
Mesa Robles SBAC Testing II – Room K6 Complete



School Environment
Business Services: Completed Projects

Major Projects Completed in 2015-16 as of June 16, 2016

Site Item Description Status
Palm SBAC Testing II – Room P1 Complete
Bixby Seal and Striping - Front Parking and Playgrounds Complete
Stimson Seal and Striping - Front Parking and Playgrounds Complete
La Puente HS Seal and Striping - Glendora Parking Lot Complete
Del Valle Seal and Striping - Kinder Parking Lot Complete
Sunset Seal and Striping - Playgrounds Complete
Wing Lane Seal and Striping - Playgrounds Complete
Palm Canyon Site Painting Complete
Los Altos HS Upgrade gymnasium restrooms Complete
Amar Video Surveillance System Complete
Baldwin Video Surveillance System Complete
Bixby Video Surveillance System Complete
California Video Surveillance System Complete
Cedarlane Video Surveillance System Complete
Del Valle Video Surveillance System Complete
Dibble Video Surveillance System Complete
District Office Video Surveillance System Complete
Facilities Video Surveillance System Complete
Fairgrove Video Surveillance System Complete
Grandview Video Surveillance System Complete
Grazide Video Surveillance System Complete
Hudson Video Surveillance System Complete
Kwis Video Surveillance System Complete
La Puente HS Video Surveillance System Complete
Lassalette Video Surveillance System Complete



School Environment
Business Services: Completed Projects

Major Projects Completed in 2015-16 as of June 16, 2016

Site Item Description Status
Los Altos EL Video Surveillance System Complete
Los Altos HS Video Surveillance System Complete
Los Molinos Video Surveillance System Complete
Los Robles Video Surveillance System Complete
Mesa Robles Video Surveillance System Complete
Nelson Video Surveillance System Complete
Newton Video Surveillance System Complete
Orange Grove Video Surveillance System Complete
Palm Video Surveillance System Complete
Palm Canyon Video Surveillance System Complete
Sierra Vista Video Surveillance System Complete
Sparks ES Video Surveillance System Complete
Sparks MS Video Surveillance System Complete
Stimson LC Video Surveillance System Complete
Sunset Video Surveillance System Complete
Temple Video Surveillance System Complete
Valinda Video Surveillance System Complete
Valley Video Surveillance System Complete
Wedgeworth Video Surveillance System Complete
Willow Video Surveillance System Complete
Wilson HS Video Surveillance System Complete
Wing Lane Video Surveillance System Complete
Workman ES Video Surveillance System Complete
Workman HS Video Surveillance System Complete



2015-2016

In Progress: Major Projects



School Environment
Business Services: Current Projects

Major Projects
2015-16 year as of June 16, 2016

Site Item Description Status Notes
Architect 

Plans
DSA 

Approval Bidding Construct
Target
Date

Sparks ES Abatement and Flooring Installation – MPR N/A N/A Complete In Progress 6/30/2016
Sparks MS Abatement and Flooring Installation – MPR N/A N/A Complete In Progress 6/30/2016
Sunset Abatement and Flooring Installation – MPR N/A N/A Complete In Progress 6/30/2016
Temple Abatement and Flooring Installation – MPR N/A N/A Complete In Progress 6/30/2016
Sierra Vista Abatement and Flooring Installation – Room 10 N/A N/A Complete In Progress 6/30/2016
Workman ES Abatement and Flooring Installation – Room 10 N/A N/A Complete In Progress 6/30/2016
California Abatement and Flooring Installation – Room 11 N/A N/A Complete In Progress 6/30/2016
Del Valle Abatement and Flooring Installation – Room 11 N/A N/A Complete In Progress 6/30/2016
Palm Abatement and Flooring Installation – Room 13 N/A N/A Complete In Progress 6/30/2016
Del Valle Abatement and Flooring Installation – Room 15 N/A N/A Complete In Progress 6/30/2016
Grandview Abatement and Flooring Installation – Room 22 N/A N/A Complete In Progress 6/30/2016
Grandview Abatement and Flooring Installation – Room 23 N/A N/A Complete In Progress 6/30/2016
Sierra Vista Abatement and Flooring Installation – Room 44 N/A N/A Complete In Progress 6/30/2016
Los Molinos Abatement and Flooring Installation – Room 5 N/A N/A Complete In Progress 6/30/2016
Workman ES Abatement and Flooring Installation – Room 7 N/A N/A Complete In Progress 6/30/2016
Newton Abatement and Flooring Installation – Room B5 N/A N/A Complete In Progress 6/30/2016
Newton Abatement and Flooring Installation – Room B7 N/A N/A Complete In Progress 6/30/2016
Temple Abatement and Flooring Installation – Room K1 N/A N/A Complete In Progress 6/30/2016
Temple Abatement and Flooring Installation – Room K2 N/A N/A Complete In Progress 6/30/2016
Baldwin Abatement and Flooring Installation – Room P5 N/A N/A Complete In Progress 6/30/2016
Los Altos High Artificial Track and Field Design Complete Complete Complete In Progress 9/15/2016 Demolition to start 4/29
Wilson High Artificial Track and Field Design Complete Complete Complete In Progress 9/15/2016 Demolition to start 4/29

Changes And Progress Since Last Report - Blue



School Environment
Business Services: Current Projects

Major Projects
2015-16 year as of June 16, 2016

Site Item Description Status Notes
Architect 

Plans
DSA 

Approval Bidding Construct
Target
Date

Workman High Artificial Track and Field Design In Progress CEQA study in progress
La Puente HS Ceiling Tile Replacement 12 rooms Complete Complete Complete In Progress 6/30/2016 Starts after school year
Dibble Ceiling Tile Replacement Admin & MPR Complete Complete Complete In Progress 6/30/2016
Wilson HS Ceiling Tile Replacement Locker Rooms Complete Complete Complete In Progress 6/30/2016 Starts after school year
Newton Ceiling Tile Replacement MPR Complete Complete Complete In Progress 6/30/2016 Starts after school year
District Office Compressed Natural Gas (CNG) Fuel Station Complete N/A Complete TBD Delayed due to 

obtaining permit from 
the City of Industry

Wedgeworth Digital Marquee N/A N/A Complete Complete 4/15/2016
Baldwin Elementary Playground Surfacing N/A N/A Complete Complete 5/17/2016
Del Valle Elementary Playground Surfacing N/A N/A Complete Complete 6/30/2016
Kwis Elementary Playground Surfacing N/A N/A Complete In Progress 6/30/2016
Lassalette Elementary Playground Surfacing N/A N/A Complete Complete 6/30/2016
Los Altos ES Elementary Playground Surfacing N/A N/A Complete Complete 6/30/2016
Mesa Robles Elementary Playground Surfacing N/A N/A Complete Complete 6/30/2016
Nelson Elementary Playground Surfacing N/A N/A Complete Complete 6/30/2016
Baldwin Fencing N/A N/A Complete In Progress 6/30/2016
Bixby Fencing N/A N/A Complete In Progress 6/30/2016
California Fencing N/A N/A Complete In Progress 6/30/2016
Del Valle Fencing N/A N/A Complete In Progress 6/30/2016
District Office Fencing N/A N/A Complete Complete 6/30/2016
Grazide Fencing N/A N/A Complete In Progress 6/30/2016

Changes And Progress Since Last Report - Blue



School Environment
Business Services: Current Projects

Major Projects
2015-16 year as of June 16, 2016

Site Item Description Status Notes
Architect 

Plans
DSA 

Approval Bidding Construct
Target
Date

Kwis Fencing N/A N/A Complete In Progress 6/30/2016
Los Altos ES Fencing N/A N/A Complete In Progress 6/30/2016
Los Molinos Fencing N/A N/A Complete In Progress 6/30/2016
Los Robles Fencing N/A N/A Complete In Progress 6/30/2016
Nelson Fencing N/A N/A Complete In Progress 6/30/2016
Palm ES Fencing N/A N/A Complete In Progress 6/30/2016
Sparks ES Fencing N/A N/A Complete In Progress 6/30/2016
Stimson Annex Fencing N/A N/A Complete In Progress 6/30/2016
Sunset Fencing N/A N/A Complete In Progress 6/30/2016
Temple Fencing N/A N/A Complete In Progress 6/30/2016
Wedgeworth Fencing N/A N/A Complete In Progress 6/30/2016
Wing Lane Fencing N/A N/A Complete In Progress 6/30/2016
Dibble Fire Alarm Replacement In Progress 8/31/2016 Reassigned to tBP
District Office Fire Alarm Replacement In Progress 8/31/2016 Reassigned to tBP
Facilities Fire Alarm Replacement Complete N/A In Progress 8/31/2016 Reassigned to tBP
Willow Fire Alarm Replacement In Progress N/A 8/31/2016 Reassigned to tBP
All Sites Golden Ribbon Graphics N/A N/A Complete In Progress 6/30/2016
Cedarlane Irrigation Replacement In Progress N/A 10/15/201

6
Del Valle Irrigation Replacement Complete N/A In Progress 7/30/2016
Nelson Irrigation Replacement In Progress N/A 10/15/201

6

Changes And Progress Since Last Report - Blue
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Business Services: Current Projects

Major Projects
2015-16 year as of June 16, 2016

Site Item Description Status Notes
Architect 

Plans
DSA 

Approval Bidding Construct
Target
Date

Orange Grove Irrigation Replacement Complete Complete Complete In Progress 10/1/2016
Sierra Vista Irrigation Replacement Complete N/A N/A TBD
Workman ES Kinder Restroom Addition Complete Complete In Progress 8/8/2016
Cedarlane Kitchen Floor Replacement and Painting N/A N/A Complete In Progress 6/30/2016
Sierra Vista Kitchen Floor Replacement and Painting N/A N/A Complete Complete 6/30/2016
Del Valle Kitchen Floor Replacement, Tables, and Painting N/A N/A Complete In Progress 6/30/2016 New tables installed
Grandview Kitchen Floor Replacement, Tables, and Painting N/A N/A Complete Complete 6/30/2016
Grazide Kitchen Floor Replacement, Tables, and Painting N/A N/A Complete In Progress 6/30/2016 New tables installed
Los Altos ES Kitchen Floor Replacement, Tables, and Painting N/A N/A Complete In Progress 6/30/2016 New tables installed
Los Molinos Kitchen Floor Replacement, Tables, and Painting N/A N/A Complete In Progress 6/30/2016 New tables installed
Mesa Robles Kitchen Floor Replacement, Tables, and Painting N/A N/A Complete In Progress 6/30/2016 New tables installed
Orange Grove Kitchen Floor Replacement, Tables, and Painting N/A N/A Complete In Progress 6/30/2016 New tables installed
Palm ES Kitchen Floor Replacement, Tables, and Painting N/A N/A Complete In Progress 6/30/2016 New tables installed
Sparks ES Kitchen Floor Replacement, Tables, and Painting N/A N/A Complete Complete 6/30/2016
Sunset Kitchen Floor Replacement, Tables, and Painting N/A N/A Complete In Progress 6/30/2016 New tables installed
Valinda Kitchen Floor Replacement, Tables, and Painting N/A N/A Complete Complete 6/30/2016
Amar Kitchen Painting N/A N/A Complete Complete 6/30/2016
Newton Kitchen Painting and Tables N/A N/A Complete Complete 4/14/2016
Workman HS Main Stairway Replacement In Progress 12/31/201

6
La Puente HS New Kitchen In Progress Construction will begin 

when Pool is complete

Changes And Progress Since Last Report - Blue
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Business Services: Current Projects

Major Projects
2015-16 year as of June 16, 2016

Site Item Description Status Notes
Architect 

Plans
DSA 

Approval Bidding Construct
Target
Date

La Puente High New Pool and Dressing Area Complete In Progress
Cedarlane Office entry doors and gates Complete Complete In Progress 7/29/2016 Board Award on June 

16 Agenda
Fairgrove Office entry doors and gates Complete Complete In Progress 7/29/2016 Board Award on June 

16 Agenda
Grandview Office entry doors and gates In Progress In Progress 7/29/2016 Reassigned to tBP
Los Molinos Office entry doors and gates Complete Complete In Progress 7/29/2016 Board Award on June 

16 Agenda
Nelson Office entry doors and gates Complete Complete In Progress 7/29/2016 Board Award on June 

16 Agenda
Newton Office entry doors and gates Complete Complete In Progress 7/29/2016 Board Award on June 

16 Agenda
Sparks MS Office entry doors and gates Complete Complete In Progress 7/29/2016 Board Award on June 

16 Agenda
Sunset Office entry doors and gates Complete Complete In Progress 7/29/2016 Board Award on June 

16 Agenda
District Office Paving – All Parking areas N/A N/A Complete In Progress 6/30/2016 Depending on 

completion of CNG 
California Paving – Demolition of Cottage, add parking N/A N/A In Progress In Progress 6/30/2016 Demolition complete
La Puente HS Paving and Striping - Basketball Courts N/A N/A Complete Complete 6/30/2016
Los Altos HS Paving and Striping - East Parking Lot N/A N/A Complete Complete 5/15/2016
Sierra Vista Paving and Striping - Front Parking Lot N/A N/A Complete In Progress 6/5/2016

Changes And Progress Since Last Report - Blue
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Major Projects
2015-16 year as of June 16, 2016

Site Item Description Status Notes
Architect 

Plans
DSA 

Approval Bidding Construct
Target
Date

Temple Paving and Striping - Front Parking Lot N/A N/A Complete In Progress 6/5/2016
Valinda Paving and Striping - Front Parking Lot N/A N/A Complete Complete 6/5/2016
Workman ES Paving and Striping - Main Playground N/A N/A Complete In Progress 6/30/2016
Workman High Paving and Striping - Paving Between Gymnasium N/A N/A Complete In Progress 6/30/2016 On hold pending track 

and field
District Office Phase II HVAC Replacement Complete N/A In Progress
Grandview Phase III – Energy Retrofits N/A N/A Complete In Progress 6/30/2016
Mesa Robles Phase III – Energy Retrofits N/A N/A Complete In Progress 6/30/2016
Newton Phase III – Energy Retrofits N/A N/A Complete In Progress 6/30/2016
Valinda Phase III – Energy Retrofits N/A N/A Complete In Progress 6/30/2016
Los Altos ES Portable Classroom Addition Complete In Progress 7/30/2016 Reassigned to tBP
Los Molinos Portable Classroom Addition Complete In Progress 7/30/2016 Architect tBP
Mesa Robles Portable Classroom Addition Complete Complete In Progress 7/30/2016 Architect tBP
Wedgeworth Portable Classroom Addition Complete In Progress 7/30/2016 Reassigned to tBP
Newton Portable Classroom Replacement Complete 9/30/2016 Reassigned to tBP
Palm Roof Replacement – Library/Rooms 7 – 16 N/A N/A Complete In Progress 6/30/2016 Work rescheduled
Los Molinos Roof Replacement –Admin/Library N/A N/A Complete Complete 6/30/2016
Valinda Roof Replacement –Multi-purpose N/A N/A Complete In Progress 6/30/2016 Work rescheduled
Orange Grove Roof Replacement –Rooms 1-13 N/A N/A Complete Complete 5/30/2016
Los Altos ES SBAC Testing II – Room C1 Complete 7/25/2016 Reassigned to tBP

Changes And Progress Since Last Report - Blue
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Business Services: Current Projects

Major Projects
2015-16 year as of June 16, 2016

Site Item Description Status Notes
Architect 

Plans
DSA 

Approval Bidding Construct
Target
Date

Willow Science Lab Addition Complete Complete Complete In Progress 9/15/2016 Completion delayed for 
local and State building 
approval

Amar Seal and Striping - Front Parking and 
Playgrounds

N/A N/A Complete Complete 4/30/2016

Grazide Seal and Striping - Front Parking and 
Playgrounds

N/A N/A Complete In Progress 6/15/2016

Mesa Robles Seal and Striping - Front Parking and 
Playgrounds

N/A N/A Complete Complete 6/10/2016

Wilson High Seal and Striping - West Parking N/A N/A Complete Complete 6/30/2016
Baldwin Shade Structure Complete Complete In Progress 7/30/2016 Reassigned to tBP
Bixby Shade Structure Complete Complete In Progress 9/30/2016 Reassigned to tBP
Cedarlane Shade Structure Complete Complete In Progress 7/30/2016 Reassigned to tBP
Del Valle Shade Structure In Progress
Grandview Shade Structure Complete Complete In Progress 7/30/2016 Reassigned to tBP
Grazide Shade Structure Complete Complete In Progress 7/30/2016 Reassigned to tBP
Kwis Shade Structure In Progress
Los Altos ES Shade Structure In Progress
Los Altos HS Shade Structure Complete Complete In Progress 7/30/2016 Reassigned to tBP
Los Molinos Shade Structure Complete Complete In Progress 9/30/2016 Reassigned to tBP
Mesa Robles Shade Structure Complete Complete In Progress 7/30/2016 Reassigned to tBP
Nelson Shade Structure Complete Complete In Progress 7/30/2016 Reassigned to tBP

Changes And Progress Since Last Report - Blue
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Major Projects
2015-16 year as of June 16, 2016

Site Item Description Status Notes
Architect 

Plans
DSA 

Approval Bidding Construct
Target
Date

Orange Grove Shade Structure Complete Complete In Progress 7/30/2016 Reassigned to tBP
Palm Shade Structure Complete Complete In Progress 7/30/2016 Reassigned to tBP
Sierra Vista Shade Structure In Progress
Sparks ES Shade Structure Complete Complete In Progress 7/30/2016 Reassigned to tBP
Sparks MS Shade Structure Complete Complete In Progress 7/30/2016 Reassigned to tBP
Stimson LC Shade Structure In Progress
Sunset Shade Structure Complete Complete In Progress 9/30/2016 Reassigned to tBP
Temple Shade Structure In Progress
Valinda Shade Structure Complete Complete In Progress 7/30/2016 Reassigned to tBP
Valley Alt HS Shade Structure In Progress
Wedgeworth Shade Structure In Progress
Wing Lane Shade Structure In Progress
Workman ES Shade Structure Complete Complete In Progress 9/30/2016 Reassigned to tBP
Workman HS Shade Structure In Progress
Grandview Sliding Door Closure N/A N/A N/A In Progress 6/30/2016
Los Altos HS Sound & Media System Complete Complete In Progress Rejecting bids and re-

bidding
Wilson HS Sound & Media System Complete Complete In Progress Rejecting bids and re-

bidding

Changes And Progress Since Last Report - Blue



Track and Field Projects

LAHS



Track and Field Projects

Wilson
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Next Report – July 2016


