


- Latest News

2 The 21¢ Century Classroom Committee met on June 18,
2019 and discussed:

-1 Cabinets
2 Windows
-1 Woall Finishes



Planning

1:1 technology purchase

Workman ES construction document pending DSA
backcheck

Los Altos ES Interim Housing DSA approved June 11

The next slide shows the current status of the projects.
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Project

Cedarlane Academy- Interim Housing

Cedarlane Academy - 21st Century
Classrooms

Grandview K-8 - 21st Century
Classrooms

Los Altos ES - Interim Housing

Los Altos ES - 21st Century Classrooms

Mesa Robles K-8 - Interim Housing

Mesa Robles K-8 - 21st Century
Classrooms

Nelson ES - 21st Century Classroom

Newton MS - Interim Housing

Newton MS - 21st Century Classrooms

Sparks MS - 21st Century Classrooms

Workman ES - 21st Century Classrooms
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Phases 1 & 2 of Measure BB Bond Program
Architects' Progress Percentages

Schematic Design

9%
Progress Project's
Share
100.0% 9.0%
65.0%  5.9%
100.0% 9.0%
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0.0% 0.0%
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Design Development
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Construction
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Progress Project's

< Share
95.0% 31.4%
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0.0% 0.0%
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Bidding/DSA
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Progress Project's
Share
0.0% 0.0%
0.0% 0.0%
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Construction
Administration
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Close-Out
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Total
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Thank you!
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