Turlock Unified School District, Measures N and O
Bond Oversight Committee

Meeting Minutes

February 3 2022, 5:30 PM, Zoom Meeting # 19
Attendees

Committee members & TUSD Staff in attendance through Zoom conferencing: Lacy Elliott, Steve Soderstrom,
Bryan Tribble, Harry Carlson, Patrick Bettencourt, Barney Gordon, Assistant Superintendent; Martell Taylor,
Facilities Planner; and Kaitlin Tereshchenko, Facilities Secretary III

Not in attendance: David Folly
Conducting Meeting: Chairperson, Lacy Elliott
Meeting Commenced 5:30 PM

Approval of Agenda

Agenda was approved by consensus.

Adoption of Meeting Minutes

No changes were suggested to the Meeting Minutes. The Bond Oversight Committees adopted the minutes by
consensus.

Staff Reporting

Martell started his report talking about how we were planning on having the Audit’s for this meeting to review.
Similar to previous years, except for last year as we didn’t have them by the end of January due to COVID which
allowed for an extension. They extended the exemption again for this year and the Audits are due by April 1%,
2022. Martell suggested that we may want to think about scheduling our next BOC meeting for two weeks after
April 1* so we can review the Audits.

Martel then discussed the overview of all the current & future projects happening throughout TUSD with the use
of Measure N&O bonds and “non-bond” funds. He wanted to include this information incase members of the
community wanted to discuss a project and felt that the fees being used doesn’t fit one of our bond measures, our
committee can then inform them it is being paid for out of other fees.

At PHS we finished the new child nutrition prep and serving area near the pool, we used Measure O funds for this
project. Students at Pitman, for years, told us they could spend most of their lunch period in line for food and not
get to eat their food before the end of their lunch. This new area can serve more lunches in a smaller period of
time. Since it is right beside the pool we added a small concessions area that can be used at the pool, which goes
out to the pool deck. The bulk of the new building faces out to the school grounds though. We also completed a
wing of six new classroom at the West side of campus between classrooms and baseball field. The manufacturer,
American Mod Systems, did a good job and we are very happy. The site contractor, Schroder and Brandt we have
not been happy with, they are just working on the punch list right now. Angela is planning on moving the faculty
over the 15" of this month. Paid partly by Measure O, Mello Roose funds, developer fees, and special reserve.



At DMS we completed the H Wing which is eight new classrooms and a restroom. Same contractor that did the
work at PHS and there is just a small site work still going on. Paid for out of Measure N.

At Osborn we are very happy to be starting on Phase I of a multiphase project that includes a new kindergarten
wing, special education classrooms and parking lot. The reason we need to divide up into multiple phases is so
they can continue to have the regular class. Phase I is fully being funded by Measure N. Phase 1T & IIT will use
other funds. The office staff will be moved out of the office into a temporary office at the end of the school year,
so they have the summer to work on the office.

At TJHS the largest phase. Phase III, is underway and includes classroom remodel and figuring out a way to have
the campus HVAC run while trading out the old HVAC unit. Over the years at TTHS we had a lot of trouble with
the HVAC system, such as noisc. Twelve classrooms are complete and staff have been moved back in. Currently
we have moved 8 classrooms out while they are working on the remodeling and HVAC system. If it we were
without the COVID restrictions I would have liked to have us there so we could compare the old classrooms to
the new to really see the difference. Since this is an o going project there will be no Summer school at TTHS this
year. This project is being paid for out of Measure N.

At eCademey we are scheduled to start the security fencing and shade structures soon. We will be using measure
O funds.

We have more shade structure that will be going up throughout the district. They will be located at Brown,
Crowell, Julien, Medeiros and Wakefield. These will be paid by ESSER funds.

There is also some reroofing over at Julien and DMS, This is not a bond project it will be funded by Maintenance
feeds.

Committee Member, Patrick Bettencourt, asked about when the Science building was being built wasn’t
there 6 classrooms from the right section that were being taken offline and then 6 were put back online.
Martell stated that, no one of the discussions was that we were getting from the state, 6 additional classrooms. We
applied to the state for those 6 classrooms. Even though there was 12 classrooms we could only get the 6 paid for.
Barney also mention that the expansion of classrooms is part of schedule a. We did take 6 out of the science
building and put 12 at the STEM building. We removed the west wing from the District Office which took out 5
classrooms. We really only gained | classroom. Committee Member, Steve Soderstrom, asked where are the 6
classrooms being housed as they wait for the other classrooms to be renovated, do they have temporary
classes on campus? Committee Member, Lacy Elliott, mentioned that the L. wind was included at Turlock
High School. Martell stated that the B&L wings at Turlock High School are complete and teachers and students
are back in.

Expenditure and Expense Reports

Staff also provided the Committee with the most recent Bond Expenditure Reports for Measures N & O, and
Martell asked the Committee if they had any questions. Committee Members had no questions.

Other Business
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Next meeting date is planned for April 28". Will figure out a location closer to the date.

Meeting Adjourned

5:50 pm
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TURLOCK UNIFIED SCHOOL DISTRICT
GENERAL OBLIGATION BOND - MEASURE N
Expenditure by Funding Summary Report
As of April 15th, 2022

Building Capital Facilities  Capital Facilities  Special Reserve General Total
GO Bond N (Developer Fees) (RDA) (Local Fund) (General Admin)

Unallocated Costs* 5,246.25 0.00 0.00 0.00 0.00 5,246.25
Wakefield Kinder Relocation** [Complete] 0.00 1,889,734.27 0.00 0.00 0.00 1,889,734.27
Wakefield Phase Il - Modernization+++[Complete] 3,153,718.93 0.00 0.00 13,468.95 0.00 3,167,187.88
Wakefield Security Camera System[Complete] 39,753.61 0.00 0.00 0.00 0.00 39,753.61
Brown Phase | - Fencing [Complete] 155,309.47 0.00 0.00 0.00 0.00 155,309.47
Earl Phase | - Fencing [Complete] 516,680.04 0.00 0.00 0.00 0.00 516,680.04
Medeiros Elementary Fencing [Complete] 198,468.21 0.00 0.00 0.00 0.00 198,468.21
Walnut Elementary Ed. Ctr. Fencing [Complete] 460,372.12 0.00 0.00 0.00 0.00 460,372.12

Fencing Projects 1,330,829.84 0.00 0.00 0.00 0.00 1,330,829.84
Brown Phase Il - Fencing & Mod.[Complete] 1,128,269.87 0.00 0.00 0.00 0.00 1,128,269.87
Brown Security Camera System PH1&2 [Complete] 50,268.15 0.00 0.00 0.00 0.00 50,268.15
Crowell Elementary Fencing & Mod. [Complete] 332,446.96 0.00 0.00 0.00 0.00 332,446.96
Crowell Security Camera System[Complete] 47,169.24 0.00 0.00 0.00 0.00 47,169.24
Earl Elementary Phase Il - Fencing [Complete] 79,392.60 0.00 0.00 0.00 0.00 79,392.60
Earl Security Camera System[Complete] 53,188.15 0.00 0.00 0.00 0.00 53,188.15
Medeiros Security Camera System PH1&2 [Complete] 25,585.69 0.00 0.00 0.00 0.00 25,585.69
Cunningham Elementary Fencing[Complete] 536,030.55 0.00 0.00 0.00 0.00 536,030.55
Cunningham Security Camera System[Complete] 29,268.77 0.00 0.00 0.00 0.00 29,268.77
Julien Elementary Fencing & Office[Complete] 2,198,244.90 0.00 0.00 0.00 0.00 2,198,244.90
Julien Security Camera System PH1 [Complete] 73,400.30 0.00 0.00 0.00 0.00 73,400.30
Julien Security Camera System PH2 [Complete] 4,413.33 0.00 0.00 0.00 0.00 4,413.33
Julien Portable Relocation[Complete] 443,727.77 0.00 0.00 0.00 0.00 443,727.77
eCademy Charter at Crane Fencing[Complete] 721.15 0.00 0.00 0.00 0.00 721.15
Dutcher Middle School-Phase | ++ [Complete] 5,970,041.05 78,442.80 0.00 0.00 0.00 6,048,483.85
Dutcher-Phase Il-Relocation of Portables @[Complete] 617,111.16 368,097.53 0.00 0.00 276,105.37 1,261,314.06
Dutcher-Phase Ill-Modular Wing ++++ 262,652.64 2,494,064.44 0.00 0.00 0.00 2,756,717.08
Dutcher Middle School-Security Camera[Complete] 32,384.16 0.00 0.00 0.00 0.00 32,384.16
Osborn Two-Way Immersion Acad.*** 4,345,659.66 0.00 821,826.11 0.00 0.00 5,167,485.77
Osborn Security Camera System[Complete] 48,128.94 0.00 0.00 0.00 0.00 48,128.94
Turlock Junior High-PH I-Fenc. ,Parking&Office[Complete] 4,014,725.00 0.00 0.00 0.00 0.00 4,014,725.00
Turlock Junior High School Mod. Phase Il 6,697,370.76 0.00 0.00 0.00 0.00 6,697,370.76
TJHS Security Camera Sys.[Complete] 103,004.41 0.00 0.00 0.00 0.00 103,004.41
Walnut Security Camera System[Complete] 54,048.93 0.00 0.00 0.00 0.00 54,048.93
Total Expenditures by Funding 31,676,802.77 4,830,339.04 821,826.11 13,468.95 276,105.37  37,618,542.24

Notes: (1) Unspent bond proceeds from measure N earned $123,939.03 in interest, from 7/1/2017 to 6/30/2018. (2) Unspent proceeds from measure N earned $231,734.95
in interest, from 7/1/2018 to 6/30/2018. (3) Unspent measure N proceeds earned $409,773.09 in interest, from 7/1/2019 to 6/30/2020. (4) Unspent proceeds from measure N
earned earned $278,894.59 in interest, from 7/1/2020 to 6/30/2021. (5) In April 2017 TUSD sold general obligation bonds with a par value of $12,500,000, to be used to
modernize elementary schools per TUSD Board Resolution No. 30/2015-16. The sale proceeds of $12,390,000 were received by TUSD. (6) On May 8, 2019 TUSD sold general
obligation bonds with a par value of $13,600,000, to be used to modernize elementary schools per TUSD Board Resolution No. 30/2015-16. The sale proceeds of $13,497,000
were received by TUSD on 5/22/2019. (7) On September 1, 2020 TUSD sold general obligation bonds with a par value of $14,700,000, to be used to modernize elementary
schools per TUSD Board Resolution No. 30/2015-16. The sale proceeds of $14,594,000 were received by TUSD on 9/24/2020.

*Current unallocated costs from fiscal year 2021-22 will be allocated to projects based on total project expenditures at year end per total measure N expenditures at year end.
**Funding change 6/30/2018. Funded from Developer Fees collected.

*** RDA funding used to purchase two adjoining properties to Osborn Two-Way Immersion Academy, one at 217 N. Soderquist Rd and the other at 233 N. Soderquist Rd.,
Turlock CA 95380 during the 2018-19 fiscal year.

++ Funding change 5/19/2020. Funded from Developer Fees collected, used for the replacement of 4 noncompliant portables.

+++ Classroom furniture purchased with Special Reserve funding.

++++ Modular Classrooms and Building H replacement funded with Developer Fees. (POs213662&205182)

@Funded by General Fund, Developer Fees and Measure N {PO204745).

4/20/2022, 3:56 PM 1of1



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N

TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Current Unallocated Costs

Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

Summary of Department of General Services Fees
CALIFORNIA DEPARTMENT OF EDUCATION FEES

Summary of California Department of Education Fees
PRELIMINARY TESTING

Summary of Preliminary Testing

OTHER PLANNING COST
1/7/2022 36254507 Government Financial Strategies

Summary of Other Planning Cost
TOTAL PLANNING

CONSTRUCTION
MAIN CONSTRUCTION
11/23/2021 36249373 Ednetics Inc

Summary of Main Construction

OTHER CONSTRUCTION COSTS

Summary of Other Construction Costs

INSPECTION

Summary of Inspection
LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS

Summary of Construction Tests

FURNITURE & EQUIPMENT

Summary of Furniture & Equipment
TOTAL CONSTRUCTION

TOTAL CURRENT UNALLOCATED COSTS

4/20/2022, 3:57 PM

0.00

0.00

0.00

0.00

833.25 CDIAC Annual Debt Report

833.25
833.25

4,413.00 Camera software & Lic upgre

4,413.00

0.00

0.00

0.00
0.00

0.00
4,413.00

5,246.25

lof1l



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY
Wakefield Elementary - Phase Il Modernization

Report Number: 19
Period Ending: 4/15/2022

PLANNING

ARCHITECT/ENGINEERING FEES
11/14/2018 36073998 FF & J Architects, INC.
2/14/2020 36156846 FF & J Architects, INC.
2/14/2020 36156846 FF & J Architects, INC.
6/30/2020 EP200532 FF & J Architects, INC.
2/3/2021 36204639 FF & J Architects, INC. 906.10 Architect - Final design
2/3/2021 36204639 FF & J Architects, INC. 24,957.34 Architect - Final design

Summary of Architect/Engineering Fees 321,219.00

DEPARTMENT OF GENERAL SERVICES FEES
12/11/2019 36146020 FF & J Architects, INC.
2/14/2020 36156846 FF & J Architects, INC. 25,259.74 Plan Review Fee
1/22/2021 36203272 Division of State Architect 7,584.89 Plan Review Fee

Summary of Department of General Services Fees 33,344.63
CALIFORNIA DEPARTMENT OF EDUCATION FEES

17,500.00 Topographic Survey
155,654.79 Architect - Final design
135.00 Architect - Final design
122,065.77 Architect - Final design

500.00 Plan Review Fee

Summary of California Department of Education Fees 0.00
PRELIMINARY TESTING

Summary of Preliminary Testing 0.00
OTHER PLANNING COST

1/17/2018 36018579 Stanislaus Co. Clerk/Recorder

57.00 CEQA-Exempt Filing Notice

6/30/2019 Previously Unallocated Costs 173.87 Debt Report, Legal, Consulting
6/30/2020 Previously Unallocated Costs 653.38 Debt Report, Legal, Consulting
6/30/2021 Previously Unallocated Costs 1,733.26 Debt Report, Legal, Consulting
Summary of Other Planning Cost 2,617.51
TOTAL PLANNING 357,181.14
CONSTRUCTION
MAIN CONSTRUCTION

3/20/2020 DC200157 CT Brayton & Sons Inc.
5/27/2020 36171596 CT Brayton & Sons Inc.
6/10/2020 TV210002 CT Brayton & Sons Inc.
7/15/2020 36176973 CT Brayton & Sons Inc.
8/12/2020 36180498 CT Brayton & Sons Inc.
9/11/2020 36184867 CT Brayton & Sons Inc.
10/16/2020 36190190 CT Brayton & Sons Inc.
11/13/2020 36194333 CT Brayton & Sons Inc.
12/9/2020 36197536 CT Brayton & Sons Inc.
3/26/2021 DC210127 CT Brayton & Sons Inc.

Summary of Main Construction

OTHER CONSTRUCTION COSTS

4/1/2020 36165027 The Modesto Bee

Summary of Other Construction Costs

INSPECTION

6/30/2020 EP200407 United Inspection Inc.
8/19/2020 36181615 United Inspection Inc.
9/11/2020 36184883 United Inspection Inc.
10/16/2020 36190230 United Inspection Inc.
11/10/2020 36193762 United Inspection Inc.

Summary of Inspection

4/20/2022, 3:58 PM

-1.00 Lease Back
393,111.30 June 2020 Lease Payment
393,111.30 July 2020 Lease Payment
393,111.30 August 2020 Lease Payment
393,111.30 September 2020 Lease Pmt
393,111.30 October 2020 Lease Payment
393,111.30 November 2020 Lease Pmt
196,555.60 December 2020 Lease Pmt
196,555.60 January 2021 Lease Pmt
-24,743.00 Return of Unused Funds

2,727,035.00

2,087.55 Notice to Contractors

2,087.55

3,730.00 Construction Inspections
7,125.00 Construction Inspections
5,730.00 Construction Inspections
2,565.00 Construction Inspections

500.00 Construction Inspections

19,650.00
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Wakefield Elementary - Phase Il Modernization

Report Number: 19

Period Ending: 4/15/2022

LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS
2/21/2020 36157921 CTE CAL Inc.

3/4/2020 36159817 Bovee Environmental Mgmt Inc.
6/29/2020 EP200035 Bovee Environmental Mgmt Inc.
6/30/2020 EP200489 Krazan & Associateds Inc.
8/28/2020 36183070 Krazan & Associateds Inc.
9/29/2020 36187344 Krazan & Associateds Inc.

10/23/2020 36191280 Krazan & Assaciateds Inc.
12/2/2020 36186501 Krazan & Associateds Inc.

Summary of Construction Tests
FURNITURE & EQUIPMENT
11/4/2020 36192741 Core Business Interiors
12/2/2020 36196482 CDW Government
12/2/2020 36196496 Haworth Inc.
12/4/2020 36197036 Haworth Inc.
1/6/2021 36200769 Warden's Office

Summary of Furniture & Equipment
TOTAL CONSTRUCTION

TOTAL WAKEFIELD PHASE Il MODERNIZATION

4/20/2022, 3:58 PM

0.00

5,800.00 Geotech Investigation & Report
1,300.00 Asbestos & Lead Inspection

350.00 Air Clearance Testing
1,809.00 Construction Testing
4,283.00 Construction Testing
1,105.00 Construction Testing

517.00 Construction Testing

517.00 Construction Testing

15,681.00

23,132.55 Modular Furniture
4,662.98 48 Port Switch
2,766.23 Office Furniture

505.22 Office Furniture
1,017.26 Install Office Furniture

32,084.24
2,796,537.79

3,1563,718.93
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N

TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Brown Elementary School - Security Camera System

Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES

Summary of California Department of Education Fees

PRELIMINARY TESTING

Summary of Preliminary Testing
OTHER PLANNING COST
6/30/2020 Previously Unallocated Costs
6/30/2021 Previously Unallocated Costs

Summary of Other Planning Cost
TOTAL PLANNING

CONSTRUCTION
MAIN CONSTRUCTION
10/25/2019 36137377 AMS.NET
10/25/2019 36137377 AMS.NET
11/6/2019 36139596 AMS.NET
11/6/2019 36139596 AMS.NET
11/6/2019 36139596 AMS.NET
11/8/2019 36140208 AMS.NET
11/8/2019 36140208 AMS.NET
2/5/2020 36154806 AMS.NET
10/2/2020 36187934 AMS.NET
10/2/2020 36187934 AMS.NET
5/14/2021 36219593 Ednetics Inc.
5/14/2021 36219593 Ednetics Inc.
6/23/2021 36225980 |.C. Electronics Inc.

Summary of Main Construction

OTHER CONSTRUCTION COSTS

Summary of Other Construction Costs

INSPECTION

Summary of Inspection
LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS

Summary of Construction Tests

FURNITURE & EQUIPMENT

Summary of Furniture & Equipment
TOTAL CONSTRUCTION

TOTAL BROWN ELEMENTARY SECURITY CAMERA

4/20/2022, 3:59 PM

0.00

0.00

0.00

0.00

40.88 Debt Report, Legal, Consultit
4.07 Debt Report, Legal, Consultit

44.95
44.95

850.00 Security Cameras
630.00 Security Cameras
6,800.00 Security Cameras
5,040.00 Security Cameras
2,361.37 Security Cameras
26,809.41 Security Cameras
1,732.67 Security Cameras
315.00 Security Cameras
315.00 Security Cameras
850.00 Security Cameras
1,346.95 Security Cameras
673.47 Security Cameras
2,499.33 Security Camera Wiring

750,223.20

0.00

0.00

0.00
0.00

0.00
50,223.20

50,268.15

lofl



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N

TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Crowell Elementary School - Security Camera System

Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES
Summary of California Department of Education Fees

PRELIMINARY TESTING

Summary of Preliminary Testing

OTHER PLANNING COST

6/30/2019 Previously Unallocated Costs
6/30/2020 Previously Unallocated Costs
6/30/2021 Previously Unallocated Costs

Summary of Other Planning Cost
TOTAL PLANNING

CONSTRUCTION
MAIN CONSTRUCTION
6/14/2019 36113152 AMS.NET
6/14/2019 36113152 AMS.NET

6/30/2019 EP AMS.NET
6/30/2019 EP AMS.NET
6/30/2019 EP AMS.NET

11/6/2019 36139596 AMS.NET
11/8/2019 36140208 AMS.NET
6/17/2020 36174065 AMS.NET
8/14/2020 36181036 AMS.NET

Summary of Main Construction

OTHER CONSTRUCTION COSTS

Summary of Other Construction Costs

INSPECTION

Summary of Inspection
LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS

Summary of Construction Tests

FURNITURE & EQUIPMENT

Summary of Furniture & Equipment
TOTAL CONSTRUCTION

TOTAL CROWELL ELEMENTARY SECURITY CAMERA

4/20/2022, 4:00 PM

0.00

0.00

0.00

0.00

435.87 Debt Report, Legal, Consulting
2.30 Debt Report, Legal, Consulting
0.12 Debt Report, Legal, Consulting

438.29
438.29

710.00 Security Cameras
580.00 Security Cameras
3,917.93 Security Cameras
36,280.18 Security Cameras
2,580.00 Security Cameras
355.00 Security Cameras
290.00 Security Cameras
1,853.19 Security Cameras
164.65 Security Cameras

"46,730.95

0.00

0.00

0.00
0.00

0.00
46,730.95

47,169.24
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N

TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Medeiros Elementary School - Security Camera System

Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES
Summary of California Department of Education Fees
PRELIMINARY TESTING

Summary of Preliminary Testing

OTHER PLANNING COST

6/30/2018 Previously Unallocated Costs
6/30/2019 Previously Unallocated Costs
6/30/2021 Previously Unallocated Costs

Summary of Other Planning Cost
TOTAL PLANNING

CONSTRUCTION
MAIN CONSTRUCTION
6/30/2018 EP180639 Tyco Fire & Security
11/14/2018 36074004 Johnson Controls Security Solutions
5/14/2021 36219593 Ednetics Inc.
6/23/2021 36225980 |I. C. Electronics Inc.

Summary of Main Construction

OTHER CONSTRUCTION COSTS

Summary of Other Construction Costs

INSPECTION

Summary of Inspection
LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS

Summary of Construction Tests

FURNITURE & EQUIPMENT

Summary of Furniture & Equipment
TOTAL CONSTRUCTION

TOTAL MEDEIROS SECURITY CAMERA SYSTEM

4/20/2022, 4:01 PM

0.00

0.00

0.00

0.00

109.15 Debt Report, Legal, Consulting
150.05 Debt Report, Legal, Consulting
3.75 Debt Report, Legal, Consulting

262.95
262.95

4,918.00 Security Cameras
15,161.14 Security Cameras

2,744 30 Security Cameras

2,499.30 Security Camera Wiring

25,322.74

0.00

0.00

0.00
0.00
0.00

25,322.74

25,685.69
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Julien Elementary School - Fencing & Office

Report Number: 19
Period Ending: 4/15/2022

PLANNING

ARCHITECT/ENGINEERING FEES

11/29/2018 36076711
5/30/2019 36110135
6/26/2019 36115862
6/30/2019 EP
8/21/2019 36124162

10/30/2019 36138321

12/11/2019 36146089

1/3/2020 36148969
1/24/2020 36153017
2/26/2020 36158693

4/8/2020 36165933
4/22/2020 36167360
4/22/2020 36167360
4/22/2020 36167360
4/22/2020 36167359
4/22/2020 36167360
5/13/2020 36169693
5/20/2020 36170737
6/30/2020 EP200401
6/30/2020 EP200453

10/23/2020 36191300
11/4/2020 36192783

11/13/2020 36194366

12/16/2020 36199194

2/3/2021 36204699
2/19/2021 36207098
3/19/2021 36211235
4/21/2021 36215610
5/14/2021 36219627

SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates
SKW & Associates

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

3/4/2020 36160610
8/6/2021 36231556

Division of State Architect
Division of State Architect

Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES

PRELIMINARY TESTING

OTHER PLANNING COST
6/30/2019
6/30/2020
6/30/2021

4/20/2022, 4:01 PM

Summary of California Department of Education Fees

Summary of Preliminary Testing

Previously Unallocated Costs
Previously Unallocated Costs
Previously Unallocated Costs
Summary of Other Planning Cost

TOTAL PLANNING

11,620.00 Architecture/Engineering
2,040.00 Architecture/Engineering
1,095.00 Architecture/Engineering
3,5660.00 Architecture/Engineering

850.00 Architecture/Engineering
4,740.00 Architecture/Engineering
3,715.00 Architecture/Engineering

670.00 Architecture/Engineering
3,345.00 Architecture/Engineering

18,475.00 Architecture/Engineering

27,700.00 Architecture/Engineering

15.55 Architecture/Engineering
4,556.74 Architecture/Engineering
12.96 Architecture/Engineering

15,895.00 Architecture/Engineering

425.52 Architecture/Engineering
2,865.00 Architecture/Engineering

21.44 Architecture/Engineering

135.00 Architecture/Engineering

18,600.00 Architecture/Engineering

1,145.00 Architecture/Engineering

139.04 Architecture/Engineering
5,000.00 Architecture/Engineering
5,000.00 Architecture/Engineering
5,000.00 Architecture/Engineering
5,000.00 Architecture/Engineering

10,000.00 Architecture/Engineering

15,000.00 Architecture/Engineering

14,685.00 Architecture/Engineering

181,306.25

17,350.00 Plan Review Fees
7,475.04 Plan Review Fees

24,825.04

0.00

0.00

181.02 Debt Report, Legal, Consulting
119.63 Debt Report, Legal, Consulting
1,300.78 Debt Report, Legal, Consulting

1,601.43

207,732.72

1of2



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Julien Elementary School - Fencing & Office

Report Number: 19
Period Ending: 4/15/2022

CONSTRUCTION

MAIN CONSTRUCTION
8/19/2020 36181600
3/19/2021 36211231
3/19/2021 36211231
3/19/2021 36211231
3/19/2021 36211231
3/19/2021 36211231
4/23/2021 36216141
4/23/2021 36216141

6/4/2021 36216141

9/8/2020 DC210028
10/14/2020 36189551
11/13/2020 36194343
12/9/2020 36197546
1/13/2021 36201775
2/10/2021 36205797
3/10/2021 36209710
4/16/2021 36214965
5/12/2021 36218946
6/30/2021 JE210126

7/9/2021 JE220001

Rent a Toilet
Rent a Toilet
Rent a Toilet
Rent a Toilet
Rent a Toilet
Rent a Toilet
Rent a Toilet
Rent a Toilet
Rent a Toilet
J.L. Bray & Son Inc.
J.L. Bray & Son Inc.
J.L. Bray & Son Inc.
J.L. Bray & Son Inc.
J.L. Bray & Son Inc.
J.L. Bray & Son Inc.
J.L. Bray & Son Inc.
J.L. Bray & Son Inc.
J.L. Bray & Son Inc.
J.L. Bray & Son Inc.
J.L. Bray & Son Inc.

Summary of Main Construction

OTHER CONSTRUCTION COSTS

6/30/2020 EP200426

INSPECTION

11/10/2020 36193762
12/9/2020 36197559

2/3/2021 36204714
2/10/2021 36205834
3/19/2021 36211242
4/21/2021 36215619
5/12/2021 36219003

LABOR COMPLIANCE

CONSTRUCTION TESTS
4/15/2020 36166570
12/2/2020 36196501
1/13/2021 36201776
1/13/2021 36201776

3/3/2021 36208582

McClatchy Newspaper, Inc.

Summary of Other Construction Costs

United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.

Summary of Inspection

Summary of Labor Compliance

CTE CAL Inc.

Krazan & Associates Inc.
Krazan & Associates Inc.
Krazan & Associates Inc.
Krazan & Associates Inc.

Summary of Construction Tests

FURNITURE & EQUIPMENT

1/27/2021 36203670

Hawaorth Inc.

441,60 Temporary Fencing

37.80 Temporary Fencing

37.80 Temporary Fencing

37.80 Temporary Fencing

37.80 Temporary Fencing

37.80 Temporary Fencing

37.80 Temporary Fencing

37.80 Temporary Fencing

37.80 Temporary Fencing

-1.00 Lease Back
218,760.22 November 2020 Lease Pmt
218,760.22 December 2020 Lease Pmt
218,760.22 January 2021 Lease Pmt
218,760.22 February 2021 Lease Pmt
218,760.22 March 2021 Lease Pmt
218,760.22 April 2021 Lease Pmt
218,760.22 May 2021 Lease Pmt
218,760.23 June 2021 Lease Pmt
-56,933.92 Return of Unused Funds
218,760.23 July 2021 Lease Pmt

1,912,651.08

1,847.94 Notice to Contractors
1,847.94

3,000.00 Construction Inspection
6,000.00 Construction Inspection
6,000.00 Construction Inspection
6,000.00 Construction Inspection
6,000.00 Construction Inspection
6,000.00 Construction Inspection
3,000.00 Construction Inspection

36,000.00

0.00

5,800.00 Geotechnical Services
2,922.00 Materials Testing
2,549.00 Materials Testing
1,200.00 Materials Testing
545.00 Materials Testing

T 13016.00

220.97 Support Panel in Office

2/19/2021 36207086 Home Depot Credit Services
4/28/2021 36216643 Home Depot Credit Services
4/7/2021 36213482 Haworth Inc.
8/6/2021 36231559 Haworth Inc.
8/25/2021 36234062 Haworth Inc.
4/21/2021 36215623 Warden's Office Inc.
6/30/2021 EP210320 Warden's Office Inc.
7/16/2021 CL210320 Warden's Office Inc.

431.82 Nurse Office MiniRefrig&lcemaker
132.18 Nurse Office MiniRefrig&lcemaker
18,661.72 Desks & Filing Cabinets in Office

3,199.21 Cabinet & Furniture
1,047.73 Cabinet & Furniture
2,934.20 Funiture Installation
366.78 Funiture Installation
2.55 Funiture Installation

Summary of Furniture & Equipment 26,997.16
TOTAL CONSTRUCTION 1,990,512.18
TOTAL JULIEN ELEMENTARY FENCING & OFFICE 2,198,244.90

4/20/2022, 4:01 PM

20f2



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N

TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Julien Elementary School - Security Camera System

Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES

Summary of Architect/Engineering Fees
DEPARTMENT OF GENERAL SERVICES FEES

Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES
Summary of California Department of Education Fees
PRELIMINARY TESTING

Summary of Preliminary Testing

OTHER PLANNING COST
6/30/2020
6/30/2021

Previously Unallocated Costs
Previously Unallocated Costs

Summary of Other Planning Cost
TOTAL PLANNING

CONSTRUCTION
MAIN CONSTRUCTION

9/4/2019 36126245 AMS.NET
9/4/2019 36126245 AMS.NET
10/25/2019 36137377 AMS.NET
10/25/2019 36137377 AMS.NET
11/6/2019 36139596 AMS.NET
11/6/2019 36139596 AMS.NET
11/6/2019 36139596 AMS.NET
11/8/2019 36140208 AMS.NET
2/5/2020 36154806 AMS.NET
2/5/2020 36154806 AMS.NET
10/2/2020 36187934 AMS.NET
10/2/2020 36187934 AMS.NET

Summary of Main Construction

OTHER CONSTRUCTION COSTS

Summary of Other Construction Costs

INSPECTION

Summary of Inspection
LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS

Summary of Construction Tests

FURNITURE & EQUIPMENT

Summary of Furniture & Equipment
TOTAL CONSTRUCTION

TOTAL JULIEN SECURITY CAMERA SYSTEM

4/20/2022, 4:02 PM

0.00

0.00

0.00

0.00

66.22 Debt Report, Legal, Consultir
0.85 Debt Report, Legal, Consultit

67.07
67.07

10,836.26 Security Cameras
1,350.00 Security Cameras
15,238.03 Security Cameras
1,115.00 Security Cameras
7,247.50 Security Cameras
10,800.00 Security Cameras
6,989.73 Security Cameras
15,619.21 Security Cameras
715.00 Security Cameras
2,230.00 Security Cameras
635.00 Security Cameras
557.50 Security Cameras

73,333.23

0.00

0.00

0.00

0.00

0.00
77333323

73,400.30
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N

TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Julien Elementary School - Security Camera System, Phase 2

Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES
Summary of California Department of Education Fees

PRELIMINARY TESTING

Summary of Preliminary Testing
OTHER PLANNING COST
6/30/2021 Previously Unallocated Costs

Summary of Other Planning Cost
TOTAL PLANNING

CONSTRUCTION

MAIN CONSTRUCTION
6/4/2021 36222809 Ednetics Inc.

Summary of Main Construction

OTHER CONSTRUCTION COSTS

Summary of Other Construction Costs

INSPECTION

Summary of Inspection
LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS

Summary of Construction Tests

FURNITURE & EQUIPMENT

Summary of Furniture & Equipment
TOTAL CONSTRUCTION

TOTAL JULIEN SECURITY CAMERA SYSTEM, PHASE 2

4/20/2022, 4:03 PM

0.00

0.00

0.00

0.00

3.16 Debt Report, Legal, Consultit

3.16
3.16

4,410.17 Security Cameras

4,410.17

0.00

0.00

0.00

0.00

0.00
4,410.17

4,413.33
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N

TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Julien Elementary School - Portable Relocation

Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES
4/15/2020 36166618 SKW & Associates
5/13/2020 36169693 SKW & Associates
6/30/2020 EP200457 SKW & Associates
8/7/2020 36180034 SKW & Associates
9/11/2020 36184879 SKW & Associates
10/23/2020 36191300 SKW & Associates
Summary of Architect/Engineering Fees
DEPARTMENT OF GENERAL SERVICES FEES
4/22/2020 36167360 SKW & Associates
12/9/2020 36197538 Division of State Architect
Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES

Summary of California Department of Education Fees

PRELIMINARY TESTING

Summary of Preliminary Testing

OTHER PLANNING COST
6/30/2020
6/30/2021

Previously Unallocated Costs
Previously Unallocated Costs

Summary of Other Planning Cost
TOTAL PLANNING

CONSTRUCTION
MAIN CONSTRUCTION
6/30/2020 EP200487 Taylor Backhoe Service Inc.
8/7/2020 36180038 TBS Contractors
9/11/2020 36184881 TBS Contractors
10/14/2020 36189573 TBS Contractors
11/6/2020 36193214 TBS Contractors
11/6/2020 36193214 TBS Contractors

Summary of Main Construction

OTHER CONSTRUCTION COSTS
Summary of Other Construction Costs
INSPECTION
8/19/2020 36181615 United Inspections Inc.
11/10/2020 36193762 United Inspections Inc.

Summary of Inspection
LABOR COMPLIANCE
Summary of Labor Compliance
CONSTRUCTION TESTS
6/30/2020 EP200505 CTE CAL Inc.

9/2/2020 36183582 CTE CAL Inc.
10/23/2020 36191265 CTE CAL Inc.

Summary of Construction Tests

FURNITURE & EQUIPMENT
9/23/2020 36186512 CDW Government

Summary of Furniture & Equipment

TOTAL CONSTRUCTION

TOTAL JULIEN ELEMENTARY PORTABLE RELOCATION

4/20/2022, 4:04 PM

16,160.00 Architecture/Engineering
13,655.00 Architecture/Engineering
3,185.00 Architecture/Engineering
2,000.00 Architecture/Engineering
500.00 Architecture/Engineering
500.00 Architecture/Engineering

36,000.00

3,350.00 DSA Reimbursement
3,300.00 Plan Review

6,650.00

0.00

0.00

63.31 Debt Report, Legal, Consulting
267.97 Debt Report, Legal, Consulting

331.28
42,981.28

35,593.89 Portable Blgs and Sites
109,358.25 Portable Blgs and Sites
145,143.17 Portable Blgs and Sites

64,956.25 Portable Blgs and Sites

14,962.50 Portable Blgs and Sites

19,474 .45 Portable Blgs and Sites

389,488.51

0.00

3,150.00 Contruction Inspections
1,350.00 Contruction Inspections

4,500.00

0.00

375.00 Geotechnical Services
1,420.00 Geotechnical Services
300.00 Geotechnical Services

2,095.00

4,662.98 48 Port Switch

4,662.98
400,746.49

443,727.77
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Dutcher Middle School - Phase | Modernization

Report Number: 19
Period Ending: 4/15/2022

PLANNING

ARCHITECT/ENGINEERING FEES

6/30/2017 170669
9/6/2017 36977700
9/22/2017 36981148
11/21/2017 36992442
11/29/2017 36993370
3/28/2018 36032057
6/1/2018 36044962
6/30/2018 EP180463
6/30/2018 EP180927
8/22/2018 36058408
9/21/2018 36063718
10/24/2018 36070013
11/20/2018 36075452
1/4/2019 36082224
3/8/2019 36093673
3/8/2019 36093673
4/3/2019 36098638
4/17/2019 36101746
5/15/2019 36106950
6/26/2019 36115872
7/19/2019 36118879
8/23/2019 36124679
8/23/2019 36124679
8/23/2019 36124679
9/18/2019 36129328
10/30/2019 36138331
12/11/2019 36146100
1/3/2020 36148990
2/26/2020 36158701
3/20/2020 36163623
6/30/2020 EP200428

Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

10/19/2018 36069096
7/24/2019 36119517
5/13/2020 36169647

Division of State Architect
Division of State Architect
Division of State Architect
Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES

PRELIMINARY TESTING

OTHER PLANNING COST

6/30/2018

12/12/2018 36079103
4/19/2019 36102260
8/21/2019 36124169
1/30/2019 36086801
3/25/2020 36164278
6/30/2019
6/30/2020
6/30/2021

4/20/2022, 4:05 PM

Summary of California Department of Education Fees

Summary of Preliminary Testing

Previously Unallocated Costs

City of Turlock

City of Turlock

City of Turlock

California State Water Resources Control BD
Wamhoff, Gloria

Previously Unallocated Costs

Previously Unallocated Costs

Previously Unallocated Costs

Summary of Other Planning Cost
TOTAL PLANNING

4,735.00 Architect - Preliminary design
4,744.20 Architect - Preliminary design
4,127.38 Architect - Preliminary design
4,313.75 Architect - Preliminary design
5,250.21 Architect - Preliminary design
7,112.50 Architect - Preliminary design
190,797.99 Architect - Final design
52,209.61 Architect - Final design
125,040.35 Architect - Final design
6,174.72 Architect - Final design
68,295.24 Architect - Final design
51,693.54 Architect - Final design
78,891.56 Architect - Final design
24,256.23 Architect - Final design
17,569.64 Architect - Final design
9,123.33 Architect - Final design
32,386.65 Architect - Final design
23,255.74 Architect - Final design
22,327.58 Architect - Final design
10,583.24 Architect - Final design
18,738.83 Architect - Final design
15,796.30 Architect - Final design
667.50 Architect - Final design
22,320.00 Architect - Final design
14,302.10 Architect - Final design
9,073.71 Architect - Final design
4,777.80 Architect - Final design
455.00 Architect - Final design
5,268.76 Architect - Final design
7,410.68 Architect - Final design
10,048.35 Architect - Final design

851,747.49

102,115.03 Plan Review Fees
10,901.36 Plan Review Fees
1,290.00 Plan Review Fees

114,306.39

0.00

0.00

9,057.63 Debt Report, Legal, Consulting
1,889.00 Improvement Plan App. Fee
135.00 Hydrant Flow Test Fee
135.00 Hydrant Flow Test Fee
694.00 Application Fee
150.00 SWPPP Final Report
15,438.74 Debt Report, Legal, Consulting
3,885.66 Debt Report, Legal, Consulting
7.05 Debt Report, Legal, Consulting

31,392.08
997,445.96




DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Dutcher Middle School - Phase | Modemization

Report Number: 19
Period Ending: 4/15/2022

CONSTRUCTION

MAIN CONSTRUCTION
12/11/2020 36146030
4/1/2020 36164945
6/30/2020 EP200388
4/24/2019 36102822
5/8/2019 36105273

6/12/2019 Prepaid
7/19/2019 36118831
7/30/2019 36120263
7/30/2019 36120263
8/16/2019 36123425
9/20/2019 36130006
10/23/2019 36136784
10/30/2019 36138229
11/13/2019 36140749
12/11/2019 36145987
12/18/2019 36148020
1/17/2020 36151735
1/17/2020 36151735
3/13/2020 DC200153
8/12/2020 36180490
3/4/2020 36159808

Global Modular, Inc.

Global Modular, Inc.

Global Modular, Inc.

Acme Construction Co., Inc.
Acme Construction Co., Inc.
Acme Construction Co., Inc.
Acme Construction Co., Inc.
Acme Construction Co., Inc.
Acme Construction Co., Inc.
Acme Construction Co., Inc.
Acme Construction Co., Inc.
Acme Construction Co., Inc.
Acme Construction Co., Inc.
Acme Construction Co., Inc.
Acme Construction Co., Inc.
Acme Construction Co., Inc.
Acme Construction Co., Inc.
Acme Construction Co., Inc.
Acme Construction Co., Inc.
Acme Construction Co., Inc.
All Commercial Fence Inc.

Summary of Main Construction

OTHER CONSTRUCTION COSTS

11/21/2017 36992411
11/21/2017 36992411
3/2/2018 36026784
6/30/2018 EP180898
4/3/2019 36098599
8/21/2019 36124103
9/11/2019 36127812
9/18/2019 36129333

INSPECTION
6/26/2019 36115878
6/30/2019 EP
8/14/2019 36122796
9/20/2019 36130084
11/13/2019 36140854
2/21/2020 36157989

4/20/2022, 4:05 PM

Northstar Engineering Group, Inc.
Northstar Engineering Group, Inc.
Northstar Engineering Group, Inc.
Northstar Engineering Group, Inc.

McClatchy Newspaper, Inc.
AT&T

Acme Construction Co., Inc.
City of Turlock

Summary of Other Construction Costs

United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.

Summary of Inspection

104,590.40 Modular Classrooms (4ea.)
26,147.60 Modular Classrooms (4ea.)
52,295.10 Modular Classrooms (4ea.)

501,444.44 May Lease Payment

501,444.44 June Lease Payment

501,444.44 July Lease Payment

518,965.11 August Lease Payment
57,781.00 CO No.2
36,054.00 CO No.3

518,965.11 September Lease Payment

518,965.11 October Lease Payment

518,965.11 November Lease Payment

8,063.00 CO No.4

518,965.11 December Lease Payment
17,373.00 CO No.5

259,482.57 January Lease Payment

154,358.56 February Lease Payment

105,124.00 February Lease Payment

-140,672.00 CO No.6
9,848.50 Encroachment Permit Reimb.
10,995.00 Install 32' New Iron Fencing

4,800,599.60

5,889.53 Topographic Survey
3,420.84 Boundary Survey
14,775.47 Topographic Survey
3,064.16 Boundary Survey
1,042.61 Notice to Contractors
7,434.13 Utility Removal
34,174.25 Encroachment Permit
332.65 Assist with Water Meter Install

70,133.64

8,160.00 Construction Inspection
8,160.00 Construction Inspection
10,200.00 Construction Inspection
4,080.00 Construction Inspection
6,120.00 Construction Inspection
4,080.00 Construction Inspection

40,800.00

20f3



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Dutcher Middle School - Phase | Modernization

Report Number: 19
Period Ending: 4/15/2022

LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS

2/22/2019 36091037 CTE CAL Inc.

2/22/2019 36091037 CTE CAL Inc.
6/19/2019 36114110 Kleinfelder Inc.
6/30/2019 EP Kleinfelder Inc.
8/7/2019 36121695 Kleinfelder Inc.
9/4/2019 36126307 Kleinfelder Inc.
10/30/2019 36138284 Kleinfelder Inc.
11/1/2019 36138916 Kleinfelder Inc.
12/11/2019 36146050 Kleinfelder Inc.
3/4/2020 36160616 Kleinfelder Inc.
11/13/2019 36140852 City of Turlock

Summary of Construction Tests
FURNITURE & EQUIPMENT
1/3/2020 36148985 Superior International Ind. Inc.

Summary of Furniture & Equipment
TOTAL CONSTRUCTION

TOTAL DUTCHER MIDDLE SCHOOL PHASE | MODERNIZATION

4/20/2022, 4:05 PM

0.00

3,800.00 Geotechnical Services
2,200.00 Percolation Test
1,868.10 Construction Testing
3,475.10 Construction Testing
4,921.00 Construction Testing
2,220.50 Construction Testing
3,603.00 Construction Testing
7,945.00 Construction Testing
2,216.50 Construction Testing
563.75 Construction Testing
238.00 Backflow Testing

33,050.95

28,010.90 36ea. Tables in Quad

28,010.90
4,972,595.09

5,970,041.05
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Dutcher Middle School - Phase Il - Relocation of Portables

Report Number: 19

Period Ending: 4/15/2022

PLANNING

ARCHITECT/ENGINEERING FEES

8/23/2019 36124679
8/23/2019 36124679
9/18/2019 36129328
9/18/2019 36129328
10/30/2019 36138331
10/30/2019 36138331
11/13/2019 36140843
11/13/2019 36140843
4/22/2020 36167367
4/22/2020 36167367
5/27/2020 36171682
5/27/2020 36171682
6/17/2020 36174110
6/17/2020 36174110
6/30/2020 EP200515
6/30/2020 EP200476
8/19/2020 36181609
8/19/2020 36181609
9/23/2020 36186550
9/23/2020 36186550
9/23/2020 36186550
10/23/2020 36191310
1/15/2021 36202431

7/19/2019 36118847
10/14/2020 36189537

PRELIMINARY TESTING

OTHER PLANNING COST

6/30/2020
6/30/2021

CONSTRUCTION
MAIN CONSTRUCTION

5/13/2020 36169700
6/17/2020 36174108
6/30/2020 EP200251
8/7/2020 36180038
9/16/2020 36185384
9/16/2020 36185384
9/16/2020 36185384
9/16/2020 36185384
10/16/2020 36190226
10/16/2020 36190226
8/19/2020 36181600
9/23/2020 36185384
10/21/2020 36190781
11/13/2020 36194361
12/16/2020 36199187

4/20/2022, 4:05 PM

Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

Division of State Architect
Division of State Architect

Summary of Department of General Services Fees
CALIFORNIA DEPARTMENT OF EDUCATION FEES

Summary of California Department of Education Fees

Summary of Preliminary Testing

Previously Unallocated Costs
Previously Unallocated Costs

Summary of Other Planning Cost
TOTAL PLANNING

TBS Contractors
TBS Contractors
Taylor Backhoe Service Inc.
TBS Contractors
TBS Contractors
TBS Contractors
TBS Contractors
TBS Contractors
TBS Contractors
TBS Contractors
Rent a Toilet
Rent a Toilet
Rent a Toilet
Rent a Toilet
Rent a Toilet

Summary of Main Construction

41,690.00 Architect - Final design
36,546.94 Architect - Final design
8,815.96 Architect - Final design
9,901.50 Architect - Final design
14,482.06 Architect - Final design
11,570.40 Architect - Final design
12,704.15 Architect - Final design
22,475.96 Architect - Final design
5,643.39 Architect - Final design
4,752.48 Architect - Final design
3,243.86 Architect - Final design
3,874.57 Architect - Final design
6,468.48 Architect - Final design
4,831.20 Architect - Final design
4,042.80 Architect - Final design
5,797.44 Architect - Final design
808.56 Architect - Final design
1,932.48 Architect - Final design
1,398.07 Architect - Final design
1,617.12 Architect - Final design
1,500.65 Architect - Final design
2,147.20 Architect - Final design
1,796.80 Architect - Final design

" 208,042.07

3,818.22 Plan Review Fees
5,344.37 Plan Review Fees

9,162.59

0.00

0.00

205.13 Debt Report, Legal, Consulting
137.88 Debt Report, Legal, Consulting

343.01
217,547.67

14,311.66 Relocate 4 Portables
80,179.77 Relocate 4 Portables
116,403.62 Relocate 4 Portables
79,892.77 Relocate 4 Portables

-807.50 CO#2-Panel not Installed
19,040.38 CO#1-Addit. Decks & Ramps

38,746.75 Relocate 4 Portables

14,138.07 CO#1-Paint Classroom Bldgs

1,703.73 Relocate 4 Portables

17,343.92 Relocate 4 Portables
690.00 Temporary Fencing
135.00 Temporary Fencing
135.00 Temporary Fencing
86.40 Temporary Fencing
86.40 Temporary Fencing

382,085.97
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N

TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Dutcher Middle School - Phase Il - Relocation of Portables Report Number: 19
Period Ending: 4/15/2022

OTHER CONSTRUCTION COSTS

4/1/2020 36165027 The Modesto Bee 1,267.52 Notice to Bidders
Summary of Other Construction Costs 1,267.52
INSPECTION
5/13/2020 36169705 United Inspection Inc. 2,550.00 Construction Inspections
6/17/2020 36174111 United Inspection Inc. 3,730.00 Construction Inspections
6/30/2020 EP200477 United Inspection Inc. 3,730.00 Construction Inspections
8/19/2020 36181615 United Inspection Inc. 3,730.00 Construction Inspections
9/11/2020 36184883 United Inspection inc. 1,180.00 Construction Inspections
Summary of Inspection 14,920.00
LABOR COMPLIANCE
Summary of Labor Compliance —000
CONSTRUCTION TESTS
6/30/2020 EP200565 Krazan & Associates Inc. 894.00 Construction Testing
6/30/2020 EP200566 Krazan & Associates Inc. 396.00 Construction Testing
Summary of Construction Tests W
FURNITURE & EQUIPMENT
Summary of Furniture & Equipment —000_
TOTAL CONSTRUCTION " 399,563.49
TOTAL DUTCHER MIDDLE SCHOOL PHASE Il MODERNIZATION ~617,111.16

4/20/2022, 4:05 PM 20f2



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Dutcher Middle School - Phase il - Modulars

Report Number: 19

Period Ending: 4/15/2022

PLANNING

ARCHITECT/ENGINEERING FEES

8/19/2020 36181609
9/23/2020 36186550
1/6/2021 36200750
1/6/2021 36200750
2/10/2021 36205827
2/10/2021 36205827
3/17/2021 36210768
5/12/2021 36218999
6/16/2021 36224848
6/30/2021 EP210322
8/18/2021 36233216
9/15/2021 36237046
10/13/2021 36241849
12/8/2021 36251174
12/8/2021 36251174
1/12/2022 36255388
3/2/2022 36262980

Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

8/5/2020 36179576

Division of State Architect

Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES

PRELIMINARY TESTING

OTHER PLANNING COST
6/30/2020
6/30/2021
2/24/2021 36207756

CONSTRUCTION
MAIN CONSTRUCTION
2/3/2021 36204693
2/19/2021 36207096
4/23/2021 36216141

Summary of California Department of Education Fees

Summary of Preliminary Testing

Previously Unallocated Costs
Previously Unallocated Costs

State Water Resources Control Board

Summary of Other Planning Cost
TOTAL PLANNING

Rent a Toilet
Rent a Toilet
Rent a Toilet

Summary of Main Construction

OTHER CONSTRUCTION COSTS

6/30/2020 EP200534
6/30/2021 EP210344
4/28/2021 36216668
6/23/2021 36225964

INSPECTION

4/21/2021 36215600
4/21/2021 36215619
5/12/2021 36219003
6/16/2021 36224853
6/30/2021 EP210186
8/13/2021 36232746
10/15/2021 36426655
1/14/2022 36255913

4/20/2022, 4:14 PM

NorthStar Engineering Group
NorthStar Engineering Group
The Modesto Bee
Crime Guard Inc.

Summary of Other Construction Costs

North American Technical
United Inspections Inc.
United Inspections Inc.
United Inspections Inc.
United Inspections Inc.
United Inspections Inc.
United Inspections Inc.
United Inspections Inc.

Summary of Inspection

62,923.96 Architect - Final design
46,116.42 Architect - Final design
135.00 Architect - Final design
24,328.62 Architect - Final design
247.39 Architect - Final design
2,222.69 Architect - Final design
6,668.06 Architect - Final design
3,520.73 Architect - Final design
3,520.75 Architect - Final design
3,520.73 Architect - Final design
3,520.73 Architect - Final design
3,520.75 Architect - Final design
3,200.67 Architect - Final design
4,801.00 Architect - Final design
70.56 Architect - Final design
3,200.67 Architect - Final design
1,600.34 Architect - Final design

173,119.07

37,450.00 DSA Fee

37,450.00

0.00

0.00

1.78 Debt Report, Legal, Consulting
166.22 Debt Report, Legal, Consulting

200.00 Erosivity Waiver

368.00
210,937.07

86.40 Temporary Fencing
86.40 Temporary Fencing
86.40 Temporary Fencing

259.20

1,936.80 Topographic Survey
172.80 Topographic Survey
810.77 Notice to Contractors
394.00 Security Guard Services

3,314.37

13,400.00 DSA In-Plant Inspections

2,625.00 Inspection Services
5,625.00 Inspection Services
5,625.00 Inspection Services
5,625.00 Inspection Services
2,400.00 Inspection Services
2,400.00 Inspection Services
1,950.00 Inspection Services

39,650.00
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Dutcher Middle School - Phase Il - Modulars

Report Number: 19
Period Ending: 4/15/2022

LABOR COMPLIANCE

CONSTRUCTION TESTS
4/28/2021 36216648
6/4/2021 36222722
6/23/2021 36225989
6/30/2021 EP210400
12/3/2021 36250486
1/14/2022 36255891

Summary of Labor Compliance

Krazan & Associates Inc.
Krazan & Associates Inc.
Krazan & Associates Inc.
Krazan & Associates Inc.
Krazan & Associates Inc.
Krazan & Associates Inc.

Summary of Construction Tests

FURNITURE & EQUIPMENT

Summary of Furniture & Equipment

TOTAL CONSTRUCTION

TOTAL DUTCHER MIDDLE SCHOOL PHASE IIl MODERNIZATION

4/20/2022, 4:14 PM

0.00

1,038.00 Materials Testing
3,874.00 Materials Testing
752.00 Materials Testing
1,202.00 Materials Testing
1,084.00 Materials Testing
542.00 Materials Testing

8,492.00

0.00

51,716.57

262,652.64

20f2



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Osborn Two-Way Immersion Academy - Modernization

Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES
9/4/2019 36126282 FF&J Architects
11/13/2020 36194336 FF&J Architects
2/3/2021 36204639 FF&J Architects
2/3/2021 36204639 FF&J Architects
6/30/2021 EP210343  FF&J Architects
6/30/2021 EP210383  FF&J Architects
2/2/2022 36258598 FF&J Architects
2/2/2022 36258598 FF&J Architects
2/2/2022 36258598 FF&J Architects
2/2/2022 36258598 FF&J Architects
Summary of Architect/Engineering Fees
DEPARTMENT OF GENERAL SERVICES FEES
1/20/2021 36202707 FF & J Architects, INC.

Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES
Summary of California Department of Education Fees
PRELIMINARY TESTING

Summary of Preliminary Testing

OTHER PLANNING COST

6/30/2018 Previously Unallocated Costs
6/30/2020 Previously Unallocated Costs
6/30/2021 Previously Unallocated Costs

Summary of Other Planning Cost
TOTAL PLANNING

CONSTRUCTION
MAIN CONSTRUCTION
10/13/2021 36241817 JL Bray & Son Inc
11/10/2021 36247038 JL Bray & Son Inc
12/10/2021 36251830 JL Bray & Son Inc
1/19/2022 36256318 JL Bray & Son Inc
2/11/2022 36260386 JL Bray & Son Inc
3/18/2022 36266105 JL Bray & Son Inc

Summary of Main Construction

OTHER CONSTRUCTION COSTS
10/14/2020 36189574 McClatchy Newspaper, Inc.

Summary of Other Construction Costs

INSPECTION
12/15/2021 36252739 United Inspections
1/14/2022 36255913 United Inspections
2/18/2022 36261427 United Inspections
3/11/2022 36264762 United Inspections

Summary of Inspection
LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS
2/21/2020 36157921 CTE CAL Inc.
6/30/2020 EP200397 CTE CAL Inc.
1/12/2022 36255396 Wallace Kuhl & Associates
3/30/2022 36268019 Wallace Kuhl & Associates

Summary of Construction Tests

FURNITURE & EQUIPMENT

Summary of Furniture & Equipment

4/20/2022, 4:07 PM

8,750.00 Architect - Final design
3,735.00 Architect - Final design
438,450.00 Architect - Final design
250,000.00 Architect - Final design
49,175.00 Architect - Final design
1,791.00 Architect - Final design
1,743.06 Architect - Final design
10,771.94 Architect - Final design
245,875.00 Architect - Final design
47,136.56 Architect - Final design

1,057,427 .56

96,350.00 DSA Reimbursement

96,350.00

0.00

0.00

462.33 Debt Report, Legal, Consulting
36.58 Debt Report, Legal, Consulting
602.18 Debt Report, Legal, Consulting

1,101.09
1,154,878.65

522,996.81 Lease pmt #1 Contractor svces
522,996.81 Lease pmt #2 Contractor svces
522,996.81 Lease pmt #3 Contractor svces
522,996.81 Lease pmt #4 Contractor svces
522,996.81 Lease pmt #5 Contractor svces
522,996.81 Lease pmt #6 Contractor svces

3,137,980.86

1,901.15 Notice to Bidders

1,901.15

2,250.00 Inspection Services
4,725.00 Inspection Services
5,925.00 Inspection Services
2,250.00 Inspection Services

15,150.00

0.00

6,500.00 Geotechnical Report
24,600.00 Environmental Report

3,241.50 Materials Testing

1,407.50 Materials Testing

35,749.00

0.00
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Osborn Two-Way Immersion Academy - Modernization

Report Number: 19
Period Ending: 4/15/2022

TOTAL CONSTRUCTION

TOTAL OSBORN IMMERSION ACADEMY MODERNIZATION

4/20/2022, 4:07 PM

3,190,781.01

4,345,659.66

20f2



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Turlock Junior High School - Modernization - Fencing, Parking & Office Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES
11/14/2018 36073998 FF & J Architects, INC. 17,500.00 Topographic Survey
12/11/2019 36146020 FF & J Architects, INC. 168,263.40 Architect - Final design
2/14/2020 36156846 FF & J Architects, INC. 135.00 Architect - Final design
6/30/2020 EP200458 FF & J Architects, INC. 64,871.34 Architect - Final design
2/3/2021 36204639 FF & J Architects, INC. 55,760.16 Architect - Final design
Summary of Architect/Engineering Fees W
DEPARTMENT OF GENERAL SERVICES FEES
12/11/2019 36146020 FF & J Architects, INC. 37,285.87 DSA Reimbursement
12/16/2020 36199150 Division of State Architect 2,761.17 Plan Review Fees
Summary of Department of General Services Fees —TW
CALIFORNIA DEPARTMENT OF EDUCATION FEES
Summary of California Department of Education Fees -W
PRELIMINARY TESTING
Summary of Preliminary Testing ——OW
OTHER PLANNING COST
6/30/2019 Previously Unallocated Costs 173.87 Debt Report, Legal, Consulting
6/30/2020 Previously Unallocated Costs 711.97 Debt Report, Legal, Consulting
6/30/2021 Previously Unallocated Costs 2,303.40 Debt Report, Legal, Consulting
Summary of Other Planning Cost W
TOTAL PLANNING 349,766.18
CONSTRUCTION
MAIN CONSTRUCTION
3/20/2020 DC200157 CT Brayton & Sons, Inc. -1.00 Lease Back
5/27/2020 36171596 CT Brayton & Sons, Inc. 470,868.63 June 2020 Lease Payment
6/10/2020 TV210003 CT Brayton & Sons, Inc. 470,868.63 July 2020 Lease Payment
7/15/2020 36176973 CT Brayton & Sons, Inc. 470,868.63 August 2020 Lease Payment
8/12/2020 36180498 CT Brayton & Sons, Inc. 470,868.63 September 2020 Lease Pmt
9/11/2020 36184867 CT Brayton & Sons, Inc. 470,868.62 October 2020 Lease Pmt
10/14/2020 36189533 CT Brayton & Sons, Inc. 470,868.62 November 2020 Lease Pmt
11/13/2020 36194333 CT Brayton & Sons, Inc. 470,868.62 December 2020 Lease Pmt
12/9/2020 36197536 CT Brayton & Sons, Inc. 470,868.62 January 2021 Lease Payment
3/26/2021 DC210127 CT Brayton & Sons, Inc. -185,301.00 Return of Unused Funds
8/21/2020 36182042 D & D Engineering 3,344.13 5ea. Black Fence Panels
6/17/2020 36174105 EBSCO Sign Group 17,762.65 Marquee Sign
Summary of Main Construction m

OTHER CONSTRUCTION COSTS

2/26/2020 36158702 The Modest Bee 2,106.32 Notice to Contractors
5/27/2020 36171643 Northstar Engineering Group, Inc. 1,114.28 Storm Water Report
6/24/2020 36175233 Northstar Engineering Group, Inc. 1,726.73 Storm Water Report
6/3/2020 36172382 State Water Resouces Board 200.00 Permit Application Fee
Summary of Other Construction Costs 5,147.33

4/20/2022, 4:08 PM
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Turlock Junior High School - Modernization - Fencing, Parking & Office

Report Number: 19
Period Ending: 4/15/2022

INSPECTION

3/4/2020 36159817 Bovee Environmental Mgmt Inc.
6/25/2020 EP200030 Bovee Environmental Mgmt Inc.

6/30/2020 EP200455 United Inspections Inc.
8/19/2020 36181615 United Inspections Inc.
9/11/2020 36184883 United Inspections Inc.
10/16/2020 36190230 United Inspections Inc.

2/3/2021 36204714 United Inspections Inc.

Summary of Inspection
LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS
6/30/2020 EP200488 Krazan & Associates Inc.
8/28/2020 36183070 Krazan & Associates Inc.
9/29/2020 36187344 Krazan & Associates Inc.
10/23/2020 36191280 Krazan & Assaciates Inc.
Summary of Construction Tests
FURNITURE & EQUIPMENT
8/19/2020 36181575 Haworth Inc.
8/28/2020 36182632 Haworth Inc.
8/26/2020 36183065 Warden's
11/4/2020 36192800 Warden's

Summary of Furniture & Equipment

TOTAL CONSTRUCTION

TOTAL TURLOCK JUNIOR HIGH SCHOOL MODERNIZATION

4/20/2022, 4:08 PM

4,050.00 Asbestos and Lead Inspection
450.00 Air Clearance Testing
6,250.00 Construction Inspection
7,250.00 Construction Inspection
5,625.00 Construction Inspection
1,500.00 Construction Inspection
1,875.00 Construction Inspection

27,000.00

0.00

542.00 Construction Testing
392.00 Construction Testing
4,518.00 Construction Testing
392.00 Construction Testing

5,844.00

20,398.50 Office Furniture
1,172.27 Office Furniture
2,481.13 Install Office Furniture

161.81 Install Office Furniture

T 2421371
3,664,958.82

4,014,725.00

20f2



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY
Turlock Junior High School - Modernization Phase I

Report Number: 19
Period Ending: 4/15/2022

PLANNING

ARCHITECT/ENGINEERING FEES
2/5/2021 36205124 FF&J Architects
6/30/2021 EP210382 FF&J Architects
2/2/2022 36258598 FF&J Architects
2/2/2022 36258598 FF&J Architects 417,711.37 Architect-Final Design
2/2/2022 36258598 FF&J Architects 14,624.62 Architect-Final Design

Summary of Architeclt/Engineering Fees 1,304,132.54

DEPARTMENT OF GENERAL SERVICES FEES

3/30/2021 36212454 FF&J Architects

867,655.54 Architect-Final Design
2,034.54 Architect-Final Design
2,106.47 Architect-Final Design

123,897.79 Plan Review Fee-Reimb.

Summary of Department of General Services Fees 123,897.79
CALIFORNIA DEPARTMENT OF EDUCATION FEES
Summary of California Department of Education Fees 0.00
PRELIMINARY TESTING
Summary of Preliminary Testing 0.00
OTHER PLANNING COST
6/30/2021 Previously Unallocated Costs 766.21 Debt Report, Legal, Consulting
Summary of Other Planning Cost 766.21
TOTAL PLANNING 1,428,796.54
CONSTRUCTION
MAIN CONSTRUCTION

8/27/2021 36234585 CT Brayton & Sons Inc.
8/30/2021 DC220033 CT Brayton & Sons Inc.
9/15/2021 36236983 CT Brayton & Sons Inc.
10/13/2021 36241793 CT Brayton & Sons Inc.
11/10/2021 36246994 CT Brayton & Sons Inc.
12/10/2021 36251819 CT Brayton & Sons Inc.
1/19/2022 36256303 CT Brayton & Sons Inc.
2/11/2022 36260368 CT Brayton & Sons Inc. 636,076.04 March 2022 Lease Pmt
3/18/2022 36266100 CT Brayton & Sons Inc. 636,076.04 April 2022 Lease Pmt

Summary of Main Construction 5,088,607.32

636,076.04 September 2021 Lease Pmt
-1.00 Lease Back

636,076.04 October 2021 Lease Pmt

636,076.04 November 2021 Lease Pmt

636,076.04 December 2021 Lease Pmt

636,076.04 January 2022 Lease Pmt

636,076.04 February 2022 Lease Pmt

OTHER CONSTRUCTION COSTS
10/14/2020 36189574 The Modesto Bee
12/16/2020 36199201 Turlock Irrigation District

1,901.15 Notice to Bidders
27,096.00 New Service for HVAC

7/23/2021 36229886 Mobile Mini 1,102.91 Monthly Rental 40" Container
8/18/2021 36233198 Mobile Mini 266.55 Monthly Rental 40" Container
9/15/2021 36237011 Mobile Mini 266.55 Monthly Rental 40" Container
10/15/2021 36242631 Mobile Mini 266.55 Monthly Rental 40' Container
11/10/2021 36247051 Mobile Mini 266.55 Monthly Rental 40" Container
12/8/2021 36251148 Mobile Mini 266.55 Monthly Rental 40' Container
1/12/2022 36255364 Mobile Mini 266.55 Monthly Rental 40" Container
2/4/2022 36259133 Mobile Mini 266.55 Monthly Rental 40" Container
3/4/2022 36263453 Mobile Mini 266.55 Monthly Rental 40' Container
4/13/2022 36270216 Mobile Mini 266.55 Monthly Rental 40' Container
6/23/2021 36225997 Mobile Modular 2,250.00 Lease Pmts 5§ Classrooms
6/23/2021 362259397 Mobile Modular 45,445.00 Lease Pmts 5 Classrooms
7/16/2021 36228856 Mobile Modular 6,195.00 Lease Pmts 5 Classrooms
8/13/2021 36232724 Mobile Modular 6,195.00 Lease Pmts 5 Classrooms
9/15/2021 36237012 Mobile Modular 6,195.00 Lease Pmts 5 Classrooms
10/22/2021 36244052 Mobile Modular 6,195.00 Lease Pmts 5 Classrooms
11/23/2021 36249395 Mobile Modular 6,195.00 Lease Pmts 5 Classrooms
12/15/2021 36252689 Mobile Modular 6,195.00 Lease Pmts 5 Classrooms
1/14/2022 36255895 Mobile Madular 6,195.00 Lease Pmts 5 Classrooms
2/18/2022 36261411 Mobile Modular 6,195.00 Lease Pmts 5 Classrooms
3/16/2022 36265515 Mobile Modular 6,195.00 Lease Pmts 5 Classrooms

8/4/2021 36231238 Platt Electric Supply
8/4/2021 36231238 Platt Electric Supply
8/4/2021 36231238 Platt Electric Supply 348.65 Cabling & Drops for AV Equip
6/29/2021 EP210112 Signs of Success Inc. 312.98 ADA Signage
Summary of Other Construction Costs 139,528.40

90.91 Cabling & Drops for AV Equip
2,826.85 Cabling & Drops for AV Equip

4/20/2022, 4:21 PM lof2



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Turlock Junior High School - Modernization Phase I

Report Number: 19

Period Ending: 4/15/2022

INSPECTION
8/13/2021
10/13/2021
11/23/2021
12/15/2021
1/14/2022
2/18/2022
3/11/2022

36232746 United Inspections
36241855 United Inspections
36249426 United Inspections
36252739 United Inspections
36255913 United Inspections
36261427 United Inspections
36264762 United Inspections

4,125.00 Inspection Services
4,725.00 Inspection Services
6,750.00 Inspection Services
4,725.00 Inspection Services
5,100.00 Inspection Services
3,150.00 Inspection Services

6,750.00 Inspection Services

Summary of Inspection

LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS
11/23/2021 36249430 Wallace Kuhl & Associales
11/23/2021 36249430 Wallace Kuhl & Associates
1/7/2022 36254474 Wallace Kuhl & Associates

Summary of Construction Tests

FURNITURE & EQUIPMENT

Summary of Fumiture & Equipment
TOTAL CONSTRUCTION

TOTAL TURLOCK JUNIOR HIGH SCHOOL MOD. PHASE Il

4/20/2022,4:21 PM

35,325.00

0.00

3,646.00 Materials Testing
720.00 Materials Testing
747.50

5,113.50

0.00

5,268,574.22

6,697,370.76
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE N
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Turlock Junior High School - Security Camera System

Report Number: 19

Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

Summary of Department of General Services Fees
CALIFORNIA DEPARTMENT OF EDUCATION FEES

Summary of California Department of Education Fees
PRELIMINARY TESTING

Summary of Preliminary Testing

OTHER PLANNING COST

0.00

0.00

0.00

0.00

33.35 Debt Report, Legal, Consulting
91.50 Debt Report, Legal, Consulting
-0.15 Debt Report, Legal, Consulting

6/30/2019 Previously Unallocated Costs

6/30/2020 Previously Unallocated Costs

6/30/2021 Previously Unallocated Costs
Summary of Other Planning Cost
TOTAL PLANNING

CONSTRUCTION
MAIN CONSTRUCTION
6/30/2019 EP AMS NET

8/14/2019 36122743 AMS NET
9/4/2019 36126245 AMS NET
9/4/2019 36126245 AMS NET

11/6/2019 36139596 AMS NET
2/5/2020 36154806 AMS NET
2/5/2020 36154806 AMS NET

5/13/2020 36169636 AMS NET

5/13/2020 36169636 AMS NET

11/1/2019 36138893 CDW Government

11/1/2019 36138893 CDW Government

3/26/2021 DC210127 AMS NET

Summary of Main Construction

OTHER CONSTRUCTION COSTS

Summary of Other Construction Costs

INSPECTION

Summary of Inspection
LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS

Summary of Construction Tests

FURNITURE & EQUIPMENT

Summary of Furniture & Equipment
TOTAL CONSTRUCTION

TOTAL TURLOCK JUNIOR HIGH SCHOOL SECURITY CAMERA

4/20/2022, 4:09 PM

124.70
124.70

3,406.00 Security Cameras
56,006.99 Security Cameras
13,568.00 Security Cameras
13,680.00 Security Cameras
10,889.40 Security Cameras

855.00 Security Cameras
848.00 Security Cameras
855.00 Security Cameras
448.00 Security Cameras

2,249.83 Security Camera Components
280.48 Security Camera Components

-206.99 Returned Camera

102,879.71

0.00

0.00

0.00

0.00

0.00

102,879.71

103,004.41

lofl



TURLOCK UNIFIED SCHOOL DISTRICT
GENERAL OBLIGATION BOND - MEASURE O
Expenditure by Funding Summary Report
As of April 15, 2022

Building Capital Facilities  Capital Facilities ~ Special Reserve General Capital Projects Total
GOBondO  (Dev. Fees) (RDA) (Local Fund) ‘Ma&‘:}:ﬂ;{°;£:";;;“" cgm:fn"::tdum
Unallocated Costs* 8,889.75 0.00 0.00 0.00 0.00 0.00 8,889.75
Pitman High HVAC [Complete] 1,949,414.01 0.00 0.00 0.00 0.00 0.00 1,949,414.01
Pitman High Modernization** 17,723.95 0.00 0.00 0.00 0.00 0.00 17,723.95
Pitman Security Camera Sys.[Complete] 87,474.55 0.00 0.00 0.00 0.00 0.00 87,474.55
Pitman Security Camera Sys. PHII[Complete] 48,846.89 0.00 0.00 0.00 0.00 0.00 48,846.89
Pitman High Playfields[Complete] 5,040,211.07 0.00 0.00 0.00 0.00 0.00 5,040,211.07
Pitman High Fire Alarm[Complete] 659,149.72 0.00 0.00 0.00 0.00 0.00 659,149.72
Pitman High Fencing and Office[Complete] 1,277,576.60 0.00 0.00 0.00 0.00 0.00 1,277,576.60
Pitman High Culinary Arts[Complete] 1,780,584.01 0.00 0.00 0.00 0.00 0.00 1,780,584.01
Pitman High Modular Wing++ 1,910,225.83 0.00 0.00 0.00 0.00 346,641.35 2,256,867.18
Pitman High Child Nutr. Annex & Scoreboard 2,209,366.60 0.00 0.00 0.00 0.00 0.00 2,209,366.60
Pitman High Pool Modernization + 0.00 0.00 0.00 0.00 1,176,358.53 0.00 1,176,358.53
Turlock High Modernization** 246,396.24 0.00 0.00 0.00 0.00 0.00 246,396.24
Turlock High Science Building 20,301,388.08 0.00 0.00 0.00 0.00 0.00 20,301,388.08
Turlock High Roofing Bldgs B&L[Complete] 1,264,224.37 0.00 0.00 0.00 875,920.68 0.00 2,140,145.05
Turlock High Campus Security/Fencing 2,633,408.95 0.00 0.00 0.00 0.00 0.00 2,633,408.95
Turlock High Buildings B&L+++ 4,678,949.04 0.00 0.00 0.00 0.00 0.00 4,678,949.04
Turlock High East Wing+++ 638,317.04 0.00 0.00 0.00 0.00 0.00 638,317.04
Turlock High Security Cameras 32,729.80 0.00 0.00 0.00 0.00 0.00 32,729.80
eCademy Charter at Crane Fencing 1,390.13 0.00 0.00 0.00 0.00 0.00 1,390.13
eCademy Security Cameras[Complete] 11,972.35 0.00 0.00 0.00 0.00 0.00 11,972.35
Roselawn High Fencing[Complete] 1,764.13 0.00 0.00 0.00 0.00 0.00 1,764.13
Kilroy Property-Modernization*** 2,256,973.45 0.00 0.00 0.00 60,457.25 0.00 2,317,430.70
Kilroy Property-Security Cameras 8,539.16 0.00 0.00 0.00 0.00 0.00 8,539.16
Total Expenditures by Funding 47,065,515.72 0.00 0.00 0.00 2,112,736.46 346,641.35 49,524,893.53

Notes: (1) Unspent bond proceeds from measure O earned $169,122.24 in interest, from 7/1/2017 to 6/30/2018. (2) Unspent proceeds from measure O earned $175,926.68 in
interest, from 7/1/2018 to 6/30/2019. (3) Unspent measure O proceeds earned $798,555.62 in interest, from 7/1/2019 to 6/30/2020. (3) Unspent measure O proceeds earned
$290,469.95 in interest, from 7/1/2020 to 6/30/2021. (5) In April 2017 TUSD sold general obligation bonds with a par value of $14,700,000, to be used to modernize high schools per
TUSD Board Resolution No. 31/2015-16. The sale proceeds of $14,590,000 were received by TUSD.(4) On May 8, 2019 TUSD sold general obligation bonds with a par value of
$33,300,000, to be used to modernize high schools per TUSD Board Resolution No. 31/2015-16. The sale proceeds of $33,190,000 were received by TUSD on May 22, 2019.

*Current unallocated costs from fiscal year 2021-22 will be allocated to projects based on total project expenditures at year end per total measure O expenditures at year end.

**Turlock High & Pitman High modernization design and planning fees will be allocated to specific projects at the either the end of the current fiscal year or the completion of projects.
*** Maintenance Major Project funding used for alarm, landscaping, paint, signs, locks, flooring, concrete, and supplies.  Two modular classrooms funded with RDA funding
(POs214710&214711).

+The Pitman High Pool Modernization will be funded with Restricted Maintenance funding.

++ Funded by Measure O, Fund 49-Mello Roos(Blended Component Units) & Special Reserve for Capital Projects (P0213662).

+++ Funded by Measure O and RDA (P0214727).

4/20/2022 4:37 PM lof 1



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O

TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Current Unallocated Costs

Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES

Summary of California Department of Education Fees
PRELIMINARY TESTING

Summary of Preliminary Testing

OTHER PLANNING COST
1/7/2022 36254507 Government Financial Planning
Summary of Other Planning Cost

TOTAL PLANNING

CONSTRUCTION
MAIN CONSTRUCTION
11/23/2021 36249373 Ednetics Inc

Summary of Main Construction

OTHER CONSTRUCTION COSTS

Summary of Other Construction Costs

INSPECTION

Summary of Inspection
LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS

Summary of Construction Tests

FURNITURE & EQUIPMENT

Summary of Furniture & Equipment
TOTAL CONSTRUCTION

TOTAL CURRENT UNALLOCATED COSTS

4/20/2022 4:49 PM

0.00

0.00

0.00

0.00

833.25
833.25

833.25

8,056.50 Software Update & License

8,056.50

0.00

0.00

0.00

0.00

0.00

8,056.50

8,889.75
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Pitman High School - Playfields Project

Report Number: 19
Period Ending: 4/15/2022

PLANNING

ARCHITECT/ENGINEERING FEES

5/11/2018 36040648
6/30/2018 EP180465
6/30/2018 EP180173
8/22/2018 36058344
10/3/2018 36065633

10/24/2018 36069947

11/29/2018 36076683

1/4/2019 36082161
3/8/2019 36093595
3/8/2019 36093595
3/22/2019 36096717
4/19/2019 36102202
5/30/2019 36110109
6/19/2019 36114078

9/4/2019 36126258

California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects

California Design West Architects

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

5/30/2018 36044233

CALIFORNIA DEPARTME

PRELIMINARY TESTING

OTHER PLANNING COST

Division of State Architect

Summary of Department of General Services Fees

NT OF EDUCATION FEES

Summary of California Department of Education Fees

Summary of Preliminary Testing

23,760.00 Architectural/Engineering
28,215.00 Architectural/Engineering
93,555.00 Architectural/Engineering
62,870.00 Architectural/Engineering
73,278.10 Architectural/Engineering
12,050.47 Architectural/Engineering
10,042.08 Architectural/Engineering
20,084.15 Architectural/Engineering
15,063.11 Architectural/Engineering
15,063.11 Architectural/Engineering
10,042.08 Architectural/Engineering
10,042.08 Architectural/Engineering
10,042.08 Architectural/Engineering
10,042.08 Architectural/Engineering

8,033.66 Architectural/Engineering

402,183.00

6,750.00 Plan Review Fee

6,750.00

0.00

0.00

6/30/2018 Previously Unallocated Cost 2,741.05 Debt Report, Legal, Consulting
6/30/2019 Previously Unallocated Cost 11,949.16 Debt Report, Legal, Consulting
6/30/2020 Previously Unallocated Cost 39.71 Debt Report, Legal, Consulting
6/30/2021 Previously Unallocated Cost -5.97 Debt Report, Legal, Consulting

CONSTRUCTION
MAIN CONSTRUCTION

10/30/2018 36071006
11/9/2018

11/14/2018 36073995
12/7/2018 36078211
1/11/2019 36083521
2/13/2019 36089231
3/13/2019 36094436
4/12/2019 36100902

5/8/2019 36105308

6/30/2019 EP190745
8/26/2020 DC210023
3/20/2019 36096132
4/17/2019 36101673
5/30/2019 36110117
6/19/2019
6/19/2019 36114075
6/30/2019 EP
7/30/2019 EP190712
6/24/2020 36175212

4/20/2022 4:50 PM

Summary of Other Planning Cost
TOTAL PLANNING

CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
Fieldturf USA, Inc.
Fieldturf USA, Inc.
Fieldturf USA, Inc.
Fieldturf USA, Inc.
Beynon Sport Surfaces
Beynon Sport Surfaces
Beynon Sport Surfaces
Beynon Sport Surfaces

Summary of Main Construction

14,723.95
T 423,656.95

427,315.00 November Lease Payment
-1.00 Lease Deposit

427,315.00 December Lease Payment
427,315.00 January Lease Payment
427,315.00 February Lease Payment
427,315.00 March Lease Payment
427,315.00 April Lease Payment
427,315.00 May Lease Payment
427,315.00 June Lease Payment
112,302.00 June Lease Payment
-17,093.00 Credit Unused Funds
235,765.11 Playfield Artificial Turf
128,128.90 Playfield Artificial Turf
290,873.96 Playfield Artificial Turf

34,461.47 Playfield Artificial Turf
296,415.44 Synthetic Track

26,299.56 Synthetic Track

-5,692.40 Synthetic Track

16,685.40 Synthetic Track

4,536,665.44




DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Pitman High School - Playfields Project

Report Number: 19
Period Ending: 4/15/2022

OTHER CONSTRUCTION COSTS

10/19/2018 36069116

INSPECTION

12/19/2018 36081139
3/8/2019 36093676
3/8/2019 36093676
3/22/2019 36096753
4/12/2019 36100978
5/30/2019 36110142
6/7/2019 36111609

LABOR COMPLIANCE

CONSTRUCTION TESTS
12/12/2018 36079068
1/11/2019 36083535
3/6/2019 36093071
3/6/2019 36093071
3/20/2019 36096149
4/17/2019 36101688
5/30/2019 36110124

Modesto Bee

Summary of Other Construction Costs

United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection inc.
United Inspection Inc.

Summary of Inspection

Summary of Labor Compliance

Kleinfelder Inc.
Kleinfelder Inc.
Kleinfelder Inc.
Kleinfelder Inc.
Kleinfelder Inc.
Kleinfelder Inc.
Kleinfelder Inc.

Summary of Construction Tests

FURNITURE & EQUIPMENT

12/6/2019 36145215

TOTAL PITMAN HIGH PLAYFIELDS

4/20/2022 4:50 PM

Belson Outdoors LLC

Summary of Furniture & Equipment

TOTAL CONSTRUCTION

1,270.30
1,270.30

3,712.00
4,712.00
7,712.00
6,712.00
6,712.00
4,712.00
2,000.00

36,272.00

0.00

Notice to Contractors

Construction Inspections
Construction Inspections
Construction Inspections
Construction Inspections
Construction Inspections
Construction Inspections
Construction Inspections

437.50 Materials Testing
3,530.50 Materials Testing
4,767.00 Materials Testing

503.00 Materials Testing
2,582.60 Materials Testing
2,941.50 Materials Testing

1789.9

16,552.00

25,794.38

25,794.38
4,616,554.12

5,040,211.07

Materials Testing

Softball Bleachers

20of 2



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Report Number: 19
Period Ending: 4/15/2022

Pitman High School - Culinary Arts

PLANNING
ARCHITECT/ENGINEERING FEES

5/11/2018 36040648
6/30/2018 EP180465
6/30/2018 EP180173
8/22/2018 36058344
10/3/2018 36065633
10/24/2018 36069947
11/29/2018 36076683

3/8/2019 36093595
4/19/2019 36102202
5/30/2019 36110109
6/19/2019 36114078
6/30/2019 EP190704
9/20/2019 36130020
10/30/2019 36138247
12/11/2019 36145999
2/26/2020 36158637

3/4/2020 36159820

California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects
California Design West Architects

5/27/2020 36171584 California Design West Architects

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

9/5/2018 36060222
6/3/2020 JE200202

Division of State Architect
Division of State Architect

Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES

PRELIMINARY TESTING

OTHER PLANNING COST

6/30/2018
6/30/2019
6/30/2020
6/30/2021

CONSTRUCTION

MAIN CONSTRUCTION
4/10/2019 36100100
4/12/2019

5/8/2019 36105308
6/30/2019

6/14/2019 Prepaid
7/19/2019 36118846
7/31/2019
8/16/2019 36123443
9/20/2019 36130029
10/23/2019 36136808
11/13/2019 36140775
11/15/2019 36141593
12/11/2019 36146009
1/17/2020 36151750
2/21/2020 36157920
4/15/2020
4/15/2020

8/26/2020 DC210023

4/20/2022 4:50 PM

Summary of California Department of Education Fees

Summary of Preliminary Testing

Previously Unallocated Cost
Previously Unallocated Cost
Previously Unallocated Cost
Previously Unallocated Cost

Summary of Other Planning Cost
TOTAL PLANNING

CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.

Summary of Main Construction

16,537.50 Architectural/Engineering
7,087.50 Architectural/Engineering
7,560.00 Architectural/Engineering

11,340.00 Architectural/Engineering

55,557.32 Architectural/Engineering

24,020.16 Architectural/Engineering
8,006.72 Architectural/Engineering

10,008.40 Architectural/Engineering
6,005.05 Architectural/Engineering
2,502.10 Architectural/Engineering
5,004.20 Architeclural/Engineering
7,506.30 Architectural/Engineering
5,004.20 Architectural/Engineering
5,004.20 Architectural/Engineering
7,506.30 Architectural/Engineering
7,506.30 Architectural/Engineering
7,506.30 Architectural/Engineering
6,505.46 Architectural/Engineering

200,168.01

22,500.00 Plan Review Fee
7,914.70 Plan Review Fee

30,414.70

0.00

0.00

587.37 Debt Report, Legal, Consulting
1,260.30 Debt Report, Legal, Consulting
597.95 Debt Report, Legal, Consulting
-10.76 Debt Report, Legal, Consulting

2,434.86
233,017.57

166,928.92 May Lease Payment
-0.50 Lease Deposit
166,928.92 June Lease Payment
2,345.76 Adjustment from PHS Fencing

168,101.80 July Lease Payment
153,936.56 August Lease Payment

-6,790.19 Adjustment to PHS Fencing
147,146.37 September Lease Payment
147,146.37 October Lease Payment
147,146.37 November Lease Payment
115,452 42 December Lease Payment

48,498.80 Change Order #2 Payment
115,452.42 January Lease Payment
115,452.42 February Lease Payment
115,452.42 March Lease Payment
-48,498.80 Adj.CO #2 to PHS Fencing
-20,370.56 Adjustment to PHS Fencing
-30,934.00 Credit Unused Funds

1,503,395.50
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Pitman High School - Culinary Arts

Report Number: 19
Period Ending: 4/15/2022

OTHER CONSTRUCTION COSTS
Summary of Other Construction Costs

INSPECTION

6/19/2019 36114158 United Inspection Inc.
6/30/2019 EP190720 United Inspection Inc.
8/14/2019 36122796 United Inspection Inc.
9/6/2019 36126977 United Inspection Inc.
12/11/2019 36146102 United Inspection Inc.
12/11/2019 36146102 United Inspection Inc.
12/11/2019 36146102 United Inspection Inc.
1/15/2020 36151077 United Inspection Inc.

Summary of Inspection
LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS
Summary of Construction Tests
FURNITURE & EQUIPMENT
2/5/2020 36154936 Hacket Industries
2/21/2020 36157986 Today's Classroom
4/15/2020 36166636 Warden's Office Inc.
4/22/2020 36167383 Warden's Office Inc.
6/17/2020 36174114 Warden's Office Inc.
6/30/2020 EP200447 Hotel Supply Warehouse Inc.
7/29/2020 36178691 Hotel Supply Warehouse Inc.

Summary of Furniture & Equipment
TOTAL CONSTRUCTION

TOTAL PITMAN HIGH CULINARY ARTS

4/20/2022 4:50 PM

0.00

980.00 Construction Inspections
2,428.00 Construction Inspections
1,007.50 Construction Inspections
1,848.50 Construction Inspections
2,928.00 Construction Inspections
1,448.00 Construction Inspections
2,428.00 Construction Inspections

500.00 Construction Inspections

T 13,568.00

0.00

0.00

12,092.79 18 Stainless Steel Work Tables
13,786.43 Café Stools
1,028.05 Classroom Furniture
300.97 Classroom Furniture
1,568.50 Classroom Furniture
1,709.64 Outdoor Table & Chair Sets
116.56 Outdoor Table & Chair Sets

T 30,602.94
1,547 ,566.44

1,780,584.01
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Pitman High School - Modular Wing

Report Number: 19
Period Ending: 4/15/2022

PLANNING

ARCHITECT/ENGINEERING FEES

8/21/2020
9/29/2020
10/21/2020
12/2/2020
12/18/2020
2/19/2021
3/19/2021
5/12/2021
6/16/2021
6/30/2021
8/18/2021
9/22/2021
9/22/2021
12/8/2021
1/7/2022
3/2/2022
3/25/2022

PRELIMINARY

36182079 Teter LLP
36187366 Teter LLP
36190795 Teter LLP
36196522 Teter LLP
36200095 Teter LLP
36207102 Teter LLP
36211240 Teter LLP
36218999 Teter LLP
36224848 Teter LLP
EP210321 Teter LLP
36233216 Teter LLP
36238257 Teter LLP
36238257 Teter LLP
36251174 Teter LLP
36254459 Teter LLP
36262980 Teter LLP
36254459 Teter LLP

Summary of Architect/Engineering Fees
DEPARTMENT OF GENERAL SERVICES FEES

9/9/2020 36184376 Division of State Architect
Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES

Summary of California Department of Education Fees

TESTING

Summary of Preliminary Testing

OTHER PLANNING COST

6/30/2020
6/30/2021

CONSTRUCTION

MAIN CONSTRI
1/27/2021
3/10/2021
4/21/2021
5/12/2021
2/4/2022
2/4/2022
3/30/2022

Previously Unallocated Cost
Previously Unallocated Cost
Summary of Other Planning Cost
TOTAL PLANNING
UCTION
36203655 AMS Inc.

36209673 AMS Inc.
36215549 AMS Inc.
36218902 AMS Inc.
36259111 AMS Inc.
36259111 AMS Inc.
36267953 DJ Interior Designs

Summary of Main Construction

OTHER CONSTRUCTION COSTS

6/30/2020 EP200537 Northstar Engineering Group

4/28/2021
6/30/2021

INSPECTION
4/24/2021
5/12/2021
6/16/2021
6/30/2021
8/13/2021
9/15/2021

10/15/2021
11/23/2021
12/15/2021

36216668 The Modesto Bee
EP210213 Crime Guard Inc.

Summary of Other Construction Costs

36215600 North American Technical

36219003 United Inspections
36224853 United Inspections
EP210187 United Inspections
36232746 United Inspections
36237050 United Inspections
36242655 United Inspections
36249426 United Inspections
36252739 United Inspections

Summary of Inspection

4/21/2022 8:13 AM

37,589.50 Architect - Final Design
33,144.30 Architect - Final Design
68,911.20 Architect - Final Design
28,497.75 Architect - Final Design
12,000.00 Architect - Final Design
3,106.70 Architect - Final Design
9,000.00 Architect - Final Design
6,480.00 Architect - Final Design
6,480.01 Architect - Final Design
6,479.99 Architect - Final Design
6,480.00 Architect - Final Design
6,480.00 Architect - Final Design
9.50 Architect - Final Design
4,320.00 Architect - Final Design
2,160.00 Architect - Final Design
2,160.00 Architect - Final Design
2,400.00 Architect - Final Design

235,698.95

21,550.00 Plan Review Fee

21,550.00

0.00

0.00

1.25 Debt Report, Legal, Consulting
576.45 Debt Report, Legal, Consulting

577.70
257,826.65

419,914.82 Modular Classroom Wing
436,065.39 Modular Classroom Wing
387,613.68 Modular Classroom Wing
145,355.13 Modular Classroom Wing
23,800.84 Modular Classroom Wing
129,204.56 Modular Classroom Wing
10,066.57 Window Coverings

1,5652,020.99

2,680.00 Topographic Survey
810.78 Notice to Contractors
788.00 Security Services

4,278.78

9,600.00 In-plant Inspection

2,700.00 Construction Inspections
1,350.00 Construction Inspections
1,350.00 Construction Inspections
4,500.00 Construction Inspections
1,350.00 Construction Inspections
1,350.00 Construction Inspections
1,350.00 Construction Inspections
1,350.00 Construction Inspections

24,900.00
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Pitman High School - Modular Wing Report Number: 19
Period Ending: 4/15/2022

LABOR COMPLIANCE
Summary of Labor Compliance 0.00
CONSTRUCTION TESTS
12/2/2020 36196486 CTE CAL INC. 8,300.00 Geotechnical Services
6/4/2021 36222722 Krazan & Associates Inc. 542.00 Materials Testing
6/23/2021 36225989 Krazan & Associates Inc. 3,372.00 Materials Testing
6/30/2021 EP210401 Krazan & Associates Inc. 590.00 Materials Testing
9/22/2021 36238221 Krazan & Associates Inc. 542.00 Materials Testing
1/14/2022 36255891 Krazan & Associates Inc. 692.00 Materials Testing
Summary of Construction Tests 14,038.00
FURNITURE & EQUIPMENT
3/23/2022 36266734 Virco Inc 49,730.03 Classroom Furniture
3/23/2022 36266734 Virco Inc 7,431.38 Classroom Furnilure
Summary of Furniture & Equipment 57,161.41
TOTAL CONSTRUCTION 1,652,399.18
TOTAL PITMAN HIGH MODULAR WING 1,910,225.83

4/21/2022 8:13 AM
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O

TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Pitman High School - Child Nutrition Annex and Pool Scoreboard

Report Number: 19
Period Ending: 4/15/2022

PLANNING

ARCHITECT/ENGINEERING FEES

6/30/2020 EP200486
11/20/2020 36195516
6/30/2021 EP210509
6/30/2021 EP210510
6/30/2021 EP210511
6/30/2021 EP210385

2/4/2022 36259122

FF&J Architects Inc.
FF&J Architects Inc.
FF&J Architects Inc.
FF&J Architects Inc.
FF&J Architects Inc.
FF&J Architects Inc.
FF&J Architects Inc.

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

11/20/2020 36195516
1/26/2022 36257531

FF&J Architects Inc.
Dept of General Services
Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES

PRELIMINARY TESTING

OTHER PLANNING COST
6/30/2020
6/30/2021

CONSTRUCTION
MAIN CONSTRUCTION
3/17/2021 36210735
3/26/2021 DC210127
4/16/2021 36214959
5/12/2021 36218921
6/11/2021 JE220001
7/9/2021 36227929
8/11/2021 36232117
9/15/2021 36236983
10/15/2021 36242614
10/27/2021 36244702
1/12/2022 TF 220054
3/9/2022 DC220116

Summary of California Department of Education Fees

Summary of Preliminary Testing

Previously Unallocated Cost
Previously Unallocated Cost

Summary of Other Planning Cost
TOTAL PLANNING

CT Brayton & Sons Inc.
CT Brayton & Sons Inc.
CT Brayton & Sons Inc.
CT Brayton & Sons Inc.
CT Brayton & Sons Inc.
CT Brayton & Sons Inc.
CT Brayton & Sons Inc.
CT Brayton & Sons Inc.
CT Brayton & Sons Inc.
Signs of Success
Transfer of expenditures
CT Brayton & Sons Inc.

Summary of Main Construction

OTHER CONSTRUCTION COSTS

1/15/2021 36202432
6/4/2021 36222772
6/16/2021 36224801

INSPECTION

4/16/2021 36214980
5/19/2021 36220258

6/9/2021 36223458
6/30/2021 EP210205
8/11/2021 36232148
9/15/2021 36237043
12/8/2021 36251172

4/21/2022 8:17 AM

McClatchy Newspaper Inc.
Wright & Associates
Itsabouttime4swim

Summary of Other Construction Costs

Stewart & Stewart Inc.
Stewart & Stewart Inc.
Stewart & Stewart Inc.
Stewart & Stewart Inc.
Stewart & Stewart Inc.
Stewart & Stewart Inc.
Stewart & Stewart Inc.

Summary of Inspection

112,235.09 Architectural/Engineering
135.00 Reimbursement-Hydrant Flow
47,764.91 Architectural/Engineering
76,284.40 Architectural/Engineering
30,146.25 Architectural/Engineering
1,422.38 Architectural/Engineering
8,600.35 Architectural/Engineering

276,588.38

23,078.07 DSA Fee Reimbursement
7,293.08 Add'l DSA Fees

30,371.15

0.00

0.00

52.52 Debt Report, Legal, Consulting
399.65 Debt Report, Legal, Consulting

45217
307,411.70

309,413.75 April 2021 Lease Payment
-1.00 Lease Back
309,413.75 May 2021 Lease Payment
309,413.75 June 2021 Lease Payment
309,413.75 July 2021 Lease Payment
309,413.75 August 2021 Lease Payment
309,413.75 September 2021 Lease Payment
309,413.75 October 2021 Lease Payment
309,413.75 November 2021 Lease Payment
3,945.51 Café Signage-PHS
-602,246.00 Transfer of expenditures to ESSER
-21,482.00 Refund

1,855,526.51

2,106.32 Notice to Bidders
7,564.93 Softball Scoreboard
1,322.64 Wireless contrls for Pool Screbrd

10,993.89

2,697.50 Inspection Services
4,420.00 Inspection Services
4,322.50 Inspection Services
4,420.00 Inspection Services
3,965.00 Inspection Services
2,372.50 Inspection Services

975.00 Inspection Services

23,172.50
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Pitman High School - Child Nutrition Annex and Pool Scoreboard

Report Number: 19
Period Ending: 4/15/2022

LABOR COMPLIANCE

CONSTRUCTION TESTS
4/28/2021 36216648
6/4/2021 36222722
6/23/2021 36225989
6/30/2021 EP210494
10/27/2021 36244669
12/3/2021 36250486

Summary of Labor Compliance

Krazan & Associates
Krazan & Associates
Krazan & Associates
Krazan & Associates
Krazan & Associates
Krazan & Associates

Summary of Construction Tests

FURNITURE & EQUIPMENT

Summary of Fumiture & Equipment

TOTAL CONSTRUCTION

TOTAL PITMAN CHILD NUTRITION ANNEX & SCOREBOARD

4/21/2022 8:17 AM

0.00

1,822.00 Materials Testing
3,880.00 Materials Testing
1,470.00 Materials Testing
3,950.00 Materials Testing
570.00 Materials Testing
570.00 Materials Testing

12,262.00

0.00

1,901,954.90

2,209,366.60

20f 2



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY
Turlock High School - Modernization

Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES

9/1/2017 36977194
9/13/2017 36978756
10/11/2017 36984242
1/5/2018 36016301
2/2/2018 36021792
8/1/2018 36054806
9/21/2018 36063669
12/19/2018 36081022
6/30/2019 EP190702
9/10/2021 36236472
9/10/2021 36236472
10/8/2021 36241162
10/8/2021 36241162
11/10/2021 36246995
11/10/2021 36246995
12/15/2021 36252656
12/15/2021 36252656
1/12/2022 36255339
3/30/2022 36267948
3/30/2022 36267948

Summary of ArchitectEngineering Fees 212,023.01
DEPARTMENT OF GENERAL SERVICES FEES
Summary of Department of General Services Fees 0.00
CALIFORNIA DEPARTMENT OF EDUCATION FEES
Summary of California Depariment of Education Fees 0.00
PRELIMINARY TESTING
Summary of Preliminary Testing 0.00
OTHER PLANNING COST
6/30/2018 Previously Unallocated Cost 1,493.76 Debt Report, Legal, Consulting
6/30/2019 Previously Unallocated Cost 167.39 Debt Report, Legal, Consulting
6/30/2020 Previously Unallocated Cost 2.08 Debt Report, Legal, Consulting
Summary of Other Planning Cost 1,663.23
TOTAL PLANNING 213,686.24
CONSTRUCTION
MAIN CONSTRUCTION
Summary of Main Construction 0.00

Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.

OTHER CONSTRUCTION COSTS

9/21/2018 36063698

3/8/2019 36093654
6/30/2019 EP190715
8/23/2019 36124664

Northstar Engineering Group, Inc.
Northstar Engineering Group, Inc.
Northstar Engineering Group, Inc.
Northstar Engineering Group, Inc.

1,840.00 Architectural Services
1,380.00 Architectural Services
460.00 Architectural Services
24,972.75 Architectural Services
8,387.25 Architectural Services
18,165.00 Architectural Services
18,165.00 Architectural Services
18,165.00 Architectural Services
18,165.00 Architectural Services
4,482.61 Architectural Services
16,414.42 Architectural Services
20,062.06 Architectural Services
5,478.75 Architectural Services
3,237.44 Architectural Services
11,854.86 Architectural Services
3,647.64 Architectural Services
996.14 Architectural Services
2,393.06 Architectural Services
5,218.61 Architectural Services
28,537.42 Architectural Services

22,607.20 Topographic Survey
2,032.80 Topographic Survey
3,631.50 Topographic Survey
4,438.50 Topographic Survey

Summary of Other Construction Costs 32,710.00
INSPECTION

Summary of Inspection 0.00
LABOR COMPLIANCE

Summary of Labor Compliance 0.00
CONSTRUCTION TESTS

Summary of Construction Tests 0.00
FURNITURE & EQUIPMENT

Summary of Furniture & Equipment 0.00

TOTAL CONSTRUCTION 32,710.00

TOTAL TURLOCK HIGH MODERNIZATION 246,396.24

4/20/2022 4:52 PM lof 1



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Turlock High School - Science Building Report Number: 19

Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES

6/8/2018 36046153
6/30/2018 EP180919
10/17/2018 36068441
1/16/2019 36084179
4/5/2019 36099322
4/5/2019 36099322
4/5/2019 36099322
5/17/2019 36107686
6/30/2019 EP190701
1/3/2020 36148864
1/3/2020 36148864
1/15/2020 36151013
4/15/2020 36166581
5/13/2020 36169652
6/30/2020 EP200448
9/16/2020 36185326
10/16/2020 36185326
11/25/2020 36190194
1/15/2021 36195992
2/19/2021 36207080
3/10/2021 36209695
4/9/2021 36213932
9/4/2019 36126329
4/28/2021 36216637
6/4/2021 36222716
6/24/2021 EP210026
8/25/2021 36234057

2/15/2019 36090047
2/27/2019 36091701
6/16/2021 36224791

Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Galloway & Company Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
PG&E

Galloway & Company Inc.
Galloway & Company Inc.
Galloway & Company Inc.
Galloway & Company Inc.

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

Division of State Architect
Division of State Architect
Division of State Architect

50,875.00 Architectural Services
50,875.00 Architectural Services
50,875.00 Architectural Services
50,875.00 Architectural Services
46,500.00 Architectural Services
250,000.00 Architectural Services
123,218.75 Architectural Services
117,031.25 Architectural Services
284.43 Architectural Services
149,400.00 Architectural Services
9,750.00 Architectural Services
1,762.38 Architectural Services
760.00 Building Commissioning Serv.
21,711.03 Architectural Services
27,632.22 Architectural Services
33,553.41 Architectural Services
19,737.30 Architectural Services
13,816.11 Architectural Services
37,500.87 Architectural Services
15,789.84 Architectural Services
9,868.65 Architectural Services
7,894.92 Architectural Services
2,500.00 Engineering Advance Gas Meter
2,280.00 Building Commissioning Serv.
2,000.00 Building Commissioning Serv.
2,800.00 Building Commissioning Serv.
2,360.00 Building Commissioning Serv.

1,101,651.16

151,950.00 Plan Review Fee
500.00 Plan Review Fee
11,647.50 Plan Review Fee

Summary of Department of General Services Fees 164,097.50
CALIFORNIA DEPARTMENT OF EDUCATION FEES

11/10/2021 36246982 California Dept of Education 6,090.00 Plan Review Fee

Summary of California Department of Education Fees 6,090.00
PRELIMINARY TESTING
Summary of Preliminary Testing 0.00
OTHER PLANNING COST
6/30/2018 Previously Unallocated Cost 2,103.23 Debt Report, Legal, Consulting
6/30/2019 Previously Unallocated Cost 1,932.74 Debt Report, Legal, Consulting
6/30/2020 Previously Unallocated Cost 3,249.14 Debt Report, Legal, Consulting
6/30/2021 Previously Unallocated Cost 4,127.67 Debt Report, Legal, Consulting
Summary of Other Planning Cost 11,412.78

TOTAL PLANNING 1,283,251.44

4/20/2022 4:53 PM
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY
Turlock High School - Science Building

Report Number: 19
Period Ending: 4/15/2022

CONSTRUCTION
MAIN CONSTRUCTION

3/3/2021 36208536

B&H Photo Video

11/20/2019 36142342 PG&E

11/26/2019 36143644
12/6/2019 36145230
12/9/2019
1/17/2020 36151750
2/14/2020 36156842
3/20/2020 36163570
4/22/2020 36167322
5/20/2020 36170705
6/30/2020

CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.

6/10/2020 JE210003 CT Brayton & Sons, Inc.

7/15/2020 36176973
8/12/2020 36180498

9/9/2020 36184373

9/9/2020 36184373
9/11/2020 36184867
10/14/2020 36189533
11/13/2020 36194333
12/9/2020 36197536
1/13/2021 36201764
2/10/2021 36205783
3/19/2021 36211213
4/16/2021 36214959
5/12/2021 36218921
5/21/2021 36220735
6/30/2021 JE210137
6/30/2021 JE210137
6/11/2021 JE220001

CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.

9/24/2021 DC220043 CT Brayton & Sons, Inc.
1/27/2021 36203704 Stewart Signs

Summary of Main Construction

OTHER CONSTRUCTION COSTS

4/19/2019 36102209
9/6/2019 36126964
10/18/2019 36136155
10/30/2019 36138328
1/13/2021 36201784
9/20/2019 36130058
10/18/2019 36136126

INSPECTION

1/15/2020 36151077
2/21/2020 36157989
4/1/2020 36165031
4/15/2020 36166633
5/13/2020 36169705
6/17/2020 36174111

Department of Conservation

San Joaquin Valley Air Polution Control

McClatchy Newspaper Inc.

Storm Water Regional Control Board
Storm Water Regional Control Board
Northstar Engineering Group
Northstar Engineering Group

Summary of Other Construction Costs

United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.

6/30/2020 EP200408 United Inspection Inc.

8/19/2020 36181615
9/11/2020 36184883
10/16/2020 36190230
11/10/2020 36193762
12/9/2020 36197559
1/15/2021 36202434
2/19/2021 36207105
3/19/2021 36211242

United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.
United Inspection Inc.

6/30/2021 EP210369 United Inspection Inc.

6/30/2021 JE210138

4/20/2022 4:53 PM

United Inspection Inc.

Summary of Inspection

8,051.79 Wall Mounted TV Brackets
5,788.51 Gas Meter Relocation
1,049,150.00 December 2019 Lease Pmt
1,049,150.00 January 2020 Lease Pmt
-1.00 Lease Deposit
1,049,150.00 February 2020 Lease Pmt
1,049,150.00 March 2020 Lease Pmt
1,049,150.00 April 2020 Lease Pmt
1,049,150.00 May 2020 Lease Pmt
1,049,150.00 June 2020 Lease Pmt
-786,547.65 Allocation to Campus Security
1,049,150.00 July 2020 Lease Pmt
1,049,150.00 August 2020 Lease Pmt
1,049,150.00 September 2020 Lease Pmt
168,533.00 CCD#2
71,476.00 CCD#1
1,049,150.00 October 2020 Lease Pmt
1,049,150.00 November 2020 Lease Pmt
1,049,150.00 December 2020 Lease Pmt
1,049,150.00 January 2021 Lease Pmt
1,049,150.00 February 2021 Lease Pmt
1,049,150.00 March 2021 Lease Pmt
1,049,150.00 April 2021 Lease Pmt
1,049,150.00 May 2021 Lease Pmt
1,049,150.00 June 2021 Lease Pmt
46,932.00 CCD#2.1
-1,461,452.35 Allocation to Campus Security
-53,352.00 Allocation to Campus Security
1,049,150.00 July 2021 Lease Pmt
-452,951.00 Refund
49,122.00 Marquee Sign

18,578,599.30

3,600.00 Geologic Study
841.00 Air Impact Assessment
2,050.40 Notice to Bidders
442.00 Permit Application Fee
465.00 Annual Permit Fee
4,964.25 Storm Water Report
698.25 Storm Water Report

13,060.90

3,525.00 Construction Inspections
4,875.00 Construction Inspections
6,675.00 Construction Inspections
6,675.00 Construction Inspections
6,675.00 Construction Inspections
11,025.00 Construction Inspections
11,025.00 Construction Inspections
11,025.00 Construction Inspections
11,025.00 Construction Inspections
11,025.00 Construction Inspections
9,825.00 Construction Inspections
9,825.00 Construction Inspections
6,150.00 Construction Inspections
9,825.00 Construction Inspections
3,675.00 Construction Inspections
1,950.00 Construction Inspections
-13,690.56 Const. Insp. Alloc to Camp Sec

111,109.44

20f 3



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Turlock High School - Science Building

Report Number: 19

Period Ending: 4/15/2022

LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS
5/30/2019 36110113 CTE CAL Inc.
10/30/2019 36138255 CTE CAL Inc.

4/1/2020 36164929 CTE CAL Inc.

4/8/2020 36165891 CTE CAL Inc.
5/27/2020 36171597 CTE CAL Inc.
6/10/2020 36173203 CTE CAL Inc.
6/30/2020 EP200409( CTE CAL Inc.
6/30/2020 EP200410 CTE CAL Inc.
6/30/2020 EP200504 CTE CAL Inc.

10/14/2020 36189534 CTE CAL Inc.
10/16/2020 36190191 CTE CAL Inc.
10/23/2020 36191265 CTE CAL Inc.
12/2/2020 36196486 CTE CAL Inc.
1/13/2021 36201765 CTE CAL Inc.
1/27/2021 36203665 CTE CAL Inc.

3/3/2021 36208546 CTE CAL Inc.
4/23/2021 36216107 CTE CAL Inc.

6/4/2021 36222709 CTE CAL Inc.
6/23/2021 36225965 CTE CAL Inc.
6/23/2021 36225965 CTE CAL Inc.
6/23/2021 EP210014 CTE CAL Inc.
6/30/2021 JE210138 CTE CAL Inc.
9/20/2019 36130017 Bovee Environmental Mgmt

10/30/2019 36138244 Bovee Environmental Mgmt

Summary of Construction Tests
FURNITURE & EQUIPMENT

8/5/2020 36179560 CDW Government
3/17/2021 36210731 CDW Government
3/17/2021 36210731 CDW Government
3/17/2021 36210731 CDW Government
3/17/2021 36210731 CDW Government
3/17/2021 36210731 CDW Government
3/17/2021 36210731 CDW Government
3/17/2021 36210731 CDW Government
4/7/2021 36213506 Amazon

4/7/2021 36213506 Amazon

4/23/2021 36216155 Virco Inc.

5/14/2021 36219630 Amazon

7/21/2021 36229392 EKC Enterprises Inc.

Summary of Furniture & Equipment
TOTAL CONSTRUCTION

TOTAL TURLOCK HIGH SCIENCE BUILDING

4/20/2022 4:53 PM

0.00

8,200.00 Geotechnical Services
520.00 CA Geologic Survey Letter

1,930.00 Materials Testing
19,294.00 Materials Testing
23,088.00 Materials Testing
20,499.00 Materials Testing
21,036.00 Materials Testing

6,822.00 Materials Testing
10,846.00 Materials Testing
13,493.00 Materials Testing

710.00 Materials Testing

2,978.00 Materials Testing

1,326.00 Materials Testing

2,672.00 Materials Testing

3,305.00 Materials Testing

2,640.00 Materials Testing

417.00 Materials Testing
490.00 Materials Testing
8,812.00 Materials Testing
702.50 Materials Testing
310.00 Materials Testing

-15,508.34 Mat. Testing Alloc to Camp Sec
2,350.00 Asbestos & Lead Inspection
650.00 Asbestos & Lead Inspection

137,682.16

4,647.32 48 Port Switch
522.11 Network Equipment
9,590.09 Network Equipment
23,085.25 Network Equipment
2,998.93 Network Equipment
282.65 Network Equipment
787.49 Network Equipment
1,412.56 Network Equipment
625.66 Upright Freezer
1,792.88 Icemaker

120,298.08 Furniture - Res. No.14/2020-21

760.36 Refrigerator

10,981.46 12 Security Cameras
177,784.84

19,018,136.64

20,301,388.08
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Turlock High School - Campus Security, Fencing, Cameras, PA and Fire Alarm

Report Number: 19
Period Ending: 4/15/2022

PLANNING

ARCHITECT/ENGINEERING FEES

6/8/2018 36046153
8/1/2018 36054806
12/19/2018 36081022
1/16/2019 36084179
3/8/2019 36093612
3/8/2019 36093612
3/8/2019 36093612
6/12/2019 36112477
6/12/2019 36112477
6/12/2019 36112477
11/13/2019 36140777
1/3/2020 36148864
1/15/2020 36151013
2/21/2020 36157922
5/13/2020 36169652
6/30/2020 EP200451
6/30/2020 EP200451

Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.

6/30/2020 EP200415 Darden Architects Inc.

9/16/2020 36185326
9/16/2020 36185326
10/16/2020 36190194
11/25/2020 36195992
1/15/2021 36202416
2/19/2021 36207080
3/10/2021 36209695
4/9/2021 36213932

Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.
Darden Architects Inc.

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

7/5/2019 36116808

Division of State Architect

6/30/2021 EP210368 Division of State Architect

Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES

PRELIMINARY TESTING

OTHER PLANNING COST

6/30/2019
6/30/2020
6/30/2021

CONSTRUCTION
MAIN CONSTRUCTION
6/30/2020
6/30/2021
6/30/2021

Summary of California Department of Education Fees

Summary of Preliminary Testing

Previously Unallocated Cost
Previously Unallocated Cost
Previously Unallocated Cost

Summary of Other Planning Cost
TOTAL PLANNING

CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.
CT Brayton & Sons, Inc.

Summary of Main Construction

OTHER CONSTRUCTION COSTS

4/20/2022 4:54 PM

Summary of Other Construction Costs

8,531.50 Architectural Services
8,531.50 Architectural Services
8,531.50 Architectural Services
8,531.50 Architectural Services
28,706.00 Architectural Services
2,856.00 Architectural Services
5,712.00 Architectural Services
62,832.00 Architectural Services
2,856.00 Architectural Services
5,712.00 Architectural Services
2,073.00 Architectural Services
53,644.80 Architectural Services
770.94 Architectural Services
11,040.46 Architectural Services
7,367.67 Architectural Services
3,350.28 Architectural Services
3,350.29 Architectural Services
22,960.00 Architectural Services
5,740.00 Architectural Services
8,136.40 Architectural Services
4,786.12 Architectural Services
3,350.29 Architectural Services
9,093.63 Architectural Services
3,828.89 Architectural Services
2,393.06 Architectural Services
1,914.45 Architectural Services

286,600.28

9,900.00 Plan Review Fee
5,018.00 Plan Review Fee

14,918.00

0.00

0.00

363.80 Debt Report, Legal, Consulting
421.63 Debt Report, Legal, Consulting
554.34 Debt Report, Legal, Consulting

1,339.77
302,858.05

786,547.65 Lease Alloc. from THS Sci Bldg
1,461,452.35 Lease Alloc. from THS Sci Bldg
53,352.00 Lease Alloc. from THS Sci Bldg

2,301,352.00

0.00
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Turlock High School - Campus Security, Fencing, Cameras, PA and Fire Alarm Report Number: 19

Period Ending: 4/15/2022

INSPECTION
6/30/2021 JE210138 United Inspection Inc.

Summary of Inspection
LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS
6/30/2021 JE210138 CTE CAL Inc.

Summary of Construction Tests

FURNITURE & EQUIPMENT

Summary of Furniture & Equipment

TOTAL CONSTRUCTION

TOTAL TURLOCK HIGH CAMPUS SECURITY, FENCING ETC.

4/20/2022 4:54 PM

13,690.56 Const.Insp. Alloc from THS SCI

13,690.56

0.00

15,508.34 Mat.Testing Alloc from THS SCI

15,508.34

0.00

2,330,550.90

2,633,408.95

20f 2



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Turlock High School - Buildings B & L

Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES
5/13/2020 36169652 Darden Architects Inc.
6/30/2020 EP200451 Darden Architects Inc.
6/30/2020 EP200451 Darden Architects Inc.
3/10/2021 36209695 Darden Architects Inc.
6/16/2021 36224786 Darden Architects Inc.
6/30/2021 EP210371 Darden Architects Inc.

Summary of Architect/Engineering Fees
DEPARTMENT OF GENERAL SERVICES FEES
5/13/2020 36169654 Division of State Architect
2/25/2022 36262308 Division of State Architect

Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES

Summary of California Department of Education Fees

PRELIMINARY TESTING

Summary of Preliminary Testing
OTHER PLANNING COST
6/30/2020 Previously Unallocated Cost
6/30/2021 Previously Unallocated Cost
Summary of Other Planning Cost

TOTAL PLANNING

CONSTRUCTION
MAIN CONSTRUCTION
4/28/2021 36216629 CT Brayton & Sons Inc.
5/21/2021 36220735 CT Brayton & Sons Inc.
6/30/2021 JE210140 CT Brayton & Sons Inc.
6/11/2021 JE220001 CT Brayton & Sons Inc.
7/9/2021 36227929 CT Brayton & Sons Inc.
8/11/2021 36232117 CT Brayton & Sons Inc.
9/15/2021 36236983 CT Brayton & Sons Inc.
10/13/2021 36241793 CT Brayton & Sons Inc.
11/10/2021 36246994 CT Brayton & Sons Inc.
12/10/2021 36251819 CT Brayton & Sons Inc.
1/12/2022 TF 220054 Transfer of expenditures
1/19/2022 36256303 CT Brayton & Sons Inc.

Summary of Main Construction
OTHER CONSTRUCTION COSTS
4/28/2021 36216668 The Modesto Bee

Summary of Other Construction Costs

INSPECTION
6/30/2021 EP210189 United Inspection
8/13/2021 36232117 United Inspection
9/15/2021 36237050 United Inspection
10/15/2021 36242655 United Inspection
11/23/2021 36249426 United Inspection
1/14/2022 36255913 United Inspection

Summary of Inspection
LABOR COMPLIANCE

Summary of Labor Compliance

4/20/2022 4:55 PM

54,495.00 Architectural Services
63,577.50 Architectural Services
63,577.50 Architectural Services
157.92 Architectural Services
110,454.80 Architectural Services
22,797.80 Architectural Services

315,060.52

46,861.30 Plan Review Fee
4,307.81 Add'| DSA Fees

T 51,169.11

0.00

0.00

106.93 Debt Report, Legal, Consulting
230.11 Debt Report, Legal, Consulting

337.04
366,566.67

509,545.09 May 2021 Lease Pmt
509,545.09 June 2021 Lease Pmt
-509,545.09 May/June alloc to East Wing
509,545.09 July 2021 Lease Pmt
509,545.09 August 2021 Lease Pmt
509,545.09 September 2021 Lease Pmt
509,545.09 October 2021 Lease Pmt
509,545.09 November 2021 Lease Pmt
509,545.09 December 2021 Lease Pmt
509,545.09 January 2022 Lease Pmt
-232,070.00 Transfer of expenditures to ESSEI
413,190.12 February 2022 Lease Pmt

4,257,480.84

915.86 Notice to Contractors
915.86

7,335.00 Inspection Services
2,445.00 Inspection Services
2,445.00 Inspection Services
4,890.00 Inspection Services
4,890.00 Inspection Services
2,445.00 Inspection Services

24,450.00

0.00
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Turlock High School - Buildings B & L

Report Number: 19
Period Ending: 4/15/2022

CONSTRUCTION TESTS

6/30/2021 EP210404 Krazan & Associates Inc.
10/27/2021 36244669 Krazan & Assaciates Inc.
12/1/2021 36249999 Krazan & Associates Inc.
Summary of Construction Tests

FURNITURE & EQUIPMENT

9/1/2021 36235042 Home Depot

10/8/2021 36241170 Global Equipment Co Inc

Summary of Furniture & Equipment
TOTAL CONSTRUCTION

TOTAL TURLOCK HIGH BUILDINGS B & L

4/20/2022 4:55 PM

8,100.00 Materials Testing
4,990.00 Materials Testing
250.00 Materials Testing

13,340.00

3,763.10 Classroom Stools 35 ea.
12,432.57 Adjustable Workstations

16,195.67
4,312,382.37

4,678,949.04

20f 2



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O

TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Turlock High School - East Wing

Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES
9/16/2020 36185326 Darden Architects Inc. Est Wing
10/16/2020 36190194 Darden Architects Inc. Est Wing
2/19/2021 36207080 Darden Architects Inc. Est Wing
3/10/2021 36209695 Darden Architects Inc. Est Wing
6/16/2021 36224786 Darden Architects Inc. Est Wing
6/30/2021 EP210371 Darden Architects Inc. Est Wing
Summary of Architect/Engineering Fees
DEPARTMENT OF GENERAL SERVICES FEES
8/19/2020 36181571 Division of State Architect
12/3/2021 36250479 Division of State Architect
Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES

Summary of California Department of Education Fees

PRELIMINARY TESTING

Summary of Preliminary Testing

OTHER PLANNING COST

6/30/2021 Previously Unallocated Cost
Summary of Other Planning Cost
TOTAL PLANNING
CONSTRUCTION

MAIN CONSTRUCTION
6/30/2021 JE210140 CT Brayton & Sons Inc.

Summary of Main Construction
OTHER CONSTRUCTION COSTS
4/28/2021 36216668 The Modesto Bee

Summary of Other Construction Costs
INSPECTION
8/13/2021 36232746 United Inspection
9/15/2021 36237050 United Inspection
11/23/2021 36494426 United Inspection
Summary of Inspection
LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS
6/30/2021 EP210404 Krazan & Associates Inc.

Summary of Construction Tests

FURNITURE & EQUIPMENT

Summary of Furniture & Equipment
TOTAL CONSTRUCTION

TOTAL TURLOCK HIGH EAST WING

4/20/2022 4:56 PM

27,802.25 Architectural Services
27,802.25 Architectural Services
3,971.75 Architectural Services
157.93 Architectural Services
40,037.35 Architectural Services
6,225.85 Architectural Services

105,997.38

9,916.00 Plan Review Fee
3,273.75 Add'| DSA Fees

13,189.75

0.00

0.00

218.95 Debt Report, Legal, Consulting

218.95
119,406.08

509,545.09 May/June alloc to East Wing

509,545.09

915.87 Notice to Contractors

915.87

3,000.00 Inspection Services
3,000.00 Inspection Services
1,500.00 Inspection Services

7,500.00

0.00

950.00 Materials Testing

950.00

0.00

518,910.96

638,317.04
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Turlock High School - Security Cameras

Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES
Summary of California Department of Education Fees

PRELIMINARY TESTING

Summary of Preliminary Testing
OTHER PLANNING COST
6/30/2021 Previously Unallocated Cost

Summary of Other Planning Cost
TOTAL PLANNING

CONSTRUCTION
MAIN CONSTRUCTION
6/23/2021 36225980 |.C. Electronics Inc.
6/25/2021 36174065 Ednetics Inc.
10/22/2021 36244034 Ednetics Inc.
11/3/2021 36245787 ISPY Vision
12/15/2021 36252678 ISPY Vision

Summary of Main Construction

OTHER CONSTRUCTION COSTS

Summary of Other Construction Costs

INSPECTION

Summary of Inspection
LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS

Summary of Construction Tests

FURNITURE & EQUIPMENT

Summary of Furniture & Equipment
TOTAL CONSTRUCTION

TOTAL TURLOCK HIGH SECURITY CAMERAS

4/20/2022 4:56 PM

0.00

0.00

0.00

0.00

7.85 Debt Report, Legal, Consulting

7.85
7.85

3,499.94 Security Cameras
18,999.84 Security Camera Wiring

6,979.81 Security Cameras
905.42 Security Cameras-THS
2,336.94 Security Cameras-THS

32,721.95

0.00

0.00

0.00
0.00

0.00
32,721.95

32,729.80

lof 1



DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O

TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

eCademy Charter at Crane School - Security Cameras

Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

Summary of Department of General Services Fees
CALIFORNIA DEPARTMENT OF EDUCATION FEES

Summary of California Department of Education Fees
PRELIMINARY TESTING

Summary of Preliminary Testing
OTHER PLANNING COST
6/30/2020 Previously Unallocated Cost
6/30/2021 Previously Unallocated Cost

Summary of Other Planning Cost
TOTAL PLANNING

CONSTRUCTION
MAIN CONSTRUCTION

6/17/2020 36174065 AMS NET
6/17/2020 36174065 AMS NET
6/17/2020 36174065 AMS NET
6/30/2020 EP200157 AMS NET
8/21/2020 36182037 AMS NET

9/2/2020 36183560 AMS NET

9/2/2020 36183560 AMS NET

9/2/2020 36183560 AMS NET
9/25/2020 36187016 AMS NET
9/25/2020 36187016 AMS NET

Summary of Main Construction

OTHER CONSTRUCTION COSTS

Summary of Other Construction Costs

INSPECTION

Summary of Inspection
LABOR COMPLIANCE

Summary of Labor Compliance
CONSTRUCTION TESTS

Summary of Construction Tests

FURNITURE & EQUIPMENT

Summary of Furniture & Equipment
TOTAL CONSTRUCTION

TOTAL ECADEMY CHARTER AT CRANE SECURITY CAMERAS

4/20/2022 4:57 PM

0.00

0.00

0.00

0.00

2.02 Debt Report, Legal, Consulting
2.67 Debt Report, Legal, Consulting

4.69
4.69

658.60 Security Cameras
1,800.00 Security Cameras
1,050.00 Security Cameras

819.98 Security Cameras

237.96 Security Cameras

945.00 Security Cameras

69.98 Security Cameras
4,481.14 Security Cameras

105.00 Security Cameras

1,800.00 Security Cameras

11,967.66

0.00

0.00

0.00
0.00

0.00
11,967.66

11,972.35
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Kilroy Property - Modernization

Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES

2/7/2020 36155573
2/7/2020 36155573
2/26/2020 36158701
3/20/2020 36163623
3/20/2020 36163623
4/22/2020 36167367
4/22/2020 36167367
8/19/2020 36181609
9/23/2020 36186550
10/21/2020 36190795
12/2/2020 36196522
12/18/2020 36200095
1/15/2021 36202431
1/15/2021 36202431
1/15/2021 36202431
2/10/2021 36205827
3/19/2021 36211240
3/19/2021 36211240

1/17/2020 36151752
1/22/2021 36203272

PRELIMINARY TESTING

OTHER PLANNING COST

6/30/2020
6/30/2021

4/20/2022 4:58 PM

Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP
Teter LLP

Summary of Architect/Engineering Fees

DEPARTMENT OF GENERAL SERVICES FEES

Division of State Architect
Division of State Architect

Summary of Department of General Services Fees

CALIFORNIA DEPARTMENT OF EDUCATION FEES

Summary of California Department of Education Fees

Summary of Preliminary Testing

Previously Unallocated Cost
Previously Unallocated Cost

Summary of Other Planning Cost
TOTAL PLANNING

30,551.70 Architecture/Engineering
203.00 Architecture/Engineering
36,044.97 Architecture/Engineering
25,693.41 Architecture/Engineering
70.22 Architecture/Engineering
1,196.16 Architecture/Engineering
7,187.78 Architecture/Engineering
5,808.10 Architecture/Engineering
5,103.82 Architecture/Engineering
5,103.82 Architecture/Engineering
2,041.53 Architecture/Engineering
2,041.53 Architecture/Engineering
100.63 Architecture/Engineering
488.61 Architecture/Engineering
2,527.15 Architecture/Engineering
38,327.66 Architecture/Engineering
704.28 Architecture/Engineering
1,506.39 Architecture/Engineering

164,700.76

20,500.00 Plan Review Fee
5,298.54 Plan Review Fee

25,798.54

0.00

0.00

59.88 Debt Report, Legal, Consulting
742.81 Debt Report, Legal, Consulting

802.69
191,301.99
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O
TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Kilroy Property - Modernization

Report Number: 19
Period Ending: 4/15/2022

CONSTRUCTION
MAIN CONSTRUCTION

8/21/2020 36182078
9/29/2020 36187365
10/23/2020 36191308
11/13/2020 36194370
12/9/2020 36197557
1/13/2021 36201786
2/3/2021 36204705
2/3/2021 36204705
2/3/2021 36204705

TBS Contractors
TBS Contractors
TBS Contractors
TBS Contractors
TBS Contractors
TBS Contractors
TBS Contractors
TBS Contractors
TBS Contractors

Summary of Main Construction

OTHER CONSTRUCTION COSTS

4/15/2020 36166626
5/27/2020 36171683
3/18/2020 36162846

INSPECTION
8/19/2020 36181615
9/11/2020 36184883
10/16/2020 36190230
11/10/2020 36193762
12/9/2020 36197559
2/3/2021 36204714

LABOR COMPLIANCE

CONSTRUCTION TESTS
4/15/2020 36166570
8/28/2020 36183070
9/29/2020 36187344

10/23/2020 36191280
1/13/2021 36201776

McClatchy Newspaper Inc.
McClatchy Newspaper Inc.
Storm Water Regional Control Board

Summary of Other Construction Costs

United Inspections Inc.
United Inspections Inc.
United Inspections Inc.
United Inspections Inc.
United Inspections Inc.
United Inspections Inc.

Summary of Inspection

Summary of Labor Compliance

CTE CAL Inc.

Krazan & Associates Inc.
Krazan & Associates Inc.
Krazan & Assoaciates Inc.
Krazan & Associates Inc.

Summary of Construction Tests

FURNITURE & EQUIPMENT

11/18/2020 36194896
11/18/2020 36194896
11/18/2020 36194896
3/17/2021 36210731
3/17/2021 36210731
1/20/2021 36202746
2/10/2021 36205819
2/10/2021 36205819
2/10/2021 36205819
2/19/2021 36207107
3/3/2021 36208639
3/3/2021 36208639

CDW LLC

CDW LLC

CDW LLC

CDW LLC

CDW LLC
Warden's Office Inc.
School Ouffitters
School Ouffitters
School Outfitters
Virco Inc.

Warden's Office Inc.
Warden's Office Inc.

Summary of Furniture & Equipment

TOTAL CONSTRUCTION

TOTAL KILROY PROPERTY MODERNIZATION

4/20/2022 4:58 PM

207,472.42 General Contractor
313,844.40 General Contractor
552,119.08 General Contractor
441,212.53 General Contractor
309,290.36 General Contractor
61,590.45 General Contractor
54,052.43 General Contractor
46,217.25 General Contractor
19,594.51 General Contractor

2,005,393.43

1,248.88 Notice to Bidders
764.71 Notice to Bidders
200.00 Erosivity Waiver

2,213.59

3,730.00 Construction Inspections
3,730.00 Construction Inspections
3,730.00 Construction Inspections
1,492.00 Construction Inspections
1,493.00 Construction Inspections

750.00 Construction Inspections

14,925.00

0.00

4,300.00 Geotechnical Services
453.00 Materials Testing

2,025.00 Materials Testing

1,653.00 Materials Testing
897.00 Materials Testing

9,328.00

15,714.17 Networking Equipment & Cable
252.43 Networking Equipment & Cable
307.18 Networking Equipment & Cable

1,941.75 Networking Equipment
144.00 Networking Equipment
1,898.30 Conference Table & Reloc. Furn.
96.07 Office Chairs
7.57 Office Chairs
245.18 Office Chairs
8,945.32 6ea. 10' Tables w/ Chairs
75.00 Conference Room Furniture
4,184.47 Conference Room Furniture

33,811.44
2,065,671.46

2,256,973.45
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DETAILED LISTING OF PROJECT EXPENDITURES - BOND MEASURE O

TURLOCK UNIFIED SCHOOL DISTRICT, STANISLAUS COUNTY

Kilroy - Security Cameras Report Number: 19
Period Ending: 4/15/2022

PLANNING
ARCHITECT/ENGINEERING FEES

Summary of Architect/Engineering Fees 0.00
DEPARTMENT OF GENERAL SERVICES FEES

Summary of Department of General Services Fees 0.00
CALIFORNIA DEPARTMENT OF EDUCATION FEES
Summary of California Department of Education Fees 0.00
PRELIMINARY TESTING
Summary of Preliminary Testing 0.00
OTHER PLANNING COST
6/30/2021 Previously Unallocated Cost 2.98 Debt Report, Legal, Consulting
Summary of Other Planning Cost 2.98
TOTAL PLANNING 2.98
CONSTRUCTION
MAIN CONSTRUCTION
5/19/2021 36220230 Ednetics Inc. 2,824.25 Security Cameras
6/18/2021 36225354 Ednetics Inc. 5,127.10 Security Cameras
6/18/2021 36225354 Ednetics Inc. 584.83 Security Cameras
Summary of Main Construction 8,5636.18

OTHER CONSTRUCTION COSTS

Summary of Other Construction Costs 0.00
INSPECTION

Summary of Inspection 0.00
LABOR COMPLIANCE

Summary of Labor Compliance 0.00
CONSTRUCTION TESTS

Summary of Construction Tests 0.00

FURNITURE & EQUIPMENT

Summary of Furniture & Equipment 0.00
TOTAL CONSTRUCTION 8,536.18
TOTAL KILROY SECURITY CAMERAS 8,539.16

4/20/2022 4:59 PM lof 1



