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PROJECT TIMELINE - SIMULTANEOUS OPENING
21 2022 2023 2024 2025 2026 2027 2028
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District-Wide Feasibility Study Update November 2021 - May 2022

GREENWOOD & NEW GARDEN 
DESIGN PHASES
Programming/Schematic Design June 2022 - November 2022

NEW GARDEN ELEMENTARY

Design Development November 2022 - March 2023

Construction Documents January 2023 - October 2023

Bidding/Award of Contracts October 2023 - January 2024

New School Construction January 2024 - January 2026

Demolition & Site Work July 2026 - June 2027

GREENWOOD ELEMENTARY

Design Development November 2022 - May 2023

Construction Documents October 2023 - May 2024

Bidding/Award of Contracts May 2024 - August 2024

New School Construction August 2024 - June 2026

Demolition & Site Work July 2026 - June 2027
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