Horizons Construction
Update

July 3rd – July 7th
• Rough Inspections
• Mechanical work
• Hang Drywall
• Electrical Trim out

July 10th – July 14th
• Electrical Trim out
• Install Epoxy Flooring
June 19th – June 23rd

- Finished framing.
- MEP rough ins continued.
- In-wall inspection.
- Began hanging drywall.

June 26th – June 30th

- MEP inspections.
- Mechanical work.
June 12th – June 16th

- Ceiling Demo completed.
- Coring of floor for plumbing.
- Began framing.

June 19th – June 23rd

- Finish framing.
- MEP rough ins continue.
- In wall inspection.
- Begin hanging drywall.
June 5th – June 9th

- Finished demolition of bathrooms.
- Premanufactured plumbing set.

June 12th – June 16th

- Framing begins.
- MEP Rough-ins begin.
May 30th – June 2nd

- Finished demolition of the CMU walls.
- Began framing.
- Began ductwork installation.

June 5th – June 9th

- Finish framing.
- Finish the ductwork installation.