
MONTHLY REFFERENDUM REPORT
DETAILED - as of June 30, 2023

Joseph S. Shanklin Elementary School

121 Morrall Dr, Beaufort 29906

Cluster: Battery Creek Principal: Elizabeth Rivera

Original Appropriations: $1,744,933

Transfers/Adjustments: $2,640,964

Revised Budget: $1,744,933

Encumbered and Paid: $4,336,451

Paid to Date: $2,333,063

Available Budget: ($2,591,518)

Project ID: 51925344-1Phase 1 - 2019 Bond Referendum Renovation

Design Firm: Rosenblum Coe Architects, Inc.

Current Phase: Complete

Contractor: Contract Construction

Phase %: 100% Delivery Method: CMAR
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Construction Start: Q1 2021 Construction End: Q2 2022

2019 Bond ReferendumScope:

Safety/Security

Technology /Infrastructure

Project Details: Scope of work includes Safety/Security 
improvements, bullet-resistant entry ways, and doors including 
door hardware in upgraded server rooms. 
Technology/Infrastructure improvements to include upgrading 
of server rooms.

Monthly Progress: Phase 1 construction is complete.

Project ID: 51925344-2Phase 2 - 2019 Bond Referendum Renovation

Design Firm: Rosenblum Coe Architects, Inc.

Current Phase: Construction

Contractor: AJAX

Phase %: 60% Delivery Method: CMAR
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Construction Start: Q4 2022 Construction End: Q4 2023

2019 Bond ReferendumScope:

CM Pre-Con Services (JSES)

Design Services (JSES)

Safety/Security

Special Inspections (from District 
01 Design Services)

Technology /Infrastructure

Technology under $5,000

Project Details: Scope of work includes Safety/Security 
improvements to the cameras and notification systems. 
Technology/Infrastructure improvements to include sound, 
wireless access, and lighting.

Monthly Progress: Construction is in progress. 
Safety/Security improvements are nearing completion. Pending 
installation of Cameras and PA systems. Electrical scope of work 
is nearing completion. Pending completion of cable installation. 
Cut-over is scheduled for July. Generator delivery is scheduled 
for December 2023.


