
Facilities Committee Meeting
August 19, 2021

Council Rock School District 



I.  Energy Management Update
a. Energy Performance Report

II. Facilities Improvement Projects Update
a. New Council Rock STAR Center Project

b. Hillcrest Elementary School Additions and Renovations Project

c. Sol FeinstoneElementary School Additions and Renovations Project

d. CRHS South Synthetic Turf Field Project

III. Capital Improvement Projects Update
a. 2021 Summer Project Update

FACILITIES COMMITTEE MEETING AGENDA



IV.  Miscellaneous Agenda Items
a. MM Welch ES Trail Easement

b. Rolling Hills ES Final Change Order

c. Approval of the PA Commission of Crime and Delinquency Act 
44 of 2018 School Safety and Security Annual Report

d. Act 39 of 2018 Lead in Drinking Water Testing - EES

V. Board Agenda Items

VI. Upcoming Meetings and Topics

FACILITIES COMMITTEE MEETING AGENDA
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Energy Management Update
Aramark Monthly Energy Reporting



Energy Management Update
Aramark Monthly Energy Reporting

Analysis on Energy Date:

July 2019 to June 2020 July 2020 to June 2021

V Today energy is up 24% compared to the baseline
V One year ago energy was up 8% compared to the baseline
V Energy steadily increasing over last 6 months
V Savings in electricity decreased from 9% savings to 4% savings
V Increase in natural gas declined from 11% to 33%

Operational Changes 
due to the pandemic 
are likely the large 

contributor



Energy Management Update
Aramark Monthly Energy Reporting

Analysis on Energy Date:

Percent Change from Baseline
12 month period ending Jun-21

Percent Change from Baseline
12 month period ending Jun-20

Annual 
Change

Property Name Electricity Nat Gas Total Electricity Nat Gas Total Total

High School South 27% 103% 72% 15% 65% 46% 26%

Chancellor Center Administration 34% 89% 72% 20% 52% 43% 29%

Former Richboro Middle School -34% 122% 58% -29% 78% 36% 22%

Goodnoe Elementary School 2% 24% 39% -3% -10% 10% 29%

Newtown Elementary School -13% 46% 27% -11% 3% 2% 24%

Churchville Elementary School -6% 11% 22% -14% -20% -5% 27%

Sol Feinstone Elementary 21% 16% 5%

Hillcrest Elementary School -34% 57% 20% -40% 28% 1% 19%

Welch Elementary School -21% 31% 16% -16% 12% 5% 11%

Holland Elementary School 19% -11% 14% 3% -18% 2% 12%

Richboro Elementary School -43% 28% 2% -44% 7% -11% 13%

Newtown Middle School -14% 4% 1% -11% -3% -3% 4%

High School North -13% 4% -1% -17% -3% -7% 6%

Wrightstown Elementary School -2% -8% -5% 7% -6% -2% -4%

Holland Middle School -16% -5% -6% -21% -21% -18% 12%

Total -4% 33% 23% -9% 11% 8% 15%

negative percentage is a reduction 
in energy use
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Facilities Improvements Projects Update
Council Rock Star Center Project ςConstruction Update

New Council Rock STAR Center Construction:

ÅConstruction Update:
V The building completed on time.
V The CR STAR Center program was successfully moved from the former RMS 

to the newly completed CR STAR Center.  
V Ongoing punchlistwork continues but does not interfere with the 

preparations of the CR STAR Center program.
V The new furniture has been delivered and set in place (there are some 

components that were completed last week).
V A temporary Certificate of Occupancy (CO) has been received from 

Northampton Township.  The final CO is expected following the Bucks 
County Board of Health inspection by next week.

V The aluminum composite panels needed to complete the main entrance 
façade are not expected for delivery until September.  This is an aesthetics 
issue only. 



Facilities Improvements Projects Update
Council Rock Star Center Project ςConstruction Update

Aerial photo of nearly completed facility

Aluminum composite panels 
expected in September 2021



Facilities Improvements Projects Update
Council Rock Star Center Project ςConstruction Update

Main Entrance



Facilities Improvements Projects Update
Council Rock Star Center Project ςConstruction Update

Main Entrance ςMissing aluminum composite panels expected delivery September 2021



Facilities Improvements Projects Update
Council Rock Star Center Project ςConstruction Update

Main Entrance ςMissing aluminum composite panels expected delivery September 2021



Facilities Improvements Projects Update
Council Rock Star Center Project ςConstruction Update

Classroom



Facilities Improvements Projects Update
Council Rock Star Center Project ςConstruction Update

Large Group Instruction Area ςOperable partition to divide space into individual Classrooms



Facilities Improvements Projects Update
Council Rock Star Center Project ςConstruction Update

Kitchen



Facilities Improvements Projects Update
Council Rock Star Center Project ςConstruction Update

Kitchen



Facilities Improvements Projects Update
Council Rock Star Center Project ςConstruction Update

Kitchen



Facilities Improvements Projects Update
Council Rock Star Center Project ςConstruction Update

Cafeteria



Facilities Improvements Projects Update
Council Rock Star Center Project ςConstruction Update

Toilet Rooms


