
Croton-Harmon School District
2019 Implementation Timeline for School Lunch Program

• Receive SED’s Prototype 
solicitation documents for 
bid/procurement

• Begin bid preparation

• Submit Croton-Harmon’s procurement 
documents to SED for approval

• Receive SED’s approval of documents

• Advertise Bid
• Vendor Conference (pre-bid 

walkthrough with bidders)
• Bid Opening

• BoE to Award Bid
• Servery Installation at CET
• Kitchen Installation at PVC

• Full Implementation 
of District-Wide 
School Lunch Program
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