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Monomoy Regional High School Building Committee 

February 13, 2018 
Monomoy Regional High School 

 
 
 

Members present:  Scott Carpenter; Katie Isernio; Rick Travers; Terry Russell; Don Mercure; David 
Whitcomb; Craig Vokey; Bill Bystrom; Jim Blanchfield; Leslie Schneeberger; Ed McManus; Allin 
Thompson; and Bruce Young. 
 
Members absent: Carla Blanchard; Mike Newby; David Morand; Peter Wall; Paul Funk.  
 
OPM and architects:  Mike Morrison, Skanska; and Scott Lance from Horizon Engineering.   
 
A.  Call to Order – the meeting was called to order at 5:09 p.m.  

 
B. Approval of Minutes – Allin Thompson moved to approve the minutes of October 18, 2017; 

seconded by Craig Vokey .  Vote:  Unanimous.   
 
C. Superintendent’s Report – the Superintendent reported there are concerns about the crack in 
the floor on the main street of the building, directly outside the library. Mike Morrison will follow 
up with Fontaine to have them address the issue by possibly inserting an expansion joint.  
 
D.  Reports and Discussions 
 1. Update HVAC Roof Top Units –Mike Morrison reported that Trane came out to relocate 
the sensors from their old position to beneath the coil which is according to industry standards. 
Horizon Engineering was onsite to witness the relocation of the freeze protection sensors as 
outlined in their Field Observation Report #03, attached. Horizon was also on site to review the 
current operation of the freeze protection sequence as well as other winter operations of the roof 
top units. Freeze protection sensors were installed in roof top units (RTU) 1-14, with the exception 
of RTU-9. Horizon recommended the option of installing the freeze stat below the roof in the 
ducting, as there doesn’t appear to be enough space between the hot water coil and the roof curb in 
the compressor compartment.  There is enough room underneath to install the freeze stat by 
cutting into the ceiling in the art room and then into the RTU panel. This could be done quickly by 
TC Controls and at a lower cost without having to deal with Arden Engineering and lawyers.  
Horizon could provide a detailed scope of the work and have TC Controls prepare an estimate for 
the work. 
 
 Mike Morrison provided the committee with the Certificate of Substantial Completion and 
recommended the committee approve Fontaine’s final application for payment #38 in the amount 
of $34,157.07. This represents their final invoice and authorizes the release of the retainage 
balance.  
 
 The committee was provided the Index of Final Audit Closeout Material for MSBA and 
closeout schedule for the project. June is the target date for the MSBA board to review the final 
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audit. Treasurer Don Mercure and Mike Morrison have been preparing the documents for 
submission to MSBA by March 23, 2018, in order to make the June MSBA board meeting.  
 
 Mike Morrison requested the committee approve payment of the three outstanding invoices 
from Horizon Engineering Associates for their work in resolving the HVAC roof top issues. The total 
of the three invoices is $3,656. 
 
E. Action Items  
 1. MOTION: Craig Vokey moved to authorize the funds necessary to fix RTU-9 by installing a 
freeze stat unit and the associated costs to recalculate the necessary programing alterations; 
seconded by Allin Thompson. 
 VOTE: Unanimous.  
 
 2. MOTION: Bill Bystrom recommended payment of Fontaine’s application of payment #38, 
in the amount of $34,157.07; seconded by Allin Thompson. 
 VOTE: Unanimous.  
 
 3. MOTION: Allin Thompson moved to approve payment of Horizon Engineering Associates 
invoices in the amount of $1,817; $525; and $1,314; for a total of $3,656; seconded by Craig Vokey.  
 VOTE: Unanimous.  
 
F.   Adjournment – MOTION: Allin Thompson moved to adjourn the meeting at 5:54 pm; seconded 
by Ed McManus. VOTE: Unanimous. 

 
Respectfully submitted 

Barbara Susko, Recording Secretary 


