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Monomoy Regional High School Building Committee 

December 1, 2016 
Monomoy Regional High School 

 
 
 

Members present:  Scott Carpenter; Katie Isernio; Don Mercure; Rick Travers; Carla Blanchard; 
Terry Russell; Paul Funk; Leslie Schneeberger; Ed McManus; Allin Thompson; David Whitcomb; and 
Bruce Young.  
Members absent: Peter Wall; Bill Bystrom; Jim Blanchfield; Mike Newby and Craig Vokey.   
 
A.  Call to Order – David Whitcomb, Co-Chair, called the meeting to order at 5:10 p.m.  

 
B. Approval of Minutes – Allin Thompson moved to approve the minutes of October 18, 2016; 

seconded by Paul Funk.  Vote:  Unanimous.   
 
C.  Public Comment –None 
 
D.  Reports and Discussions 
 
 1. Superintendent’s Report – Volunteers are continuing work on the storage/concession 
building. The garage door is in place; shingles will be delivered upon request of the work crew and 
siding will be completed next week. Doors will be delivered next week.  
 
 2. OPM Report – MVG, Seaman Engineering, Arden Engineering, Trane and Skanska were 
on site on October 28, 2016 to verify the freeze stat sensors were installed and functioning in 
accordance with the contract documents and the manufacturer’s literature. Each of the 15 roof top 
units and the one make-up air unit were tested. As a result of this meeting, MVG and Seaman have 
confirmed that the units operated appropriately upon experiencing a freeze alarm.  Since then, the 
district is having multiple freeze alarms daily, and is forced to reset the units each time.  The units 
are going into freeze alarm when temperatures are above 40 degrees.  The project team has 
reviewed some of the trend data from the failure and MVG/Seaman Engineering has offered some 
feedback on things to troubleshoot.  Trane has insisted on reviewing more trend data to determine 
the issue. MVG, Skanska, Arden and Seaman have been pushing Trane to come out to the job sites 
and inspect the units. There is still money available in Fontaine’s contract that is being held until 
the problem is resolved.  
 
 The district’s legal counsel is reviewing the contract to determine if an arbitration clause 
exists.  As part of the project close-out, the district is completing evaluations of the contractor and 
subcontractors for MSBA. The consensus of the committee is to withhold evaluations of the general 
contractor, Fontaine and subcontractor Arden Engineering, but submit all remaining evaluations to 
MSBA.  
 
 MOTION: Paul Funk made a motion to instruct the Superintendent to invoke the 
performance bond on the MRHS project; seconded by Allin Thompson.  
 VOTE: UNANIMOUS.  



2 
 

 
 MOTION: Paul Funk moved to accept and submit all evaluations to MSBA, excluding 
evaluations for Fontaine and Arden Engineering; seconded by Bruce Young. 
 VOTE: UNANIMOUS.  
 
 Skanska recommends approval of the November 2016 invoice in the amount of $25,483.85.   
 
 MOTION: Allin Thompson moved to approve payment to Skanska of $25,483.85; seconded 
by Ed McManus. 
 VOTE: UNANIMOUS.  
 
 3. Financial Report – No report at this time   

 
E.   Adjournment – Motion: Terry Russell moved to adjourn the meeting at 6:04 pm; seconded by 
Paul Funk. Vote: Unanimous. 

 
Respectfully submitted 

Barbara Susko, Recording Secretary 


