
     
 
                                     Att. 7 

 

 

AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS MARCH 7, 2018 

 

INCREASES 

 

 

   DAILY  BID PER        AMENDED 

   MILEAGE    ADJUSTED   REQUESTED  EFFECTIVE  CONTRACT  

ROUTE CONTRACTOR    ADDITION MILE     INCREASE        DATE(S)          COST       

      

CS-651N BY FAITH     - ADD’L  N/A      $101/diem        02/05/18          $101/diem 

          DAYS -             (Total Increase =            (Total Cost = 

                $707)               $2,121) 

 

CS-720N K & S     - AIDE  N/A      $30/diem                02/02/18          $200/diem 

          ADDED -           (Total Increase =            (Total Cost = 

                $2,730)               $18,880) 

 

CS-651N – A change in schedule for a Union Township student on the route has increased the total number of days of 

transportation from 14 to 21, effective February 5, 2018.  Based on the contractor’s bid of $101 ($91 – route + $10 – 

aide) per day, he is entitled to $707 ($637 – route + $70 – aide) for the additional 7 days.  The amended total cost of 

this contract is now established at $2,121 ($1,414 – route + $707 – aide).  This route transports a Union Township 

student home late, on selected dates only, from the Newmark School in Scotch Plains. 

 

CS-720N – Due to the district’s request, an aide was assigned effective February 2, 2018.  Based on the number of 

hours the aide’s services are required, the contractor has requested $30 per day for the 91 days remaining in the school 

year for a total increase of $2,730.  The amended total cost of this contract is now established at $18,880 ($16,150 – 

route + $2,730 – aide).  This route transports students from Elizabeth, residing in Clifton, to and from School #8 and 

the YMCA, both located in Paterson. 

   

DECREASES 

 

   DAILY  BID PER        AMENDED 

   MILEAGE    ADJUSTED   REQUESTED  EFFECTIVE  CONTRACT  

ROUTE CONTRACTOR    REDUCTION MILE     DECREASE  DATE(S)           COST _ 

 

CS-57 JARIS      - ROUTE   $1.00     $166/diem               02/15/18       - 0 - 

       CANCELLED -      (Total Decrease =    (Final Cost = 

                 $17,098)      $17,098) 

 

CS-166 DFK       - ROUTE   $  .50         $163/diem         02/12/18       - 0 - 

                 CANCELLED -           (Total Decrease =    (Final Cost = 

                 $14,996)      $14,996) 

 

CS-225 NELVI         - ROUTE   $2.50     $188/diem         02/13/18       - 0 - 

           CANCELLED -         (Total Decrease =    (Final Cost = 

                 $15,792)      $18,988) 
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AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS MARCH 7, 2018 

 

DECREASES 

 

   DAILY  BID PER        AMENDED 

   MILEAGE    ADJUSTED   REQUESTED  EFFECTIVE  CONTRACT  

ROUTE CONTRACTOR    REDUCTION MILE     DECREASE  DATE(S)           COST _ 

 

CS-229 NELVI     - ROUTE   $  .95     $168.95/diem         02/02/18       - 0 - 

           CANCELLED -           (Total Decrease =    (Final Cost = 

                 $14,867.60)     $15,543.40) 

 

CS-293 K & S     - ROUTE   $  .95     $190/diem          02/07/18       - 0 - 

           CANCELLED -           (Total Decrease =    (Final Cost = 

                 $14,820)      $19,950) 

 

CS-458  AMAKER &    - ROUTE   $1.00     $187/diem          02/12/18       - 0 - 

   PORTERFIELD    CANCELLED -           (Total Decrease =    (Final Cost = 

                     $15,895)      $18,700) 

 

CS-483 BUSY BEE    - ROUTE   $1.00         $192/diem          02/09/18       - 0 - 

           CANCELLED -           (Total Decrease =    (Final Cost = 

                 $15,552)      $11,328) 

 

CS-529 GOLDEN     - ROUTE   $2.00     $295/diem          01/30/18       - 0 - 

  ARROW        CANCELLED -           (Total Decrease =    (Final Cost = 

                 $26,845)      $14,160) 

 

CS-544 JARIS     - ROUTE   $1.00     $146/diem          11/07/17       - 0 - 

           CANCELLED -           (Total Decrease =    (Final Cost = 

                 $20,440)      $292) 

 

CS-554 IDEAL     - ROUTE   $1.90     $197/diem          02/20/18       - 0 - 

           CANCELLED -           (Total Decrease =    (Final Cost = 

                 $15,169)      $20,291) 

 

CS-569 RAJAK     - ROUTE   $1.00     $242/diem          02/02/18       - 0 - 

           CANCELLED -           (Total Decrease =    (Final Cost = 

                 $18,392)      $16,214) 

 

CS-581 K & S     - ROUTE   $  .95     $95/diem           02/09/18       - 0 - 

           CANCELLED -           (Total Decrease =    (Final Cost = 

                 $8,455)      $4,845) 

 

CS-588 ON THE DOT    - ROUTE   $  .01     $190/diem          02/22/18       - 0 - 

           CANCELLED -           (Total Decrease =    (Final Cost = 

                 $14,630)      $12,350) 
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AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS MARCH 7, 2018 

 

 

DECREASES 

 

   DAILY  BID PER        AMENDED 

   MILEAGE    ADJUSTED   REQUESTED  EFFECTIVE  CONTRACT  

ROUTE CONTRACTOR    REDUCTION MILE     DECREASE  DATE(S)           COST _ 

 

CS-599N ON THE DOT    - ROUTE   N/A      $95/diem                  02/12/18       - 0 - 

           CANCELLED -           (Total Decrease =    (Final Cost = 

                 $3,135)      $3,135) 

 

CS-621 FIRST     - ROUTE   $ .90      $231/diem         02/15/18       - 0 - 

  CARE        CANCELLED -           (Total Decrease =    (Final Cost = 

                 $21,714)      $15,477) 

 

CS-673 NELVI     - ROUTE   $3.00     $184/diem         02/12/18       - 0 - 

           CANCELLED -           (Total Decrease =    (Final Cost = 

                 $16,192)      $552) 

 

CS-676 BUSY BEE    - ROUTE   $1.00     $202/diem         02/06/18       - 0 - 

           CANCELLED -           (Total Decrease =    (Final Cost = 

                 $16,968)      $404) 

 

CS-720N K & S     - 20 -   N/A      $40/diem           02/27/18  $160/diem 

                       (Total Decrease =    (Total Cost = 

                 $3,080)      $15,800) 

 

CS-723N BY FAITH     - ROUTE   N/A      $179/diem          02/09/18       - 0 - 

           CANCELLED -           (Total Decrease =    (Final Cost = 

                 $15,036)      $1,790) 

 

CS-57 – Due to the deletion of the only pupil transported on this route, it was cancelled effective February 15, 2018, 

after transportation services were provided for 103 days.  Based on the per diem rate of $166 ($136 – route + $30 – 

aide), this contract must be reduced by $12,782 ($10,472 – route + $2,310 – aide), for the 77 days remaining in the 

school year, establishing a final contract cost of $17,098 ($14,008 – route + $3,090 – aide).  This route transported a 

Scotch Plains student, residing in Hackensack, to and from the YCS Sawtelle Learning Center in Montclair. 

 

CS-166 – Due to contractual default, this route was cancelled effective February 12, 2018, after transportation services 

were provided for 92 days.  Based on the per diem rate of $163 ($129 – route + $34 – aide), this contract must be reduced 

by $14,996 ($11,868 – route + $3,128 – aide), for the 92 days remaining in the school year, establishing a final contract 

cost of $14,996 ($11,868 – route + $3,128 – aide).  This route is being run by another contractor for the remainder of the 

school year.  This route transported an Elizabeth student to and from the Westbridge Academy in Bloomfield.  
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AMENDMENTS TO EXISTING TRANSPORTATION CONTRACTS MARCH 7, 2018 

 

CS-225 – Due to the deletion of the only pupil transported on this route, it was cancelled effective February 13, 2018, after 

transportation services were provided for 101 days.  Based on the per diem rate of $188 ($148 – route + $40 – aide), this 

contract must be reduced by $15,792 ($12,432 – route + $3,360 – aide), for the 84 days remaining in the school year, 

establishing a final contract cost of $18,988 ($14,948 – route + $4,040 – aide).  This route transported an Elizabeth student 

to and from the UBHC Rutgers Adolescent Day School in Piscataway. 

 

CS-229 – Due to the deletion of the only pupil transported on this route, it was cancelled effective February 2, 2018, after 

transportation services were provided for 92 days.  Based on the per diem rate of $168.95 ($128.72 – route + $40.23 – 

aide), this contract must be reduced by $14,867.60 ($11,327.36 – route + $3,540.24 – aide), for the 88 days remaining in 

the school year, establishing a final contract cost of $15,543.40 ($11,842.24 – route + $3,701.16 – aide).  This route 

transported a Union Township student to and from the Crossroads School in Westfield. 

 

CS-293 – Due to the deletion of the only pupil transported on this route, it was cancelled effective February 7, 2018, after 

transportation services were provided for 105 days.  Based on the per diem rate of $190 ($150 – route + $40 – aide), this 

contract must be reduced by $14,820 ($11,700 – route + $3,120 – aide), for the 78 days remaining in the school year, 

establishing a final contract cost of $19,950 ($15,750 – route + $4,200 – aide).  This route transported a Linden student to 

and from the Shepard School in Kinnelon. 

 

CS-458 – Due to the deletion of the only pupil transported on this route, it was cancelled effective February 12, 2018, after 

transportation services were provided for 100 days.  Based on the per diem rate of $187 ($137 – route + $50 – aide), this 

contract must be reduced by $15,895 ($11,645 – route + $4,250 – aide), for the 85 days remaining in the school year, 

establishing a final contract cost of $18,700 ($13,700 – route + $5,000 – aide).  This route transported a Plainfield student 

to and from First Children in Fanwood. 

 

CS-483 – Due to the deletion of the only pupil transported on this route, it was cancelled effective February 9, 2018, after 

transportation services were provided for 59 days.   Based on the per diem rate of $192 ($152 – route + $40 – aide), this 

contract must be reduced by $15,552 ($12,312 – route + $3,240 – aide), for the 81 days remaining in the school year, 

establishing a final contract cost of $11,328 ($8,968 – route + $2,360 – aide).  This route transported an Elizabeth student 

to and from the CPC High Point Adolescent School in Morganville. 

 

CS-529 – Due to the deletion of the only pupil transported on this route, it was cancelled effective January 30, 2018, after 

transportation services were provided for 48 days.  Based on the per diem rate of $295 ($247 – route + $48 – aide), this 

contract must be reduced by $26,845 ($22,477 – route + $4,368 – aide), for the 91 days remaining in the school year, 

establishing a final contract cost of $14,160 ($11,856 – route + $2,304 – aide).  This route transported an Elizabeth student 

in a wheelchair van to and from First Children in Fanwood. 

 

CS-544 – Due to the deletion of the only pupil transported on this route, it was cancelled effective November 7, 2017, after 

transportation services were provided for 2 days.  Based on the per diem rate of $146, this contract must be reduced by 

$20,440, for the 140 days remaining in the school year, establishing a final contract cost of $292.  This route transported an 

Elizabeth student, residing in Plainfield, to and from the Jerome Dunn Academy School #9 in Elizabeth. 

 

CS-554 – Due to the deletion of the only pupil transported on this route, it was cancelled effective February 20, 2018, after 

transportation services were provided for 103 days.  Based on the per diem rate of $197 ($155 – route + $42 – aide), this 

contract must be reduced by $15,169 ($11,935 – route + $3,234 – aide), for the 77 days remaining in the school year, 

establishing a final contract cost of $20,291 ($15,965 – route + $4,326 – aide).  This route transported a Rahway student to 

and from the Mt. Carmel Guild Academy in West Orange. 
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CS-569 – Due to the deletion of the only pupil transported on this route, it was cancelled effective February 2, 2018, after 

transportation services were provided for 67 days.  Based on the per diem rate of $242 ($186 – route + $56 – aide), this 

contract must be reduced by $18,392 ($14,136 – route + $4,256 – aide), for the 76 days remaining in the school year, 

establishing a final contract cost of $16,214 ($12,462 – route + $3,752 – aide).  This route transported a Linden student to 

and from the Center for Lifelong Learning in Parlin. 

 

CS-581 – Due to the deletion of the only pupil transported on this route, it was cancelled effective February 9, 2018, after 

transportation services were provided for 51 days.  Based on the per diem rate of $95, this contract must be reduced by 

$8,455, for the 89 days remaining in the school year, establishing a final contract cost of $4,845.  This route transported a 

Union Township student, residing in Newark, to and from Union High School in Union. 

 

CS-588 – Due to the deletion of the only pupil transported on this route, it was cancelled effective February 22, 2018, after 

transportation services were provided for 65 days.  Based on the per diem rate of $190 ($160 – route + $30 – aide), this 

contract must be reduced by $14,630 ($12,320 – route + $2,310 – aide), for the 77 days remaining in the school year, 

establishing a final contract cost of $12,350 ($10,400 – route + $1,950 – aide).  This route transported an Elizabeth student 

in a wheelchair van to and from the Dr. Antonio Pantoja School #27 in Elizabeth. 

 

CS-599N – Due to the deletion of the only pupil transported on this route, it was cancelled effective February 12, 2018, 

after transportation services were provided for 33 days.  Based on the per diem rate of $95, this contract must be reduced 

by $3,135, for the 33 days remaining in the school year, establishing a final contract cost of $3,135.  This route transported 

a Cranford student home late from the Montgomery Academy in Basking Ridge. 

 

CS-621 – Due to the deletion of the only pupil transported on this route, it was cancelled effective February 15, 2018, after 

transportation services were provided for 67 days.  Based on the per diem rate of $231 ($201 – route + $30 – aide), this 

contract must be reduced by $21,714 ($18,894 – route + $2,820 – aide), for the 94 days remaining in the school year, 

establishing a final contract cost of $15,477 ($13,467 – route + $2,010 – aide).  This route transported a Plainfield student 

to and from the For Keeps Program in New Brunswick. 

 

CS-673 – Due to the deletion of the only pupil transported on this route, it was cancelled effective February 12, 2018, after 

transportation services were provided for 3 days.  Based on the per diem rate of $184, this contract must be reduced by 

$16,192, for the 88 days remaining in the school year, establishing a final contract cost of $552.  This route transported a 

Plainfield student, residing in Morristown, to and from the Barack Obama Academy in Plainfield. 

 

CS-676 – Due to the deletion of the only pupil transported on this route, it was cancelled effective February 6, 2018, after 

transportation services were provided for 2 days.  Based on the per diem rate of $202 ($152 – route + $50 – aide), this 

contract must be reduced by $16,968 ($12,768 – route + $4,200 – aide), for the 84 days remaining in the school year, 

establishing a final contract cost of $404 ($304 – route + $100 – aide).  This route transported a Linden student, residing in 

Newark, to and from the Green Brook Academy in Bound Brook. 

 

CS-720N – The deletion of both Elizabeth students from this route has decreased the original pupil route miles effective 

February 27, 2018.  This contract must be decreased by $40 per day for the 77 days remaining in the school year for a total 

decrease of $3,080.  The amended total cost of this contract is now established at $15,800 ($13,070 – route + $2,730 – 

aide).  This route now transports 2 homeless students from Elizabeth, residing in Paterson, to and from School #8 and the 

YMCA, both located in Paterson. 
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CS-723N – Due to the deletion of the only pupil transported on this route, it was cancelled effective February 9, 2018, after 

transportation services were provided for 10 days.  Based on the per diem rate of $179, this contract must be reduced by 

$15,030, for the 84 days remaining in the school year, establishing a final contract cost of $1,790.  This route transported a 

Summit student to and from the SCESC Career Center in Bridgewater. 
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