CONTRACT AMEMNDMENT
HVAC and Electrical

Project Name: Advanced Math and Science Academy Charter School
Initiation Date/Original Contract: 08/21/23
Construction Manager: W.T. Rich Company

Contract Amendment Number: 002
You are directed to make the following Amendment(s):

Please reference the attached amendment requests for a detailed description and itemized
break down of the additional work included in this change & amendment:

Contract amount as bid (under contract) $  118,250.00
Change in Contract Price to date (previous C.O.’s & amendments) $  744,577.00
Change in Contract price (this amendment) $ 1,879,800.00
Adjusted Contract price (inclusive of all C.0.’s & Amendments) $ 2,742,627.00

Number of Days extension of tim

/ T (Brian Sanos, W.T. Rich)

Architect/Engineer: Date:
(Finegold Alexander)

Contractor: Date: 8/21/23

Owner’s Project Manager: Date:
(Anser Advisory)

Owner: Date:
(AMSA)

Other: Date:
(Other)

Certification of Appropriate under M.G.L., c.44, s.31C: Adequate funding in an amount sufficient to cover the
total cost of this change is available. Budget code:

Auditor: Date:
(AMSA)

August 21, 2023
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W.T. RicH ComMPANY, INC.

August 21, 2023

Anser Advisory
18 Tremont Street, Suite 401
Boston, MA 02108

Attention: Kseniya Slavsky, Project Director

Reference: Advanced Math and Science Academy — Academic Building Project
201 Forest Street Marlborough, MA 01752

Subject: Letter of Recommendation for Bid Package Award
Release of HVAC and Electrical Trade Bids

Dear Ms. Slavasky,

W.T. Rich Company hereby recommends that the HVAC and Electrical trade bids be released for equipment / material
procurement and associated submittals. Contracts to perform such work on the subject project be awarded to below listed
subcontractors. The scope of the work to be awarded encompasses the work found in the 100% CD Plans and
Specifications.

Scope Of Work Subcontractor Name Proposed Price Remarks
HVAC E. Amanti & Sons $994,800 Trade Bidder: recommended for
review/release of all mechanical equipment
to manage long lead times.
Electrical Wayne J. Griffin $885,000 Trade Bidder: recommended for
review/release of all mechanical equipment
to manage long lead times.

W.T. Rich Company makes the above recommendations because:

= The price proposal represents the low eligible bid.

= The contractor has been pre-qualified to perform the work.

= W.T. Rich is not aware of any scope or other issues which would preclude the bidder from receiving a contract for
their respective scope of work.

W.T. Rich Company makes the following general comments:

= The above does include addendums 1, 2, 3, 4, 5 and 6 in their pricing.

= We recommend that these trade bidders be awarded to proceed with work as outlined in the Contract. Specifically for
equipment / material procurement and associated submittals. Long lead items are one of the key drivers of our
overall project schedule and we must do everything we can to manage that process as quickly as possible.

CONTINUED
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The Contract Price as defined in Exhibit GC-Article 7 of the Owner-Construction Manager Agreement is hereby
amended as follows:

Description Value Notes
Original Contract $118,250 | Preconstruction Services
Amendment No. 1 $744,577 | Early Summer Work
Amendment No. 2 - Per Above $1,879,800 | See below for Specific Financial Commitment
Trade Bidders
New Contract Value $2,742,627

Below is a simplified outline of the possible additional expenses for this Amendment No. 2 should the GMP not be
executed.

HVAC and Electrical Trade Contractors (Release Contracts, Bonds and
. . $300,000
Commence with Submittals)

As for the overall GMP, W.T. Rich is currently at $12,998,250 which includes the preconstruction value of $118,250
without the preconstruction value we are at $12,880,000. W.T. Rich is proud to be able to report such a figure given the
extremely tight market conditions. Again, W.T. Rich recommends the above specifically for managing long lead items.

As always, should you any questions, please do not hesitate to contact me.

CC:
AMSA Project Team
0821HVACandElectrical



