Combined CTE @ Midland

» Completed Work:

YVVVYVYY

CMU work on all floors continued.

Site and MEP concrete slab demolition continued

Concrete slab work continued.

Window sub sills continue on Levels 2, 3 and 4, and frames on Level 3.
Ductwork installation continued on Levels 2, 3, and 4.

Plumbing above ceiling continued on all floors.

» Upcoming Work / Look Ahead:

YVVVYVYY

Concrete slab on deck prep and pour on Level 2.

CMU work to continue on all floors.

Window sub sills to continue and frames being set.

Ductwork installation to continue.

Electrical and plumbing wall rough-ins to continue with masonry.
Continue concrete demolition, both interior and exterior (can be loud.)
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Roof steel at Level 4 installed
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Level 2 CMU being installed
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Stair C steel beinginstalled
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CMU walls at Diesel Lab beinginstalled
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Roof steel at Multipurpose being set
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Level 2 CMU progressing at Carpentry Lab
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Acoustical spray being applied at Level 4
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