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DOCUMENT 00 21 13 
 

INSTRUCTIONS TO BIDDERS 
 
 
ARTICLE 1 - DEFINITIONS 
 
1.1 Bidding Documents include the Bidding Requirements and the proposed Contract 

Documents.  The Bidding Requirements consist of the Livonia Public Schools Bid 
Advertisement, Invitation to Bid, Instructions to Bidders, Bid Form, and other bidding 
and contract documents provided in Division 00. 

 
1.2 Addenda are written or graphic instruments issued by the Engineer and Livonia Public 

Schools (LPS) prior to the execution of the Contract and which modify or interpret the 
Bidding Documents by additions, deletions, clarifications or corrections. 

 
1.3 A bid is a complete and properly signed proposal to do the Work for the Lump Sums 

stipulated therein, submitted in accordance with the Bidding Documents. 
 
1.4 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the 

Work described in the Bidding Documents as the base, to which Work may be added 
or from which Work may be deleted for sums stated in Alternate Bids. 

 
1.5 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or 

deducted from the amount of the Base Bid if the corresponding change in the Work, as 
described in the Bidding Documents, is accepted. 

 
1.6 A Unit Price is an amount stated in the Bid as a price per unit of measurement for 

materials, equipment, or services or a portion of the Work as described in the Bidding 
Documents. 

 
1.7 The term “Company”, as used in the Contract Documents, means “Livonia Public 

Schools”. 
 

1.8 The term “Final Completion”, means when the Contractor is 100% complete with the 
Work and all required post-construction submittals. 
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ARTICLE 2 - PROJECT INFORMATION 
 
2.1 Project Name:  Stevenson High School Drain Outfall Erosion Repair 
       
2.2 Project Locations:  Stevenson High School 

33500 Six Mile Road 
Livonia, Michigan 48152 

 
2.3 Project Description:  Stormwater outfall and erosion repair 
 Site re-grading 
  
       
2.4 Owner’s Representative: Mr. Harry C. Lau 
   Livonia Public Schools  
 15125 Farmington Road 
 Livonia, Michigan 48154 
 Phone:  734.744.2511 
 Email:  hlau@livoniapublicschools.org  
   
2.5    Engineer: NTH Consultants, Ltd. 
     41780 Six Mile Rd. 
     Northville, Michigan 48168 
     Project Engineer: Ms. Samantha L. Grant 
    Phone:  248.662.2035 
    Email:  SGrant@nthconsultants.com 
 
 
ARTICLE 3 - BIDDER'S REPRESENTATIONS 
 
3.1 By making a Bid, the Bidder represents that: 

 
3.1.1 The Bidder has read and understands the Bidding Documents and the Bid is 

made in accordance therewith. 
 
3.1.2 The Bidder has visited the site, become familiar with local conditions under 

which the Work is to be performed and has correlated the Bidder's personal 
observations with the requirements of the proposed Contract Documents. 

 
3.1.3 The Bid is based upon the materials, equipment and systems required by the 

Bidding Documents without exception. 
 
 
 
 

mailto:hlau@livoniapublicschools.org
mailto:SGrant@nthconsultants.com
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ARTICLE 4 - BIDDING DOCUMENTS 
 
4.1 In making copies of the Bidding Documents available, LPS and the Engineer do so 

only for the purpose of obtaining Bids on the Work and do not confer a license or 
grant permission for any other use of the Bidding Documents. 

 
4.2 The Bidder shall carefully study and compare the Bidding Documents with each other, 

and with other work being bid concurrently or presently under construction to the 
extent that it relates to the Work for which the Bid is submitted, shall examine the site 
and local conditions, and shall at once report to the Engineer and LPS errors, 
inconsistencies or ambiguities discovered. 

 
4.3 Bidders requiring clarification or interpretation of the Bidding Documents shall make 

a written request, which shall reach the Engineer and Livonia Public Schools at least 
four (4) days prior to the date for receipt of Bids.  Specifically, general, commercial, 
and technical questions shall be electronically forwarded to Livonia Public School’s 
Representative and all questions shall be electronically copied to the Engineer.   
 

4.4 Interpretations, corrections and changes of the Bidding Documents will be made by 
Addendum.  Interpretations, corrections, and changes of the Bidding Documents made 
in any other manner will not be binding, and Bidders shall not rely upon them. 

 
4.5 The materials, products and equipment described in the Bidding Documents establish 

a standard of required function, dimension, appearance, and quality to be met by any 
proposed substitution. 

 
4.6 No substitution will be considered prior to receipt of Bids unless written request for 

approval has been received by the Engineer and LPS at least ten (10) days prior to the 
date for receipt of Bids.  Such requests shall be in the format defined in Specification 
Section 01 6000.  The burden of proof of the proposed substitution’s merit is upon the 
proposer.  The Engineer and LPS shall make the decision of approval or disapproval 
of a proposed substitution, which shall be final. 

 
4.7 Substitutions approved prior to receipt of Bids will be identified in an Addendum.  

Bidders shall not rely upon approvals made in any other manner.  No substitutions will 
be considered after the Contract award unless specifically provided in the Contract 
Documents. 

 
4.8 Addenda will be emailed to all who are known by the issuing office to have received a 

complete set of Bidding Documents.  Addenda will also be posted on Bidnet Direct, 
and on the Livonia Public Schools website. 
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4.9 No Addenda will be issued later than two (2) days prior to the date for receipt of Bids 
except an Addendum withdrawing the request for Bids or one which includes 
postponement of the date for receipt of Bids. 

 
4.10 Prior to submitting a Bid, each Bidder shall ascertain that all issued Addenda have 

been received.  The Bidder shall acknowledge receipt of the Addenda in the Bid. 
 
 
ARTICLE 5 - PRE-BID INFORMATION 
 
5.1 A pre-bid conference will be held at the project site.  At that time, site conditions may 

be examined and the Engineer and LPS will be available to answer questions. 
 
5.2 Bidder must demonstrate to the satisfaction of LPS that he has adequate equipment, 

personnel, experience, and understanding of the specifications to perform service 
under the contract. 

 
5.3 No contract will be awarded to a bidder who, in the opinion of LPS, is not qualified to 

perform satisfactorily due to previously unfavorable performance, reputation, or lack 
of experience, capital, organization, equipment, and/or personnel to conduct and 
complete the services in accordance with the terms and conditions of the contract. 

 
5.4 LPS may make such investigations as they deem necessary to determine the ability of 

the Bidder to perform the work, and the Bidder shall furnish to LPS all such 
information and data for this purpose as LPS may request.  LPS reserves the right to 
reject any bid if the evidence submitted by, or investigation of, such bidder fails to 
satisfy LPS that such bidder is properly qualified to carry out the obligations of the 
agreement and to complete the work contemplated therein. 

 
 
ARTICLE 6 - BIDDING PROCEDURES 
 
6.1 Bids shall be submitted on forms identical to the form included with the Bidding 

Documents.  All blanks on the Bid Form shall be filled in ink.  Interlineations, 
alterations, and erasures must be initialed by the signer of the Bid.  Submitted bids 
shall be based solely on the materials and construction described in the Bidding 
Documents.  The bid shall include the premiums or costs for the insurance coverage 
required in the Contract Documents. 
 
6.1.1 The successful Bidder may be required to furnish a Performance Bond and/or 

Labor and Material Payment Bond.  Include the premiums and other charges 
for such costs as Alternates in the Bid, complying with the laws of the State of 
Michigan, for the total Base Bid amount as calculated at the time the bids are 
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received.  Performance Bond and Labor and Material Payment Bond shall be 
from a surety LPS acceptable to LPS and made payable as follows: 

 
(1) A bond for the formula amount of the Base Bid running to LPS and 

guaranteeing the payment of all subcontractors and all indebtedness 
incurred for labor, materials, or any causes whatsoever on account of 
the Contractor in accordance with the laws of the State of Michigan 
relating to such bonds. 

 
(2) A bond for the formula amount of the Base Bid running to the Livonia 

Public Schools to guarantee and insure the completion of work 
according to the Contract. 

 
6.2 All items quoted shall be “F.O.B. Destination”.  No additional freight charges will be 

allowed. 
 
6.3 All requested Alternates shall be bid.  If no change in the Base Bid is required, enter 

"No Change". 
 
6.4 The bidder may, during the bidding period, be advised by Addendum of changes to the 

Contract Documents.  Such changes are included in the Work and become part of the 
Contract Documents.  List each Addendum by number in the space provided on the 
Bid Form. 

 
6.5 Bidders must satisfy themselves of the accuracy of the estimated quantities in the Bid 

form by examination of the site and review of the bid documents.  After bids have 
been submitted, the Bidder shall not assert that there was a misunderstanding 
concerning the quantities of work, or of the nature of the work to be done. 

 
6.6 Submitted Bids shall include a Subcontractor Listing (names of persons or entities, 

including those who are to furnish materials or equipment fabricated to a special 
design, proposed for the principal portions of the Work).  Sub-contractors must adhere 
to the same requirements as the prime contractors. 

 
6.7 LPS is committed to utilizing Michigan based vendors and contractors as sub-vendors 

and subcontractors to the successful Bidder for this consideration.  The vendor or 
contractor’s W9 must list a Michigan address.  This is LPS criterion for determining if 
a vendor or contractor is a Michigan based company.  To that end, the Bid Form shall 
indicate whether each proposed sub-vendor or subcontractor is a Michigan based 
company. 

 
6.8 Each copy of the Bid shall include the legal name of the Bidder and a statement that 

the Bidder is a sole proprietor, partnership, corporation, or other legal entity.  Each 
copy shall be signed in ink on the designated signature line by the person or persons 
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legally authorized to bind the Bidder to a contract.  A Bid by a corporation shall 
further give the state of incorporation and have the corporate seal affixed.  A Bid 
submitted by an agent shall have a current power of attorney attached certifying the 
agent's authority to bind the Bidder. 

 
6.9 Each Bidder shall pledge that the Bidder will enter into a Contract with LPS on the 

terms stated in the Bid and will, if required, furnish bonds covering the faithful 
performance of the Contract and payment of all obligations arising thereunder.  

 
6.10 Submit bids as described in the Livonia Public Schools Invitation to Bid.  Submission 

should include the completed Document 00 4113 – Bid Form. 
 
6.11 The Bidder shall assume full responsibility for timely delivery at the location 

designated for receipt of Bids.  Oral, telephonic, or telegraphic Bids are invalid and 
will not be considered. 

 
6.12 A Bid may not be modified, withdrawn, or canceled by the Bidder until after 180 days 

following the time and date designated for the receipt of Bids, and each Bidder so 
agrees in submitting a Bid. 

 
6.13 Prior to the date and time designated for the receipt of Bids, a Bid submitted may be 

modified or withdrawn by notice to the party receiving Bids at the place designated for 
receipt of Bids.  Such notice shall be in writing over the signature of the Bidder or by 
telegram; if by telegram, written confirmation over the signature of the Bidder shall be 
mailed and postmarked on or before the date and time set for receipt of Bids.  A 
change shall be so worded as not to reveal the amount of the original Bid. 

 
6.14 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt 

of Bids, provided that they are fully in conformance with these Instructions to Bidders. 
 
6.15 Bidders who are unable or unwilling to submit a bid should complete and return 

Document 00 4115 to LPS and the Engineer electronically by the bid due date and 
time.   

 
6.16 All Bids and material that accompanies the Bid becomes the property of LPS and will 

not be returned to the Bidder unless an agreement in writing is secured before the Bid 
is submitted. 

 
6.17 No interpretation of the meaning of the plans, specifications, or other Bid documents 

will be made to any bidder orally.  Every request for such interpretation shall be in 
writing addressed to the Engineer and LPS.  To be given consideration, requests for 
interpretations must be received at least four (4) days prior to the date fixed for the 
opening of Bids.  Any and all such interpretations and supplemental instructions will 
be in the form of written Addenda to the Bid Documents.  Failure of a Bidder to 



 

NTH Project No. 22000694  INSTRUCTIONS TO BIDDERS 
Copyright NTH August 2023 00 21 13-7 

receive such Addendum or interpretation shall not relieve such Bidder from any 
obligation under his/her bid as submitted.  All Addenda so issued shall become part of 
the Contract Documents. 

 
 
ARTICLE 7 - CONSIDERATION OF BIDS 
 
7.1 LPS shall maintain the following rights in its sole and exclusive discretion:   
 

7.1.1 To terminate or modify this Request for Proposal (RFP) at any time without 
liability or obligation to any prospective Bidder or actual Bidder. 

 
7.1.2 To reject any and all Bids; or any portion thereof. 
 
7.1.3 To reject any and all Bids not accompanied by a required bid security or by 

other data required by the Bidding Documents or reject a Bid that is in any way 
incomplete or irregular. 

 
7.1.4 To not award any contract subsequent to this RFP. 
 
7.1.5 To enter into any agreement that LPS deems appropriate at any time before, 

during or after this RFP process is complete. 
 
7.1.6 Alternate Bids will not be considered unless a Base Bid, as specified herein, is 

submitted. 
 
7.1.7 Partial or incomplete Bids will not be considered. 
 
7.1.8 Bids received later than the date and time listed are normally rejected. 
 
7.1.9 LPS reserves right to award any contract subsequent to this RFP to other than 

the low bidder based upon LPS’ sole discretion. 
 
7.2 It is the intent of LPS to award a Contract to the lowest qualified, responsible Bidder 

provided the Bid has been submitted in accordance with the requirements of the 
Bidding Documents and does not exceed the funds available.  Consideration will be 
given to several factors, including but not limited to the experience of the Bidder and 
major subcontractors (if applicable), the Bid amount and schedule.  

 
7.3 In the case of a discrepancy in the extension of a unit price, the unit price shall govern 

the total price. 
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ARTICLE 8 - POST-BID INFORMATION 
 
8.1 The Bidder will be required to establish, to the satisfaction of the Engineer and LPS, 

the reliability and responsibility of the persons or entities proposed to furnish and 
perform the Work described in the Bidding Documents. 

 
8.2 Prior to the award of the Contract, the Engineer and LPS will notify the Bidder in 

writing if LPS, after due investigation, has reasonable objection to a person or entity 
proposed by the Bidder.  LPS may accept the adjusted bid price or disqualify the 
Bidder.  In the event of withdrawal or disqualification, bid security will not be 
forfeited. 

 
8.3 Persons and entities proposed by the Bidder and to whom LPS have made no 

reasonable objection must be used on the Work for which they were proposed and 
shall not be changed except with the written consent of LPS. 

 
 

END OF DOCUMENT 
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DOCUMENT 00 41 13 
 

BID FORM 
 
 
 
PROJECT: 2023 Stevenson High School Drain Outfall Erosion Repair  
 
OWNER’S REPRESENTATIVE:   
 
 Mr. Harry C. Lau  
   Livonia Public School  
 15125 Farmington Road 
 Livonia, Michigan 48154 
 Phone:  734.744.2511 
 
ENGINEER:   Ms. Samantha L. Grant, P.E. 
    NTH Consultants, Ltd. 
    41780 Six Mile Road 
    Northville, Michigan 48168 
    Phone: 248.662.2035 
 
 
NAME OF BIDDER:          
 
ADDRESS OF BIDDER:          
 
             
 
             
 
CONTACT NAME:           
 
CONTACT TELEPHONE:          
 
FAX NO.:            
 
EMAIL ADDRESS:           
 
 
BID DUE: See the Livonia Public Schools Bid Announcement Documents
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1. BID AMOUNTS 
 

The undersigned, having familiarized himself with all local conditions to be 
encountered affecting the cost of the work and examined the contract documents 
dated, prepared by NTH Consultants, Ltd., does hereby propose to furnish all labor, 
materials, equipment, supervision, and necessary services to complete the work for the 
above project.  All work is to be performed in accordance with the contract documents 
including any addenda noted herein.  The cost of all work covered by the following 
addenda is included in the lump sum price of this proposal. 

 
Addendum No.        Date      

 
Addendum No.        Date      
 
Addendum No.        Date      
 
 
Quantities indicated in this Bid Form and on the Drawings are for informational 
purposes.  Contractor is to verify all quantities and complete ALL WORK 
SHOWN OR DESCRIBED ON THE DRAWINGS UNDER THE LUMP SUM 
AMOUNT.  Charges for over excavation of pavement sections due to poor subgrade 
support will be paid on a unit cost basis. 
 
LPS may award each school to different bidders or may award multiple schools to one 
bidder.  Bidders shall include the base bid for each school and the total base bid for all 
four schools. 
 
A. Base Bid 

 
1. Stevenson High School:  The scope of work is indicated on the contract 

drawings and specifications. The scope includes, but is not limited to, the 
following: 
 

a. 2,900 square feet of D50=6” rip-rap. 
b. 200 cubic yards of soil to be removed in the courtyard area grading. 
c. 60 cubic yards of compacted clay with a bulking factor of 1.3. 
d. 1,000 square feet of TerraAqua reno mattress with associated accessories. 
e. 58,400 square feet of landscape restoration. 
f. 550 cubic yards of mulch or topsoil. 
g. 30 cubic feet of flowable fill (allowance). 
h. Repairs to existing stormwater outlet structure. 
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i. Site re-grading and drainage improvements. 
j. All City of Livonia Engineering Permits, Fees, Bonds, Insurance (Public 

Right-of-Way/Easements) and all Performance and Bid Bonds (All 
Refundable fees must be credited to Livonia Public Schools). 

k. The contractor is responsible for verifying field measurements associated 
with the work and all quantities listed above, and ensuring all work 
shown on the drawings is included in the bid amount. 
 

2. Allowance:  
 

a. Provide for $25,000 allowance in Base Bid to be used only with prior 
written approval of the Owner for unforeseen conditions or field 
modifications. 

 
Base Bid: The above-named Bidder hereby proposes to perform the entire Base Bid 
work at Stevenson High School in accordance with the bidding documents for the 
lump sum (including All City of Livonia Engineering Permits, Feeds, Bonds, 
Insurance, all Bid Bonds, all Performance Bonds, and Allowance) of: 
 
__________________________________________________dollars 
 
($___________) which constitutes the Base Bid.  
 
Bid Bond: The above-named Bidder hereby proposes to provide bid bonds for base 
bid work at Stevenson High School in accordance with the bidding documents as 
follows: 

 
Bid Bond Amount: $     
 
Performance Bond: The above-named Bidder hereby proposes to provide 
performance bonds for base bid work at Stevenson High School in accordance with 
the bidding documents as follows: 

 
Performance Bond Amount: $     
 

 
B. Proposed Base Bid Schedule 
 

1. The above-named Bidder hereby proposes to perform the entire Base Bid work at 
Stevenson High School in accordance with the bidding documents from site 
mobilization to demobilization in: 
 

            Calendar Days 
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2. UNIT PRICES 
 

For repair quantities less than or in excess of ten percent of the quantities listed in part 1.A 
above, Livonia Public schools may add or deduct from the base bid or alternate based on the 
unit prices provided below. 
 

 
Item 
No. Unit Price Description Drawing 

Reference Unit Unit Cost 

1 Silt Fence  Detail 1 LF $ 

2 Filter Fabric Detail 2 EA $ 

3 Bollard and Sleeve Detail 4 EA $ 

4 Riprap Detail 5 CY $ 

5 Reno Mattress Detail 5 SF $ 

6 Geotextile  Detail 5 SY $ 

7 Compacted Clay Detail 5 CY $ 

8 Flowable Fill Detail 6 CY $ 

9 Vegetative Growth Layer (Topsoil) Detail 3 SF $ 

 
3. SUBCONTRACTORS 
 

The Bidder agrees to subcontract only for the following work and only to those 
Subcontractors named below: 
 
 

Work Description  Subcontractor Name  
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4. SCHEDULE 
 

A. The anticipated construction schedule is as follows:  
a. The Owner will provide a finalized time frame.  

 
B. The Owner may utilize the parking areas to carry on normal business 

operations during construction.  The Bidder shall schedule work with the 
Owner to minimize interference with these operations.  Contractor bids shall 
include evening and weekend work to minimize operations. 

 
5. INSURANCE 
 

A. The Bidder agrees to furnish insurance coverage in the amounts indicated in 
the Contract Documents. 

 
6. GENERAL AGREEMENTS 
 

A. All employees (excluding material/equipment delivery personnel) on the 
project from the Contractor and all subcontractors must attend an on-site 
orientation and safety training meeting prior to the start of work.  Estimated 
meeting time is 1 to 2 hours and shall be included in the lump sum Base Bid 
for each site.   
 

B. The Bidder understands that all removed materials, including but not limited to 
asphalt, concrete, stone base, and soils are to be disposed of in accordance with 
City, State, and Federal requirements. 
 

C. The Bidder understands that suspected contaminated/hazardous materials will 
be verified and tested by designated LPS staff.  Contractor to coordinate with 
LPS staff on site.  Materials found to be contaminated / hazardous are to be 
stockpiled on site and covered with visqueen in an area approved by the 
Company, unless requested to dispose offsite using contract unit prices.  
Stockpile location shall not interfere with existing traffic patterns or proposed 
detour routes. 
 

D. The Bidder agrees that he has had an opportunity to examine the site and has 
examined the Contract documents, and that he has carefully prepared his 
Proposal upon the basis thereof, and that he has carefully examined and 
checked this Proposal and the materials, equipment, and labor required 
thereunder, and cost thereof, and his figures therefor, and hereby states that the 
amount or amounts set forth in this Proposal is, or are, correct and that no 
mistake or error has occurred in this proposal or in the Bidder's computations 
upon which this Bid is based. 
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E. The Bidder acknowledges that this bid was developed without any collusion, 
undertaking, or agreement, either directly or indirectly, with any other Bidder 
or Bidders to maintain the prices of indicated work or prevent any other Bidder 
or Bidders from bidding the Work. 

 
F. The Bid will remain subject to acceptance for 90 days after the day of Bid 

opening.  Bidder agrees to execute a contract, contingent upon receiving 
notification of selection of the Bid within 90 days of the date set for the 
opening thereof. 
 

G. The Bidder understands that LPS will not be liable for amounts in excess of the 
lump sum Bid, except as expressly stated in written Change Orders duly 
executed and delivered by the Company. 

 
H. The Bidder declares that in preparing this bid, he has assured themself of the 

availability of all labor, materials, and products to meet the completion date. 
 

I. LPS has the right to reject the Bid. 
 
J. Bidder will sign and submit the Purchase Order with the Bonds (if required) 

and other documents required by the Bidding Requirements within 10 days 
after receipt. 

 
7. OTHER REQUIREMENTS 
 

A. Bidder Experience Modification Rate (EMR) is:  _________ 
 
B. Provide T & M rates as an attachment to this Bid Form.  In the event of 

“additional emerging work”, LPS will consider these rates.  The provided T & 
M rates must be firm for the period of the agreement.   
 

C. The Bidder understands that underground utilities may be present at the 
location of the Work.  The Contractor shall take all necessary precautions to 
work around existing utilities.  Should an underground utility be hit, the 
Contractor is responsible for coordinating the relocation with the Owner or 
Owner's representative, at no additional cost to the Owner. 
 

D. Contractor must perform all work in accordance with the City of Livonia and 
Wayne County work requirements. 
 

E. Contractor will provide the full-time services of a competent superintendent to 
monitor all work from the start of the work to the date of final completion of 
the contract. 
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F. Bidder proposed Superintendent: ____________________________________ 
 

G. Proposed Superintendent years of experience in this role on similar projects: 
_____________________________________________________________ 
 

H. When directed by the Owner/Engineer, meetings will be held for the purpose 
of coordinating and expediting the work. The invited contractors or 
subcontractors will be required to have qualified representatives at these 
meetings, empowered to act in their behalf. 
 

I. Provide a staff adequate to coordinate and expedite the work properly. At all 
times, maintain competent supervision over all work activities to ensure 
compliance with contract requirements.  
 

J. The Contractor is solely responsible for all construction means, methods, 
techniques, sequences, and procedures and for coordinating all portions of the 
work under the Contract. 
 

K. Coordinate all area closings with the Owner. 
 

L. Tenant access to sidewalks and buildings must be maintained at all times.  
Coordinate work location, staging areas, contractor parking, and any other 
contractor or work-related areas to not block tenant access. 



 

NTH Project No. 22000694 BID FORM 
Copyright NTH August 2023 00 41 13-8 

 
ADDRESS, LEGAL STATUS AND SIGNATURE OF BIDDER 
 
The undersigned Bidder does hereby designate the address given below as the legal address to 
which all notices, directions, or other communications may be served or mailed: 
 
Name of Company       
Street         
City __________________________ State ________________ Zip Code    
Phone No.        
 
The undersigned Bidder does hereby declare that the Bidder has the legal status checked below: 
 
________________________________ Sole Proprietorship 
________________________________  Partnership 
________________________________ Corporation incorporated under the  
                           laws of the State of _____________ 
 
The names and addresses of all persons indicated as Partners or as President, Secretary and 
Treasurer of a Corporation in this Bid are as follows: 
 

Name   Address 
        
       
        
        
        
        
 
This Bid is submitted in the name of: 
   
                                            Name of Contractor 
     Signed By:     
     Title:                
 
Signed and sealed this ___________________day of ________________________ 2023. 
 
 
 
 END OF DOCUMENT 
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DOCUMENT 00 41 15 
 

“NO BID” RESPONSE FORM 
 
 
Request for Proposal:  Livonia Stevenson High School Drain Outfall Erosion Repair 
 
Owner:  Livonia Public Schools  
 
Project: Drain Outfall Erosion Repair 
 Stevenson High School 
  
 
To submit a “No Bid” response for this project, complete this form and submit electronically to 
hlau@livoniapublicschools.com by the bid due date and time.  Copy 
candrews@nthconsultants.com  on the electronic submission. 
 
Please check statement(s) applicable to your “No Bid” response: 
  Insufficient time to respond to this RFP. 
  Our schedule would not allow us to perform. 
  We are unable to meet bond requirements. 
  We are unable to meet insurance requirements. 
  We are unable to meet other contract requirements (explain below). 
  Specifications are restrictive (i.e. geared toward one brand or manufacturer only (explain 

below). 
  Specifications are ambiguous (explain below). 
  We are unable to meet specifications. 
  We do not offer this service. 
  Remove us from your vendor list for this service. 
  Other (explain below). 

 
Comments:_____________________________________________________________________ 
 
             

 
             
Firm Name      Authorized Signature 

 
             
Firm Address Printed Name 

 
             
City, State, Zip     Title 
 
         /    
Date      Telephone Fax 

    
           
       E-Mail Address 

  

mailto:hlau@livoniapublicschools.com
mailto:jstadnicar@nthconsultants.com
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SECTION 01 11 00 
 

SUMMARY OF WORK 
 
 
PART 1 - GENERAL 
 
1.01 PROJECT DESCRIPTION 
 

A. The Contractor’s scope of work consists of furnishing all labor, materials, 
supervision, equipment, and services necessary to complete repairs of the drain 
outfall and grading improvements at Stevenson High School as presented in 
these specifications and drawings. The Contractor will also be responsible for 
the construction, maintenance, and, at the Owner's option, removal of all access 
roads suitable for the traffic anticipated, and any safety equipment, such as 
barricades, flashers, and signage. The Contractor will be responsible for 
maintenance and protection of the work, including stormwater management and 
controls. 
 
The scope of work includes the site preparation activities, excavation, grading, 
stormwater management controls, structural fill placement, reno mattress 
installation, and all other activities required to complete the work shown on the 
drawings and included in the specifications. 
 
It is the responsibility of the Contractor to develop and implement a health and 
safety plan that meets all applicable federal, state and local regulations.  Refer to 
Owner for additional requirements. 
 
Any deviations from the Drawings or Specifications require prior approval of 
the Owner and must be documented by “as-built” revisions to the Drawings.  
During all phases of the construction, the work will be tested, inspected, and 
evaluated by the Owner or its representative prior to approval.  
 
The Owner will provide the required survey controls for layout of the project. 
The Contractor is responsible for the initial layout and final as-built survey of 
each component. Controls lost through carelessness of the Contractor or his 
Subcontractors will be replaced by the Contractor with no additional cost to the 
Owner.  Any additional controls which may be required during the Work will be 
the responsibility of the Contractor.  The Contractor will be responsible for all 
temporary construction staking needed to control the Work, which will be 
referenced to the survey controls provided by the Owner.   

 
B. Major items of Work specifically included in this Contract includes the 

following: 
 

1. Section 31 1000  –  Site Preparation 
2. Section 31 2200  –  Grading 
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3. Section 31 2313  –  Subgrade Preparation 
4. Section 31 2316  –  Excavation 
5. Section 31 2323  –  Fill 
6. Section 31 2323.23  –  Compacting 
7. Section 31 2323.33 – Flowable Fill 
8. Section 31 3526.18  –  Geotextile 
9. Section 31 3619 – Gabion Mattresses 
10. Section 31 3700 - Riprap 
11. Section 32 9000 – Site Restoration 

 
All other work items described in these project specifications are considered 
incidental to the project and included in the unit prices. 
 

1.02 FORM OF SPECIFICATIONS 
 

A. Some Work described in these Specifications use systems approach to identify 
systems of structure or facility.  System components are either specified in 
system specification or by reference to another section. 

 
B. Term "provide" or "provided" means "furnish and install in-place." 

 
1.03 CONTRACTS 

 
A. Perform Work under unit price Contract with Owner to be full compensation for 

labor, equipment, materials, personnel, and other items (not specifically 
mentioned) required to complete each bid item of the work as shown on the 
Plans and Specifications. 

 
1.04 WORK SEQUENCE 

 
A. Coordinate construction schedule and operations with Owner.  

 
B. Observe that the Owner reserves the right to do other work in connection with 

the project or adjacent thereto by contract or otherwise, and at all times, conduct 
work so as to impose no hardship on the Owner or others engaged in the work, 
nor cause any unreasonable delay or hindrance thereto. 

 
1.05 CONTRACTOR’S USE OF PREMISES 

 
A. Satisfy themself by personal examination of the site as to all local conditions 

affecting the performance of this contract.  The Contractor is deemed to accept 
such conditions as found to exist. 

 
B. Confine operations to areas within Contract limits indicated.  Portions of site 

beyond areas in which construction operations are indicated are not to be 
disturbed.   
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C. Owner will occupy site and existing buildings during entire period of 
construction for conduct of normal operations.  Cooperate with Owner during 
construction operations to minimize conflict and facilitate Owner’s operations. 
Construction traffic must yield right-of-way to public, unless approved 
otherwise by Owner.  Contractor may utilize flag personnel at Contractor’s 
expense to control traffic as necessary to cross on-site traffic without delaying 
Owner’s traffic.  Contractor to address traffic control within Contractor’s health 
and safety plan.   

 
D. At all times, conduct operations to ensure least inconvenience to Owner, 

Owner's Subcontractor, and operation of existing school facilities.  
 
E. Coordinate use of premises under direction of Owner. 
 
F. Assume full responsibility for protection and safekeeping of materials and 

equipment under this Contract.   
 
G. Protection and repair of existing facilities and utilities:  Perform operations 

carefully and in such a manner as to protect existing facilities and utilities.  
Utility locations shown on drawings are approximate.  Ensure charted utilities 
are properly marked, prior to commencing work.  The Contractor is advised that 
the exact location and type of existing underground utilities are not known and 
employing an underground utility locator is recommended and is the 
responsibility of the Contractor. Expose obstructions which may exist and are 
not shown on the Drawings, without damage.  Damage to existing facilities and 
utilities resulting from Contractor’s operations, are the responsibility of the 
Contractor and are to be repaired or replaced under the Owner’s direction.  

 
1.06 SAFETY PRECAUTIONS AND PROGRAMS 
 

A. Initiate, maintain, and supervise all safety precautions and programs in 
connection with the performance of the Contract. 

 
B. Take reasonable precautions for safety of, and provide reasonable protection to 

prevent damage, injury or loss to: 
 

1. Employees on the Work and other persons who may be affected thereby; 
 

2. The Work and materials and equipment to be incorporated therein, 
whether in storage on or off the site, under care, custody or control of the 
Contractor or the Contractor 's Subcontractors or Sub-contractors; and 

 
3. Other property at the site or adjacent thereto, such as trees, shrubs, 

lawns, walks, pavements, roadways, structures and utilities not 
designated for removal, relocation or replacement in the course of 
construction. 
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C. Give notices and comply with applicable laws, ordinances, rules, regulations, 

and lawful orders of public authorities bearing on safety of persons or property 
or their protection from damage, injury, or loss. 

 
D. Erect and maintain, as required by existing conditions and performance of the 

Contract, reasonable safeguards for safety and protection, including posting 
danger signs and other warnings against hazards, promulgating safety 
regulations, and notifying owners and users of adjacent sites and utilities. 

 
 
PART 2 – PRODUCTS - NOT USED 
 
 
PART 3 – EXECUTION - NOT USED 
 
 

END OF SECTION 
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 SECTION 01 20 00 
 
 PRICE AND PAYMENT PROCEDURES 
 
 
PART 1  GENERAL 
 
1.01 SUMMARY 
 
 A. Section includes descriptions of the measurement and payment methods for 

each bid item including directing the Contractor which work items has their 
prices merged and which are considered incidental to the project. 

 
1.02 RELATED SECTIONS 
 
 Section 01 1100  –  Summary of Work 
 Section 01 3300  –  Administrative Requirements 
 Section 01 4000  –  Quality Requirements 
 Section 01 5000  –  Temporary Facilities and Controls 
 Section 01 5100  – Temporary Utilities 
 Section 01 5713  – Temporary Erosion and Sediment Controls 
 Section 01 5719  –  Temporary Environmental Controls 
 Section 01 6000  -  Product Requirements 
 Section 01 7000  –  Execution and Closeout Requirements 
 Section 01 7419  –  Construction Waste Management and Disposal 
 Section 01 7800  -  Contract Closeout 
 Section 31 1000  –  Site Preparation 
 Section 31 2200  –  Grading 
 Section 31 2313  – Subgrade Preparation 
 Section 31 2316  –  Excavation 
 Section 31 2319  –  Ground Water Control 
 Section 31 2323  –  Fill 
 Section 31 2323.23  – Compacting  
 Section 31 2323.33  –  Flowable Fill   

Section 31 3526.18  –  Geotextile 
Section 31 3619  –  Gabion Mattresses 
Section 31 3700  –  Riprap 

 Section 32 9000  –  Site Restoration 
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1.03 MEASUREMENT AND PAYMENT 
 
 A. General 
 

1. Work under the following specification sections is considered incidental 
to the project and no further compensation will be made. 

  
  Section 01 1100  –  Summary of Work 
 Section 01 3300  –  Administrative Requirements 
 Section 01 4000  –  Quality Requirements 
 Section 01 5000  –  Temporary Facilities and Controls 
 Section 01 5100  – Temporary Utilities 
 Section 01 5713  – Temporary Erosion and Sedimentation Controls 
 Section 01 5719  –  Temporary Environmental Controls 
 Section 01 6000  – Product Requirements 

  Section 01 7000  –  Execution and Closeout Requirements 
  Section 01 7419  – Construction Waste Management and Disposal 
  Section 01 7800  – Contract Closeout  

  
2. Measurement and payment criteria applicable to portions of the work 

performed. 
 
3. Include a sworn statement with all payment requests that each 

Subcontractor, supplier, and laborer with whom the Contractor 
subcontracts for performance of work under this Contract is paid in full. 

 
4. Payment will not be made for defective or rejected work until such work 

is made satisfactory to the Owner.   
 

5. Unit Quantities Specified. 
 

a. Quantities and measurements indicated in the Bid Form are for 
bidding and contract purposes. It is the contractor’s responsibility to 
verify all quantities prior to bid. No adjustment in price will be 
made for quantity adjustments during construction, without prior 
approval from the Owner.  
 

b. A Change Order may be submitted if the scope of work changes.  
Change Order approval will be required from the Owner prior to 
execution of work outside of the contract scope. 
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6. Measurement of Quantities 
 

a. Measurement of quantities expressed as volume are based upon a 
neat plan line projection to the work limits as determined on the Bid 
Form for each item with no additional allowances for shrinkage, 
swelling or creep. 
 
i. In computing volumes of excavation and fill, the average end 

area method or other methods, is used. 
 

b. Base measurement of quantities expressed as area upon square   
dimensions using mean length and width or radius with no 
additional allowance for scrap, overlap, or wastage. 
 

c. Base measurement of quantities expressed as linear foot on the 
length projected in plan view based on survey points (i.e., slopes 
projected flat) with no additional allowance for scrap, overlap, or 
wastage. 

 
7. Payment 
 

a. Payment for each unit price item stated in the itemized bill 
constitutes full compensation for all required labor, products, tools, 
equipment, transportation, services, and incidentals:  erections, 
application or installation of an item of the work required to 
complete all work specified under that particular item including 
cleanup, and all costs for doing related work as set forth in these 
specifications and/or on the Drawings or implied in carrying out 
their intent. Include an allowance in the price bid sum stated in the 
itemized bid for overhead and profit. 
 

b. Make requests for payment in accordance with the Construction 
Services Contact using American Institute of Architect (AIA) form. 

 
c. Installation of items that have not been tested and approved will not 

receive partial payments. 
 

d. Material delivered to the site and stored will not receive partial 
payments until installation. 
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8. Defect Assessment 
 

a. Replace the work, or portions of the work, not conforming to 
specified requirements. 
 

b. If, in the opinion of Owner, it is not practical to remove and replace 
the work, Owner will direct one of the following remedies: 
 
i. The defective work may remain, but the unit/price will be 

adjusted to a new sum/price at the discretion of Owner.  
 

ii. The defective work will be partially repaired to the instructions 
of Owner, and the unit/sum price will be adjusted to a new 
sum/price at the discretion of the Owner. 

 
c. The individual specification sections may modify these options or 

may identify a specific formula or percentage sum/price reduction. 
 

d. The authority of Owner to assess the defect and identify payment 
adjustment, is final. 

 
9. Non-Payment for Rejected Products 
 

a. Payment will not be made for any of the following: 
 

i. Products wasted or disposed of in a manner that is not 
acceptable. 
 

ii. Products determined as unacceptable before or after placement. 
 

iii. Products placed beyond the lines and levels of the required 
work. 

 
iv. Products remaining on hand after completion of the work. 

 
v. Loading, hauling, and disposing of rejected products. 

 
  

END OF SECTION 
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SECTION 01 33 00 
 

ADMINISTRATIVE REQUIREMENTS 
 
 
PART 1 - GENERAL 
 
1.01 SUMMARY  

 
A. Section includes requirements for work related submittals including 

Construction Progress Schedules, shop drawings, product data, samples, and 
other miscellaneous work-related submittals. 
 

1.02 PROJECT COORDINATION 
 

A. Project Coordinator:  Owner’s Designated Representative 
 
B. Cooperate with the Owner in allocation of mobilization areas of site; for field 

offices and sheds, for vehicular and pedestrian access, traffic, and parking 
facilities. 

 
C. During construction, coordinate use of site and facilities through the Owner. 
 
D. Comply with Owner’s procedures for intra-project communications; 

submittals, reports and records, schedules, coordination drawings, and 
recommendations; and resolution of ambiguities and conflicts. 

 
E. Comply with instructions of the Owner for use of temporary utilities and 

construction facilities. 
 
F. Coordinate field engineering and layout work with the Owner’s Designated 

Representative. 
 
G. Make the following types of submittals to Engineer and/or Owner’s 

Designated Representative: 
 

1. Requests for interpretation. 
 
2. Requests for substitution. 
 
3. Shop drawings, product data, and samples. 
 
4. Test and inspection reports. 
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5. Applications for payment and change order requests. 
 
6. Progress schedules. 
 
7. Coordination drawings. 
 
8. Closeout submittals. 

 
 
PART 2 - PRODUCTS - NOT USED 
 
 
PART 3 - EXECUTION 
 
3.01  CONSTRUCTION PROGRESS SCHEDULES 

 A. Prepare and submit Construction Progress Schedule to Owner with bid. 

1. Prepare schedules in form of horizontal bar chart. 
 
a. Provide separate horizontal bar for each operation. 

    b. Horizontal Time Scale:  Identify first Workday of each week. 

    c. Scale and spacings to allow space for notations and future revisions. 

d. Arrange listings in order of start of each item of Work. 
 

2. Construction Progress Schedule:    
 
a. Show complete sequence of construction by activity. 

b.  Show dates for beginning and completion of each major element of 
construction and installation dates for major items. Elements 
include, but are not limited to the following: 

 
i. Start of work for each major activity and assumed daily 

production rate.   
 

ii. Performance tests and supervisory services activity.   
 

iii. Subcontractor's items of Work.   
 

iv. Restoration.   
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v. Final cleanup.   
 

vi. Allowance for inclement weather.   
 

 B. No Work is to be done between 9:00 p.m. and 6:00 a.m., nor on Sundays or 
legal holidays without written permission of Owner.  Emergency work may be 
done without prior permission. 

 C. Night work may be established by Contractor as regular procedure with 
written permission of Owner. Such permission may be revoked at any time by 
Owner. 

 D. Schedule Revisions (presented at weekly construction meetings): 

    1. Every 7 days to reflect changes in progress of Work. 

    2. Indicate progress of each activity at date of submittal. 

3. Show changes occurring since previous submittal of schedule.  
 
4. Show projected percentage of completion for each item as of first 

day of week.   
 

5. Show projected percentage of quantity placement to date as of initial 
construction progress schedule quantity placement. 

 
6. Provide narrative report as needed to define following: 

a. Problem areas, anticipated delays, and impact on schedule. 

     b. Corrective action recommended and its effect. 

     c. Effect of changes on schedules of other Contractors. 

3.02 WORK PLANS/PRE-TASK ANALYSIS 
 

A. Submit detailed written work plans describing methodologies for performing 
all Work-related tasks. 

 
B. Submit work plans for Owner's review prior to initiating work in the field. 

 
C. Perform pre-task analysis to identify all safety-related issues associated with 

each work activity.   
 
3.03 TEST RESULTS AND CERTIFICATIONS 
 

A. Submit tests results and certifications required in specification sections. 
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B. Submit tests results upon completion of test or submittal of results from testing 
laboratory. 
 

C. Test results and certifications are submitted for review of conformance with 
specified requirements and information. 

 
3.04 SUBMITTALS FOR REVIEW 

 
A. When the following are specified in individual sections or the engineering 

plans, submit them for review: 
 

1. Product data. 
 

2. Shop drawings. 
 

B. Submit to Engineer for review for the limited purpose of checking for 
conformance with information given and the design concept expressed in the 
contract documents. 

 
C. After review, provide copies and distribute in accordance with SUBMITTAL 

PROCEDURES article below and for record documents purposes described in 
Section 01 7000. 

 
3.05 SUBMITTALS FOR INFORMATION 

 
A. When the following are specified in individual sections, submit them for 

information: 
 

1. Design data. 
 
2. Certificates. 
 
3. Test reports. 

 
4. Inspection reports. 
 
5. Other types indicated. 

 
3.06 SUBMITTALS FOR PROJECT CLOSEOUT 

 
A. When the following are specified in individual sections, submit them at project 

closeout: 
 

1. Project record documents. 
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2. Operation and maintenance data. 
 
3. Warranties. 
 
4. As-built record drawings. 
 
5. Other types as indicated. 

 
3.07 NUMBER OF COPIES OF SUBMITTALS 

 
A. Documents for Review: 

 
1. Submit the number of copies which the Contractor requires, plus two 

copies which will be retained by the Engineer, and one copy for the 
Owner. 

 
B. Documents for Information:  Submit two copies. 
 
C. Documents for Project Closeout:  Make one reproduction of submittal 

originally reviewed.  Submit one extra copy of submittals for information. 
 
D. Or as indicated in specific sections of these specifications. 
 

3.08 SUBMITTAL PROCEDURES 
 

A. Transmit each submittal with a submittal form to the Engineer and Owner. 
 
B. Sequentially number the transmittal form.  Revise submittals with original 

number and a sequential alphabetic suffix. 
 
C. Identify Project, Contractor, Subcontractor or supplier, pertinent drawing and 

detail number, and specification section number, as appropriate on each copy. 
 
D. Apply Contractor's stamp, signed or initialed certifying that review, approval, 

verification of Products required, field dimensions, adjacent construction 
Work, and coordination of information is in accordance with the requirements 
of the Work and Contract Documents. 

 
E. Deliver submittals to Engineer at business address. 
 
F. Schedule submittals to expedite the Project, and coordinate submission of 

related items. 
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G. For each submittal for review, allow 5 business days excluding delivery time 
to and from the Contractor. 

 
H. Identify variations from Contract Documents and Product or system 

limitations which may be detrimental to successful performance of the 
completed Work. 

 
I. Provide space for Contractor and Engineer review stamps. 
 
J. When revised for resubmission, identify all changes made since previous 

submission. 
 
K. Distribute copies of reviewed submittals as appropriate.  Instruct parties to 

promptly report any inability to comply with requirements. 
 
L. Submittals not requested will not be recognized or processed. 
 

3.09 SUBMITTAL REQUIREMENTS 
 

A. Submittals by the Contractor after successful bid award: 
 
a. Insurance Coverage – Instructions to Bidders (1 copy) 

 
b. Progress Schedule – General Conditions (1 copy) 

 
c. Soil Erosion and Sedimentation Control Plan – Section 01 5719 (1 

copy) 
 

d. Project Record Documents – Section 01 7000 (2 copies) 
 

e. Dust Control Plan – Section 01 5719 (1 copy) 
 

f. Site Plan and Health and Safety Plan – Section 31 1000 (1 copy) 
 

B. Submittals by the Contractor during construction activities: 
 
a. Weekly Construction Project Schedule, including weekly quantity 

evaluation – Section 01 3300 (2 copies) 
 

b. Work Plans / Pre-Task Analysis – Section 01 3300 (2 copies) 
 

c. Test Results and Certifications – Section 01 4000 (2 copies) 
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d. Fueling Operations Plan – Section 01 5000 (1 copy)  

 
e. Contract Close Out Certification – Section 01 7000 (1 copy) 

 
f. Excavation and Stockpiling Plan – Section 31 2316 (1 copy) 

 
g. Product Submittals – Sections 31 2323, 31 2323.33, 31 3526.18, 31 

3619,  31 3700, 32 9000 (2 copies) 
 

h. Site Restoration Work Plan – Section 32 9000 (1 copy) 
 

 
END OF SECTION 
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SECTION 01 40 00 
 

QUALITY REQUIREMENTS 
 
 
PART 1 - GENERAL 
 
1.01  SUMMARY 

 
A. Section specifies administrative and procedural requirements for quality 

control services, including inspections and tests and related actions including 
reports performed by the independent agencies, governing authorities, and the 
Contractor.  They do not include Contract enforcement activities performed by 
the Owner. 

 
B. Requirements of this section relate to customized fabrication and installation 

procedures, not production of standard products. Specific quality control 
requirements for individual construction activities are specified in the Sections 
related to those activities.  Those requirements, including inspections and 
tests, cover production of standard products as well as customized fabrication 
and installation procedures. 

 
1.02  TESTING AGENCY 
 

A. The Owner will, at their expense, employ a testing agency to conduct various 
on-site tests on delivered and installed materials. Copies of the test results will 
be furnished to the Contractor and Owner as soon as they are prepared for 
release. 

 
B. Employment of agency in no way relieves Contractor of obligation to perform 

Work and tests in accordance with requirements of Contract Documents and 
are not intended to limit the quality control procedures employed by the 
Contractor. 

 
1.03  SUBMITTALS 

 
A. Test Reports:  After each test/inspection, test reports will be completed and 

assembled. At a minimum, these reports should include: 
 

a. Date issued. 
 
b. Project title and number. 
 
c. Name, address and telephone number of testing agency. 
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d. Name of inspector. 
 
e. Date, time, and weather conditions of sampling or inspection. 
 
f. Identification of product and specifications section. 
 
g. Location in the Project. 
 
h. Type of test/inspection. 
 
i. Date of test/inspection. 
 
j. Results of test/inspection. 
 
k. Conformance with Contract Documents. 
 
l. When requested by Engineer, provide interpretation of results. 
 
m. Name and signature of laboratory inspector 
 
n. Recommendation on retesting, if required 

 
1. Include reports prepared by representatives of suppliers and 

manufacturers who have performed field services.   
 

B. Certificates:  When specified in individual specification sections, submit 
certification by the manufacturer and Contractor or installation/application 
subcontractor to Engineer. 

 
1. Indicate material or product conforms to or exceeds specified 

requirements.  Submit supporting reference data, affidavits, and 
certifications as appropriate. 

 
1.04  REFERENCES AND STANDARDS 

 
A. For products and workmanship specified by reference to a document or 

documents not included in these specifications, also referred to as reference 
standards, comply with requirements of the standard, except when more rigid 
requirements are specified or are required by applicable codes or this 
specification. 

 
B. Conform to reference standard of date of issue current on date of Contract 

Documents, except where a specific date is established by applicable code. 
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C. Obtain copies of standards where required by product specification sections. 
 
D. Maintain copy at project site during submittals, planning, and progress of the 

specific work, until Substantial Completion. 
 
E. Should specified reference standards conflict with Contract Documents, 

request clarification from Engineer before proceeding. 
 
F. Do not alter either the contractual relationships, duties, or responsibilities of 

the parties in Contract nor those of Engineer from the Contract Documents by 
mention or inference otherwise in any reference document. 

 
 
PART 2 - PRODUCTS - NOT USED 
 
 
PART 3 - EXECUTION 
 
3.01  CONTROL OF INSTALLATION 

 
A. Observe quality control over suppliers, manufacturers, products, services, site 

conditions, and workmanship, to produce Work of specified quality. 
 
B. Comply with manufacturers' instructions, including each step-in sequence. 
 
C. Should manufacturers' instructions conflict with Contract Documents, request 

clarification from Engineer before proceeding. 
 

D. Comply with specified standards as minimum quality for the Work except 
where more stringent tolerances, codes, or specified requirements indicate 
higher standards or more precise workmanship. 

 
E. Have Work performed by persons qualified to produce required and specified 

quality. 
 
F. Verify that field measurements are as indicated on shop drawings or as 

instructed by the manufacturer. 
 
G. Secure products in place with positive anchorage devices designed and sized 

to withstand stresses, vibration, physical distortion, and disfigurement. 
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3.02  TOLERANCES 

 
A. Observe fabrication and installation tolerance control of products to produce 

acceptable Work.  Do not permit tolerances to accumulate. 
 
B. Comply with manufacturers' tolerances and the tolerances specified in these 

Contract Documents.  Should manufacturers' tolerances conflict with Contract 
Documents, request clarification from Engineer before proceeding. 

 
C. Adjust products to appropriate dimensions; position before securing products 

in place. 
 
3.03  TESTING AND INSPECTION 

 
A. Testing/Inspection Agency Duties: 

 
1. Provide qualified personnel at site.  Cooperate with Engineer and 

Contractor in performance of services. 
 
2. Perform specified sampling and testing of products in accordance with 

specified standards and these specifications. 
 
3. Ascertain compliance of materials and mixes with requirements of 

Contract Documents. 
 
4. Promptly notify Engineer and Contractor of observed irregularities or 

non-conformance of Work or products. 
 
5. Perform additional tests and inspections required by Engineer. 
 
6. Attend pre-construction meetings and progress meetings. 
 
7. Submit reports of all tests/inspections specified. 

 
B. Limits on Testing/Inspection Agency Authority: 

 
1. Agency may not release, revoke, alter, or enlarge on requirements of 

Contract Documents. 
 
2. Agency may not approve or accept any portion of the Work. 
 
3. Agency may not assume any duties of Contractor. Agency is not 

responsible for Contractors means, methods, techniques, or safety. 
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4. Agency has no authority to stop the Work. 
 

C. Contractor Responsibilities: 
 

1. Deliver to agency at designated location, adequate samples of materials 
proposed to be used which require testing, along with proposed mix 
designs. 

 
2. Cooperate with laboratory personnel and provide access to the Work 

and to manufacturers' facilities. 
 
3. Provide incidental labor and facilities: 

 
a. To provide access to Work to be tested/inspected. 
 
b. To obtain and handle samples at the site or at source of 

Products to be tested/inspected. 
 
c. To facilitate tests/inspections. 
 
d. To provide storage and curing of test samples. 
 

4. Schedule and coordinate sequence of activities and tests to 
accommodate required tests with minimal delay. Avoid unnecessary 
removing and replacing construction to accommodate inspections and 
tests. 

 
5. Arrange with Owner's agency and pay for additional samples, tests, 

and inspections required by Contractor beyond specified requirements. 
 

D. Re-testing required because of non-conformance to specified requirements are 
to be performed by the same agency on instructions by Engineer. 

 
E. Re-testing required because of non-conformance to specified requirements or 

revised/replaced Work are to be paid for by the Contractor, regardless of 
whether the original test was the Contractor’s responsibility. 

 
F. Scope:  Comply with all the applicable governing standards, codes, and 

authorities for required testing and inspections.  Additional testing and 
inspections may be required for this project, as specified in these 
specifications, if applicable. 
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3.04  DEFECT ASSESSMENT 
 

A. Upon completion of inspection, testing, sample taking, and similar services, 
repair damaged construction and restore substrates and finish to eliminate 
deficiencies, including deficiencies in visual qualities of exposed finish. 

 
B. Replace and protect Work or portions of the Work not conforming to specified 

requirements. 
 
C. If, in the opinion of Owner, it is not practical to remove and replace the Work, 

submit an appropriate remedy and/or offer a price adjustment to the Owner for 
approval. 

 
D. Expedite correction and replacement of Work found to be not-in-compliance 

to meet interim, substantial, and final completion dates. 
 
 

END OF SECTION 
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SECTION 01 50 00 
 

TEMPORARY FACILITIES AND CONTROLS 
 
 
PART 1 - GENERAL 
 
1.01  SUMMARY 

 
A. Section includes the requirements for temporary facilities and security control. 

 
B. Stage equipment in Owner designated location.  
 

1.02  TEMPORARY UTILITIES  
 

A. Provide and pay for all electrical power, lighting, water, heating and cooling, 
and ventilation required for construction purposes. 

 
B. Use trigger-operated nozzles for water hoses, to avoid waste of water. 

 
1.03  TEMPORARY SANITARY FACILITIES 

 
A. Provide and maintain required facilities and enclosures.  Provide at time of 

project mobilization. Locations of portable toilet facilities will need to be 
approved by Owner.  All must be secured properly so they will not blow over.  
Service contractor to be approved by owner. 

 
B. Maintain daily in clean and sanitary condition. 
 
C. At end of construction, return facilities to same or better condition as 

originally found. 
 
1.04  BARRIERS 

 
A. Provide barriers to prevent unauthorized entry to construction areas, to allow 

for owner's use of site and to protect existing facilities from damage from 
construction operations and demolition. 

 
B. Provide protection for vegetation designated to remain.  Replace damaged 

vegetation. 
 
C. Protect non-owned vehicular traffic, stored materials, site, and structures from 

damage. 
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1.05  SECURITY  

 
A. Coordinate with Owner's security program. 

 
1.06  VEHICULAR ACCESS AND PARKING  

 
A. Coordinate access and haul routes with governing authorities and Owner. 
 
B. Provide and maintain access to fire hydrants, free of obstructions. 
 
C. Provide means of removing mud from vehicle wheels before leaving site. 
 
D. Designated existing on-site roads may be used for construction traffic. 
 
E. Construction personnel to park in designated areas only. 
 
F. Coordinate with Owner to maintain site traffic during construction. 
 

1.07 VEHICLE FUELING 
 
A. Fueling Operations Plan must be submitted to the Owner for approval. Plan 

shall include use of fuel truck, storage tanks, spill protection, spill controls, 
spill clean-up procedures, and any other pertinent information regarding 
equipment re-fueling operations. 

 
1.08  WASTE REMOVAL 

 
A. Provide waste removal facilities and services as required to maintain the site in 

clean and orderly condition. 
 
B. Provide containers with lids.  Remove trash from site periodically. 
 
C. If materials to be recycled or re-used on the project must be stored on-site, 

provide suitable non-combustible containers; locate containers holding 
flammable material outside the structure unless otherwise approved by the 
authorities having jurisdiction. 

 
1.09  PROJECT IDENTIFICATION 

 
A. No signs are allowed without Owner permission except those required by law. 
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1.10  FIELD OFFICES  
 

A. Office:  Weathertight, with lighting, electrical outlets, heating, cooling 
equipment, and equipped with sturdy furniture, drawing rack and drawing 
display table. 

 
B. Coordinate with Owner if Contractor elects to use a Field office for this 

Project. 
 
1.11  REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS 

 
A. Remove temporary utilities, equipment, facilities, materials, prior to 

Substantial Completion inspection. 
 
B. Clean and repair damage caused by installation or use of temporary work. 
 
C. Restore existing facilities used during construction to their original condition. 
 
D. Prior to demobilization, the requirements of Section 01 7000 are to be met. 

 
 
PART 2 - PRODUCTS - NOT USED 
 
 
PART 3 - EXECUTION - NOT USED 

 
 

END OF SECTION 
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SECTION 01 51 00 
 

TEMPORARY UTILITIES 
 
 
PART 1 - GENERAL 
 
1.01  SECTION INCLUDES 

 
A. Temporary Utilities:  Electricity, lighting, heat, ventilation, and water. 

 
1.02  RELATED SECTIONS 
 

A. Section 01 5000 - Temporary Facilities and Controls 
 
1.03  TEMPORARY ELECTRICITY 

 
A. Cost:  By Contractor. 
 
B. Provide power service as required. 
 
C. Provide main service disconnect and over-current protection at convenient 

location and meter. 
 
D. Provide adequate distribution equipment, wiring, and outlets to provide single 

phase branch circuits for power and lighting. 
 
1.04  TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES 

 
A. Provide and maintain incandescent lighting for construction operations to 

achieve a minimum lighting level of 2 watt/sq ft for nighttime work. 
 
B. Provide and maintain 1 watt/sq ft lighting to exterior staging and storage areas 

after dark for security purposes. 
 
C. Provide branch wiring from power source to distribution boxes with lighting 

conductors, pigtails, and lamps as required. 
 
D. Maintain lighting and provide routine repairs. 
 
E. Permanent building lighting may be utilized during construction. 
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1.05  TEMPORARY WATER SERVICE 
 

A. Cost of Water Used:  By Contractor. 
 
B. Provide and maintain suitable quality water service for construction operations 

at time of project mobilization. 
 
C. Connect to existing water source. Exercise measures to conserve water. 
 
D. Extend branch piping with outlets located so water is available by hoses with 

threaded connections.  Provide temporary pipe insulation to prevent freezing. 
 
1.06  REMOVAL OF TEMPORARY UTILITIES, FACILITIES, AND CONTROLS 

 
A. Remove temporary utilities, equipment, facilities, materials, prior to 

Substantial Completion inspection. 
 
B. Remove temporary underground installations to a minimum depth of 2 feet and 

grade site as indicated. 
 

 
PART 2 - PRODUCTS  
 
 NOT USED 
 
 
PART 3 - EXECUTION  
 
 NOT USED 

 
 

END OF SECTION 
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SECTION 01 57 13 
 

TEMPORARY EROSION AND SEDIMENT CONTROL 
 
 
PART 1 - GENERAL 
 
1.01  SECTION INCLUDES 

 
A. Contractor to obtain Soil Erosion and Sediment Control Permit from The City 

of Livonia. The Soil Erosion Plan is included in the Design Drawings. 
 
B. Prevention of erosion due to demolition/construction activities. 
 
C. Prevention of sedimentation of storm and sanitary sewers due to construction 

activities. 
 
D. Restoration of areas eroded and cleaning of storm and sanitary sewers due to 

inadequate preventive measures. 
 
E. Compensation of Owner for fines levied by authorities having jurisdiction due 

to non-compliance by Contractor. 
 
1.02  RELATED SECTIONS 

 
A. Other sections of the specifications, not referenced below, shall also apply to 

the extent required for proper performance of this Work. 
 

B. Section 01 33 00 - Administrative Requirements 
 

C. Section 01 50 00 - Temporary Facilities and Controls 
 

D. Section 31 10 00 – Site Preparation 
 
E. Section 31 22 00 - Grading 

 
F. Section 32 90 00 - Site Restoration 
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1.03  REFERENCES 
 

A. Part 91 of Act 451 of 1994 Soil Erosion and Sedimentation Control Act 
formerly P.A. 347 of 1972, as amended).  
 

B. ASTM D 4355 - Standard Test Method for Deterioration of Geotextiles by 
Exposure to Light, Moisture, and Heat in a Xenon Arc Type Apparatus. 

 
C. ASTM D 4491 - Standard Test Methods for Water Permeability of Geotextiles 

by Permittivity. 
 
D. ASTM D 4533 - Standard Test Method for Trapezoid Tearing Strength of 

Geotextiles. 
 
E. ASTM D 4632 - Standard Test Method for Grab Breaking Load and 

Elongation of Geotextiles. 
 
F. ASTM D 4751- Standard Test Method for Determining Apparent Opening 

Size of a Geotextile. 
 
G. ASTM D 4833 – Standard Test Method for Index Puncture Resistance of 

Geotextiles, Geomembranes, and Related Products. 
 
H. ASTM D 4873 - Standard Guide for Identification, Storage, and Handling of 

Geosynthetic Rolls and Samples. 
 
I. ASTM D6462 - Standard Practice for Silt Fence Installation. 
 
J. Environmental Protection Agency (EPA), National Pollutant Discharge 

Elimination System (NPDES), Construction General Permit; current edition; 
http://cfpub.epa.gov/npdes/stormwater/cgp.cfm. 

 
K. FHWA FLP-94-005, “Best Management Practices for Erosion and Sediment 

Control,” Federal Highway Administration. 
 
L. Permits issued or required by governmental agencies.  

 
 
 

http://cfpub.epa.gov/npdes/stormwater/cgp.cfm
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1.04  PERFORMANCE REQUIREMENTS 
 

A. Comply with all requirements and conditions of permits issued and required by 
any governmental agencies. 

 
B. Comply with the requirements of the approved Soil Erosion and Sedimentation 

Control Plan and submit periodic inspection reports to the Authority Having 
Jurisdiction. 
 

C. Install preventive measures in place prior to start of the Work. Do not begin 
clearing, grading, or other work involving disturbance of ground surface cover 
until applicable permits have been obtained; furnish all documentation required 
to obtain applicable permits.   

 
D. Storm Water Runoff:  Control increased storm water runoff due to disturbance 

of surface cover due to construction activities for this project. 
 
1. Prevent runoff into storm and sanitary sewer systems, including open 

drainage channels, in excess of actual capacity or amount allowed by 
authorities having jurisdiction, whichever is less. 
 

2. Anticipate runoff volume due to the most extreme short term and 24-
hour rainfall events that might occur in 25 years 

 
E. Erosion On-Site:  Minimize wind, water, and vehicular erosion of soil on Site 

due to demolition activities for this Project. 
 

1. Control movement of sediment and soil from temporary stockpiles of 
soil. 

 
2. Prevent development of ruts due to equipment and vehicular traffic. 
 
3. If erosion occurs due to non-compliance with these requirements, 

restore eroded areas at no cost to Owner. 
 

F. Erosion Off-Site:  Prevent erosion of soil and deposition of sediment on other 
properties caused by water leaving the Site due to demolition activities for this 
Project. 
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1. Prevent windblown soil from leaving the Site. 
 
2. Prevent tracking of mud onto public roads outside Site. 
 
3. Prevent mud and sediment from flowing onto sidewalks and 

pavements. 
 
4. If erosion occurs due to non-compliance with these requirements, 

restore eroded areas at no cost to the Owner. 
 

G. Sedimentation of Waterways on Site:  Prevent sedimentation of waterways on 
the Site, including storm and sanitary sewers. 

 
1. If sedimentation occurs, install or correct preventive measures 

immediately at no cost to the Owner; remove deposited sediments; 
comply with requirements of authorities having jurisdiction. 
 

H. Maintenance:  Maintain temporary preventive measures until permanent 
measures have been established. 

 
1.05  SUBMITTALS 

A. See Section 01 3300 for submittal procedures. 
 
B. Erosion and Sedimentation Control Plan: 

 
1. Acknowledge intent to implement the approved Soil Erosion and 

Sedimentation Control Plan and provide the planned date not less than 
7 days prior to anticipated start of clearing, grading, or other work 
involving disturbance of ground surface cover. 
 

2. Include: 
 

a. The approved Soil Erosion and Sedimentation Control Plan. 
 
b. Indicate any additional measures and associated costs that may 

be deemed necessary for Soil Erosion and Sedimentation 
Control.  Additional measures must be approved by the Owner 
and Engineer, prior to implementation.  
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c. Where extensive areas of soil will be disturbed, include storm 
water flow and volume calculations, soil loss predictions, and 
proposed preventive measures. 

 
d. Schedule of temporary preventive measures, in relation to 

ground disturbing activities. 
 
e. Other information required by law. 
 
f. Format required by law is acceptable, provided any additional 

information specified is also included. 
 

3. Do not begin work without the approval of the Demolition and Soil 
Erosion and Sedimentation Control Plan by the City. 

 
C. Certificate:  Mill certificate for silt fence fabric attesting that fabric and factory 

seams comply with specified requirements, signed by legally authorized 
official of manufacturer; indicate actual minimum average roll values; identify 
fabric by roll identification numbers. 
 

D. Identify a responsible person employed by the Contractor who will oversee the 
implementation of the Soil Erosion and Sedimentation Control Plan. A state-
certified storm water control officer (CSWO) is required for this project. 
Submit CSWO certificate of responsible person. 

 
E. Inspection Reports:  Submit report of each inspection; identify each preventive 

measure, indicate condition, and specify maintenance or repair required and 
accomplished. Inspection reports shall comply with all requirements of 
authority having jurisdiction. Submit monthly, or more frequent if requested, to 
Owner for record. Comply with all authority having jurisdiction inspections 
and correct identified deficiencies to their satisfaction and the satisfaction of 
the Owner and no additional cost. 

 
F. Maintenance Instructions:  Provide instructions covering inspection and 

maintenance for temporary measures that must remain after Substantial 
Completion. 

 
 
PART 2 - PRODUCTS 
 
2.01  MATERIALS 

 
A. Mulch:  Use one of the following: 
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1. Straw or hay. 
 
2. Erosion control matting or netting. 

 
B. Silt Fence Fabric:  Polypropylene geotextile resistant to common soil 

chemicals, mildew, and insects; non-biodegradable; in longest lengths 
possible; Comply with ASTM D6461. 
 

C. Silt Fence Posts:  subject to compliance with ASTM D6461. 
 
D. Erosion Control Blankets:  Blanket constructed of 100 percent agricultural 

straw matrix with jute and cotton netting on top and bottom, and a typical 
functional longevity of 12 months. 

 
E. Provide filter fabric for use at catch basin inlets: Catch-all by Hanes Geo 

Components or engineer approved equal. 
 
 

PART 3 - EXECUTION 
 
3.01 EXAMINATION 

 
A. Examine Site and identify existing features that contribute to erosion 

resistance; maintain such existing features to greatest extent possible. 
 
3.02  PREPARATION 

 
A. Schedule work so that soil surfaces are left exposed for the minimum amount 

of time. 
 

3.03  SCOPE OF PREVENTIVE MEASURES 
 

A. Do not discharge excavation ground water to the sanitary sewer, storm sewer, 
river, stream or similar natural or constructed feature. Prevent construction 
runoff from entering the sewer system or similar natural or constructed feature 
by using silt fences or other suitable methods. 

 
B. Protect surrounding soils from erosion. 
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C. Install sedimentation control devices prior to beginning Work.  Maintain 

effective soil erosion and sedimentation control devices at all times during the 
course of the Work. 

 
D. Dust Control 
 

1. Keep dust down at all times, including non-working periods. 
 

2. Sprinkle water on soil at the Site, haul roads, and other areas disturbed 
by operations. 

 
3. Do not permit dry power brooming. 

 
E. Construction Entrances: 

 
1. Provide vehicle track-out mat:  Comply with Soil Erosion and 

Sediment Control Plan. 
 
2. A “vehicle decontamination area” will be constructed at the Site exit, to 

provide a zone through which loose soils can dislodge from truck tires.  
The area will be constructed on the existing pavement or 1 to 3 inches 
of crushed concrete and will be a minimum of 50 feet long.  Should 
soils be tracked out onto the roadway, provisions for cleaning the street, 
such as a wet sweeper, will be initiated immediately. 

3. Remove and properly handle soils or contaminants in accordance with 
applicable state or federal regulations. 

 
F. Linear Sediment Barriers:  Made of silt fences. 

 
1. Provide linear sediment barriers as may be necessary based on grading, 

construction operations and the Site conditions.  
 

G. Storm Drain Curb Inlet Sediment Trap:  Protect each curb inlet using one of 
the following measures: 

 
1. Install filter fabric over entire inlet face area and secured to prevent 

dislodging. 
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2. Straw bale row blocking entire inlet face area; anchor into pavement. 
 

H. Storm Drain Drop Inlet Sediment Traps:  Cover with filter fabric. 
 

1. Install filter fabric over entire inlet face area and secured to prevent 
dislodging. 
 

2. Straw bale row blocking entire inlet face area; anchor into ground 
surface. 

 
I. Soil Stockpiles:  Protect using following measures: 

 
1. Cover with polyethylene film, secured by placing soil on outer edges. 

 
2. Encompass all exposed soil stockpiles with silt fence until exposed soil 

has temporary vegetate cover measures applied or exposed soil is 
removed form the site. 

 
J. Temporary Seeding and mulching:  Use where temporary vegetated cover is 

required. 
 
3.04  INSTALLATION 

 
A. General:  Install soil erosion and sedimentation control devices in accordance 

with manufacturer’s recommendations, and in conformance with these 
specifications.  Refer discrepancies to Owner’s Representative for resolution. 

 
B. Silt Fences: 

 
1. Store and handle fabric in accordance with ASTM D4873. 
 
2. Install in accordance with ASTM D6462. 
 
3. Install with top of fabric at nominal height. 
 
4. Embed bottom of fabric in a trench on the upslope side of fence, with 2 

inches of fabric laid flat on bottom of trench facing upslope; backfill 
trench and compact. 
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5. Do not splice fabric width; minimize splices in fabric length; splice at 

post only, overlapping at least 18 inches, with extra post. 
 

C. Mulching Over Large Areas: 
 

1. Dry Straw and Hay:  Apply 2-1/2 tons per acre; anchor using dull disc 
harrow. 

 
D. Mulching Over Small and Medium Areas: 

 
1. Dry Straw and Hay:  Apply 4 to 6 inches depth. 
 
2. Erosion Control Matting:  Comply with manufacturer's instructions. 

 
E. Erosion Control Blankets:  Peg at the pattern and rate recommended by the 

manufacturer, but not less than 1.75 pegs per square yard. 
 
3.05  MAINTENANCE 

 
A. Inspect preventive measures weekly, within 24 hours after the end of any 

storm, and daily during prolonged rainfall. 
 
B. Repair deficiencies immediately. 
 
C. Silt Fences: 

 
1. Promptly replace fabric that deteriorates. 
 
2. Remove silt deposits that exceed one-third of the height of the fence. 

 
3. Repair fences that are undercut by runoff or otherwise damaged, 

whether by runoff or other causes. 
 

D. Clean out temporary sediment control structures weekly and relocate soil on 
Site. 
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3.06  CLEAN UP 
 

A. Remove temporary measures after permanent measures have been installed, 
unless permitted to remain by Owner’s Representative. 

 
B. Clean out temporary sediment control structures that are to remain as 

permanent measures. 
 
C. Where removal of temporary measures would leave exposed soil, shape 

surface to an acceptable grade and finish to match adjacent ground surfaces. 
 
 

END OF SECTION 
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 SECTION 01 57 19 
 

TEMPORARY ENVIRONMENTAL CONTROLS 
 
 
PART 1- GENERAL 
 
1.01  SUMMARY 
 

A. Section includes Contractor responsibility in protecting the environment.  
Maintain work areas on-site and off-site in accordance with all applicable 
federal, state, or local regulations. 

 
1.02  REFERENCES 
 

A. "Guidance for Erosion and Sedimentation Control Planning and 
Implementation," Manual EPA-R2-72-015. 

 
B. "Processes, Procedures, and Methods to Control Pollution Resulting from all 

Construction Activity," Manual EPA 43019-73-007. 
 

C. Guidebook of Best Management Practices for Michigan Watersheds, 
Reprinted October 1998, Michigan Department of Natural Resources, Surface 
Water Quality Division. 

 
1.03  PROTECTION OF WATERWAYS AND WETLANDS 
 

A. Observed rules and regulations of State of Michigan, Wayne County, and 
agencies of U.S. government prohibiting pollution of any lake, stream, river or 
wetland by dumping of refuse, rubbish, dredge material, or debris therein. 

 
B. Contractor specifically cautioned that disposal of materials into waters of state 

must conform to requirements of U.S. Army Corps. of Engineers. 
 

C. Provide holding ponds or approved method which will divert flows, including 
storm flows and flows created by construction activity, to prevent excessive 
silting of waterways or flooding damage to property. 

 
D. Comply with procedures outlined in U.S. EPA manuals entitled, "Guidelines 

for Erosion and Sedimentation Control Planning and Implementation," Manual 
EPA-72-015 and "Processes, Procedures, and Methods to Control Pollution 
Resulting from All Construction Activity," Manual EPA 43019-73-007 and 
Guidebook of Best Management Practices for Michigan Watersheds, 
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Reprinted October, 1998, Michigan Department of Natural Resources, Surface 
Water Quality Division. 

 
1.04 EROSION AND SEDIMENT CONTROL  
 

A. Provide erosion and sedimentation control, as specified in Section 01 5713. 
 
1.05 DISPOSAL OF EXCESS WASTE AND OTHER WASTE MATERIALS. 
 

A. Excess excavated soil material not required or suitable for backfill will become 
the property of the Contractor and will be removed from the project site at no 
additional cost to the Owner, unless noted otherwise on the Drawings or in 
these specifications. 

 
1. Unacceptable disposal sites include, but are not limited to, sites within 

wetland or critical habitat and sites where disposal will have detrimental 
effect on surface water or groundwater quality. 

 
2. Make arrangements for excess waste disposal subject to submission of 

proof that Owner(s) of proposed site(s) have valid landfill permit issued 
by appropriate governmental agency and submission of haul route plan 
including map of proposed route(s). 

 
3. Provide watertight conveyance for liquid, semi-liquid, or saturated solids 

which tend to bleed during transport.  Liquid loss from transported 
materials is not permitted, whether being delivered to construction site or 
hauled away for disposal.  Fluid materials hauled for disposal must be 
specifically acceptable at selected disposal site. 

 
4. Report any and all fuel or oil spills immediately to Owner. Contractor 

shall remediate fuel or oil spills due to the construction activities for this 
project.  Remove all contaminated soils from the site at Contractor’s 
expense and comply with applicable State and Federal regulations. 

 
1.06 PROTECTION OF AIR QUALITY 
 

A. Minimize air pollution by requiring use of properly operating combustion 
emission control devices on construction vehicles and equipment used by 
Contractors and encouraging shutdown of motorized equipment not actually in 
use. 

 
B. Trash burning not permitted on construction site. 
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C. Temporary heating devices necessary for protection of Work, cannot cause air 
pollution. 

 
1.07 NOISE CONTROL 
 

A. Conduct operations to cause least annoyance to residents in vicinity of Work 
and comply with applicable local ordinances. 

 
B. Equip compressors, hoists, and other apparatus with mechanical devices 

necessary to minimize noise and dust.  Equip compressors with silencers on 
intake lines. 

 
C. Equip gasoline or oil-operated equipment with silencers or mufflers on intake 

and exhaust lines.   
 
D. Line storage bins and hoppers with material that will deaden sounds.  
 
E. Conduct operation of dumping rock and of carrying rock away in trucks so as 

to cause minimum of noise and dust. 
 
1.08 DUST CONTROL 
 

A. Comply with local environmental regulations for dust control and direction of 
the Owner. If Contractor's dust control measures are considered inadequate, 
the Owner will require Contractor to take additional dust control measures at 
Contractor's expense. 

 
B. Use Owner-approved dust suppressant. 

 
 
PART 2 – PRODUCTS-NOT USED 
 
 
PART 3 - EXECUTION-NOT USED 
 
 

END OF SECTION 
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SECTION 01 60 00 
 

PRODUCT REQUIREMENTS 
 
 
PART 1 - GENERAL 
 
1.01  SECTION INCLUDES 

 
A. General product requirements. 
 
B. Transportation, handling, storage, and protection. 
 
C. Product option requirements. 
 
D. Substitution limitations and procedures. 
 
E. Spare parts and maintenance materials. 

 
1.02  RELATED SECTIONS 

 
A. Section 01 4000 - Quality Requirements:  Product quality monitoring. 

 
1.03  SUBMITTALS 

 
A. Proposed Products List:  Submit list of major products proposed for use, with 

name of manufacturer, trade name, and model number of each product. 
 

1. Submit within 3 days after date of Agreement. 
 
2. For products specified only by reference standards, list applicable 

reference standards. 
 

B. Product Data Submittals:  Submit manufacturer's standard published data.  
Mark each copy to identify applicable products, models, options, and other 
data.  Supplement manufacturers' standard data to provide information specific 
to this Project. 

 
C. Shop Drawing Submittals:  Prepared specifically for this Project; indicate 

utility and electrical characteristics, utility connection requirements, and 
location of utility outlets for service for functional equipment and appliances. 
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D. Sample Submittals:  Illustrate functional and aesthetic characteristics of the 
product, with integral parts and attachment devices. Coordinate sample 
submittals for interfacing work. 

 
1. For selection from standard finishes, submit samples of the full range 

of the manufacturer's standard colors, textures, and patterns. 
 

E. Submittals must include a coversheet indicating the date, the submittal number, 
the specification section and title, the school impacted by the submittal, the 
product, and the submittal type.  Specific product types, colors, and other 
attributes are to be clearly marked on the product data by the Contractor. 

 
 
PART 2 - PRODUCTS 
 
2.01  NEW PRODUCTS 

 
A. Provide new products unless specifically required or permitted by the Contract 

Documents. 
 
2.02  PRODUCT OPTIONS 

 
A. Products Specified by Reference Standards or by Description Only:  Use any 

product meeting those standards or description. 
 
B. Products Specified by Naming One or More Manufacturers:  Use a product of 

one of the manufacturers named and meeting specifications, no options or 
substitutions allowed. 

 
C. Products Specified by Naming One or More Manufacturers with a Provision 

for Substitutions:  Submit a request for substitution for any manufacturer not 
named. 

 
2.03  SPARE PARTS AND MAINTENANCE PRODUCTS 

 
A. Provide spare parts, maintenance, and extra products of types and in quantities 

specified in individual specification sections. 
 
B. Deliver to Project site; obtain receipt prior to final payment. 
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PART 3 - EXECUTION 
 
3.01  SUBSTITUTION PROCEDURES 

 
A. Instructions to Bidders specify time restrictions for submitting requests for 

substitutions during the bidding period.  Comply with requirements specified 
in this section. 

 
B. Document each request with complete data substantiating compliance of 

proposed substitution with Contract Documents. 
 
C. A request for substitution constitutes a representation that the submitter: 

 
1. Has investigated proposed product and determined that it meets or 

exceeds the quality level of the specified product. 
 
2. Will provide the same warranty for the substitution as for the specified 

product. 
 
3. Will coordinate installation and make changes to other Work which 

may be required for the Work to be complete with no additional cost to 
Owner. 

 
4. Waives claims for additional costs or time extension which may 

subsequently become apparent. 
 
5. Will reimburse Owner and Engineer for review or redesign services 

associated with re-approval by authorities. 
 

D. Substitutions will not be considered when they are indicated or implied on 
shop drawing or product data submittals, without separate written request, or 
when acceptance will require revision to the Contract Documents. 

 
E. Substitution Submittal Procedure: 

 
1. Submit three copies of request for substitution for consideration.  Limit 

each request to one proposed substitution.  Submit with the substitution 
request form at the end of this section. 

 
2. Submit shop drawings, product data, and certified test results attesting 

to the proposed product equivalence.  Burden of proof is on proposer. 
 
3. The Engineer will notify Contractor in writing of decision to accept or 

reject request.  The decision of the Engineer will be final. 
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3.02  TRANSPORTATION AND HANDLING 

 
A. Coordinate schedule of product delivery to designated prepared areas in order 

to minimize site storage time and potential damage to stored materials. 
 
B. Transport and handle products in accordance with manufacturer's instructions. 
 
C. Transport materials in covered trucks to prevent contamination of product and 

littering of surrounding areas. 
 
D. Promptly inspect shipments to ensure that products comply with requirements, 

quantities are correct, and products are undamaged. 
 
E. Provide equipment and personnel to handle products by methods to prevent 

soiling, disfigurement, or damage. 
 
F. Properly dispose of packing materials off site.   

 
3.03  STORAGE AND PROTECTION 

 
A. Designate receiving/storage areas for incoming products so that they are 

delivered according to installation schedule and placed convenient to work 
area in order to minimize waste due to excessive materials handling and 
misapplication. 

 
B. Store and protect products in accordance with manufacturers' instructions. 
 
C. Store with seals and labels intact and legible. 
 
D. Store sensitive products in weather tight, climate controlled, enclosures in an 

environment favorable to product. 
 
E. For exterior storage of fabricated products, place on sloped supports above 

ground. 
 
F. Cover products subject to deterioration with impervious sheet covering.  

Provide ventilation to prevent condensation and degradation of products. Do 
not allow covering material to touch the ground. 

 
G. Store loose granular materials on solid flat surfaces in a well-drained area.  

Prevent mixing with foreign matter. 
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H. Provide equipment and personnel to store products by methods to prevent 
soiling, disfigurement, or damage. 

 
I. Arrange storage of products to permit access for inspection. Periodically 

inspect to verify products are undamaged and are maintained in acceptable 
condition. 

 
 

END OF SECTION 
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 SECTION 01 06 00 PRODUCT REQUIREMENTS 
Substitution Request Form 

 
 
DATE SECTION # PARA # SPECIFIED PRODUCT PROPOSED SUBSTITUTION 
 
______ ___________ _______  ______________________ ____________________________ 
 
NOTE: Complete technical data and literature for the proposed substitution must be included with the 
submission of this form.  
 
A.   Does substitution exceed, in any respect, the specified product/process?    Y    N 

B. Does substitution affect dimensions shown on Plans?    Y    N 

C. Does substitution affect other trades more than original product?    Y    N 

D Does warranty differ from that specified?    Y    N 

E. Does substitution affect cost to OWNER?    Y    N 

F. Does substitution affect the project schedule?    Y    N 

G. Has substituted product/process been implemented on the site?    Y    N 

If you indicated "Yes" to any of the items above, attach thorough explanation on your Company 
letterhead, as follows: 

1. Explain any differences between proposed substitution and specified product. 

2. Summarize experience with product and manufacturer in Project area. 

3. If dimensions are affected by substitution, provide drawings and/or marked up project 
drawings indicating the dimensional changes. 

4. If substitution affects structural design, submit stamped calculations. 

 
The undersigned states that the function, appearance, and quality of the proposed substitution is 
equivalent or superior to the specified item, and that all information above and attached is true and 
correct. 
 
Name:                                                                                   For use by ENGINEER: 

Position:                                                                     Engineer’s Determination: 

Company:                                                                    ____ No Exceptions Taken Address:      

                                                                ____ Furnish as Corrected 

                                                                   ____ Rejected 

                                                                   ____ Returned Without Action 

Telephone:                                                                     

Signature:                                                                    Response Required: 

Date:                                                                    ____ Revise and Resubmit 

____ Resubmission Not Required 
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SECTION 01 70 00 
 

EXECUTION AND CLOSEOUT REQUIREMENTS 
 
 
PART 1 - GENERAL 
 
1.01  SUMMARY 

 
A. Section includes examination, preparation, and general installation procedures, 

surveying for laying out the work, cleaning and protection and closeout 
procedures, except payment procedures. 

 
1.02  SUBMITTALS 

 
A. Layout Survey work:  Submit name, address, and telephone number of 

Surveyor before starting layout survey work. 
 

1. On request, submit documentation verifying accuracy of survey work. 
 
2.  Coordinate with Site Surveyor for the project record survey. 

 
B. Project Record Documents:  Maintain on site, one set of the following record 

documents; record actual revisions to the Work: 
 

1. Contract Documents 
 

2. Specifications 
 

3. Addenda 
 

4. Change Orders and other Modifications to the Contract 
 

5. Reviewed product data, and samples 
 

6. Store Record Documentation separate from documents used for 
construction 

 
7. Record information concurrent with construction progress 

 
8. Specifications: Legibly mark and record at each Product section 

description of actual products installed, including the following: 
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a. Manufacturer’s name and product model and number 

 
b. Product substitutions or alternates utilized 

 
c. Changes made by Addenda and Modifications 

 
d. Submit documents to Owner with claim for final Application 

for Payment identifying total adjusted contract sum, previous 
payments, and sum remaining due. 

 
1.03  QUALIFICATIONS 

 
A. For survey work, employ a land surveyor registered in Michigan and 

acceptable to Engineer and Owner.  Submit evidence of Surveyor's Errors and 
Omissions insurance coverage in the form of an Insurance Certificate. 

 
1.04  PROJECT CONDITIONS 

 
A. Grade site to drain.  Maintain excavations free of water.  Provide, operate, and 

maintain pumping equipment. 
 
B. Protect site from puddling or running water.  Provide water barriers as 

required to protect site from soil erosion. Do not stockpile material so as to 
restrict surface drainage. 

 
C. Erosion and Sediment Control:  Plan and execute work by methods to control 

surface drainage from cuts and fills, from borrow and waste disposal areas.  
Prevent erosion and sedimentation. 

 
1. Minimize amount of bare soil exposed at one time. 
 
2. Provide temporary measures such as berms, dikes, and drains, to 

prevent water flow. 
 
3. Construct fill and waste areas by selective placement to avoid erosive 

surface silts or clays. 
 
4. Periodically inspect earthwork to detect evidence of erosion and 

sedimentation; promptly apply corrective measures at no additional 
cost to the Owner. 
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D. Pollution Control:  Provide methods, means, and facilities to prevent 

contamination of soil, water, and atmosphere from discharge of noxious, toxic 
substances, and pollutants produced by construction operations. 

 
1.05  COORDINATION 

 
A. Coordinate scheduling, submittals, and work of the various sections of the 

Specifications to ensure efficient and orderly sequence of installation of 
interdependent construction elements, with provisions for accommodating 
items installed later. 

 
B. Notify affected utility companies and comply with their requirements. 
 
C. Verify that utility requirements and characteristics of new operating 

equipment are compatible with building utilities.  Coordinate work of various 
sections having interdependent responsibilities for installing, connecting to, 
and placing in service, such equipment. 

 
D. Coordinate space requirements with the site to ensure continued existing site 

operations at all times during construction. 
 
E. Coordinate completion and clean-up of work of separate sections. 
 
F. After Owner occupancy, coordinate access to site for correction of defective 

work and work not in accordance with Contract Documents, to minimize 
disruption of Owner's activities. 

 
 
PART 2 - PRODUCTS 
 
2.01 MATERIALS AND EQUIPMENT   
 

A. Comply with individual specifications for each work item. 
 
 
PART 3 - EXECUTION 
 
3.01  EXAMINATION 

 
A. Verify that existing site conditions and substrate surfaces are acceptable for 

subsequent work.  Start of work means acceptance of existing conditions. 
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B. Verify that existing substrate is capable of structural support or attachment of 

new work being applied or attached. 
 
C. Examine and verify specific conditions described in individual specification 

sections. 
 
D. Take field measurements before confirming product orders or beginning 

fabrication, to minimize waste due to over-ordering or misfabrication. 
 
E. Verify that utility services are available, of the correct characteristics, and in 

the correct locations. 
 
F. Prior to Removal or Excavation:  Examine existing conditions prior to 

commencing work, including elements subject to damage or movement during 
removal or excavation.  After uncovering existing work, assess conditions 
affecting performance of work. Contractor is responsible to use appropriate 
construction methods and take necessary measures to prevent damage to 
structures or pavement to remain. 

 
3.02  PREPARATION 

 
A. Comply with individual specifications for each work item. 
 

3.03  LAYING OUT THE WORK 
 

A. Verify locations of survey control points prior to starting work. 
 
B. Promptly notify Engineer of any discrepancies discovered. 
 
C. Locate and protect survey control and reference points. Establish necessary 

survey control points prior to starting work. 
 
D. Protect survey control points prior to starting site work; preserve permanent 

reference points during construction. 
 
E. Promptly report to Engineer the loss or destruction of any reference point or 

relocation required because of changes in grades or other reasons. 
 
F. Replace dislocated survey control points based on original survey control.  

Make no changes without prior written notice to Engineer. 
 
G. Utilize recognized engineering survey practices. 
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H. Establish a minimum of two permanent benchmarks on-site, referenced to 
established control points.  Record locations, with horizontal and vertical data, 
on project record documents. 

 
I. Establish elevations, lines and levels.  Locate and lay out by instrumentation 

and similar appropriate means: 
 

1. Site improvements including pavements; stakes for grading, fill and 
topsoil placement; utility locations, slopes, and invert elevations. 

 
2. Grid or axis for structures. 

 
J. Periodically verify layouts by same means. 

 
K. Maintain a complete and accurate log of control and survey work as it 

progresses. 
 
3.04  GENERAL INSTALLATION REQUIREMENTS 

 
A. Install products as specified in individual sections, in accordance with 

manufacturer's instructions and recommendations, and to avoid waste due to 
necessity for replacement. 

 
B. Make vertical elements plumb and horizontal elements level, unless otherwise 

indicated. 
 
C. Install equipment and fittings plumb and level, neatly aligned with adjacent 

vertical and horizontal lines, unless otherwise indicated. 
 
D. Make consistent texture on surfaces, with seamless transitions, unless 

otherwise indicated. 
 
E. Make neat transitions between different surfaces, maintaining texture and 

appearance.   
 
3.05  ALTERATIONS 

 
A. Drawings showing existing construction and utilities are based on casual field 

observation and existing record documents only. 
 

1. Verify that construction and utility arrangements are as shown. 
 
2. Report discrepancies to Engineer before disturbing existing 

installation. 
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3. Beginning of alterations work constitutes acceptance of existing 

conditions. 
 

B. Remove existing work as indicated and as required to accomplish new work. 
 

1. Remove/ Relocate items indicated on drawings. 
 
C. Protect existing work to remain. 

 
1. Prevent movement of structure; provide shoring and bracing if 

necessary. 
 
2. Repair adjacent construction damaged during removal work. 
 

D. Comply with all other applicable requirements of this section. 
 
3.06  PROGRESS CLEANING 

 
A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a 

clean and orderly condition. 
 
B. Collect and remove waste materials, debris, and trash/rubbish from site 

periodically and dispose off-site; do not burn or bury. 
 
3.07  PROTECTION OF INSTALLED WORK 

 
A. Protect installed work from damage by construction operations. 
 
B. Provide special protection where specified in individual specification sections. 
 
C. Provide temporary and removable protection for installed products. Control 

activity in immediate work area to prevent damage. 
 
D. Prohibit traffic from landscaped areas. 

 
3.08  FINAL CLEANING 

 
A. Use cleaning materials that are nonhazardous. 
 
B. Clean site; sweep paved areas, rake clean landscaped surfaces. 
 
C. Remove waste, surplus materials, trash/rubbish, and construction facilities 

from the site; dispose of in legal manner; do not burn or bury. 
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3.09  CLOSEOUT PROCEDURES 

 
A. Make submittals that are required by governing or other authorities.  Provide 

copies to Engineer and Owner. 
 
B. Accompany Engineer on preliminary inspection to determine items to be listed 

for completion or correction in Contractor's Notice of Substantial Completion. 
 
C. Notify Engineer when work is considered ready for Substantial Completion.   
 
D. Submit written certification that Contract Documents have been reviewed, 

work has been inspected, and that work is complete in accordance with 
Contract Documents and ready for Engineer's review. 

 
E. Correct items of work listed in executed Certificates of Substantial 

Completion and comply with requirements for access to Owner-occupied 
areas. 

 
F. Notify Engineer when work is considered finally complete. 
 
G. Complete items of work determined by Engineer's final inspection. 

 
 

END OF SECTION 
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SECTION 01 74 19 
 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 
 
 

PART 1 – GENERAL 
 
1.01 WASTE MANAGEMENT REQUIREMENTS 

 
A. Owner requires that this project generate the least amount of trash and waste 

possible. 
 

B. Employ processes that ensure the generation of as little waste as possible due to 
error, poor planning, breakage, mishandling, contamination, or other factors. 

 
C. Minimize trash/waste disposal in landfills; reuse, salvage, or recycle as much 

waste as economically feasible. 
 

D. Contractor shall submit periodic Waste Disposal Reports; all landfill disposal, 
incineration, recycling, salvage, and reuse must be reported regardless of to whom 
the cost or savings accrues; use the same units of measure on all reports. 

 
E. Methods of trash/waste disposal that are not acceptable are: 
 

1. Burning on the project site. 
 

2. Burying on the project site. 
 

3. Dumping or burying on other property, public or private. 
 

4. Other illegal dumping or burying. 
 

F. Regulatory Requirements:  Contractor is responsible for knowing and complying 
with regulatory requirements, including but not limited to Federal, State, and local 
requirements, pertaining to legal disposal of all construction and demolition waste 
materials. 
 

1.02 DEFINITIONS 
 
A. Clean:  Untreated and unpainted; not contaminated with oils, solvents, caulk, or 

the like. 
 

B. Construction and Demolition Waste:  Solid wastes typically including building 
materials, packaging, trash, debris, and rubble resulting from construction, 
remodeling, repair, and demolition operations. 
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C. Hazardous:  Exhibiting the characteristics of hazardous substances, i.e., 
ignitibility, corrosivity, toxicity or reactivity. 

 
D. Nonhazardous:  Exhibiting none of the characteristics of hazardous substances, 

i.e., ignitibility, corrosivity, toxicity, or reactivity. 
 

E. Nontoxic:  Neither immediately poisonous to humans nor poisonous after a long 
period of exposure. 
 

F. Recyclable:  The ability of a product or material to be recovered at the end of its 
life cycle and remanufactured into a new product for reuse by others. 

 
G. Recycle:  To remove a waste material from the project site to another site for 

remanufacture into a new product for reuse by others. 
 

H. Recycling:  The process of sorting, cleansing, treating and reconstituting solid 
waste and other discarded materials for the purpose of using the altered form.  
Recycling does not include burning, incinerating, or thermally destroying waste. 

 
I. Return:  To give back reusable items or unused products to vendors for credit. 

 
J. Reuse:  To reuse a construction waste material in some manner on the project site. 

 
K. Salvage:  To remove a waste material from the project site to another site for 

resale or reuse by others. 
 

L. Sediment:  Soil and other debris that has been eroded and transported by storm or 
well production run-off water. 

 
M. Source Separation:  The act of keeping different types of waste materials separate 

beginning from the first time they become waste. 
 

N. Toxic:  Poisonous to humans either immediately or after a long period of 
exposure. 

 
O. Trash:  Any product or material unable to be reused, returned, recycled, or 

salvaged. 
 

P. Waste:  Extra material or material that has reached the end of its useful life in its 
intended use.  Waste includes salvageable, returnable, recyclable, and reusable 
material. 

 
1.03 SUBMITTALS 
 

A. See Section 01 3300 - Administrative Requirements, for submittal procedures. 
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B. Waste Disposal Reports:  Submit at specified intervals, with details of quantities 
of trash and waste, means of disposal or reuse, and costs; show both totals to date 
and since last report. 

 
1. Submit updated Report with each Application for Progress Payment; 

failure to submit Report will delay payment. 
 

2. Submit Report on a form acceptable to Owner. 
 
3. Landfill Disposal:  Include the following information: 
 

a. Identification of material. 
 

b. Amount, in tons or cubic yards, of trash/waste material from the 
project disposed of in landfills. 

 
c. State the identity of landfills, total amount of tipping fees paid to 

landfill, and total disposal cost. 
 

d. Include manifests, weight tickets, receipts, and invoices as 
evidence of quantity and cost. 

 
4. Incinerator Disposal:  Include the following information: 

 
a. Identification of material. 

 
b. Amount, in tons or cubic yards, of trash/waste material from the 

project delivered to incinerators. 
 

c. State the identity of incinerators, total amount of fees paid to 
incinerator, and total disposal cost. 

 
d. Include manifests, weight tickets, receipts, and invoices as 

evidence of quantity and cost. 
 

5. Recycled and Salvaged Materials:  Include the following information for 
each: 
 
a. Identification of material, including those retrieved by installer for 

use on other projects. 
 
b. Amount, in tons or cubic yards, date removed from the project site, 

and receiving party. 
 

c. Transportation cost, amount paid or received for the material, and 
the net total cost or savings of salvage or recycling each material. 
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d. Include manifests, weight tickets, receipts, and invoices as 
evidence of quantity and cost. 

 
e. Certification by receiving party that, materials will not be disposed 

of in landfills or by incineration. 
 

6. Material Reused on Project:  Include the following information for each: 
 
a. Identification of material and how it was used in the project. 

 
b. Amount, in tons or cubic yards. 
 
c. Include weight tickets as evidence of quantity. 
 

7. Other Disposal Methods:  Include information similar to that described 
above, as appropriate to disposal method. 

 
 
PART 2 - PRODUCTS  
 
 NOT USED 
 
 
PART 3 – EXECUTION 
 
3.01 WASTE MANAGEMENT PROCEDURES 
 

A. See Section 01 7000 for trash/waste prevention procedures related to demolition, 
cutting and patching, installation, protection, and cleaning. 
 

3.02 WASTE MANAGEMENT PLAN IMPLEMENTATION 
 

A. Manager:  Designate an on-site person or persons responsible for instructing 
workers and overseeing and documenting results of the Waste Management Plan. 
 

B. Communication:  Distribute copies of the Waste Management Plan to job site 
foreman, each subcontractor, Owner, and Engineer. 

 
C. Instruction:  Provide on-site instruction of appropriate separation, handling, and 

recycling, salvage, reuse, and return methods to be used by all parties at the 
appropriate stages of the project. 

 
D. Meetings:  Discuss trash/waste management goals and issues at project meetings. 

 
1. Pre-bid meeting. 

 
2. Pre-construction meeting. 
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3. Regular job-site meetings. 

 
E. Facilities:  Provide specific facilities for separation and storage of materials for 

recycling, salvage, reuse, return, and trash disposal, for use by all contractors and 
installers. 
 
1. Provide containers as required. 

 
2. Provide adequate space for pick-up and delivery and convenience to 

subcontractors. 
 

3. Keep recycling and trash/waste bin areas neat and clean and clearly 
marked in order to avoid contamination of materials. 

 
F. Hazardous Wastes:  Separate, store, and dispose of hazardous wastes according to 

applicable regulations. 
 

G. Recycling:  Separate, store, protect, and handle at the site identified recyclable 
waste products to prevent contamination of materials and to maximize 
recyclability of identified materials.  Arrange for timely pickups from the site or 
deliveries to recycling facility to prevent contamination of recyclable materials. 

 
H. Reuse of Materials On-Site:  Set aside, sort, and protect separated products in 

preparation for reuse. 
 

I. Salvage:  Set aside, sort, and protect products to be salvaged for reuse off-site. 
 

 
END OF SECTION 
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SECTION 01 78 00 
 

CONTRACT CLOSEOUT 
 
 
PART 1 - GENERAL 
 
1.01 SUMMARY 
 
 A. Section includes requirements for project closeout. 
 
1.02 GENERAL 
 
 A. Upon completion of all work detailed in the Contract Documents, schedule a meeting 

with the Owner and the Owner’s Representative at the Site to close out the Project.  
Conduct a walk-through of the Site.   

 
 B. Upon review of the completed Site, the Owner’s Representative will provide a punch 

list of items to be completed.  Address the punch list items immediately to the Owner’s 
and the Owner’s Representative satisfaction. 

 
C. Provide the Owner’s Representative with a final Project Report that includes, but is not 

necessarily limited to, the following: 
 

1. As-Built drawings, indicating all work completed; final construction limits, 
quantities, and amounts; installation variations from the contract documents; 
etc. 
 

2. Warranties and Guarantees as described in these Specifications and Contract. 
 

3. Permitting, Bond, Plan Review, and Inspection documentation, including 
payment and close-out documentation. 

 
4. Operation and maintenance manuals. 

 
5. Provide copies of the records of inspections and tests and records of any 

corrective action taken to address any problem encountered. 
 

6. Provide copies of all licenses, certifications, permits, agreements, manifests, 
chain of custody records, weigh tickets, meter recordings, delivery tickets, and 
receipts required or issued for the disposal of materials, the methods used, and 
the disposal areas and facilities. 

 



 

NTH Project No. 22000694  CONTRACT CLOSEOUT 
Copyright NTH August 2023  01 78 00-2 
 

7. Provide copies of the results of tests performed to comply with the requirements 
of each disposal facility. 

 
8. Submit copies of the official manifests to prove the delivery of the materials to 

an approved licensed disposal facility for each shipment of removed materials 
including, but not limited to: 

 
a. Building and structure debris. 
 
b. Concrete and brick debris. 
 
c. Contaminated soils and liquids. 
 
d. Hazardous and non-hazardous materials. 
 
e. Miscellaneous debris and solid waste. 

 
D. Manifests to comply with the requirements of ALL the applicable federal, state, and 

local regulations. 
 

E.  Air / Dust monitoring results. 
 
F. Final request for payment in accordance with the Contract Documents. 
 
G. Provide the Owner’s Representative with Waivers of Lien from all subcontractors and 

suppliers employed on this Project. 
 
 
PART 2 – PRODUCTS 
 
 NOT USED 
 
 
PART 3 – EXECUTION 
 
 NOT USED 
 
 
 END OF SECTION 
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SECTION 31 10 00  
  

SITE PREPARATION 
 
PART 1 - GENERAL 
 
1.01 SUMMARY 

 
A. Section includes requirements for site preparation activities as shown on the 

drawings including clearing/ grubbing and protection of vegetation, and removal 
of existing debris. 

 
1.02 REFERENCES 

 
A. Michigan Department of Transportation (MDOT), Standard Specifications for 

Construction; 2020. 
 

1.03 SUBMITTALS 
 
A. Site Plan:  Showing: 

 
1. Areas for temporary construction and field offices. 

 
B. Written permission to use disposal sites. 
 
C. Written evidence that proper arrangements have been made with the Owner of the 

utility line, structure or pole that must be disturbed in order to accomplish the 
contracted Work that is not owned by the Owner. 

 
D. Site Specific Health and Safety Plan developed by the Contractor. 
 
E.        Copy of the Soil Erosion and Sedimentation Control permit. 
 

1.04 QUALITY ASSURANCE 
 

A. Secure all permits and post all bonds and deposits required to comply with this 
Contract. 
 

B. Prior to commencing earthwork, CALL MISS DIG three days in advance of work 
and receive clearance. 

 
C. Develop and implement a site-specific Health and Safety Plan that meets all 

applicable federal, state, and local regulations.  Describe the potential hazards 
associated with completion of this project, including potential contact with waste. 
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 Consult Owner’s site health and safety plan during development and implementation. 
 
1.05 PROJECT CONDITIONS 

 
A. Minimize production of dust due to clearing operations; do not use water if that 

will result in ice, flooding, sedimentation of public waterways or storm sewers, or 
other pollution. 

 
B. Protect trees, shrubs, and other vegetation that are outside the limits of the Work 

and those that are within the limits of the Work but not designated to be removed.  
Repair or replace trees, shrubs, and vegetation that are designated to be protected 
but are damaged by Contractor operations at no cost to Owner. 

 
C. Protect existing culverts, sewers, drainage structures, manholes, water gate wells, 

hydrants, water mains, utility poles, overhead lines, underground conduits, 
underground cables, pavement, and other improvements that are outside the limits 
of the Work and those that are within the limits of the Work but are not 
designated to be removed.  Repair or replace, to the satisfaction of the Owner, 
structures and improvements that are designated to be protected but are damaged 
by Contractor operations.   

 
D. Maintain existing open drains, field and roadway ditches, drainage tile, sewers, 

enclosed drains, natural and artificial watercourses, surface drainage and other 
types of drainage within the limits of the Work free to discharge during 
excavating, backfilling, and compacting operations.  Immediately repair, replace, 
or clear drainage facilities that are not designated to be abandoned but are 
damaged or whose drainage function is impaired by Contractor operations. 

 
E.  Available information regarding underground and overhead utilities is shown on 

the Drawings. Contractor bears sole responsibility for damage to any underground 
and overhead utilities, or any associated damages and claims caused as a result of 
damaging utilities.  The Contractor will be responsible for repair and bear all costs 
if damage is caused to on-site utilities.  

 
 
PART 2 - PRODUCTS 
 
2.01 MATERIALS 

 
A. Fill Material:  As specified in Section 31 22 00 – Grading and Section 31 23 23- 

Fill. 
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PART 3 - EXECUTION 
 
3.01 PREPARATION 

 
A. When required to permit the Work to be performed in a dry condition, provide 

construction dewatering, as necessary. 
 

3.02 EXISTING STOCKPILES ON-SITE 
 

A. Existing vegetative growth layer may be pushed back and preserved for use in 
restoration following completion of the Project.  Stockpile preserved vegetative 
growth layer separately from other stockpiles as indicated on the drawings.  
Protect stockpiles from soil erosion and sedimentation loss with silt fence or other 
appropriate means and provide permanent soil erosion protection measures for 
stockpiles to remain on site at completion of construction. 

 
3.03 EXISTING UTILITIES AND BUILT ELEMENTS 

 
A. Locations of existing utilities shown on the Drawings are approximate; coordinate 

work with utility companies; notify before starting work and comply with their 
requirements; obtain required permits.  Ensure the utilities have been marked 
prior to commencement of construction. 

 
B. Protect existing utilities to remain from damage. 
 
C. Do not disrupt public utilities without permit from authority having jurisdiction. 

Unless otherwise indicated, maintain flow in existing utilities by diversion, 
pumping, fluming, relocation, or by other methods.  At the conclusion of 
construction, return and reinstall diverted and relocated utilities to their original 
condition. 

 
D. Protect existing structures and other elements that are not to be removed. 
 
E. Remove existing signs, posts, fences, and utility structures as designated by 

construction documents, as noted.  Store these items on the site, where designated 
by Owner, in reusable condition. 

 
F. Expose utility lines prior to excavation to determine if conflicts with the proposed 

improvements exist.  Be responsible for the cost of relocating items as required to 
resolve conflicts.  Contact the Owner of the utility for relocation.   

 
G. Protect existing buildings and structures within the limits of construction.  If it 

becomes necessary to move an existing building or structure in order to proceed 
with construction, perform the move without damaging the building or structure. 
Assume that existing structures that must be moved have a 6-inch thick base. 
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Limit the distance of the move to the minimum that will allow for construction of 
the improvement. 

 
H. Unless otherwise indicated, remove abandoned culvert, pipe, sewer, structure or 

part of a structure that is to be replaced or that will be rendered useless by the new 
construction. 
 

1. Unless otherwise indicated, break down structures being removed to 
twelve inches below the subgrade.  Plug pipes connected to the structure 
with a masonry or concrete bulkhead as approved by the Engineer.   
Backfill in accordance with Section 31 2200 and Section 31 2323. 

 
2. If a structure is removed from a system that is to remain in service, 

provide and maintain an Engineer-approved bypass system for the 
duration of the rebuilding. 

 
3. Salvaged materials are the property of the Contractor.  Promptly and 

properly dispose of these materials. 
 

I. If uncharted utilities are encountered during excavation, notify Owner’s 
designated representative and await instructions before proceeding.  Repair, at 
Contractor’s expense, damage to utilities encountered when work is continued 
without notifying Owner’s designated representative. 

 
3.04 VEGETATION 

 
A. Remove trees, shrubs, brush, and stumps in work areas as indicated on the 

construction plans and specifications.  Protect trees and vegetation that are 
scheduled to remain. 

 
B. Do not begin clearing until vegetation to be relocated has been removed. 
 
C. Do not remove or damage vegetation beyond the construction limits. 
 
D. Install fences to prevent inadvertent damage to vegetation to remain. 
 
E. In areas where vegetation must be removed but no construction will occur, 

remove vegetation with minimum disturbance of the subsoil. 
 
F. In areas where cutting of minor trees is permitted by the Drawings, exercise care 

to avoid damage to adjacent trees to remain. 
 
G. Chip, grind, crush, or shred vegetation for mulching, composting, or other 

purposes; preference should be given to on-site uses. 
 
H. Remove stumps and roots to depth of 18 inches. 
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I. Fill holes left by removal of stumps and roots, using suitable fill material, with top 

surface neat in appearance and smooth enough not to constitute a hazard to 
pedestrians. 

 
J. Restoration:  If vegetation outside removal limits or within specified protective 

fences is damaged or destroyed due to subsequent construction operations, replace 
at no cost to Owner.  Prune tree limbs, branches and roots that exhibit minor 
damage caused by Contractor operations to the satisfaction of the Engineer. 

 
3.05 RESTORATION IN GRASS AREAS 

 
A. Restore grass areas, not paved or aggregate-surfaced, with vegetative growth 

layer, seed, and mulch in compliance with Section 32 9000, unless indicated 
otherwise on the Drawings.    

 
B. Properly dispose of excess material from the restoration operation. 
 
C. Furnish, place, and compact additional fill, in compliance with Section 31 2323, 

as needed to restore the disturbed areas to the cross sections called for on the 
Drawings or as determined by the Engineer. 

 
3.06 DEBRIS AND CLEAN-UP 

 
A. Remove debris, junk, and trash from site. 
 
B. Fill holes due to removal of earth in accordance with Section 31 2200 and Section 

31 2323.  
 
C. Leave site in clean condition, ready for subsequent work. 
 
D. Clean up spillage and wind-blown debris. 

 
 

END OF SECTION 
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SECTION 31 22 00 
 

GRADING 
 
 
PART 1 - GENERAL 
 
1.01  SCOPE OF WORK 

 
A. Removal and salvage of topsoil. 
 
B. Rough grading the site for site structures and pavements. 
 
C. Finish grading. 

 
1.02  RELATED SECTIONS 

 
A. Section 01 5713 - Temporary Erosion and Sedimentation Control. 
 
B. Section 31 1000 - Site Preparation. 
 

1.03  QUALITY ASSURANCE 
 

A. Perform Work in accordance with these specifications. Maintain one copy of 
the specifications on site. 

 
1.04  PROJECT CONDITIONS 

 
A. Protect above- and below-grade utilities that remain. 
 
B. Protect plants, lawns, rock outcroppings, and other features to remain as a 

portion of final landscaping. 
 
C. Protect benchmarks, survey control points, existing structures, fences, 

sidewalks, paving, and curbs, designated to remain, from grading equipment 
and vehicular traffic. 

 
D. Provide temporary erosion and sediment control in compliance with Section 01 

5713. 
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PART 2 - PRODUCTS 
 

NOT USED 
 
 
PART 3 - EXECUTION 
 
3.01  EXAMINATION 

 
A. Verify that survey benchmark and intended elevations for the Work are as 

indicated. 
 
3.02  PREPARATION 

 
A. Identify required lines, levels, contours, and datum. 
 
B. Stake and flag locations of known utilities. 
 
C. Locate, identify, and protect utilities that remain from damage. 
 
D. Call Miss Dig three days in advance of work and notify utility company to 

remove and/or relocate utilities. 
 
E. Remove and dispose of vegetation, brush, stones, rocks, and other 

objectionable litter and foreign material before the ground is broken for topsoil 
removal. 

 
3.03  ROUGH GRADING 

 
A. Remove existing pavements from areas to be further excavated or re-graded, 

without mixing with foreign materials. 
 

1. Do not strip pavements if weather conditions are unsuitable. 
 
2. If approved by Engineer, salvage topsoil for reuse.   
 
3. Dispose of salvaged topsoil in excess of that required for the project. 

 
B. Remove and dispose of material detrimental to site improvement in accordance 

with Section 31 1000. 
 
C. Do not remove topsoil when wet. 

 



 

NTH Project No. 22000694 GRADING 
Copyright NTH August 2023 31 22 00-3 

D. Remove subsoil from areas to be further excavated, re-landscaped, or re-
graded.  Remove subsoil parallel to proposed finished grades and to elevations 
that allow for thickness of pavement section. Do not over-excavate. 

 
E. Do not remove wet subsoil unless it is subsequently processed to obtain 

optimum moisture content. 
 
F. When excavating through roots, perform work by hand and cut roots with 

sharp axe. 
 
G. Stability:  Replace damaged or displaced subsoil to same requirements as for 

specified fill. 
 
3.04  SOIL REMOVAL 

 
A. Stockpile topsoil to be re-used on site; remove remainder from site.  Locate 

stockpiles as near the original location as possible. 
 
B. Stockpile subsoil to be re-used on site in an approved area and remove 

remainder from site.  Segregate contaminated fill suitable for reuse as backfill 
from native uncontaminated soil and from imported engineered fill. 

 
C. Stockpiles:  Use areas designated on site; pile depth not to exceed 10 feet; 

protect from erosion; avoid diversion of storm water runoff, creating standing 
water, and interference of controlled irrigation.   

 
1. Do not stockpile around trunks and roots of trees to be preserved. 
 
2. Maintain stockpiled topsoil separate from stockpiled subsoil. 
 
3. Locate and retain soil materials at least 100 feet away from edge of 

excavations and at least 50 feet from the top of the slope of a shoreline. 
 

3.05  FINISH GRADING 
 

A. Before Finish Grading: 
 

1. Verify subgrade has been contoured to grades and elevations shown on 
the Drawings and has been compacted. 

 
B. Remove debris, roots, branches, stones, in excess of 1/2 inch in size.  Remove 

soil contaminated with petroleum products. 
C. Perform finished grading when the ground is frost-free and weather is 

favorable. 
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D. In areas where vehicles or equipment have compacted soil, scarify surface to 

depth of 3 inches. 
 
E. Grade areas adjacent to building lines to drain away from structures and to 

prevent ponding.  Finish surfaces free from irregularities. 
 
F. Lightly compact placed topsoil. 

 
3.06  TOLERANCES 

 
A. Top Surface of Subgrade:  Plus or minus (+/-) 1/10 foot from required 

elevation. 
 
B. Top Surface of Finish Grade:  Plus or minus (+/-) 1/2 inch. 
 

3.07  CLEANING AND PROTECTION 
 

A. Remove unused stockpiled topsoil and subsoil.  Grade the stockpile area to 
prevent standing water. 

 
B. Leave site clean and raked, ready to receive landscaping. 

 
 

END OF SECTION 
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SECTION 31 23 13 
 

SUBGRADE PREPARATION 
 

 
PART 1 - GENERAL 
 
1.01  SECTION INCLUDES 

 
A. Removal and salvage of topsoil. 
 
B. Proof-rolling subgrade. 
 
C. Undercutting and backfilling areas that are unstable. 

 
1.02  RELATED SECTIONS 

 
A. Section 01 5713 - Temporary Erosion and Sedimentation Control. 
 
B. Section 31 1000 - Site Preparation. 
 

1.03  QUALITY ASSURANCE 
 

A. Perform Work in accordance with these specifications. Maintain one copy of 
the specifications on site. 

 
1.04  PROJECT CONDITIONS 

 
A. Protect above- and below-grade utilities that remain. 
 
B. Protect plants, lawns, rock outcroppings, and other features to remain as a 

portion of final landscaping. 
 
C. Protect benchmarks, survey control points, existing structures, fences, 

sidewalks, paving, and curbs, designated to remain, from grading equipment 
and vehicular traffic. 

 
D. Provide temporary erosion and sediment control in compliance with Section 01 

5713. 
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PART 2 - PRODUCTS 
 

NOT USED 
 
 

PART 3 - EXECUTION 
 
3.01  EXAMINATION 

 
A. Verify that survey benchmark and intended elevations for the Work are as 

indicated. 
 
3.02  PREPARATION 

 
A. Identify required lines, levels, contours, and datum. 
 
B. Stake and flag locations of known utilities. 
 
C. Locate, identify, and protect utilities that remain, from damage. 
 
D. Call Miss Dig three days in advance of work and notify utility company to 

remove and/or relocate utilities. 
 
E. Remove and dispose of vegetation, brush, stones, rocks, and other 

objectionable litter and foreign material before the ground is broken for topsoil 
removal. 

 
3.03  ROUGH GRADING 

 
A. Remove existing pavements from areas to be further excavated, re-landscaped, 

or re-graded, without mixing with foreign materials. 
 

1. Do not strip pavements if weather conditions are unsuitable. 
 
2. If approved by Engineer, salvage topsoil for reuse.   
 
3. Dispose of salvaged topsoil in excess of that required for the project. 

 
B. Remove and dispose of material detrimental to site improvement in accordance 

with Section 31 1000. 
 
C. Do not remove topsoil when wet. 
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D. Remove subsoil from areas to be further excavated, re-landscaped, or re-
graded.  Remove subsoil parallel to proposed finished grades and to elevations 
that allow for thickness of pavement section. Do not over-excavate. 

 
E. Do not remove wet subsoil unless it is subsequently processed to obtain 

optimum moisture content. 
 
F. When excavating through roots, perform work by hand and cut roots with 

sharp axe. 
 
G. Proof-roll subgrade to receive fill material with a fully loaded tandum dump 

truck to detect unstable areas.   
 
H. Stability:  Replace damaged, displaced and/or unstable subsoil to same 

requirements as for specified fill. 
 

3.04  TOLERANCES 
 

A. Top Surface of Subgrade:  Plus or minus (+/-) 1/10 foot from required 
elevation. 

 
3.05  CLEANING AND PROTECTION 

 
A. Remove unused stockpiled topsoil and subsoil.  Grade the stockpile area to 

prevent standing water. 
 

 
END OF SECTION 
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SECTION 31 23 16 
 

EXCAVATION 
 
 
PART 1 - GENERAL 
 
1.01  SCOPE OF WORK 

 
A. Excavating for site work. 
 

1.02  RELATED SECTIONS 
 

A. Section 01 4000 - Quality Requirements: General requirements for field 
inspection and testing. 

 
B. Section 01 7000 - Execution and Closeout Requirements:  General 

requirements for dewatering of excavations and water control. 
 
C. Section 31 2200 - Grading:  Grading. 
 

1.03  SUBMITTALS 
 

A. Submit sheeting, shoring, and bracing plans for information only. 
 
B. Excavation Plan:  Prior to the start of excavation work, submit written plan that 

demonstrates compliance with the Contract Documents and OSHA Standard 
29 CFR Part 1926.650.  As a minimum, include: 

 
1. Name of competent person responsible for excavation operations. 
 
2. Excavation method(s) and protective system(s) to be used. 
 
3. Manufacturer’s data if proprietary protective system(s) are designed on 

the basis of such data. 
 

C. Stockpiling Plan:  Prior to the start of excavation work, submit temporary soil 
stockpiling plan.  Include provisions for maintaining stockpiles during the 
Work and removal of stockpiles upon completion of the Work. 
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1.04  QUALITY ASSURANCE 
 
A. Obtain necessary permits for work in roads, rights-of-way, railroads, etc.  Also 

obtain permits as required by local, state, and federal agencies for discharging 
water from excavations.  

 
B. Perform Work in compliance with applicable requirements of governing 

authorities having jurisdiction.  
 
C. Comply with OSHA Standard, Title 29, Code of Federal Regulations, Part 

1926, Section 650 (Subpart P - Excavations). 
 

1.05  PROJECT CONDITIONS 
 

A. Verify that survey benchmark and intended elevations for the Work are as 
indicated. 

 
B. Protect plants, lawns, rock outcroppings, and other features to remain. 
 
C. Protect benchmarks, survey control points, existing structures, fences, 

sidewalks, paving, and curbs from excavating equipment and vehicular traffic. 
 
D. Perform excavations as indicated on the Drawings. 
 
E. Existing Structures 

 
1. Surface structures and underground structures shown on the Drawings 

are based on existing records and limited investigation.  This 
information is provided for the convenience of the Contractor and is not 
guaranteed to be complete or correct. 

 
2. Explore ahead of the required excavation to determine exact locations 

of structures. 
 
3. Support and protect existing structures from damage.  Immediately 

restore damaged and broken structures at no cost to Owner if damage 
or breakage was the result of Contractor operations. 

 
F. Existing Utilities 

 
1. Locate existing underground utilities in the areas of Work. If utilities 

are to remain in place, provide adequate means of protection.  
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2. If uncharted or incorrectly charted piping or other utilities are encoun-
tered during excavation, consult piping or utility owner and Engineer 
immediately for direction.  Cooperate with Owner and utility owner in 
keeping services and facilities in operation.  Repair damaged utilities to 
satisfaction of utility owner.  

 
3. In general, service lines to individual businesses are not shown; 

however, assume that service exists for each utility to each business. 
 
4. Do not interrupt utilities serving facilities occupied and used by Owner 

or others, except when permitted in writing by Engineer and then only 
after acceptable temporary utility services have been provided.  

 
5. Demolish and completely remove from site underground utilities 

indicated to be removed.  Coordinate with utility companies for 
shut-off of services if lines are active.  

 
G. Protection of Persons and Property   

 
1. Barricade open excavations occurring as part of the Work and post with 

warning lights.  Operate warning lights during hours from dusk to dawn 
each day and as otherwise required.  

 
2. Protect structures, utilities, sidewalks, pavements, and other facilities 

from damage caused by settlement, lateral movement, undermining, 
washout, and other hazards created by earthwork operations.  

 
H. Dust Control:  Conduct operations and maintain areas of activity to minimize 

creation and dispersion of dust, including sweeping and sprinkling of 
roadways.  Calcium chloride may be used to control serious or prolonged dust 
problems, only when explicitly approved in advance by Engineer. 

 
I. Temporary Fencing:  Furnish and install a temporary fence surrounding 

excavations.  
 
 

PART 2 - PRODUCTS 
 
 NOT USED 
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PART 3 - EXECUTION 
 
3.01  PREPARATION 

 
A. Identify required lines, levels, contours, and datum locations. 
 
B. See Section 31 2200 for additional requirements. 
 
C. Clear landscaping including trees, brush, roots, stumps, logs, vegetation, sod, 

topsoil, organic matter, wood, and other materials and debris from areas to be 
occupied by permanent construction or embankments or excavations as 
needed. 

 
1. Promptly remove waste materials from the site. 
 
2. Properly dispose of water materials.  Burning and/or encapsulating 

debris is not permitted. 
 

D. Test pits 
 

1. Where shown on Drawings or where requested by Engineer, excavate 
and backfill, in advance of construction, test pits to determine 
conditions or locate existing facilities.  Include excavating, stockpiling, 
maintaining, sheeting, shoring, backfilling, and replacing pavements at 
test pits. 

 
2. Compensation for test pits ordered by the Engineer will be based on the 

unit price included on the Bid Form. 
 
3. No compensation will be made for test pits made by the Contractor for 

his own use. 
 
3.02  SHEETING, SHORING AND BRACING 

 
A. Furnish, place, and maintain sheeting, shoring, and bracing of the excavation to 

ensure safety of people in and around the excavation.  Protect the new Work, 
existing construction, and pedestrian and vehicular traffic. 

 
B. Be responsible for the design of sheeting, shoring, and bracing.  Design to 

provide strength, quality, dimension, and spacing of sheeting, shoring, and 
bracing of existing soil conditions to prevent caving, loss of ground, and 
squeezing within the lines of the excavation and effectively restrain movement 
of the adjacent soil.   
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1. Design in conformance with current federal, state, and local regulations 
for safety. 
 

2. Do not permit sheeting, shoring, and bracing to come into contact with 
pipes.  Install sheeting, shoring, and bracing to prevent concentrated 
loads and horizontal thrusts from being transmitted to the pipe. 

 
C.  Where indicated on the Drawings and where necessary in the Work, leave 

sheeting, shoring, and bracing in place. 
 
D. Provide supports for pipes, conduits, and similar construction that crosses the 

excavation. If required, leave such supports in place. 
 
E. Do not remove sheeting, shoring, and bracing until pipes in trenches have been 

properly bedded and the trench has been backfilled to sufficiently support the 
external loads.   

 
F. Do not remove earth material below the bottom of a shield beyond the limits 

established by ordinances, codes, laws, and regulations. 
 
G. When removing or moving a shield ahead, take care to prevent movement of 

pipe or structures and avoid disturbing the bedding for pipes and structures.  
Remove and reinstall pipes and structures that are disturbed. 

 
3.03  EXCAVATING 

 
A. Excavate to accommodate construction operations.  Excavation is unclassified, 

and includes contaminated and uncontaminated earth, sand, clay, gravel, 
hardpan, boulders not requiring drilling and blasting for removal, concrete 
debris, decomposed rock, pavements, rubbish, and other materials within the 
excavation limits. 

 
B. Notify Engineer of unexpected subsurface conditions and discontinue affected 

Work in area until notified to resume work. 
 
C. Unless otherwise indicated, provide open excavations for structures and 

pipelines.  Utilize protection systems as follows: 
 

1. Excavation Less Than Three Feet Deep:  Excavations in soils where 
there is not potential for a cave-in may be made with vertical sides.  For 
other soils, provide excavations that are sloped and benched, shielded, 
or shored and braced. 
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2. Excavation More Than Three Feet Deep:  Provide excavations that are 
sloped and benched, shielded, or shored and braced. 
 

3. Install and maintain protection system(s) in compliance with the 
approved Excavation Plan. 

 
D. Do not interfere with 45 degree bearing splay of foundations. 
 
E. Cut utility trenches wide enough to allow inspection of installed utilities. 
 
F. Perform pavement cutting by saw or other methods satisfactory to the 

authorities having jurisdiction.  Do not perform pavement breaking by drop 
weight or other impact type equipment. 

 
G. Hand trim excavations.  Rounded and undercut edges will not be permitted for 

footing excavations. Remove loose matter. 
 
H. Remove lumped subsoil, boulders, and rock up to 1/3 cu yd measured by 

volume. 
 
I. Provide subgrade for roadways, structures and trench bottoms that is firm, 

dense, and thoroughly compacted and consolidated; free from mud, muck, and 
other soft or unsuitable materials; and firm and intact.   

 
1. Reinforce subgrade that is otherwise solid but becomes soft or mucky 

on top due to construction operations, with crushed stone or gravel.   
 

2. Do not permit the finished elevation of stabilized subgrade to be above 
subgrade elevations shown. 

 
J. Grade top perimeter of excavation to prevent surface water from draining into 

excavation. 
 
K. Remove excavated material that is unsuitable for re-use from site. 
 
L. Stockpile excavated material to be re-used in area designated on site in 

accordance with Section 31 2200. 
 
M. Remove excess excavated material from site. 

 
N. Dispose of materials removed from the site in compliance with ordinances, 

codes, laws, and regulations of authorities having jurisdiction. 
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3.04  EXCESS EXCAVATION 
 

A. Excess excavation is defined as surplus earth material, free of brush, roots, 
stumps, broken concrete, pipe, debris, and other extraneous material, that is 
realized from the construction. 

 
B. When requested by the Owner, transport excess excavation to a site(s) 

designated by the Owner.  Grade the excess excavation to provide positive 
surface drainage of the site (and so that adjacent properties are not damaged or 
affected.  Include removal of surface irregularities to provide a smooth surface 
(± 0.25 foot). 

 
C. When transportation of excess excavation has not been requested by the 

Owner, remove and properly dispose of the material. 
 
D. Brush, roots, stumps, broken concrete, pipe, debris, and other extraneous 

material from the construction is the property of the Contractor.  Properly 
dispose of this material in accordance with applicable laws, rules, and 
regulations.   

 
3.05  DRAINAGE AND DEWATERING 

 
A. Prevent surface and subsurface water from flowing into excavations and from 

flooding adjacent areas. 
 
B. Remove water from excavation as fast as it collects. 
 
C. Maintain the ground water level below the bottom of the excavation to provide 

a stable surface for construction operations, a stable subgrade for permanent 
work, and to prevent damage to the Work. 

 
3.06 FIELD QUALITY CONTROL 

 
A. See Section 01 4000 - Quality Requirements, for general requirements for field 

inspection and testing. 
 
B. Provide for visual inspection of storm basins and pipes. 

 
3.07  PROTECTION 

 
A. Prevent displacement of banks and keep loose soil from falling into 

excavation; maintain soil stability. 
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B. Protect bottom of excavations and soil adjacent to and beneath foundation from 
freezing. 

 
 

END OF SECTION 
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SECTION 31 23 19 

 
GROUND WATER CONTROL 

 
PART 1 - GENERAL 
 
1.01 SUMMARY 
 

A. Section includes dewatering system and groundwater control requirements 
associated with utility construction and excavation plan.  
 

B. Furnish all labor, equipment, and materials necessary to complete the required 
dewatering operations.  

 
C. Dewatering shall be maintained at all times to control groundwater infiltration as 

well as storm water runoff to provide a stable, firm excavation bottom for 
construction. 
 

1.02 SITE CONDITIONS 
 
A. Groundwater observation was performed during the design of this project.  The 

logs of the borings and soil data for this project are provided in the geotechnical 
reports with the project documents.  
 

B. Protection of Existing Structures: 
 

1. Determine and verify the location of existing underground utilities before 
starting excavation or installation operations.  If utilities are to remain in 
place, provide protection from damage during excavation operations. 
Contractor is responsible to provide all protections for any existing 
structures during excavation procedures. 

 
2. Do not interrupt existing utilities serving facilities occupied and used by 

the Owner or others, except when permitted in writing by the Engineer, 
and then only after acceptable temporary utility services have been 
provided. 

 
1.03 SUBMITTALS 

 
A. Submit for Engineer’s record a copy of all dewatering discharge permits.  

 
B. Submit types and sizes of water treatment units and/or storage containers, as 

necessary.  
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C. Submit groundwater disposal plan showing method of discharging and/or 
disposing of groundwater.  
 

D. Submit detailed plans of the proposed dewatering system including the following:  
 

1. A detailed description of equipment and materials to be used and the 
procedures for installation, operation, and maintenance in relation to the 
construction sequences of associated facilities, including but not limited to 
the size of pumps, water discharge lines and their location relative to water 
discharge points, location of sumps, details of sump construction, bottom 
grading plans, means to limit pumping of soil fines, locations of french 
drains, and details of construction including fabrics and stones.  
 

2. Locations and depths of all dewatering components points of disposal for 
pumped water. 

 
3. The plan for power supply for dewatering system. 

 
4. Required standby equipment if power is lost during dewatering operations. 

 
5. Groundwater disposal plan showing the groundwater discharging or 

disposing method. 
 

6. Monitor and report weekly the volumetric flow rate (gpm) at each 
installed sump well. Contractor is required to monitor and report weekly 
the flow volume (gpm).  Contractor will be required to monitor overall 
volume (gpm) of complete groundwater control system at the final 
discharge point. 

 
E. Submit resume and qualifications of dewatering superintendent and/or foreman. 

 
F. Submit proposed surface water control plan (i.e. cutoff wall, dikes, ditches, sump, 

etc.) for both outside and inside the excavation.  
 
G. Submit a contingency plan to continue groundwater control in the event of a 

failure of the primary groundwater control system including such items as pumps, 
primary electric, and treatment units. 

 
H. Submit a quality control and quality assurance plan for the work of this section.  

At a minimum provides all testing procedures, limits of acceptability, and 
methodology to prove that the completed work is as specified in the Contract 
Documents. 
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PART 2 - PRODUCTS 
 
2.01 MATERIALS 
 

A. Provide materials and equipment suitable to meet the dewatering requirements. 
 

B. Provide materials and equipment for soil erosion and sedimentation control per 
the requirements of Section 01 57 13.  
 
 

PART 3 - EXECUTION 
 
3.01  GENERAL 
 

A. Coordinate with the utility owner to obtain and pay for all permits for discharge of 
temporary dewatering and drainage systems. 

 
B. Original permits shall be given to the Engineer for records and prominently 

displayed on the site prior to constructing dewatering and drainage systems. 
 
C. Collect and analyze water samples as necessary to verify compliance with the 

requirements of the owner of the system into which the effluent is discharged.  
Any sample collection, shipping costs, and testing will be paid for by the 
Contractor and are incidental to the Contract.  Obtain special discharge permit 
from authorities having jurisdiction.  Treat water (if required) prior to discharge in 
accordance with permit requirements.  Provide water treatment or storage 
containers, as necessary to collect/store and treat water (if required) prior to 
discharge.  

 
D. Furnish, install, operate, monitor, maintain, and remove temporary dewatering 

and drainage systems as required to adequately perform the utility installation and 
excavation work.  A dry excavation must be maintained. 

 
E. Collect and properly dispose of any discharge water from dewatering and 

drainage systems in accordance with State and local requirements and permits. 
 

F. Repair damage caused by dewatering and drainage system operations.  
 

G. Remove temporary dewatering and drainage systems when no longer needed. 
Restore all disturbed areas. 

 
H. Control surface water and groundwater such that excavation during construction 

is made in-the-dry, and bearing soils are maintained undisturbed.  Prevent 
softening, or instability of, or disturbance to the subgrade due to water seepage.  
Very heavy loads will bear on the subgrade materials; if the Contractor does not 
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maintain adequate stability or prevent softening, the Contractor will be required to 
implement an approved subgrade improvement program at no additional cost to 
the Owner.  

 
I. Provide protection against floatation for all work. 

 
J. Coordinate and schedule dewatering activities with the Engineer.  

 
K. Coordinate construction operations to minimize duration and extent of dewatering 

required. 
 

L. Perform construction dewatering in a manner that will protect existing roads, 
structures, and above ground and underground utilities.  The Contractor shall be 
solely responsible for preventing damage to roads, buildings or structures, sewers 
and other utility installations, pavements, sidewalks, and other property which 
may result from Contractor's groundwater control operations.  

 
M. The Contractor must immediately repair any structure damaged as a result of the 

dewatering operations at no additional cost to the Owner. 
 
N. If there are indications of a hydraulic gradient causing uncontrolled flow, seepage, 

or ground instability, increase the capacity of the groundwater control system, 
undertake a grouting program to control or limit seepage, or take other 
supplementary measures to reduce water pressure immediately adjacent to the 
excavation. 

 
O. Provide and maintain emergency power and associated items such that the system 

will function in the event of power failure.  Provide automatic switching gear. 
 

P. Collection and disposal of groundwater discharge shall be performed in 
accordance with all local, state and federal codes, rules, and regulations.  
 

3.02 SURFACE WATER CONTROL  
 

A. Control surface water runoff to prevent flow into excavations. Provide temporary 
measures such as cutoff walls, French drains, dikes, ditches, and sumps.  
 

B. Control surface water inside the excavation using appropriate measures to divert 
any groundwater or storm water runoff into collection systems then discharged in 
accordance with the requirements of the Contract Documents.  The Contractor 
may consider placing mud-mat or appropriate stone material on top of the 
excavation subgrade to facilitate drainage and collection of water to maintain dry 
conditions. 

 
C. Provide plan for Engineer review and approval that details surface water control 

system for both inside and outside of the excavation.  
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3.03 DISPOSAL OF DRAINAGE 
 

A. The effluent must meet the requirements of any permit, regulation, or requirement 
of the system owner into which the effluent is discharged.  The effluent must be 
tested, and a special discharge permit must be obtained from the governing 
jurisdiction prior to discharge into the nearby collection system, if applicable.  
 

3.04 REMOVAL 
 

A. Remove sumps and all other associated dewatering system components upon 
completion of work. 
 

B. Remove water storage containers upon completion of work (if used). 
 
 

END OF SECTION 
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SECTION 31 23 23   

FILL 
 
PART 1 - GENERAL 
 
1.01 SUMMARY 

 
A. Section includes filling, backfilling, and compacting for excavations generated as 

a result of removal (demolition) operations. 
 
B. Contractor will provide all equipment, labor, and supplies required to perform the 

work in accordance with the Contract and Drawings. 
 
C. The Owner will provide certification testing through designated CQA Officer. 
 
D. Unsuitable materials include topsoil, peat, roots, organic soils, and materials 

containing slag, cinders, foundry sand, debris, rubble or frozen soils, and materials 
not meeting requirements of the Specification. 

 
1.02 REFERENCES 

 
A. ASTM C136 - Standard Test Method for Sieve Analysis of Fine and Coarse 

Aggregates; 2006. 
 
B. ASTM D422 - Standard Test Method for Particle-Size Analysis of Soils; 2007 
  
C. ASTM D1557 - Standard Test Methods for Laboratory Compaction 

Characteristics of Soil Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN m/m3)); 
2002 

 
D. ASTM D2434 - Standard Test Method for Permeability of Granular Soils 

(Constant Head); 2006 
 
E. ASTM  D2487 - Standard Practice for Classification of Soils for Engineering 

Purposes (Unified Soil Classification System); 2006 
 
F. ASTM D2922 – Standard Test Method for Density of Soil and Soil-Aggregate in 

place by Nuclear Methods (Shallow Depth); 2007 
 
G. ASTM D3017 – Standard Test Method for Water Content of Soil and Rock in Place 

by Nuclear Methods (Shallow Depth); 2007 
 
H. ASTM D4318 - Standard Test Methods for Liquid Limit, Plastic Limit, and 

Plasticity Index of Soils; 2010 
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I. ASTM D5084 - Standard Test Method for Measurement of Hydraulic 
Conductivity of Saturates Porous Materials Using a Flexible Wall Permeameter; 
2010 

 
1.03 DEFINITIONS 

 
A. Finish Grade Elevations:  Indicated on drawings. Match existing surrounding 

grades. Meet minimum thickness of fill material as specified. 
 

B. Lift:  Constructed segment of layer comprised of like materials spread over 
contiguous area prior to compaction. 

 
C. Layer:  Contiguous (compacted) stratum of material.  Where comprised of several 

lifts, free of construction joints or lamination between lifts. 
 
D. Compacted Clay Fill:  Low permeability compacted clay. 
 
 

1.04  SUBMITTALS 
 

A. Results of laboratory tests on materials to be used in construction as required in 
these specifications. 

 
B. Product data for equipment proposed to be used for compaction. 
 

1.05  PROJECT CONDITIONS 
 

A. Provide sufficient quantities of fill to meet project schedule and requirements.  
When necessary, store materials on site in advance of need. 

 
B. When fill materials need to be stored on site, locate stockpiles where indicated. 

 
1. Separate differing materials with dividers or stockpile separately to 

prevent intermixing. 
 

2. Prevent contamination. 
 

3. Protect stockpiles from erosion and deterioration of materials. 
 

C. Verify that survey benchmarks and intended elevations for the Work are as 
indicated. 
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PART 2 - PRODUCTS 
 
2.01 FILL MATERIALS 

 
A. General Fill:  On-site stockpiled soil or soil designated by the Contractor and 

permitted by the Owner. 
 

1. Free of lumps larger than 3 inches, rocks larger than 2 inches, and debris; 
free of rubble, wood, and other organic matter. 

2. Offsite material confirmed acceptable based on environmental and 
material testing as required by the Owner. 

 
B. Compacted Clay Fill:  Clay soil designated by the Contractor and permitted by the 

Owner. 
 

1. Soil Classification:  ML, SC, CH or CL (or combination), by Unified Soil 
Classification System in accordance with ASTM D2487.   

2. Compaction:  90% modified Proctor density or greater, as determined by 
ASTM D1557 and as necessary to meet specified permeability.  

3. Moisture:  Compacted-in-place moisture content -5% to +5% of optimum 
if density can be achieved. 

4. Environmental: Satisfactorily meet environmental criteria as stipulated by 
the Owner.   

C. Backfill: On-site stockpiled soil or soil designated by the Contractor and 
permitted by the Owner 

  
1. Backfill with sound materials, free from waste, organic matter, rubbish, 

boggy, or other unsuitable materials. 
 
2. General Materials Requirements:  Ensure that materials used for 

backfilling conform to the authority having jurisdiction specified 
requirements provided on the project drawings.  Follow suitable fill 
requirements whenever drainage or select fill is not specified.  Determine 
and obtain the approval of the appropriate test method where more than 
one compaction test method is specified. 

 
3. Frozen Materials:  Do not use frozen material for backfilling. 

 
4. Stockpiling: Do not stockpile material on top of existing underground 

structures. 
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5. More specific requirements may be shown on project drawings. 

 
6. Backfill all annular spaces near or under pavement and structures with 

select fill compacted to 95% of the maximum dry density as determined 
by the Modified Proctor Test (ASTM D1557). 

 
D.  Vegetative Growth Layer:  See Section 32 9000. 
 

2.02 SOURCE QUALITY CONTROL 
 
A. Where fill materials are specified by reference to a specific standard, test and 

analyze samples for compliance before delivery or installation. 
 
B. If tests indicate materials do not meet specified requirements, change material and 

retest. 
 
C. Provide materials of each type from same source throughout the Work where on-

site material is not available. 
 
 
PART 3 - EXECUTION 
 
3.01 EXAMINATION 

 
A. Identify required lines, levels, contours, and datum locations. 
 
B. See Section 31 2200 for additional requirements. 
 
C. Verify that subgrade surface is dry and firm and approved by the Engineer. 

 
3.02 PREPARATION 

 
A. Perform proof-roll of subgrade soils using a loaded rubber-tired front-end loader 

or dump truck.  Undercut unstable subgrade soil and backfill subsequent fill 
material. 

 
B. Until ready to fill, maintain excavations and prevent loose soil from falling into 

excavation. 
 
C. Notify Engineer in advance of filling operations to permit Engineer to examine 

areas and conditions.   
 
D. Do not proceed with filling operations until unsatisfactory conditions have been 

corrected. 
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3.03 DUST CONTROL 
 

A. During progress of work, conduct operations and maintain area of activities, 
including sweeping and sprinkling of streets or parking lots as necessary, so as to 
minimize the creation and dispersion of dust; maintain dust control. 

 
3.04 FILLING - GENERAL 

 
A. Do not place fill material when free water is on the surface of the area to be filled. 
 
B. Fill to contours and elevations indicated using unfrozen materials.  Do not place 

fill when temperatures are below freezing. 
 
C. Employ a placement method that does not disturb or damage other work. 
 
D. Systematically fill to allow maximum time for natural settlement.  Do not fill over 

porous, wet, frozen, or spongy subgrade surfaces. 
 
E. Remove fill containing organic materials or other unacceptable material and 

replace with approved fill material. 
 
F. Maintain optimum moisture content of fill materials to attain required compaction 

density. 
 
G. Compaction Density Unless Otherwise Specified or Indicated: 

 
1. Under structures, paving, slabs-on-grade, and similar construction:  95 

percent Modified Proctor density or greater, as determined by ASTM 
D1557. 

 
2. Elsewhere:  90 percent Modified Proctor density or greater, as determined 

by ASTM D1557. 
 

3. During placement, control the water content of fill material within the 
range necessary to obtain the specified compaction. 

 
4. Do not compact fill materials when there is free water on any portion of 

the fill to be compacted. 
 

5. If field and laboratory tests indicate unsatisfactory compaction, perform 
additional compaction at no additional cost to Owner until specified 
compaction is achieved. 

 
H. Compact each layer of fill before placing the next lift. 
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I. Correct areas that are over-excavated.  Use fill specified in Drawings, flush to 

required elevation. 
 
J. Use compaction equipment that is suitable for the type of material placed and that 

is capable of providing the densities required. 
 
K. Perform compaction by conducting at least two passes of all portions of the 

surface of each lift.  One pass is defined as the condition obtained when all 
portions of the fill material surface have been subjected to the direct contact of the 
compactor. 

 
1. Test the effectiveness of the compaction equipment at the beginning of 

construction on a section of fill within the area where fill is to be placed. 
 

2. If tests show that the specified compaction is not obtained, increase the 
number of coverages, decrease the lift thickness, or use a different type of 
compactor. 

 
3. The effort required to achieve the specified compaction and the equipment 

used to achieve that compaction is the sole responsibility of the 
Contractor. 

 
3.05 FILLING – COMPACTED CLAY  
 

A. Do not place compacted clay material that has not been approved by the engineer. 
 
B. Place soil in accordance with the following: 
 

1. Leave roughened or scarify each preceding lift to a typical depth of 1 inch 
to not more than 3 inches prior to successive lift placement. 

 
2. Maximum Loose Lift Thickness:  9 inches, including scarified or roughened 

depth of previous lift, or as necessary for a 6-inch maximum compacted lift 
thickness. 

 
3. Maximum Compacted Lift Thickness:  6 inches or depth of foot or tooth on 

compactor used, whichever is less. 
 

4. Maximum Rock Size:  3 inches. 
 

5. Maximum Soil Clod Size Prior to Compaction:  4 inches. 
 

6. Allowable Soil Moisture Content Range:  -5% to+ 5% wet of optimum. 
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7. Minimum Soil Compaction:  90% of maximum dry density as determined 
by the modified Proctor ASTM D1557. 

 
C. Material distribution and gradation throughout soil to remain free from lenses, 

pockets, streaks, or sections of material differing substantially in texture or 
gradation from pre-qualified clay material for which prior source testing has been 
performed. Separate tests are required for each material type as determined by 
Owner's designated representative. 

 
D. Place lifts of soil to form one continuous monolithic layer of material.  Ensure 

previous lift is moist and scarify surface of previously placed lifts with disc or other 
piece of machinery capable of penetrating into previous lift to minimum 1 inch 
depth or leave previous lift roughened to provide proper bonding between 
subsequent lifts of compacted clay. Place soils on slopes in a downslope to upslope 
fashion. 

 
E. Do not place soil below ambient air temperature of 32ºF, unless approved by 

Owner's designated representative.  Inspect material to ensure that it is free of ice, 
snow, or frozen material when weather conditions warrant. 

 
F. Control lift thickness using laser-guided equipment or other method approved prior 

to construction by Owner's designated representative to ensure requirements of the 
Specifications are met.  Owner prefers the use of laser-guided equipment for this 
construction.  No stakes or hubs are to remain in the soil.  Contractor should 
reiterate the removal of damaged stakes to work crew during daily assignments, if 
Contractor utilizes grade stakes. 

 
G. Break down soil clods larger than specified maximum in any direction to less than 

or equivalent to specified maximum prior to lift compaction. 
 
H. Compact each lift with sheepsfoot roller, or similar kneading-type compactor with 

minimum 8-inch protruding pads, with a minimum of three (3) passes per lift. Fill 
sheepsfoot indentations for top lift of compacted clay with additional clay and 
compact with heavy dozers, or similar equipment. No pumping or excessive rutting 
of any lift surface is permitted.  Any material which, in the opinion of the Owner's 
designated representative, exhibits pumping or excessive rutting will be removed, 
or reworked and replaced. 

 
I. Avoid creating construction joints in clay soil.  Where construction joints are 

necessary (such as tie-in with existing clay soils), keying segments of soil together 
with “stair-step” techniques is required unless otherwise indicated on the Drawings.  
Method of keying to be approved by Owner's designated representative prior to 
keying efforts. 

 
J. Minimize damage to soil due to rainfall.  Precautions include, but are not limited 

to, grading surface to promote runoff, back-blading with dozer, sealing surface with 
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smooth drum roller or other means.  Take precautions each night prior to anticipated 
rainfall event, but are generally recommended each night.  Augment precautions by 
placing pump(s) in area(s) likely to collect water.  Provide, maintain, and operate 
pumps; coordinate access to site with Owner's designated representative or Owner. 

 
K. Remove ice and snow during cold weather construction prior to placing lift.  Do 

not use frozen soil. 
 
L. Re-compact or rework and retest soil that fails field testing or has been impacted 

by freeze-thaw cycles during construction activity.  Re-compact or rework soil area 
following a failed test to boundaries of passing test results.   

 
M. Maintain soil surface until final acceptance by the Owner.  Includes reworking or 

removing and replacing portions of soil softened or tracked by runoff due to rainfall 
or otherwise determined to be unfit for vegetative growth installation. 

 
N. Submit detailed written work plans describing methodologies for performing all 

work-related items.   
 

0.06 FILLING – STRUCTURE BACKFILL 
 

A. Use of Select Fill:  Use select fill adjacent to structures where pipes, connections, 
are to be located within this fill.  Use select fill beneath all pavements, walkways, 
and extend to the bottom of pavement base course or ballast. Use select fill or 
aggregate fill where indicated on drawings. 

 
1. Place backfill in uniform layers not greater than 8 inches in loose 

thickness and thoroughly compact in place with suitable approved 
mechanical or pneumatic equipment. 
 

2. Compact backfill to not less than 95 percent of the maximum dry density 
as determined by ASTM D1557. 

 
3. Place base course beneath all concrete and asphalt repairs, to the depths, 

lines and grades shown on the drawings, and compacted to 95 percent of 
the maximum dry density as determined by ASTM D1557. 

 
B. Use of Clay:  In unpaved areas adjacent to structures for the top 1 foot of fill 

directly under lawn subgrades use low cohesive clay (other than wet unstable 
clay) backfill placed in 6-inch lifts. Clay also to be used under the gabion basket 
in the outfall structure area to fill erosion voids. Compact clay backfill to not less 
than 90 percent of the maximum dry density as determined by ASTM D1557. 

 
1. Use clay having a liquid limit less than or equal to 40 and a plasticity 

index less than or equal to 20. 
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3.07 TOLERANCES 

 
A. Top Surface of General Filling:  Plus or minus 0.20 foot from required elevations. 

 
B. Top of Compacted Clay: Plus or minus 0.20 foot from required elevations. 

 
3.08 FIELD QUALITY CONTROL 

 
A. Perform field density testing on compacted fill in accordance with ASTM 

D2922/D3017. 
 
B. If tests indicate work does not meet specified requirements, rework fill and retest. 
 

3.09 CLEAN-UP AND FINISHING 
 

A. Leave unused materials in a neat, compact stockpile. 
 
B. Remove unused stockpiled materials, leave area in a clean and neat condition.  

Grade stockpile area to prevent standing surface water. 
 
C. Leave borrow areas in a clean and neat condition.  Grade to prevent standing 

surface water. 
 
 

END OF SECTION 
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SECTION 31 23 23.23 
 

COMPACTING 
 
 
PART 1 - GENERAL 
 
1.01 SUMMARY 

 
A. Section includes backfill compaction operations.  The work includes, but is not 

limited to: 
 
1. Proof-rolling, stabilization, and compaction of subgrade. 

 
2. Placement and compaction of backfill. 

 
1.02 RELATED REQUIREMENTS 

 
A. Section 31 23 23:  Fill 

 
1.03 REFERENCE STANDARDS 

 
A. ASTM (ASTM International) 

 
1. ASTM D1557 Standard Test Methods for Laboratory Compaction  

Characteristics of Soil Using Modified Effort (56,000 
ft-lbf/ft3 (2,700 kN-m/m3)) 
 

1.04 SITE CONDITIONS 
 

A. Protect structures and utilities from damage during earthwork/compaction 
operations. 
 

B. Repair or replace damage to existing structures caused by earthwork/compaction 
operations, at no extra cost to the Owner. 
 

1.05 QUALITY ASSURANCE 
 

A. The Owner will retain the Engineer to provide quality assurance and testing of 
earthwork operations. 
 

B. Notify the Engineer at least three days before starting earthwork/compaction 
operations. 
 

C. Submit representative samples and Certification of Origin of each material 
proposed for use for fill to the Engineer for testing.  Individual soil samples must 
contain at least 30 pounds of material.  Do not use material for fill until a sample 
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of that material has been tested and found to comply with the specification 
requirements. 

 
D. Allow sufficient time during earthwork/compaction operations for the Engineer to 

perform the necessary field tests. 
 
 

PART 2 – PRODUCTS 
 
2.01 EQUIPMENT 
 

A. Use equipment compatible with the site conditions and backfill material to 
minimize damage to existing structures and to properly compact material.  

 
 

PART 3 - EXECUTION 
 
3.01 PLACEMENT AND COMPACTION OF FILL AND BACKFILL 
 

A. Follow requirements in Section 31 2323. 
 

B. Place individual lifts in horizontal layers of maximum 9-inches where near 
existing or installed pipe or structure to prevent the thickness of lift from 
exceeding the specified values. 

 
C. Maintain the moisture content of the backfill material during compaction within a 

range extending from 2 percent below optimum moisture content to 2 percent 
above optimum moisture content as determined by ASTM D1557. 

 
D. Compact each lift so as to achieve the maximum dry unit weight defined in 

Section 31 2323, as determined by ASTM D1557. 
 

E. Do not place additional backfill until the previous lift has been tested and found to 
be in compliance with the specification requirements. 

 
F. Continue filling and compaction operations to the finished levels designated on 

the plans, so that at completion of compaction operations, the surface of the fill is 
at all points within one-tenth of a foot of the specified levels. 

 
G. Do not place backfill on frozen material. 

 
H. Do not use frozen materials for backfill. 

 
I. Report to the Engineer and repair any damages to existing structures or other 

elements caused by construction equipment to the Owner’s satisfaction and at the 
Contractor’s expense. 
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3.02 COMPACTION STANDARDS 
 

A. The terms "maximum unit weight" and "optimum moisture content" used in these 
Specifications refer to those values as determined by the test strip method for 
materials containing more than 40 percent retained on the #4 sieve, including 
processed aggregates and on-site pulverized materials, and by ASTM D1557 for 
all other materials. 

 
 

END OF SECTION 
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SECTION 31 35 26.18 
 

GEOTEXTILE 

PART 1 - GENERAL 
 
1.01 SUMMARY  
 

A. This section includes furnishing and installation of geotextile as a filter/separation 
layer.   

 
1.02 SUBMITTALS 
 

A. Submit geotextile samples and list of minimum property values. Materials 
properties are to be in conformance with those defined in Part 2. 

 
1.03 DELIVERY, STORAGE, AND HANDLING 
 

A. Deliver only approved geotextile rolls to the project site.  Label, ship, store, and 
handle all geotextile in accordance with ASTM D4873.  No hooks, tongs, or other 
sharp instruments are to be used for handling geotextile.   

 

PART 2 - PRODUCTS 
 
2.01 GEOTEXTILE 
 

A. The geotextile is to be comprised of polyester or polypropylene.  Provide 12 oz/ 
sq. yard nonwoven needle-punched geotextile meeting the requirements listed in 
MDOT 910.03B for Heavy Geotextile Liner. 

 
 
PART 3 - EXECUTION 
 
3.01 INSTALLATION  
 

A. Handling of all geotextiles by the Installer in such a manner as to ensure it is not 
damaged in any way. 

 
B. At the time of installation, reject the geotextile if it has defects, rips, holes, flaws, 

deterioration, or damage incurred during manufacture, transportation, or storage.   
 

C. Place the geotextile with the machine direction parallel to direction of water flow 
centerline and lay smooth, free of tension, stress, folds, wrinkles, or creases.   
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D. The geotextile is to be placed to provide a minimum width of 12 inches of overlap 
between adjoining panels.   

 
E. Temporarily secure the geotextile in place until the backfill/ riprap is placed.   
 
F. Move or remove sandbags, stones, or other securing devices as the backfill/ riprap 

is placed to relieve high tensile stress which may occur during placement of 
material on the geotextile. 

 
G. Protect the geotextile from damage prior to and during the placement of backfill/ 

riprap. 
 

H. Perform trimming in such a manner that the geotextile is not damaged in any way. 
 
I. Protect the geotextile at all times from contamination with sediment; any 

geotextile so contaminated is to be removed and replaced with uncontaminated 
geotextile.   

 
J. Geotextile damaged during installation or during placement of backfill/ riprap is 

to be replaced by the Contractor at no additional cost to the Owner. 
 
K. Schedule the work so that covering of the geotextile with backfill/ riprap is 

accomplished within one (1) calendar day after placement of the geotextile.  
Failure to comply will require replacement of the geotextile.   

 
L. Before placement of the backfill/ riprap, demonstrate that the placement technique 

will not cause damage to the geotextile.   
 
M. In no case will any type of equipment be allowed directly on the unprotected 

geotextile.   
 
N. The overlap seam of the geotextile is to be overlapped or heat bonded.   

 
 

END OF SECTION 
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SECTION 31 36 19 
 

GABION MATTRESSES 
 
PART 1 - GENERAL 
 
1.01 SUMMARY 
 

A. This section includes furnishing and installing gabion/Reno mattresses at the 
locations shown on the Drawings. 

 
1.02 SUBMITTALS 
 

A. Submit Reno mattress installation procedure prior to construction. 
 

PART 2 - PRODUCTS 
 
2.01 RENO MATTRESS 
 

A. A mattress shaped container, incorporating internal diaphragm cells to prevent rock 
migration, manufactured from heavily galvanized wire mesh woven into a double 
twisted hexagonal pattern in accordance with ASTM A975-97. The mesh opening 
shall be hexagonal in shape and uniform in size measuring 2 1/2 inches by 3 1/4 
inches. All wire used in the fabrication of the Reno mattress and in the lacing 
operations conforms to Federal Specification QQ-W-461H, Class 3, Finish 5, soft, 
and have an average tensile strength in accordance with the current ASTM A641, 
Table 2, measured before fabrication of the netting. The nominal diameter of the 
wire used in the fabrication of the netting is 0.0866 inches minimum, subject to 
diameter tolerance in accordance with the current ASTM A641, Table 3. 
 

B. All wire used in fabrication and construction of the Reno mattress is to be 
galvanized in accordance with ASTM A641, Table 1. 

 
C. All edges of the Reno mattress, including end panels and the diaphragms, shall be 

mechanically connected in such a way as to prevent unraveling of the mesh and to 
develop the full strength of the mesh. The wire used for the selvedge shall have a 
diameter greater than that of the wire used to form the mesh. Sufficient lacing and 
connecting wire shall be supplied with the mattress for all wiring operations. The 
nominal diameter of lacing wire shall be 0.0866 inches minimum. 

 
D. Supplier – Terra Aqua Inc., or engineer approved equal. 
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2.02 ACCESSORIES 
 

A. Mattress Fasteners: Tiger-Tite KH11G40 galvanized fasteners conforming to 
ASTM A641-92 for zinc coatings, ASTM A764-93 for chemical and mechanical 
specifications, and ASTM E8/MPT 2004 for tensile strength requirements. 
 

B. Stiffeners: Tact Ties complying with or exceeding Federal Specification QQ-W-
461H, possessing a maximum tensile strength of 70 ksi with a Finish 5, Class 3, 
zinc coating, measured in accordance with the current ASTM A641 (A 90). 
 

C. Geotextile: See Section 31 3526.18. 
 

D. Riprap: See Section 31 3700. 
 
 

PART 3 - EXECUTION 
 
3.01 PLACEMENT 
 

A. Prepare slope/excavation in accordance with the engineering drawings and project 
specifications. 

 
B. Install geotextile underlayment in accordance with the project specifications. 

 
C. Place Reno mattress on the base of the channel such that the length dimension of 

the unit is laid parallel to the water flow with the internal diaphragms running 
perpendicular to the water flow. For placement on the side slope or banks, install 
the Reno mattress such that the length dimension of the unit is laid perpendicular 
to the water flow so that the internal diaphragms are running parallel with the 
water flow. 

 
D. Install Reno mattress in accordance with manufacturer’s specifications and 

instructions. 
 
 

END OF SECTION 
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SECTION 31 37 00  

RIPRAP 
 
PART 1 - GENERAL 
 
1.01 SUMMARY 
 

A. This section includes furnishing and placing riprap in the locations shown on the 
Drawings. 

 
 
PART 2 - PRODUCTS 
 
2.01 RIPRAP 
 

A. Use sound, durable and hard stone meeting the specifications of MDOT 916.01 A 
or C, as shown on the plans and ASTM C127 and ASTM C131. Use stone free from 
lamination, cleavages, and weathering, and stone that will not disintegrate from the 
action of air or water, or from handling and placement.   

 
B. Use angular stone. Rounded stone or broken concrete is not acceptable. 
 
C. Use stone gradation diameter and thickness as specified in MDOT 916 or as shown 

on the drawings.  
 
 
PART 3 - EXECUTION 
 
3.01 PLACEMENT 
 

A. Grade the surface upon which the riprap is to be placed and remove debris to 
provide a smooth, fairly level graded surface.  Place geotextile loosely on graded 
surface, with machine direction parallel to direction of water flow.  Overlap seams 
so the upstream portion of the fabric is on top.  A minimum overlap of 12 inches is 
required. See 31 3526.18 for additional information. 

 
B. Begin riprap placement at the toe of the slope and proceed upslope. 
 
C. The height of drop of stone onto the geotextile is to be one (1) foot or less.  If a 

greater height is required, perform field trials at a location other than the project 
site to determine the maximum height that stone can be dropped without damaging 
the geotextile.  The Owner’s representative will be present at the field trial approve 
the final height of drop. 
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D. If grading of slope after stone placement is necessary, perform manually in a 
manner that does not result in movement of stone on the geotextile. 

 
 

END OF SECTION 
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SECTION 32 90 00 
 

SITE RESTORATION 
 

PART 1 - GENERAL 
 
1.01 SCOPE OF WORK 
 

A.  Provide all labor, equipment, materials, supervision, and incidentals necessary 
to complete groundcover, topsoil, topsoil amendments, initial maintenance of 
vegetative growth layer. 

 
1.02 RELATED SECTIONS 

 
A. Division 31 - Earthwork 
 

1.03 REFERENCES 
 

A. MDOT Section 816, “Turf Establishment,” Michigan Department of 
Transportation Standard Specifications for Construction 

 
B. MDOT Section 917, “Turf and Landscaping Materials,” Michigan Department 

of Transportation Standard Specifications for Construction 
 

1.04 SUBMITTALS 
 

A. Submit under provisions of Section 01 3300 - Administrative Requirements. 
 
B.  Product Data: Manufacturer's data sheets on each product to be used, 

including: 
 

1.  Preparation instructions and recommendations 
 
2.  Storage and handling requirements and recommendations 
 
3.  Installation methods 

 
C.  Notices: Submit 48-hour written notice prior to turnover to Owner for watering 

and maintenance. 
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1.05 WARRANTY 
 

A. Warrant grass groundcover for a period of one year after date of Substantial 
Completion, against defects including death and unsatisfactory growth and 
except for defects resulting from neglect by Owner, abuse by others, or natural 
phenomena. Replace unsatisfactory plant material at end of warranty period at 
no additional expense to the Owner. One replacement is required. 

 
1.06 QUALITY ASSURANCE 
 

A. Installer Qualifications: Minimum 2-year experience installing similar 
products. 

 
B. Testing: Laboratory testing for suitable soil amendments and fertilizer. 

 
1.07 DELIVERY, STORAGE, AND HANDLING 
 

A. Deliver and store products as recommended by supplier until ready for 
installation. 

 
B. Handling: Handle materials to avoid damage. 

 
1.08 PROJECT CONDITIONS 
 

A. Maintain environmental conditions (temperature, humidity, and ventilation) 
within limits recommended by manufacturer for optimum results. Do not 
install products under environmental conditions outside supplier's 
recommended limits. 

 
1.09 SEQUENCING 
 

A. Ensure that products of this section are supplied to affected trades in time to 
prevent interruption of construction progress. 

 
 
PART 2 - PRODUCTS 
 
2.01 VEGETATIVE GROWTH LAYER 
 

A. Provide earthen material capable of supporting vegetative growth meeting the 
following requirements: 
• Organic Content: 3% Minimum 
• pH: 6.5-7.5 (Range) 
• Sieve:  
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o 100 percent passing 1-inch Screen 
o 95-100 percent passing ½-inch Screen 
o Minimum 40 percent passing No. 100 Screen 

 
B. Contractor to provide a minimum of one (1) test result prior to placement to 

confirm vegetative growth layer meets the requirements of these specifications. 
 
2.02 SEEDING 
 

A. Provide Seed Mixture per MDOT Table 816-1 Seed Mix Selection Guide 
compatible with TUF (Turf Urban Freeway) mixture, with a High Salt 
Tolerance. 

 
B. Substitutions: Not permitted. 

 
2.03 MULCH 
 

A. Meet the requirements of MDOT 816 for mulch. 
 
2.04 FERTILIZER 
 

A. Meet the requirements of MDOT 816 Class A for fertilizer. 
 

2.05 WATER 
 

A. Clean, fresh water, free of substances that could prevent germination/growth of 
grass seed. 

 
2.06 MATERIALS 
 

A. Provide materials in accordance with MDOT Section 816, 911, and 917. 
 
 
PART 3 - EXECUTION 
 
3.01 EXAMINATION 
 

A. Do not begin installation until substrates have been properly prepared. 
 
B. If substrate preparation is the responsibility of another installer, notify 

Architect of unsatisfactory preparation before proceeding. 
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3.02 PREPARATION 
 
A. Prepare surfaces using the methods recommended by the manufacturer for 

achieving the best result for the substrate under the project conditions. 
 

3.03 INSTALLATION 
 

A. Install materials in accordance with approved submittals. Install landscape 
work in proper relation with adjacent construction and with uniform 
appearance. Coordinate with work of other sections. 

 
B. Provide maintenance and watering until turnover to Owner for maintenance 

and watering. Replace damaged materials and dead or unhealthy plants prior to 
turnover to Owner. 

 
C. Work shall be performed in accordance with MDOT Standard Specifications 

for Construction 816: Turf Establishment.  
 

3.04 VEGETATIVE GROWTH LAYER PLACEMENT 
  

A. Screen topsoil as necessary to remove sticks, stones greater than 1-1/2 inches 
in diameter, paper, plants and roots, and other extraneous matter. 
 

B. Place soil and restore previous grades. 
 
C. Do not place soil in a frozen condition, or on frozen subgrade. 

 
D. Place material to a uniform depth of 3 inches (minimum). 

 
3.05 SEEDING 
 

A. Perform seeding and mulching as specified in MDOT 816.03.C. 
 
B. Apply seed mix at a rate of 220 pounds per acre. 
 
C. Perform seeding after April 15 and before October 10 unless approved by the 

Owner’s Representative. 
 

D. No seeding shall be permitted within 2 hours after rainfall, when 
thunderstorms are predicted within 24 hours, or when wind exceeds 10 miles 
per hour.  Roll immediately after seeding to insure compaction of the seed into 
the seedbed.   
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E. Seeding shall not be permitted in periods of excessive heat, dryness or on wet 
ground. 

 
F. Place seed to provide a continuous stand of grass. The Owner or Owner’s 

representative will determine compliance with this requirement. 
 
3.06 FERTILIZING 
 

A. Apply fertilizer at a rate of 176 pounds per acre.   
 

B. Apply fertilizer by mechanical means and lightly work into the surface, taking 
care to insure even distribution. 

 
3.07 MULCHING 
 

A. Apply mulch at a rate of 2 tons per acre within one day after seeding. 
 
B. Roll mulched area, immediately following mulching.  
 

3.08 WATERING 
 

A. Apply water immediately after each area has been seeded and saturate soil to a 
minimum depth of 4 inches. 

 
B. Provide sufficient watering by means of frequent light watering during seed 

germination when rainfall is insufficient. At a minimum, apply supplemental 
water to all seeded areas, daily during germination period so vegetative growth 
layer remains moist to a minimum depth of 2 inches. 
 

3.09 CLEAN-UP 
 

A. Remove and properly dispose of excess and waste material off site.  Clean 
adjacent paved areas, and remove materials from gutters, curbs, roadways, and 
catch basins.   

 
3.10 INCLEMENT WEATHER 
 

A. Site restoration that cannot be complete due to adverse weather conditions will 
be completed once the weather improves. 
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3.11 MAINTENANCE 
 

A. Provide care and maintenance of vegetation, including any barriers needed to 
prevent access by pedestrians and vehicles, until vegetation is established and 
accepted by Project Owner. 

 
B. Repair vegetative growth and re-seed areas of erosion or poor grass 

germination as directed by Owner or Owner’s representative. Contractor will 
be responsible for repairing vegetative growth layer and re-seeding areas of 
erosion or poor grass germination up to one year after construction completion, 
as originally specified, at no additional cost to the Owner. 

 
 

END OF SECTION 
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