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Every Student Graduates Ready to Live, Director of Buildings and Grounds  Athletic Director
Learn, and Thrive in a Global Community.



Alignment to Board Goals E
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Goal 2:
Promote and support broad opportunities and flexibility for individual
learning while complying with core standards.
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Board goals highlighted in GREEN are relevant to the presentation



Alignment to Pillars
Pillar 1: Student Learning

Pillar 2: Student Readiness

Pillar 4: Well Being
Pillar 5: Effective Adults

Pillars highlighted in GREEN are relevant to the presentation



Turf and Track Rendering

' ELIZABETHTOWN AREA SCHOOL DISTRICT




Turf and Track Rendering




Field House 3-Story Rendering - Day
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Field House 2-Story Rendering - Da
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Field House 2-Story Rendering - Dusk E




Updated timeline

Crabtree, A -A Elizabethtown Area School District Project No. | 3654
401 East Winding Hill Road
Mechanicsburg, PA 17055
Pennsylvania * Maryland * Virginia » West Virginia New Field House - Project Schedule Date | June 27, 2023

2023 2024
TASK
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SCHEMATIC / DESIGN DEVELOPMENT
Board Authorizes Project (4/25) r -

Develop Elevations

Board Update - Elevations (5/23)

Finalize Floor Plans & Interior Layouts

MEP / Structural S Design

|Board Update (6/27)

|Construction Details

|90% CDs to Fidevia for Review (7/11)

|Board Authorizes Bidding (8/8)

Receive Bids - 4 Weeks (9/6)

BIDDING .

Project Out to Bid (8/9) @
]
[]

1 Week Review of Bids

Board Approves Bids (9/12)

PERMITS & APPROVALS

Land Development / NPDES

Zoning : )

Building Plan Review (Submit on 7/26)

Receive Code Comments (Anticipated 8/9)

Building Permit (Anticipated)

CONSTRUCTION DURATION E

Sign Contracts F

Mobilization & Submittals - [ 1 [T 1]
Construction - Field House H 8 Months

Construction - Track & Turf o 6 Months

Substantial Completion H [ T T 11
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Next steps E

July
- Finalize construction details for bid package
- Attain approvals from associated agencies
- Elizabethtown Borough, Commonwealth Code, Lancaster County
Conservation District, Department of Environmental Protection

August
- August 8th Board Meeting - provide final update - seek approval to
send out bid package




Questions?

Our Mission:
Every Student Graduates Ready to Live, Learn,
and Thrive in a Global Community




