
MONTHLY REFFERENDUM REPORT
DETAILED - as of September 30, 2023

James J. Davis Early Childhood Center

364 Keans Neck Rd, Seabrook 29940

Cluster: Whale Branch Principal: Marva Neal

Original Appropriations: $1,309,947

Transfers/Adjustments: $2,617,681

Revised Budget: $3,927,628

Encumbered and Paid: $3,833,611

Paid to Date: $2,252,388

Available Budget: $94,016

Project ID: 51925352-1Phase 1 - 2019 Bond Referendum Renovation

Design Firm: Rosenblum Coe Architects, Inc.

Current Phase: Complete

Contractor: Contract Construction

Phase %: 100% Delivery Method: CMAR
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Construction Start: Q3 2021 Construction End: Q2 2022

2019 Bond ReferendumScope:

Safety/Security

Technology /Infrastructure

Project Details: Scope of work includes Safety/Security 
improvements, bullet-resistant entry ways, and doors including 
door hardware in upgraded server rooms. 
Technology/Infrastructure improvements to include upgrading 
of server rooms.

Monthly Progress: Project is complete.

Project ID: 51925352-2Phase 2 - 2019 Bond Referendum Renovation

Design Firm: Rosenblum Coe Architects, Inc.

Current Phase: Construction

Contractor: AJAX

Phase %: 80% Delivery Method: CMAR
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Construction Start: Q4 2022 Construction End: Q4 2023

2019 Bond ReferendumScope:

CM Pre-Con Services (JJDECC)

Design Services (JJDECC)

Safety/Security

Special Inspections (from District 
01 Design Services)

Technology /Infrastructure

Technology undrer $5,000

Utility Services for Technology 
Upgrades

Project Details: Scope of work includes Safety/Security 
improvements to the cameras and notification systems. 
Technology/Infrastructure improvements to include sound, 
wireless access, and lighting.

Monthly Progress: Construction is in progress. 
Safety/Security and electrical work is complete. Cutover is 
complete. Camera installation is in progress. PA installation and 
commissioning is complete. Generator delivery is scheduled for 
February 2024.


