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Completed Projects: 
 A door frame at ARHS was repaired by Cherry Hill Glass. 
 The annual transition from cooling to heating took place at both AMSB and AMSO. 
 A faulty fire alarm pull station was replaced at AMSB by our in house electrician. 
 A return fan motor for one of the HVAC units at ARHS was replaced by our in house 

HVAC Tech. 
Projects in Process: 
 The lecture hall remodel at ARHS is approximately 95% completed. The space is usable, 

we are working on punch list items with the contractor which will be wrapped up in a 
couple weeks. New furniture should arrive by the end of the month. 

 The gym roof and wall projects at AMSB and AMSO are also 95% completed. As with 
the lecture hall, we are working on a few last minute punch list items which are being 
addressed and will be completed shortly. 

 After the gym floor at AMSO was assessed, it became apparent that there was more 
water intrusion than previously thought. Work has begun to tear out the damaged sec-
tion of flooring and are looking at a four week window for repairs to be finished. 

 Re-lamping the Bethany indoor fixtures is still in progress with approximately 25% left to 
complete.  

 In several outdoor parking lot lights at ARHS, the LED strips are starting the fail, creat-
ing a low light condition. We have ordered new fixtures for all the pole lights in the 
parking areas. Once all the fixtures are in, a schedule will be developed to replace them 
by our in house electrician. 

 New speakers are being wired and hung in the gym at ARHS by our in house electrician 
and building maintainer. 

 
 Outstanding issues to be addressed: 
 
Two of the three jump pits around the ARHS track had additional coats applied. We are 
working with Field turf on scheduling the 2nd coating on the pole vault pit, as well as war-
rantied repairs to the track. 
 
 
 
 
 
 
 
 
 
 


