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TAHOE TRUCKEE UNIFIED SCHOOL DISTRICT March 2022

 2.0

Funding Summary

Measure E Funding  Budget 

Measure E Bond - SFID #2 62,000,000             
FIP Budgeted Interest Earnings 993,000                  
Additional Interest Earned 885,622                  
Developer Fee Revenue 1,750,000               
Additional Developer Fees 1,000,000               
DROPS 190,755                  
Funding COP 22,545,856             

89,365,233$      
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Measure E Bond - SFID #2 Interest Earnings Developer Fee Revenue

DROPS Funding COP

Measure E Obligation Bond Projects  were be funded by 
obligation bond issuances, interest income from the bond 
proceeds and developer fee revenue.  Additional funding 
for the projects was from the Drought Response Outreach 
Program for Schools (DROPS) and Certificates of 
Participation (COP). Below is a summary of Measure E 
funding sources over the life of the bond program. 
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TAHOE TRUCKEE UNIFIED SCHOOL DISTRICT    March 2022

 3.0

Budget Summary by Project Budget Categories

9/7/2017

Below is a graphic displaying all the project budget categories. They are grouped by 
subcategories  of soft costs  (16%) and  hard costs (84%). These project budget categories are 
presented in more detail on the project budget reports as they are used  for cost management 
during the various phases of the project. The budgets for these categories evolve and change over 
the life of the project as they move from a conceptual design to actual construction.  
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NORTH TAHOE HIGH SCHOOL 5.5

PROJECT BUDGET

Updated 3/7/2022

 FIP Budget 
 Budget 

Adjustments  Actual Budget  Encumbered  Expenditure 

 Total 
Encumbered & 

Expensed 
 Budget Balance 

Available 

Object Site Costs
6240 Traffic Eng./Geotech & Haz Study/Site Survey/UGND Locating 24,500                 (24,500)                -                       -                     -                     -                     -                        

Total Site Costs 24,500.00$          (24,500.00)$         -$                     -$                   -$                   -$                   -$                      
District And Agency Costs

6220 DSA or Local Plan Check Fees 15,800                 (15,800)                -                       -                     -                     -                     -                        
6225 TRPA Mitigation Fees / Local Agency Connection Fees 54,840                 (54,840)                -                       -                     -                     -                     -                        

District And Agency Costs 70,640.00$          (70,640.00)$         -$                     -$                   -$                   -$                   -$                      
Consultant Costs

6210 Architect and Engineering 208,000               (202,328)              5,672                   -                     5,672                 5,672                 -                        
6215 Pre-Const. Serv. / Low Voltage & Tech Design 25,000                 (25,000)                -                       -                     -                     -                     -                        
6235 Commissioning 38,200                 (34,450)                3,750                   -                     3,750                 3,750                 -                        

Consultant Costs 271,200.00$        (261,778.25)$       9,421.75$            -$                   9,421.75$          9,421.75$          -$                      
Documents and Bid Costs

6252 Printing and Distribution 1,500                   (1,150)                  350                      -                     350                    350                    -                        
6251 Advertisements and Notices 1,500                   (1,294)                  206                      -                     206                    206                    -                        

Documents and Bid Costs 3,000.00$            (2,443.94)$           556.06$               -$                   556.06$             556.06$             -$                      
Construction Costs

6200 General Contractor 1,823,000            (1,028,257)           794,743               -                     794,743             794,743             -                        
Construction Costs 1,823,000.00$     (1,028,256.73)$    794,743.27$        -$                   794,743.27$      794,743.27$      -$                      

Construction Support and Other Costs
6290 Inspection 145,400               (145,400)              -                       -                     -                     -                     -                        
6280 Testing 18,200                 (18,200)                -                       -                     -                     -                     -                        
6274 Misc Construction Support Costs 14,600                 (3,599)                  11,001                 -                     11,001               11,001               -                        

Construction Support and Other Costs 178,200.00$        (167,199.07)$       11,000.93$          -$                   11,000.93$        11,000.93$        -$                      
Furniture and Equipment Costs

6400 F&E 72,900                 (37,644)                35,256                 -                     35,256               35,256               -                        
6410 21st Century Learning Classroom Flexibility - IT Package 132,000               (91,533)                40,467                 -                     40,467               40,467               -                        
2900 IT Labor -                       2,231                    2,231                   -                     2,231                 2,231                 -                        

Technology Infrastructure 180,000               (180,000)              -                       
Furniture and Equipment Costs 384,900.00$        (180,000.00)$       77,953.15$          -$                   77,953.15$        77,953.15$        -$                      

Contingencies
6297 Construction Contingency 91,200                 (91,200)                -                       -                     -                     -                     -                        
6298 Project Contingency (Soft Cost) 36,500                 (36,500)                -                       -                     -                     -                     -                        
6299 GMP Contingency 54,700                 (54,700)                -                       -                     -                     -                     -                        

Contingencies 182,400.00$        (182,400.00)$       -$                     -$                   -$                   -$                   -$                      

Total Project 2,937,840.00$  (1,917,217.99)$  893,675.16$     -$                893,675.16$    893,675.16$    -$                   

0%
Budget Variance to Original FIP Budget (2,044,164.84)$    100%

(1,839,059.00)$    Budget Allocated to TLE Project
(32,757.00)$         IT Server Project

1,200,000.00$      Restate Budget - COP Funds
(1,372,348.84)$    Final Adjustment to Actuals
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% of Total Project Balance Available
Project Completion %

Actual Budget 
$893,675 

Encumbered 
$-

Expenditure 
$893,675 

Budget 
Balance 

Available $-

Project Summary



NORTH TAHOE SCHOOL 5.6

PROJECT BUDGET

Updated 3/7/2022

 FIP Budget 
 Budget 

Adjustments  Actual Budget  Encumbered  Expenditure 

 Total 
Encumbered & 

Expensed 

 Budget 
Balance 
Available 

Object Site Costs
-                     -                     -                      -                     -                     

Total Site Costs -$                   -$                    -$                   -$                   -$                   -$                   
District And Agency Costs

6220 DSA or Local Plan Check Fees 4,900                 (4,900)                -                      -                     -                     -                     -                     
District And Agency Costs 4,900.00$          (4,900.00)$         -$                    -$                   -$                   -$                   -$                   

Consultant Costs
6210 Architect and Engineering 53,000               (51,284)              1,716                  -                     1,716                 1,716                 -                     
6215 Pre-Const. Serv. / Low Voltage & Tech Design 40,000               (40,000)              -                      -                     -                     -                     -                     
6235 Commissioning 25,000               (21,250)              3,750                  -                     3,750                 3,750                 -                     

Consultant Costs 118,000.00$      (112,534.25)$     5,465.75$            -$                   5,465.75$          5,465.75$          -$                   
Documents and Bid Costs

6252 Printing and Distribution 1,500                 (1,150)                350                     -                     350                    350                    -                     
6251 Advertisements and Notices 1,500                 (1,294)                206                     -                     206                    206                    -                     

Documents and Bid Costs 3,000.00$          (2,443.94)$         556.06$               -$                   556.06$             556.06$             -$                   
Construction Costs

6200 General Contractor 445,000             214,654             659,654               -                     659,654             659,654             -                     
Construction Costs 445,000.00$      214,654.41$      659,654.41$        -$                   659,654.41$      659,654.41$      -$                   

Construction Support and Other Costs
6290 Inspection 27,200               (27,200)              -                      -                     -                     -                     -                     
6274 Misc Construction Support Costs 3,600                 4,794                 8,394                  -                     8,394                 8,394                 -                     

Construction Support and Other Costs 30,800.00$        (22,405.98)$       8,394.02$            -$                   8,394.02$          8,394.02$          -$                   
Furniture and Equipment Costs

6400 F&E 17,800               4,364                 22,164                 -                     22,164               22,164               -                     
6410 21st Century Learning Classroom Flexibility - IT Package 94,000               (58,383)              35,617                 -                     35,617               35,617               -                     
2900 IT Labor -                     2,231                 2,231                  2,231                 2,231                 -                     
6400 Technology Infrastructure 128,000             (128,000)            -                      

Furniture and Equipment Costs 239,800.00$      (179,788.62)$     60,011.38$          -$                   60,011.38$        60,011.38$        -$                   
Contingencies

6297 Construction Contingency 22,300               (22,300)              -                      -                     -                     -                     -                     
6298 Project Contingency (Soft Cost) 8,900                 (8,900)                -                      -                     -                     -                     -                     
6299 GMP Contingency 13,400               (13,400)              -                      -                     -                     -                     -                     

Contingencies 44,600.00$        (44,600.00)$       -$                    -$                   -$                   -$                   -$                   

Total Project 886,100.00$    (152,018.38)$   734,081.62$      -$                 734,081.62$    734,081.62$    -$                 

0%
Budget Variance to Original FIP Budget (152,018.38)$     100%

(322,700.00)$     Budget Allocated to TLE Project
(36,861.00)$       IT Server Project

1,200,000.00$   Restate Budget - COP Funds
(992,457.38)$     Final Adjustment to Actuals

-$                   
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% of Total Project Balance Available
Project Completion %

Actual Budget 
$734,082 

Encumbered 
$-

Expenditure 
$734,082 

Budget 
Balance 

Available $-

Project Summary



SIERRA CONTINUATION HIGH SCHOOL 5.7
PROJECT BUDGET (MEASURE E)

Updated 3/7/2022

 FIP Budget 
 Budget 

Adjustments  Actual Budget  Encumbered  Expenditure 

 Total 
Encumbered & 

Expensed 

 Budget 
Balance 
Available 

Object Site Costs
6175 Geotech & Haz Study/Site Survey/UGND Locating 9,250                 (9,250)                -                     -                     -                     -                     -                     

Total Site Costs 9,250.00$          (9,250.00)$         -$                   -$                   -$                   -$                   -$                   
District And Agency Costs

6184 DSA or Local Plan Check Fees 1,550                 (1,550)                -                     -                     -                     -                     -                     
6173 Lahontan 12,500               (12,500)              -                     -                     -                     -                     -                     

District And Agency Costs 14,050.00$        (14,050.00)$       -$                   -$                   -$                   -$                   -$                   
Consultant Costs

6172 Architect and Engineering 17,000               7,400                 24,400               -                     24,400               24,400               -                     
6174 Pre-Construction Services / Low Voltage & Tech Design 17,500               (17,500)              -                     -                     -                     -                     -                     

Consultant Costs 34,500.00$        (10,100.00)$       24,400.00$        -$                   24,400.00$        24,400.00$        -$                   
Documents and Bid Costs

6182 Printing and Distribution 750                    (750)                   -                     -                     -                     -                     -                     
6181 Advertisements and Notices 750                    (750)                   -                     -                     -                     -                     -                     

Documents and Bid Costs 1,500.00$          (1,500.00)$         -$                   -$                   -$                   -$                   -$                   
Construction Costs

6200 General Contractor 20,000               9,346                 29,346               -                     29,346               29,346               -                     
6170 General Contractor Site Imp 122,500             53,050               175,550             -                     175,550             175,550             -                     

Construction Costs 142,500.00$       62,396.05$        204,896.05$       -$                   204,896.05$       204,896.05$       -$                   
Construction Support and Other Costs

6190 Inspection 9,500                 (9,500)                -                     -                     -                     -                     -                     
6180 Testing 7,500                 (7,500)                -                     -                     -                     -                     -                     
6160 Misc Construction Support Costs 1,150                 153                    1,303                 -                     1,303                 1,303                 -                     
2470/…. Moving Expense -                     712                    712                    -                     712                    712                    -                     

Construction Support and Other Costs 18,150.00$        (16,135.02)$       2,014.98$          -$                   2,014.98$          2,014.98$          -$                   
Furniture and Equipment Costs

6400 F&E 5,700                 14,123.54          39,823.54          -                     39,824               39,824               -                     
21st Century Learning Classroom Flexibility 8,500                 -                     -                     
Technology Infrastructure 11,500               -                     -                     

Furniture and Equipment Costs 25,700.00$        14,123.54$        39,823.54$        -$                   39,823.54$        39,823.54$        -$                   
Contingencies

6197 Construction Contingency 7,150                 (11,450)              -                     -                     -                     -                     -                     
6198 Project Contingency (Soft Cost) 2,850                 (2,850)                -                     -                     -                     -                     -                     

GMP Contingency 4,300                 -                     -                     -                     -                     
Contingencies 14,300.00$        (14,300.00)$       -$                   -$                   -$                   -$                   -$                   

Total Project 259,950.00$       11,184.57$        271,134.57$       -$                   271,134.57$       271,134.57$       -$                   

0%
Budget Variance to Original FIP Budget 11,184.57$        100%

6,000.00$          Escalation Reserve
5,000.00$          Program Reserve

(874.43)$            Program Reserve
1,059.00$          Program Reserve
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% of Total Project Balance Available
Project Completion %

Actual 
Budget 

$271,135 

Encumbered 
$-

Expenditure 
$271,135 

Budget 
Balance 

Available 
$-

Project Summary



TAHOE LAKE ELEMENTARY SCHOOL 5.8

PROJECT BUDGET

Updated 3/7/2022

 FIP Budget 
 Budget 

Adjustments  Actual Budget  Encumbered  Expenditure 

 Total 
Encumbered & 

Expensed 
 Budget Balance 

Available 

Object Site Costs
6240 Traffic Eng./Geotech & Haz Study/Site Survey/UGND Locating 42,300                   11,864                   54,164                    -                          54,164                  54,164                   -                          

Total Site Costs 42,300.00$            11,864.42$            54,164.42$             -$                        54,164.42$           54,164.42$            -$                        
District And Agency Costs

6220 DSA or Local Plan Check Fees 100,900                 293,987                 394,887                  -                          394,887                394,887                 -                          
6225 TRPA Mitigation Fees / Lahontan / Utilities / Encroachment 868,625                 (609,172)                259,453                  -                          259,453                259,453                 -                          

District And Agency Costs 969,525.00$          (315,184.80)$         654,340.20$           -$                        654,340.20$         654,340.20$          -$                        
Consultant Costs

5810 Legal 112,628                 112,628                  -                          112,628                112,628                 -                          
6210 Architect and Engineering 1,695,000              1,097,133              2,792,133               -                          2,792,133             2,792,133              -                          
6215 Phasing Requirements 197,190                 (178,684)                18,506                    -                          18,506                  18,506                   -                          
6250 Pre-Construction Services 181,400                 434,700                 616,100                  -                          616,100                616,100                 -                          
6235 Commissioning 75,000                   69,386                   144,386                  -                          144,386                144,386                 -                          
6285 Hazmat Consultant / Hazmat Monitoring 99,800                   682,644                 782,444                  -                          782,444                782,444                 -                          
6289 CEQA -                         77,947                   77,947                    -                          77,947                  77,947                   -                          

Consultant Costs 2,248,390.00$       2,295,754.02$       4,544,144.02$        -$                        4,544,144.02$      4,544,144.02$       -$                        
Documents and Bid Costs

6252 Printing and Distribution 5,000                     (1,526)                    3,474                      -                          3,474                    3,474                     -                          
6251 Advertisements and Notices 1,500                     (84)                         1,416                      -                          1,416                    1,416                     -                          

Documents and Bid Costs 6,500.00$              (1,610.82)$             4,889.18$               -$                        4,889.18$             4,889.18$              -$                        
Construction Costs

6170 General Contractor Phase 1 -                         2,155,268              2,155,268               -                          2,155,268             2,155,268              -                          
6200 General Contractor Phase 2 18,138,000            25,465,271            43,603,271             1,246                      43,602,025           43,603,271            -                          

Construction Costs 18,138,000.00$     27,620,539.07$     45,758,539.07$      1,245.50$               45,757,293.57$    45,758,539.07$     -$                        
Construction Support and Other Costs

6290 Inspection 226,100                 390,190                 616,290                  -                          616,290                616,290                 -                          
6280 Testing 181,400                 230,981                 412,381                  -                          412,381                412,381                 -                          
6274 Misc Construction Support Costs - IT Network & QSP 145,100                 592,881                 737,981                  -                          737,981                737,981                 -                          
Payroll TTUSD Labor -                         71,526                   71,526                    -                          71,526                  71,526                   -                          
6275 Interim Housing 784,800                 (784,800)                -                          -                          -                        -                        -                          

Construction Support and Other Costs 1,337,400.00$       500,776.98$          1,838,176.98$        -$                        1,838,176.98$      1,838,176.98$       -$                        
Furniture and Equipment Costs

6400 F&E 725,500                 (243,390)                482,110                  -                          482,110                482,110                 -                          
6410 21st Century Learning Classroom Flexibility - IT Package 127,000                 (62,963)                  64,037                    -                          64,037                  64,037                   -                          

Technology Infrastructure 173,000                 (173,000)                -                          
Furniture and Equipment Costs 1,025,500.00$       (479,353.15)$         546,146.85$           -$                        546,146.85$         546,146.85$          -$                        

Contingencies
6297 Construction Contingency 1,269,700              (1,269,700)             -                          -                          -                        -                        -                          
6298 Project Contingency (Soft Cost) 362,800                 (362,800)                -                          -                          -                        -                        -                          
6299 GMP Contingency 544,100                 (544,100)                -                          -                          -                        -                        -                          

Contingencies 2,176,600.00$       (2,176,600.00)$      -$                        -$                        -$                      -$                      -$                        

Total Project 25,944,215.00$   27,456,185.72$   53,400,400.72$   1,245.50$            53,399,155.22$  53,400,400.72$  -$                     

0%
Budget Variance to Original FIP Budget 27,456,185.72$     100%

(116,141.00)$         Pulled to TL Boiler Project
(18,682.28)$           Pulled to TL F&S
32,815.00$            Escalation Reserve - CORE
59,599.55$            Boiler Replacement Funds Returned to Project
25,000.00$            CEQA Program Management

(1,069,200.00)$      Pulled to TLE Interim Housing @ Rideout
1,136,874.00$       Measure E Program Reserves
5,706,667.00$       Measure E Escalation Reserves
1,839,059.00$       Allocated from NTHS Project

322,700.00$          Allocated from NTS Project
210,000.00$          Allocated from Bond Issuance Costs Savings
206,000.00$          Allocated from Bond Issuance Costs Savings

1,000,000.00$       Additional Developer Fee Allocation
(20,925.00)$           IT Server Project
427,354.00$          Prop 51 State Bond Fund Eligibility

13,677,151.10$     Restate Budget - COP Funds
4,037,914.35$       Final Adjustment to Actuals
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% of Total Project Balance Available
Project Completion %

Actual Budget 
$53,400,401 

Encumbered 
$1,246 

Expenditure 
$53,399,155 

Budget 
Balance 

Available $-

Project Summary



TAHOE LAKE ELEMENTARY SCHOOL BOILER REPLACEMENT 5.9
PROJECT BUDGET

Updated 3/7/2022

 FIP Budget 
 Budget 

Adjustments  Actual Budget  Encumbered  Expenditure 

 Total 
Encumbered & 

Expensed 

 Budget 
Balance 
Available 

Consultant Costs
6215 Pre-Construction Services -                     4,088                 4,088                 -                     4,088                 4,088                 -                     

Consultant Costs -$                   4,087.50$          4,087.50$          -$                   4,087.50$          4,087.50$          -$                   
Construction Costs

6200 General Contractor -                     52,454               52,454               -                     52,454               52,454               -                     
Construction Costs -$                   52,453.95$        52,453.95$        -$                   52,453.95$        52,453.95$        -$                   

Total Project -$                 56,541.45$      56,541.45$      -$                 56,541.45$      56,541.45$      -$                 

0%
100%
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% of Total Project Balance Available
Project Completion %

Actual Budget 
$56,541 

Encumbered 
$-

Expenditure 
$56,541 

Budget 
Balance 

Available 
$-

Project Summary



TAHOE LAKE ELEMENTARY SCHOOL FIRE & SAFETY 5.10
PROJECT BUDGET

Updated 3/7/2022

 FIP Budget 
 Budget 

Adjustments  Actual Budget  Encumbered  Expenditure 

 Total 
Encumbered & 

Expensed 

 Budget 
Balance 
Available 

Construction Costs
6200 General Contractor -                     18,682               18,682               -                     18,682               18,682               -                     

Construction Costs -$                   18,682.28$        18,682.28$        -$                   18,682.28$        18,682.28$        -$                   

Total Project -$                 18,682.28$      18,682.28$      -$                 18,682.28$      18,682.28$      -$                 

0%
100%
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% of Total Project Balance Available
Project Completion %

Actual Budget 
$18,682 

Encumbered 
$-

Expenditure 
$18,682 

Budget 
Balance 

Available 
$-

Project Summary



TAHOE LAKE MODULARS 5.11

PROJECT BUDGET

Updated 3/7/2022

 FIP Budget 
 Budget 

Adjustments  Actual Budget  Encumbered  Expenditure 

 Total 
Encumbered & 

Expensed 
 Budget Balance 

Available 

Object Site Costs
6240 Traffic Eng./Geotech & Haz Study/Site Survey/UGND Locating -                          -                          -                          -                         -                         -                          

Total Site Costs -$                       -$                       -$                        -$                        -$                       -$                       -$                        
District And Agency Costs

6220 DSA or Local Plan Check Fees 14,953                    14,953                    -                          14,953                   14,953                   -                          
6225 TRPA Mitigation Fees / Lahontan / Utilities / Encroachment 4,206                      4,206                       -                          4,206                     4,206                     -                          

District And Agency Costs -$                       19,158.72$            19,158.72$             -$                        19,158.72$            19,158.72$            -$                        
Consultant Costs

5810 Legal -                          -                          -                          -                         -                         -                          
6210 Architect and Engineering 185,927                  185,927                  17,774                    168,153                 185,927                 -                          
6215 Phasing Requirements -                          -                          -                          -                         -                         -                          
6250 Pre-Construction Services -                          -                          -                          -                         -                         -                          
6235 Commissioning -                          -                          -                          -                         -                         -                          
6285 Hazmat Consultant / Hazmat Monitoring 4,863                      4,863                       -                          4,863                     4,863                     -                          
6289 CEQA -                          -                          -                          -                         -                         -                          

Consultant Costs -$                       190,790.00$          190,790.00$           17,773.50$             173,016.50$          190,790.00$          -$                        
Documents and Bid Costs

6252 Printing and Distribution -                          -                          -                          -                         -                         -                          
6251 Advertisements and Notices 401                         401                          -                          401                        401                        -                          

Documents and Bid Costs -$                       400.88$                  400.88$                  -$                        400.88$                 400.88$                 -$                        
Construction Costs

6200 General Contractor 894,917                  894,917                  -                          894,917                 894,917                 -                          
Construction Costs -$                       894,917.25$          894,917.25$           -$                        894,917.25$          894,917.25$          -$                        

Construction Support and Other Costs
6290 Inspection -                          -                          -                          -                         -                         -                          
6280 Testing 11,254                    11,254                    -                          11,254                   11,254                   -                          
6274 Misc Construction Support Costs - IT Network & QSP 11,998                    11,998                    -                          11,998                   11,998                   -                          
Payroll TTUSD Labor -                          -                          -                          -                         -                         -                          

Construction Support and Other Costs -$                       23,251.86$            23,251.86$             -$                        23,251.86$            23,251.86$            -$                        
Furniture and Equipment Costs

6400 F&E -                          -                          -                          -                         -                         -                          
6410 21st Century Learning Classroom Flexibility - IT Package -                          -                          -                          -                         -                         -                          

Technology Infrastructure -                          -                          
Furniture and Equipment Costs -$                       -$                       -$                        -$                        -$                       -$                       -$                        

Contingencies
6297 Construction Contingency -                          -                          -                          -                         -                         -                          
6298 Project Contingency (Soft Cost) -                          -                          -                          -                         -                         -                          
6299 GMP Contingency -                          -                          -                          -                         -                         -                          

Contingencies -$                       -$                       -$                        -$                        -$                       -$                       -$                        

Total Project -$                    1,128,518.71$    1,128,518.71$     17,773.50$          1,110,745.21$    1,128,518.71$    -$                     

0%
Budget Variance to Original FIP Budget 1,128,518.71$       98%

131,229.00$          Program Reserve
997,289.71$          Final Adjustment to Actuals
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% of Total Project Balance Available
Project Completion %

Actual Budget 
$1,128,519 

Encumbered 
$17,774 

Expenditure 
$1,110,745 

Budget 
Balance 

Available $-

Project Summary



TAHOE LAKE INTERIM HOUSING AT RIDEOUT 5.12
PROJECT BUDGET

Updated 3/7/2022

 FIP Budget 
 Budget 

Adjustments  Actual Budget  Encumbered  Expenditure 

 Total 
Encumbered & 

Expensed 
 Budget Balance 

Available 

Object Site Costs
6240 Traffic Eng./Geotech & Haz Study/Site Survey/UGND Locating -                          -                        -                          -                        -                       -                         -                          

Total Site Costs -$                        -$                      -$                        -$                      -$                     -$                       -$                        
District And Agency Costs

6220 DSA or Local Plan Check Fees -                          16,883                   16,883                     -                        16,883                  16,883                   -                          
6225 TRPA Mitigation Fees / Lahontan / Utilities / Encroachment -                          17,073                   17,073                     -                        17,073                  17,073                   -                          

District And Agency Costs -$                        33,956.06$            33,956.06$              -$                      33,956.06$           33,956.06$            -$                        
Consultant Costs

6210 Architect and Engineering -                          168,102                 168,102                   -                        168,102                168,102                 -                          
Consultant Costs -$                        168,102.00$          168,102.00$            -$                      168,102.00$         168,102.00$          -$                        

Documents and Bid Costs
6251 Advertisements and Notices -                          1,386                     1,386                       -                        1,386                    1,386                     -                          

-$                        1,385.54$              1,385.54$                -$                      1,385.54$             1,385.54$              -$                        
Construction Costs

6200 General Contractor -                          1,092,011              1,092,011                -                        1,092,011             1,092,011              -                          
Payroll TTUSD Labor Painting -                          8,639                     8,639                       -                        8,639                    8,639                     -                          

Construction Costs -$                        1,100,650.08$       1,100,650.08$         -$                      1,100,650.08$      1,100,650.08$       -$                        
Construction Support and Other Costs

6290 Inspection -                          27,374                   27,374                     -                        27,374                  27,374                   -                          
6280 Testing -                          17,650                   17,650                     -                        17,650                  17,650                   -                          
6274 Misc Construction -                          1,787                     1,787                       -                        1,787                    1,787                     -                          

Construction Support and Other Costs -$                        46,811.68$            46,811.68$              -$                      46,811.68$           46,811.68$            -$                        
Furniture and Equipment Costs

6400 F&E -                          -                        -                          -                        -                       -                         -                          
Furniture and Equipment Costs -$                        -$                      -$                        -$                      -$                     -$                       -$                        

Contingencies
6297 Construction Contingency -                          -                        -                          -                        -                       -                         -                          

Contingencies -$                        -$                      -$                        -$                      -$                     -$                       -$                        

Total Project -$                    1,350,905.36$   1,350,905.36$     -$                   1,350,905.36$  1,350,905.36$    -$                     

0%
Budget Variance to Original FIP Budget 1,350,905.36$       100%

1,069,200.00$       Pulled from TLE Project
282,000.00$          Measure E Program Reserves

(294.64)$               Restate Budget - COP Funds
-$                      
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% of Total Project Balance Available
Project Completion %

Actual Budget 
$1,350,905 

Encumbered 
$-

Expenditure 
$1,350,905 

Budget 
Balance 

Available 
$-

Project Summary



MEASURE E 6.0

PROGRAM BUDGET

Updated 3/7/2022

 FIP Budget 
 Budget 

Adjustments  Actual Budget  Encumbered  Expenditure 

 Total 
Encumbered & 

Expensed 

 Budget 
Balance 
Available 

Object Program Management
xxxx Payroll Total -                         849,695                849,695              -                     849,695              849,695              -                     
2900 Project Management / Admin 1,794,800              (1,018,865)            775,935              -                     775,935              775,935              -                     
4390 Software - Tech Supplies 64,750                   (61,891)                 2,859                  -                     2,859                  2,859                  -                     
4300 Materials & Supplies -                         13,897                  13,897                -                     13,897                13,897                -                     
4400 Noncapitalized Equipment -                         11,058                  11,058                -                     11,058                11,058                -                     
5810 Legal 87,500                   475,034                562,534              -                     562,534              562,534              -                     
4490 Tech Equip Non-capitalized -                         7,232                    7,232                  -                     7,232                  7,232                  -                     
5200 Travel & Conference -                         15,033                  15,033                -                     15,033                15,033                -                     
5800 Other Program Management - Professional Services 407,925                 (99,010)                 308,915              -                     308,915              308,915              -                     
6400 Server Project -                         113,817                113,817              -                     113,817              113,817              -                     
5800 Bond Issuance Cost 800,000                 (416,000)               384,000              -                     384,000              384,000              -                     

Total Program Management 3,154,975.00$       (110,000.94)$        3,044,974.06$    -$                   3,044,974.06$    3,044,974.06$    -$                   
Contingencies

6200 Program Escalation Reserve 9,492,000              (9,492,000)            -                     -                     -                     -                     -                     
6200 Program Reserve 1,508,000              (1,508,000.00)       -                     -                     -                     -                     -                     

Contingencies 11,000,000.00$     (11,000,000.00)$   -$                   -$                   -$                   -$                   -$                   

Total Project 14,154,975.00$     (11,110,000.94)$   3,044,974.06$    -$                   3,044,974.06$    3,044,974.06$    -$                   

0%
Budget Variance to Original FIP Budget (11,110,000.94)$   100%

500,000.00$         M&O Warehouse Scope of Work Reduced Budget Moved to Program Reserve
(6,000.00)$            Escalation Reserve Moved to SHS Measure E
(5,184.57)$            Allocated to Sierra High out of Program Reserve

(32,815.00)$          TLE Escalation Reserve CORE Consulting
(29,379.00)$          KB Escalation Reserve CORE Consulting

(145,000.00)$        M&O Warehouse Escalation Reserve
(25,000.00)$          CEQA Program Management TLE

(161,112.14)$        Allocated to M&O Warehouse Program Reserves
(282,000.00)$        Program Reserves Allocated to TLE Interim Housing @ Rideout

(1,136,874.00)$     Program Reserves Allocated to TLE 

(5,706,667.00)$     Escalation Reserve Allocated to TLE

(3,572,139.00)$     Escalation Reserve Allocated to KBE

(418,619.08)$        Program Reserves Allocated to KBE

(416,000.00)$        Bond Issuance Cost Savings Allocated to TLE

120,000.00$         IT Server Project Allocated From Projects

725,470.54$         Restate Budget - COP Funds

(131,229.00)$        Allocated to TLE Modular
(387,452.69)$        Final Adjustment to Actuals
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% of Total Project Balance Available
Project Completion %

Actual 
Budget 

$3,044,974 

Encumbered 
$-

Expenditure 
$3,044,974 

Budget 
Balance 

Available $-

Program Summary


