
MUSCOGEE COUNTY SCHOOL DISTRICT 

Agenda Items for Board of Education Meeting 

 

Board Agenda Item 

 
Agenda Topic:   Construction Status Reports 

 

 

Date: July, 2018 

 

 

Background and Rationale:   The Construction Department will submit a Monthly Status 

Report for all of the Projects under construction and/or in the planning/design stage. The reports 

will give the status of the budgets, contract dates, percentage of construction complete, and 

anticipated completion date, description of work, percentage of plans complete, projected bid 

advertisement date, bid opening date and estimated days for construction. 

 

 

Budgetary Impact:   0 

 

 

 The Cost to be taken from Account Number: 

 

  

 Budgeted ____ Yes 

   ____ No (Board approval is authorization to establish funding for this item in the Budget) 

 

 

Liaison Administrator(s):    Robert G. Hecht 

 

 

 

Superintendent’s Recommendation:  Information. 

 

 

 

 

 

 

 

 

 

 

 

 



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

July, 2018 
 
 

Project:  Spencer High School 
 
Project Delivery:  Construction Manager at Risk (CMR) 
 
Description of Work:  Construction of a +/- 200,000 Sq. Ft. High School 
 
Architect:  Hecht Burdeshaw Architects, Inc. in collaboration with 2WR of Georgia 
 
Construction Manager:   Freeman & Associates/Ra-Lin and Associates, A Joint 
Venture 
 
Project Manager:  Rexon Byrd 
 
Total Board Approved Budget:  $56,000,000.00 
 
Date of Contract:  April 18, 2016 
 
Construction Contract/GMP:  $49,750,000.00 
 
Contractor’s Contingency (in GMP):  $2,989,689.79 
 
Contractor’s Contingency Balance:  $1,888,276.81 
 
Owner’s Contingency: $1,600,000.00 
 
Owner’s Contingency Balance:  $1,600,000.00 
 
Work Completed to Date:  $43,220,771.65 
 
Estimated Date of Completion:  July 2018 
 
Conformance with Schedule: On Schedule 
  
Problems and Comments:   
 
NOTE:  On CM Contracts, typically there is a Contractor’s Contingency included in the 
GMP.  Changes in the Contract are charged against this Contractor’s Contingency.  In 
the event changes exceed the Contractor’s Contingency, the Owner’s Contingency is 
used.  Therefore the GMP will not change until the Contractor’s Contingency is 
exceeded. 



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

July, 2018 
 
 

Project:  Dimon Elementary School Re-Roofing 
 
Project Delivery: Design, Bid, Build 
 
Description of Work: Re-Roofing of “flat” roof, parts of buildings 2010 & 2020 
 
Architect:  Glenn Griffin, Barnes Gibson Partners, Architects, LLC 
 
Contractor:   Dusty Greer Roofing, Inc.  
 
Project Manager:  Raymond Carrion 
 
Total Board Approved Budget: $609,400.00 
 
Date of Contract: March 21, 2018 
 
Original Contract Amount:  $474,400.00 
 
Change Orders to Date: 0 
 
Current Contract Amount:  $474,400.00 
 
Owner’s Contingency:  $100,000.00 
 
Owner’s Contingency Balance:  $100,000.00 
 
Work Completed to Date:  25% 
 
Estimated Date of Completion:  August 3, 2018 
 
Conformance with Schedule (+/-): Ok 
  
Problems and Comments:  Work began on June 19th.  One week later, about 25%, 
including Bldg. 2020, had new roof, except no metal edge work yet. 
 
 
 
 
 
 



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

July, 2018 
 
 

Project:  Hardaway High School Re-Roofing 
 
Project Delivery: Design, Bid, Build 
 
Description of Work: Re-Roofing Main Classroom Building, except Auditorium which 
was re-roofed in 2010, and Gym Building. 
 
Architect:  Glenn Griffin, Barnes Gibson Partners, Architects, LLC 
 
Contractor:   SRS, Inc.   
 
Project Manager:  Raymond Carrion 
 
Total Board Approved Budget: $2,185,000.00 
 
Date of Contract: March 21, 2018 
 
Original Contract Amount:  $1,849,537.00  
 
Change Orders to Date:  0 
 
Current Contract Amount:  $1,849,537.00 
 
Owner’s Contingency:  $174,000.00 
 
Owner’s Contingency Balance:  $174,000.00 
 
Work Completed to Date:  30% 
 
Estimated Date of Completion:  August 3, 2018 
 
Conformance with Schedule (+/-): Ok 
  
Problems and Comments:  About 40% of main building has new roof installed (except 
no metal trim yet). The gym roof will be started next week and should complete by 3rd 
week in July, as principal requested, so student athletes can begin workouts. 
 

 
 



 
MUSCOGEE COUNTY SCHOOL DISTRICT 

CONSTRUCTION STATUS REPORT 
July, 2018 

 
 

Project:  Shaw High School Alterations and Additions 
 
Project Delivery: Construction Manager at Risk (CMR) 
 
Description of Work:  The program includes several additions to the existing structure 
which include (1) a Drama Class Room (2) a Weight Room and Wrestling Room/Activity 
Room (3) a Wing containing the ROTC program, and Healthcare Science Lab.  Interior 
work includes the renovation and expansion of the Administrative/Counseling area.  
Partitioning of several large classrooms into 2 separate rooms, Conversion of 2 existing 
classrooms into Business & Computer Science Multi-Use Lab, renovation of the existing 
Gym Weight Room, existing ROTC Office area and general renovations to include 
relighting designated areas with LED, provisions for handicapped (including an 
accessibility elevator). 
 
Architect:  Cole-Hil, LLC; Nicole Hilton, AIA, NOMA 
 
Construction Manager:   River City Contracting, Inc. 
 
Project Manager:  Raymond Carrion 
 
Total Board Approved Budget:  *$7,223,305.00 
 
Date of Contract:  February 22, 2017 
 
Construction Contract/GMP:  $6,556,661.00 
 
Contractor’s Contingency (in GMP): $200,000.00 
 
Contractor’s Contingency Balance: $200,000.00 
 
Owner’s Contingency: $1,644.00 
 
Owner’s Contingency Balance:  $1,644.00 
 
Work Completed to Date: 50% of interior alterations work. 
 
Estimated Date of Completion:  August 2019 
 
Conformance with Schedule:  Ok 



  
*New Budget Approved by Board February 20, 2018. 
 
Problems and Comments:  Construction on the interior alterations and new entrances 
is the main focus to be prepared for Shaw to reopen on August 1st.  There are workmen 
everywhere; an admirable surfeit of kinetic energy. 
 
Some of work is: 

 Building entrances being upgraded 

 Administrative office area enlarged 

 Existing extra-large classrooms have been subdivided 

 New lighting in cafeteria and auditorium 

 Existing gym locker rooms & restrooms made accessible 

 New media center carpet floor 

 New kitchen floor, including repair of existing plumbing problems 
 
Construction on exterior for building additions is also underway; where underground 
utilities have been relocated and building pads prepared. 
 
  
NOTE: 
On CM Contracts, typically there is a Contractor’s Contingency included in the GMP.  
Changes in the Contract are charged against this Contractor’s Contingency.  In the 
event changes exceed the Contractor’s Contingency, the Owner’s Contingency is used.  
Therefore the GMP will not change until the Contractor’s Contingency is exceeded. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

June, 2018 
 
 

Project:  Auditorium Upgrades – Hardaway, Kendrick, Clubview 
 
Project Delivery: Design, Bid, Build 
 
Description of Work: Theatrical lighting and seating replacement at Hardaway & 
Kendrick. Seating replacement at Clubview. New carpet flooring is also being done, 
under separate contract, by Plant Services. 
 
Architect:  Sudhir Patel 
 
Contractor:   Seating Contractor is H.E. Hodge 

 Theatrical Lighting Contractor is S.M. Ellis, Inc.   
 
Project Manager:  Raymond Carrion 
 
Total Board Approved Budget: $1,000,000.00 
 
Date of Contract: April 24, 2018 
 
Original Contract Amount:  Seating / $393,118.00 
        Lighting / $447,246.00 
Change Orders to Date:  0 
 
Current Contract Amount:  $840,364.00 
 
Owner’s Contingency:  $90,000.00 
 
Owner’s Contingency Balance:  $90,000.00 
 
Work Completed to Date:  30% 
 
Estimated Date of Completion:  October 1, 2018 (School Principals have approved 
this schedule). 
 
Conformance with Schedule (+/-): Ok 
  
Problems and Comments:  Existing auditorium seats have been removed; new carpet 
floor installed; and theatrical lighting is being installed at Hardaway and Kendrick.  
Architect, Mr. Sudhir Patel, is reviewing seat shop drawings.   


