MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
September Board Meeting

Project: Kendrick High School Athletic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate and Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$12,365,927.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $3,524,284.00
Contractor’s Contingency (in GMP): $100,000.00
Contractor’s Contingency Balance: $4,876.00

Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $74,000.00

Work Completed to Date: $3,506,396.16

Estimated Date of Completion: July 2019

Conformance with Schedule:

Problems and Comments: Substéntially complete.

NOTE: On CM Contracts, typically there is a Contractor's Contingency included in the
GMP. Changes in the Contract are charged against this Contractor's Contingency.

*Approved Budget for Jordan, Kendrick, Hardaway, Shaw and Columbus High Schools
Projects



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
September Board Meeting

Project: Jordan High School Athletic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$12,365,927.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $2,914,716.00
Contractor’s Contingency (in GMP): $100,000.00
Contractor’s Contingency Balance: <$6,984.00>
Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $84,000.00

Work Completed to Date: $2,928,026.13

Estimated Date of Completion: July 2019, fields complete; added batting cage and
perimeter fence in progress.

Conformance with Schedule
Problems and Comments: Substantially complete.

NOTE: On CM Contracts, typically there is a Contractor’s Contingency included in the
GMP. Changes in the Contract are charged against this Contractor’'s Contingency.

*Approved Budget for Jordan, Kendrick, Hardaway, Shaw and Columbus High Schools
Projects



MUSCOGEE COUNTY SCHOOL DISTRICT
CONSTRUCTION STATUS REPORT
September Board Meeting

Project: Northside High School Athletic Field Improvements
Projecf Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: $1,113,823.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $1,028,576.00
Contractor’s Contingency (in GMP): $47,669.00
Contractor’s Contingency Balance: $28,512.00
Owner’s Contingency: $80,000.00

Owner’s Contingency Balance: $47,669.00

Work Completed to Date: $474,000.64

Estimated Date of Completion: Septehwber 2019

Conformance with Schedule:

Problems and Comments:

NOTE: On CM Contracts, typically there is a Contractor's Contingency included in the
GMP. Changes in the Contract are charged against this Contractor's Contingency.



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
September Board Meeting

Project: Shaw High School Athletic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie‘

Project Manager: David Goldberg

Total Board Approved Budget: *$12,365,927.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $1,318,652.00
Contractor's Contingency (in GMP): $61,112.00
Contractor’s Contingency Balance: $33,511.00
Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $84,000.00

Work Completed to Date: $1,177,371.49

Estimated Date of Completion: July 2019
Conformance with Schedule:

Problems and Comments: Substantially complete.

NOTE: On CM Contracts, typically there is a Contractor's Contingency included in the
GMP. Changes in the Contract are charged against this Contractor's Contingency.



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
September Board Meeting

Project: Hardaway High School Athletic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$12,365,927.00

Date of Contract: October 23, 2017 |
Construction Contract/GMP: $1,651,712.00
Contractor’s Contingency (in GMP): $76,548.00
Contractor’s Contingency Balance: $101,876.00
Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $84,000.00

Work Completed to Date: $684,995.86

Estimated Date of Completion: November 2019
Conformance with Schedule:

Problems and Comments:

NOTE: On CM Contracts, typically there is a Contractor's Contingency included in the
GMP. Changes in the Contract are charged against this Contractor’'s Contingency.



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
September Board Meeting

Project: Columbus High School Athletic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$12,365,927.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $1,701,810.00
Contractor’'s Contingency (in GMP): 78,870.00
Contractor’'s Contingency Balance: $3,356.00

- Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $70,000.00

Work Completed to Date: $1,560,949.05

Estimated Date of Completion: July 2019
Conformance with Schedule:

Problems and Comments: complete

NOTE: On CM Contracts, typically there is a Contractor's Contingency included in the
GMP. Changes in the Contract are charged against this Contractor's Contingency.



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
September Board Meeting

Project: Main Columbus Public Library Cooling Tower Replacement
Project Delivery: Construction Manager at Risk (CMR)

Description of Work: New cooling towers, associated piping and DDC controls
Architect: Peach Engineering

Construction Manager: Smith-Raymond Company, Inc.

Project Manager: David Goldberg

Total Board Approved Budget: *$838,092.85

Date of Contract: February 20, 2019

Construction Contract/GMP: $781,426.98

Contractor’s Contingency (in GMP): $37,210.80

Contractor’s Contingency Balance: $37,210.80

Owner’s Contingency: $0

Owner’s Contingency Balance: $0

Work Completed to Date: $446,826.73

Estimated Date of Completion: September 2019

Conformance with Schedule: Roofing delays

Problems and Comments: * New budget to add DDC controls approved May 20,
2019



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
September Board Meeting

Project: Shaw High Schootl Alterations and Additions

Project Delivery: Construction Manager at Risk (CMR}

Description of Work: The program includes several additions to the existing structure
which include (1) a Drama Class Room (2) a Weight Room and Wrestling Room/Activity
Room (3) a Wing containing the ROTC program, and Healthcare Science Lab. Interior
work includes the renovation and expansion of the Administrative/Counseling area.
Partitioning of several large classrooms into 2 separate rooms, Conversion of 2 existing
classrooms into Business & Computer Science Multi-Use Lab, renovation of the existing
Gym Weight Room, existing ROTC Office area and general renovations to include
relighting designated areas with LED, provisions for handicapped (including an
accessibility elevator).

Architect: Cole-Hil, LLC; Nicole Hilton, AIA, NOMA

Construction Manager: River City Contracting, Inc.

Project Manager: Raymond Carrion

Total Board Approved Budget: *$7,223,305.00

Date of Contract: February 22, 2017

Construction Contract/GMP: $6,556,661.00

Contractor’s Contingency (in GMP): $250,000.00

Contractor’s Contingency Balance: $2,234 49

Owner’s Contingency: $1,644.00

Owner’s Contingency Balance: $1,644.00

Work Completed to Date: 100% of interior alterations work and 97.87% of exterior
additions work.

Estimated Date of Completion: August 2019

Conformance with Schedule: Ok
*New Budget Approved by Board February 20, 2018.



Problems and Comments: Wrestling/Multi-Purpose Addition. Work remaining: mats for
Wrestling Room and punch list repairs. Also, final close-out documents, including final
invoices and change orders remain to be done.

NOTE: On CM Contracts, typically there is a Contractor's Contingency included in the
GMP. Changes in the Contract are charged against this Contractor's Contingency. In
the event changes exceed the Contractor's Contingency, the Owner’s Contingency is
used. Therefore the GMP will not change until the Contractor's Contingency is
exceeded.



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
September Board Meeting

Project: Auditorium Upgrades — Hardaway, Kendrick, Clubview

Project Delivery: Design, Bid, Build

Description of Work: Theatrical lighting and seating replacement at Hardaway &
Kendrick. Seating replacement at Clubview. New carpet flooring is also being done,
under separate contract, by Plant Services.

Architect: Sudhir Patel

Contractor: Seating Contractor is H.E. Hodge
Theatrical Lighting Contractor is S.M. Ellis, Inc.

Project Manager: Raymond Carrion
Total Board Approved Budget: $1,000,000.00
Date of Contract: April 24, 2018

Original Contract Amount: Seating/$393,118.00
Lighting/$447,246.00

Current Contract Amount: $840,364.00

Owner’s Contingency: $90,000.00

Owner’s Contingency Balance: $90,000.00

Work Completed to Date: Seating: 100% Lighting: 100%

Estimated Date of Completion: May 30, 2019 (Revised Date). The project is
complete.

Conformance with Schedule: Behind original schedule due to seating manufacturing
bankruptcy and manufacturing/shipping errors.

Problems and Comments: Finai contract amount for seating= $386,436.50

NOTE: On CM Contracts, typically there is a Contractor's Contingency included in the
GMP. Changes in the Contract are charged against this Contractor's Contingency.



COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
September Board Meeting

Project: Eddy Middle School Sanitary Sewer Repair
Project Delivery: Design, Bid, Build

Description of Work: Install new forced sewer main with lift station pump, and replace
other existing sanitary sewer piping.

Architect: Engineer — Barge Design
Construction Manager: Earth-Scapes, Inc.
Project Manager: Raymond Carrion

Total Board Approved Budget: $381,336.00
Date of Contract: 12/21/2018
Construction Contract: $309,101.00
Contractor’s Contingency (in GMP): N/A
Contractor’s Contingency Balance: N/A
Owner’s Contingency: $30,000.00
Owner’s Contingency Balance: $14,235.00
Work Completed to Date: 99.9%

Estimated Date of Completion: Project is complete. O&M manuals & as built close-
out documents have yet to be provided.

Conformance with Schedule: OK
Problems and Comments: A change order ($6,200.00) for various adjustments to
scope and repairs to existing is pending —an electrical repair ($1,493.00) was required

to the existing electric service cable.

NOTE:



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
September Board Meeting

Project: Jordan High School Multi-Purpose Room Addition (Wrestling and
Cheerleading Practice Room)

Project Delivery: Construction Manager

Description of Work: Multi-Purpose Building Addition
Architect: Ed Kendust/ Neal, Kendust, & MUrray, P.C.
Construction Manager: Pound Construction

Project Manager: Raymond Carrion

Total Board Approved Budget: $3,013,564 (for CHS, Kendrick & Jordan) including
Construction at Jordan of $804,759.00

Date of Contract: March 6, 2018

Construction Contract/GMP: $839 790.53 + $194,328.91 (for re-paving work) =
$1,034.119.44

Contractor’s Contingency (in GMP): $35,000.00

Contractor’s Contingency Balance: $0

Owner’s Contingency: $43,000.00

Owner’s Contingency Balance: $11,194.00

Work Completed to Date: 100% for building; 80% for re-paving work

Estimated Date of Completion: September, 2019 (revised for added re-paving work).
Conformance with Schedule: OK

Problems and Comments: Some relighting at Construction Class/Lab loading dock is
being added.

NOTE: On CM Contracts, typically there is a Contractor's Contingency included in the
GMP. Changes in the Contract are charged against this Contractor's Contingency.



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
September Board Meeting

Project: Columbus High School Auditorium Upgrades.

Project Delivery: Construction Manager

Description of Work: Description of work: Renovate auditorium and upgrade as
follows: new carpet, new seating, replace theatrical lighting, construct a sound and
lighting booth, replace window drapery and stage curtains, provide acoustical wall
panels, modify all exit doors for ADA.

Architect: Hecht Burdeshaw, Architects, Inc.

Construction Manager: Pound Construction Co.

Project Manager: Raymond Carrion

Total Board Approved Budget: $694,850.00

Date of Contract: March 19t 2019

Construction Contract/GMP: $512,997.59

Contractor’s Contingency (in GMP): $10,000.00

Contractor’s Contingency Balance: $0

Owner’s Contingency: $20,000.00

Owner’s Contingency Balance: $20,000.00

Work Completed to Date: 100%; project is complete.

Estimated Date of Completion: July 31, 2019

Conformance with Schedule: OK

Problems and Comments: Closeout document is all that remains to be done.

NOTE: On CM Contracts, typically there is a Contractor's Contingency included in the
GMP. Changes in the Contract are charged against this Contractor’s Contingency.



