
MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

November 2019 Board Meeting 
 

Project: Columbus High School Athletic Field Improvements 
 
Project Delivery: Construction Manager at Risk (CMR) 
 
Description of Work: Renovate & Improve Athletic Fields 
 
Architect: French & Associates 
 
Construction Manager: Brasfield & Gorrie 
 
Project Manager: David Goldberg 
 
Total Board Approved Budget: *$12,365,927.00 
 
Date of Contract: October 23, 2017 
 
Construction Contract/GMP: $1,734,871.00 
 
Contractor’s Contingency (in GMP): 78,870.00 
 
Contractor’s Contingency Balance: $0 
 
Owner’s Contingency: $84,000.00 
 
Owner’s Contingency Balance: $0 
 
Work Completed to Date: $1,659,012.86 
 
Estimated Date of Completion: December 2019 
 
Conformance with Schedule:  
 
Problems and Comments:  
 
NOTE: Total change orders $57,221.00. Change Order #4 is in November Board 
meeting agenda. 
*Current approved Budget for Jordan, Kendrick, Hardaway, Shaw and Columbus High 
Schools Projects. 

 
 
 



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

November 2019 Board Meeting 
 
 

Project: Hardaway High School Athletic Field Improvements 
 
Project Delivery: Construction Manager at Risk (CMR) 
 
Description of Work:  Renovate & Improve Athletic Fields 
 
Architect: French & Associates 
 
Construction Manager: Brasfield & Gorrie 
 
Project Manager: David Goldberg 
 
Total Board Approved Budget: *$12,365,927.00 
 
Date of Contract: October 23, 2017 
 
Construction Contract/GMP: $1,604,683.00 
 
Contractor’s Contingency (in GMP): $76,548.00 
 
Contractor’s Contingency Balance: $0 
 
Owner’s Contingency: $84,000.00 
 
Owner’s Contingency Balance: $0 
, 
Work Completed to Date: $1,071,210.81 
 
Estimated Date of Completion: December 2019 
 
Conformance with Schedule:  
 
Problems and Comments:  
 
NOTE: Total change order credit $47,029.00. Change Order #4 is in November Board 
meeting agenda.  
*Current approved Budget for Jordan, Kendrick, Hardaway, Shaw and Columbus High 
Schools Projects. 
 
 
 



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

November 2019 Board Meeting 
 
Project: Jordan High School Athletic Field Improvements 
 
Project Delivery: Construction Manager at Risk (CMR) 
 
Description of Work: Renovate & Improve Athletic Fields 
 
Architect: French & Associates 
 
Construction Manager: Brasfield & Gorrie 
 
Project Manager: David Goldberg 
 
Total Board Approved Budget: *$12,365,927.00 
 
Date of Contract: October 23, 2017 
 
Construction Contract/GMP: $2,948,429.00 
 
Contractor’s Contingency (in GMP): $100,000.00 
 
Contractor’s Contingency Balance: $0 
 
Owner’s Contingency: $84,000.00 
 
Owner’s Contingency Balance: $0 
 
Work Completed to Date: $2,977,209.85 
 
Estimated Date of Completion: December 2019 
 
Conformance with Schedule: 
  
Problems and Comments:  
 
NOTE: Total change orders $16,834.00. Change Order #4 is in November Board 
meeting agenda. 
*Current approved Budget for Jordan, Kendrick, Hardaway, Shaw and Columbus High 
Schools Projects. 

 
 

 



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

November 2019 Board Meeting 
 

Project: Kendrick High School Athletic Field Improvements 
 
Project Delivery: Construction Manager at Risk (CMR) 
 
Description of Work: Renovate and Improve Athletic Fields 
 
Architect: French & Associates 
 
Construction Manager: Brasfield & Gorrie 
 
Project Manager: David Goldberg 
 
Total Board Approved Budget: *$12,365,927.00 
 
Date of Contract: October 23, 2017 
 
Construction Contract/GMP: $3,766,432.00 
 
Contractor’s Contingency (in GMP): $100,000.00 
 
Contractor’s Contingency Balance: $0 
 
Owner’s Contingency: $84,000.00 
 
Owner’s Contingency Balance: $0 
 
Work Completed to Date: $3,720,308.19 
 
Estimated Date of Completion: December 2019 
 
Conformance with Schedule: Unsuitable soils and other items  
 
Problems and Comments: December 2019 
 
Problems and Comments:  
 
NOTE: Total change orders $216,347.00. Change Order #4 is in November Board 
meeting agenda.  
*Current approved Budget for Jordan, Kendrick, Hardaway, Shaw and Columbus High 
Schools Projects. 

 



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

November 2019 Board Meeting 
 

Project: Northside High School Athletic Field Improvements 
 
Project Delivery: Construction Manager at Risk (CMR) 
 
Description of Work: Renovate & Improve Athletic Fields 
 
Architect: French & Associates 
 
Construction Manager: Brasfield & Gorrie 
 
Project Manager: David Goldberg 
 
Total Board Approved Budget: $1,113,823.00 
 
Date of Contract: October 23, 2017 
 
Construction Contract/GMP: $1,085,952.00 
 
Contractor’s Contingency (in GMP): $47,669.00 
 
Contractor’s Contingency Balance: $0 
 
Owner’s Contingency: $80,000.00 
 
Owner’s Contingency Balance: $0 
 
Work Completed to Date: $864,385.48 
 
Estimated Date of Completion: December 2019  
 
Conformance with Schedule:  
 
Problems and Comments:  
 
NOTE: Total change orders $54,683.00. Change Order #4 is in November Board 
meeting agenda. 
*Current approved Budget for Jordan, Kendrick, Hardaway, Shaw and Columbus High 
Schools Projects. 
 

 
 



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

November 2019 Board Meeting 
 

Project: Shaw High School Athletic Field Improvements 
 
Project Delivery: Construction Manager at Risk (CMR) 
 
Description of Work: Renovate & Improve Athletic Fields 
 
Architect: French & Associates 
 
Construction Manager: Brasfield & Gorrie 
 
Project Manager: David Goldberg 
 
Total Board Approved Budget: *$12,365,927.00 
 
Date of Contract: October 23, 2017 
 
Construction Contract/GMP: $1,237,750.00 
 
Contractor’s Contingency (in GMP): $61,112.00 
 
Contractor’s Contingency Balance: $0 
 
Owner’s Contingency: $84,000.00 
 
Owner’s Contingency Balance: $0 
 
Work Completed to Date: $1,213,012.66 
 
Estimated Date of Completion: December 2019 
 
Conformance with Schedule:  
  
Problems and Comments:  
 
NOTE: Total change orders credit $21,382.00. Change Order #4 is in November Board 
meeting agenda. 
*Current approved Budget for Jordan, Kendrick, Hardaway, Shaw and Columbus High 
Schools Projects. 
 
 
 



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

November 2019 Board Meeting 
 

Project: Main Columbus Public Library Cooling Tower Replacement 
 
Project Delivery: Construction Manager at Risk (CMR) 
 
Description of Work: New cooling towers, associated piping and DDC controls 
 
Architect: Peach Engineering 
 
Construction Manager: Smith-Raymond Company, Inc. 
 
Project Manager: David Goldberg 
 
Total Board Approved Budget: *$838,092.85 
 
Date of Contract: February 20, 2019 
 
Construction Contract/GMP: $781,426.98 
 
Contractor’s Contingency (in GMP): $37,210.80 
 
Contractor’s Contingency Balance: $37,210.80 
 
Owner’s Contingency: $0 
 
Owner’s Contingency Balance: $0 
 
Work Completed to Date: $594,740.55 
 
Estimated Date of Completion: October 2019 
 
Conformance with Schedule: Roofing delays 
  
Problems and Comments: * New budget to add DDC controls approved May 20, 
2019.  
 
 

 
 
 
 



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

November 2019 Board Meeting 
 

Project: Shaw High School Alterations and Additions 
 
Project Delivery: Construction Manager at Risk (CMR) 
 
Description of Work: The program includes several additions to the existing structure 
which include (1) a Drama Class Room (2) a Weight Room and Wrestling Room/Activity 
Room (3) a Wing containing the ROTC program, and Healthcare Science Lab.  Interior 
work includes the renovation and expansion of the Administrative/Counseling area.  
Partitioning of several large classrooms into 2 separate rooms, Conversion of 2 existing 
classrooms into Business & Computer Science Multi-Use Lab, renovation of the existing 
Gym Weight Room, existing ROTC Office area and general renovations to include 
relighting designated areas with LED, provisions for handicapped (including an 
accessibility elevator). 
 
Architect: Cole-Hil, LLC; Nicole Hilton, AIA, NOMA 
 
Construction Manager: River City Contracting, Inc. 
 
Project Manager: Raymond Carrion 
 
Total Board Approved Budget: *$7,223,305.00 
 
Date of Contract: February 22, 2017 
 
Construction Contract/GMP: $6,552,796.78 
 
Contractor’s Contingency (in GMP): $250,000.00 
 
Contractor’s Contingency Balance: $2,234.49 
 
Owner’s Contingency: $1,644.00 
 
Owner’s Contingency Balance: $1,644.00 
 
Work Completed to Date: 100% of interior alterations work and 100% of exterior 
additions work. Project is complete. 
 
Estimated Date of Completion: August 2019 
 
Conformance with Schedule: Ok 
*New Budget Approved by Board February 20, 2018. 
 



Problems and Comments: Work remaining: punch list repairs. Also, final close-out 
documents, including final invoices and change orders remain to be done. 

 
NOTE: On CM Contracts, typically there is a Contractor’s Contingency included in the 
GMP. Changes in the Contract are charged against this Contractor’s Contingency.  In 
the event changes exceed the Contractor’s Contingency, the Owner’s Contingency is 
used.  Therefore the GMP will not change until the Contractor’s Contingency is 
exceeded. 


