MUSCOGEE COUNTY SCHOOL DISTRICT
CONSTRUCTION STATUS REPORT
DECEMBER 2019 Board Meeting
Project: Columbus High SchooI.-AthIetic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & improve Athletic Fields
Architect: French & Associates
Construction Manager: Brasfield & Gorrie
Project Manager: David Goldberg
Total Board Approved Budget: *$12,416,424.00
Date of Contract: Cctober 23, 2017
Construction Contract/GMP: $1,734,871.00
Contractor’s Contingency {in GMP): 78,870.00
Contractor’s Contingency Balance: $0
Owner’s Contingency: $84,000.00
Owner’s Contingency Balance: $0
Work Completed to Date: $1,671,442.38
Estimated Date of Completion: December 2019
Conformance with Schedule: OK
Problems and Comments:

NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects.



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
DECEMBER 2019 Board Meeting

Project: Hardaway High School Athletic Field Imprdvéments
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$12,416,424.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $1,604,683.00
Contractor’s Contingency (in GMP): $76,548.00
Contractor’s Contingency Balance: $0

Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $0

Work Completed to Date: $1 ,248,485.08

Estimated Date of Completion: December 2019
Conformance with Schedule: OK

Problems and Comments:

NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects.



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
DECEMBER 2019 Board Meeting

Project: Jordan High School Athletic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$12,416,424.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $2,989,429.00
Contractor’s Contingency (in GMP): $100,000.00
Contractor’s Contingency Balance: $0

Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $0

Work Completed to Date; $2,978,016.27

Estimated Date of Completion: December 2019
Conformance with Schedule: OK

Problems and Comments:

NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, NorthS|de
and Columbus High Schools Projects.



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
DECEMBER 2019 Board Meeting

Project: Kendrick High School Athletic Field Improvements -
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate and Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$12,416,424.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $3,766,432.00

Contractor’s Contingency (in GMP): $100,000.00
Contractor’'s Contingency Balance: $0

Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $0

Work Completed to Date: $3,721,415.68

Estimated Date of Completion: December 2019
Conformance with Schedule: OK

Problems and Comments: December 2019

Problems and Comments: Unsuitable soils and other items have been corrected via
change orders.

NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects.



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
DECEMBER 2019 Board Meeting

Project: Northside High School Athletic Field Improvements
Pl;oject Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: $12,416,424.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $1,085,952.00
Contractor’s Contingency (in GMP): $47,669.00
Contractor’s Contingency Balance: $0

Owner’s Contingency: $80,000.00

Owner’s Contingency Balance: $0

Work Completed to Date: $873,403.42

Estimated Date of Completion: December 201 9
Conformance with Schedule: OK

Problems and Comments:

NOTE: *Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects.



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
DECEMBER 2019 Board Meeting

Project: Shaw High School Athletic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$ 12,416,424.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $1,237,750.00
Contractor’s Contingency (in GMP): $61,112.00
Contractor’s Contingency Balance: $0

Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $0

Work Completed to Date: $1,214,957.72

Estimated Date of Completion: December 2019
Conformance with Schedule: OK

Problems and Comments:

NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects.



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
DECEMBER 2019 Board Meeting

Project: Main Columbus Public Library Cooling Tower Replacement
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: New cooling towers, associated piping and DDC controls
Architect: Peach Engineering

Construction Manager: Smith-Raymond Company, Inc.

Project Manager: David Goldberg

Total Board Approved Budget: *$838,092.85

Date of Contract: February 20, 2019

Construction Contract/GMP: $781,426.98

Contractor’s Contingency (in GMP): $37,210.80

Contractor’s Contingency Balance: $37,210.80

Owner’s Contingency: $0

Owner’s Contingency Balance: $0

Work Completed to Date: $594,740.55

Estimated Date of Completion: December 2019

Conformance with Schedule: OK

Problems and Comments:



