MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
JANUARY 2020 Board Meeting

Project: Columbus High School Athletic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$12,416,424.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $1,734,871.00
Contractor’s Contingency {in GMP): 78,870.00
Contractor’s Contingency Balance: $0

Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $0

Work Completed to Date: 99%

Estimated Date of Completion: December 2019
Conformance with Schedule: OK

Problems and Comments: Remaining is scoreboard installation cleanup and closeout
documents

NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
JANUARY 2020 Board Meeting

Project: Hardaway High School Athletic Field improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$12,416,424.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $1,604,683.00
Contractor’s Contingency (in GMP): $76,548.00
Contractor’s Contingency Balance: $0

Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $0

Work Completed to Date: 99%

Estimated Date of Completion: January 2020
Conformance with Schedule: OK

Problems and Comments: Remaining is scoreboard installation and closeout
documents

NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
JANUARY 2020 Board Meeting

Project: Jordan High School Athletic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$12,416,424.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $2,989,429.00
Contractor’s Contingency (in GMP): $100,000.00
Contractor’s Contingency Balance: $0

Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $0

Work Completed to Date: 99%

Estimated Date of Completion: December 2018
Conformance with Schedulé: OK

Problems and Comments: Remaining are closeout documents and high jump pads to
be delivered Wednesday, December 18, 2019

NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
JANUARY 2020 Board Meeting

Project: Kendrick High School Athletic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate and Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$12,416,424.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $3,766,432.00
Contractor’s Contingency (in GMP): $100,000.00
Contractor’'s Contingency Balance: $0

Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $0

Work Completed to Date: 99%

Estimated Date of Completion: December 2019
Conformance with Schedule: OK

Problems and Comments: December 2019

Problems and Comments: Remaining is high jump pads on Wednesday, December
18, 2019 and aluminum bleachers installation this week

NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
JANUARY 2020 Board Meeting

Project: Northside High School Athletic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: $12,416,424.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $1.085,952.00
Contractor’s Contingency (in GMP): $47 ,669.00
Contractor’s Contingency Balance: $0

Owner’s Contingency: $80,000.00

Owner’s Contingency Balance: $0

Work Completed to Date: 97%

Estimated Date of Completion: January 2020
Conformance with Schedule: OK

Problems and Comments: Remaining is high jump pads installation, Wednesday,
December 18, 2019; paving access road in January

NOTE: *Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
JANUARY 2020 Board Meeting

Project: Shaw High School Athietic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$ 12.416,424.00
Date of Contract: October 23, 2017

Construction Contract/GMP: $1,237,750.00
Contractor’s Contingency (in GMP): $61,112.00
Contractor’s Contingency Balance: $0

Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $0

Work Completed to Date: 99%

Estimated Date of Completion: January 2020
Conformance with Schedule: OK

Problems and Comments: Remaining are concrete sidewalk repairs and closeout
documents

NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
JANUARY 2020 Board Meeting

Project: Main Columbus Public Library Cooling Tower Replacement
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: New cooling towers, associated piping and DDC controls
Architect: Peach Engineering

Construction Manager: Smith-Raymond Company, Inc.

Project Manager: David Goldberg

Total Board Approved Budget: *$838,092.85

Date of Contract: February 20, 2019

Construction Contract/GMP: $781,426.98

Contractor’s Contingency (ini GMP): $37,210.80

Contractor’s Contingency Balance: $37,210.80

Owner’s Contingency: $0
- Owner’s Contingency Balance: $0

Work Completed to Date: 97%

Estimated Date of Completion: January 2020

Conformance with Schedule: OK

Problems and Comments: Project is essentially done; need adjustments and a little
work on controls. Expect final billing in January.



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
January 2020 Board Meeting

Project: Demolition of Rosemont, Tillinghurst, and Woodall buildings
Project Delivery: Design-bid-build
Description of Work: Demolition of existing buildings
Architect: n/a
Contractor: W. T. Miller, LLC
Project Manager: David Goldberg
Total Board Approved Budget: $423,190.80
Date of Contract: 10/22/2019
Construction Contract/GMP: $280,000.00
Contractor’s Contingency (in GMP): n/a
Contractor’s Contingency Balance: n/a
Owner’s Contingency: $21,000.00
Owner’s Contingency Balance: $21,000.00
Work Completed to Date: 2%
Estimated Date of Completion:
-Rosemont 3/25/2020 (hazardous materials abatement is underway)
-Tillinghurst 7/22/2020
-Woodall  11/18/2020
Conformance with Schedule: OK

Problems and Comments:

NOTE:



