MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
FEBRUARY 2020 Board Meeting

Project: Columbus High School Athletic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction‘Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$12,416,424.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $1,734,871.00

Contractor’s Contingency (in GMP): 78,870.00
Contractor’s Contingency Balance: $0

Owner’s Contingency: $84,000.00

Owner’s Contingéncy Balance: $0

Work Completed to Date: 100%

Estimated Date of Completion: December 2019
Conformance with Schedule: OK

Problems and Comments: Remaining is submission of closeout documents.

NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
FEBRUARY 2020 Board Meeting

Project: Hardaway High School Athietic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldbherg

Total Board Approved Budget: *$12,416,424.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $1,604,683.00

Contractor’s Contingency (in GMP): $76,548.00
Contractor’s Contingency Balance: $0

Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: 30

Work Completed to Date: 100%

Estimated Date of Completion: January 2020
Conformance with Schedule: OK

Problems and Comments: Remaining is submission of closeout documents.

NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
FEBRUARY 2020 Board Meeting

Project: Jordan High School Athletic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$12,416,424.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $2,989,429.00
Contractor’s Contingency (in GMP): $100,000.00
Contractor’s Contingency Balance: $0

Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $0

Work Completed to Date: 100%

Estimated Date of Completion: December 2019
Conformance with Schedule: OK

Problems and Comments: Remaining is submission of closeout documents.

NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
FEBRUARY 2020 Board Meeting

Project: Kendrick High School Athletic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate and Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$12,416,424.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $3,766,432.00

Contractor’s Contingency (in GMP): $100,000.00
Contractor’s Contingency Balance: $0

Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $0

Work Completed to Date: 100%

Estimated Date of Completion: December 2019
Conformance with Schedule: OK

Problems and Comments: December 2019

Problems and Comments: Remaining is submission of closeout documents.

NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
FEBRUARY 2020 Board Meeting

Project: Northside High School Athletic Field improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: $12,416,424.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $1,083,259.00

Contractor’s Contingency (in GMP): $47,669.00
Contractor’s Contingency Balance: $0

Owner’s Contingency: $80,000.00

Owner’s Contingency Balance: $0

Work Completed to Date: 100%

Estimated Date of Completion: January 2020
Conformance with Schedule: OK

Problems and Comments: Remaining is submission of closeout documents.

NOTE: *Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
FEBRUARY 2020 Board Meeting

Project: Shaw High School Athletic Field Improvements
Project Delivery: Construction Manager at Risk (CMR)
Description of Work: Renovate & Improve Athletic Fields
Architect: French & Associates

Construction Manager: Brasfield & Gorrie

Project Manager: David Goldberg

Total Board Approved Budget: *$ 12,416,424.00

Date of Contract: October 23, 2017

Construction Contract/GMP: $1.237,750.00
Contractor’s Contingency (in GMP): $61,112.00
Contractor’s Contingency Balance: $0

Owner’s Contingency: $84,000.00

Owner’s Contingency Balance: $0

Work Completed to Date: 100%

Estimated Date of Completion: January 2020
Conformance with Schedule: OK

Problems and Comments: Remaining is submission of closeout documents.

NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside
and Columbus High Schools Projects



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
FEBRUARY 2020 Board Meeting

Project: Main Columbus Public Library Cooling Tower Replacement

Project Delivery: Construction Manager at Risk (CMR)

Description of Work: New cooling towers, associated piping and DDC controls
Architect: Peach Engineering

Construction Manager: Smith-Raymond Company, Inc.

Project Manager: David Goldberg

Total Board Approved Budget: *$838,092.85

Date of Contract: February 20, 2019

Construction Contract/GMP: $781,426.98

Contractor’s Contingency {(in GMP): $37,210.80

Contractor’s Contingency Balance: $37,210.80

Owner’s Contingency: $0

Owner’s Contingency Balance: $0

Work Completed to Date: 100%

Estimated Date of Completion: January 2020

Conformance with Schedule: OK

Problems and Comments: Project is essentially complete. Owner training for air

conditioning controls is scheduled for 2/9/2020 with Automated Logic Corporation
(ALC). Closeout documents remain to be submitted.



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
February 2020 Board Meeting

Project: Demolition of Rosemont, Tillinghurst, and Woodall buildings
Project Delivery: Design-bid-build
Description of Work: Demolition of existing buildings
Architect: n/a
Contractor: W. T. Miller, LLC
Project Manager: David Goldberg
Total Board Approved Budget: $423,190.80
Date of Contract: 10/22/2019
Construction Contract/GMP: $391,550.39
Contractor’s Contingency (in GMP): n/a
Contractor’s Contingency Balance: n/a
Owner’s Contingency: $21,000.00
Owner’s Contingency Balance: $21,000.00
Work Completed to Date: 33%
Estimated Date of Completion:
-Rosemont (completed)
-Tillinghurst 4/17/2020
-Woodall  7/10/2020
Conformance with Schedule: OK

Problems and Comments:

NOTE:



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
FEBRUARY 2020

Project: Title IX Sports Field Upgrades

Project Delivery: Construction Manager at Risk

Description of Work: At Shaw HS girls’ softball field: upgrade concession stand; and
add a backstop wall. At Northside HS girls’ softball field: construct new dugouts, new
press box, new locker room building, new bullpens, and new backstop wall.
Architect: Sudhir Patel

Construction Manager: Brasfield & Gorrie

Project Manager: Raymond Carrion

Total Board-Approved Budget: $1,071,486

Date of Contract: in process

Construction Contract/GMP: $936,486

Contractor’s Contingency (in GMP): $26,186

Contractor’s Contingency Balance: $26,186

Owner’s Contingency Budget: $50,000

Owner’s Contingency Balance: $50,000

Work Completed to Date: 0%

Estimated Date of Completion: August 2020

Conformance with Schedule: OK

Problems and Comments:

NOTE: City permit was issued on 1/30/2020. City needs Northside HS ballfield in
March, so work at that field will be started first.



