
MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

MARCH 2020 Board Meeting 
 

Project: Columbus High School Athletic Field Improvements 
 
Project Delivery: Construction Manager at Risk (CMR) 
 
Description of Work: Renovate & Improve Athletic Fields 
 
Architect: French & Associates 
 
Construction Manager: Brasfield & Gorrie 
 
Project Manager: David Goldberg 

 
Total Board Approved Budget: *$12,416,424.00 
 
Date of Contract: October 23, 2017 
 
Construction Contract/GMP: $1,734,871.00 
 
Contractor’s Contingency (in GMP): 78,870.00 
 
Contractor’s Contingency Balance: $0 
 
Owner’s Contingency: $84,000.00 
 
Owner’s Contingency Balance: $0 
 
Work Completed to Date: 100% 
 
Estimated Date of Completion: December 2019 
 
Conformance with Schedule: OK 
 
Problems and Comments: Remaining is submission of closeout documents. 
 
NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside 
and Columbus High Schools Projects 
 
 
. 

 
 



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

MARCH 2020 Board Meeting 
 
 

Project: Hardaway High School Athletic Field Improvements 
 
Project Delivery: Construction Manager at Risk (CMR) 
 
Description of Work:  Renovate & Improve Athletic Fields 
 
Architect: French & Associates 
 
Construction Manager: Brasfield & Gorrie 
 
Project Manager: David Goldberg 
 
Total Board Approved Budget: *$12,416,424.00 
 
Date of Contract: October 23, 2017 
 
Construction Contract/GMP: $1,604,683.00 
 
Contractor’s Contingency (in GMP): $76,548.00 
 
Contractor’s Contingency Balance: $0 
 
Owner’s Contingency: $84,000.00 
 
Owner’s Contingency Balance: $0 
, 
Work Completed to Date: 100% 
 
Estimated Date of Completion: January 2020 
 
Conformance with Schedule: OK 
 
Problems and Comments: Remaining is submission of closeout documents. 
Contractor is checking on an existing sewer line with MCSD Plant Services. It may have 
been damaged during construction. 
 
NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside 
and Columbus High Schools Projects 
 
 
 



 

MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

MARCH 2020 Board Meeting 
 
Project: Jordan High School Athletic Field Improvements 
 
Project Delivery: Construction Manager at Risk (CMR) 
 
Description of Work: Renovate & Improve Athletic Fields 
 
Architect: French & Associates 
 
Construction Manager: Brasfield & Gorrie 
 
Project Manager: David Goldberg 
 
Total Board Approved Budget: *$12,416,424.00 
 
Date of Contract: October 23, 2017 
 
Construction Contract/GMP: $2,989,429.00 
 
Contractor’s Contingency (in GMP): $100,000.00 
 
Contractor’s Contingency Balance: $0 
 
Owner’s Contingency: $84,000.00 
 
Owner’s Contingency Balance: $0 
 
Work Completed to Date: 100% 
 
Estimated Date of Completion: December 2019 
 
Conformance with Schedule: OK 
  
Problems and Comments: Remaining is submission of closeout documents. 
Contractor is checking on an existing sewer line with MCSD Plant Services. It may have 
been damaged during construction. 
 
NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside 
and Columbus High Schools Projects 
 
 
. 



 

 
MUSCOGEE COUNTY SCHOOL DISTRICT 

CONSTRUCTION STATUS REPORT 
MARCH 2020 Board Meeting 

 
Project: Kendrick High School Athletic Field Improvements 
 
Project Delivery: Construction Manager at Risk (CMR) 
 
Description of Work: Renovate and Improve Athletic Fields 
 
Architect: French & Associates 
 
Construction Manager: Brasfield & Gorrie 
 
Project Manager: David Goldberg 
 
Total Board Approved Budget: *$12,416,424.00 
 
Date of Contract: October 23, 2017 
 
Construction Contract/GMP: $3,766,432.00 
 
Contractor’s Contingency (in GMP): $100,000.00 
 
Contractor’s Contingency Balance: $0 
 
Owner’s Contingency: $84,000.00 
 
Owner’s Contingency Balance: $0 
 
Work Completed to Date: 100% 
 
Estimated Date of Completion: December 2019 
 
Conformance with Schedule: OK  
 
Problems and Comments: December 2019 
 
Problems and Comments: Remaining is submission of closeout documents. 
 
NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside 
and Columbus High Schools Projects 
 



 
 

MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

MARCH 2020 Board Meeting 
 

Project: Northside High School Athletic Field Improvements 
 
Project Delivery: Construction Manager at Risk (CMR) 
 
Description of Work: Renovate & Improve Athletic Fields 
 
Architect: French & Associates 
 
Construction Manager: Brasfield & Gorrie 
 
Project Manager: David Goldberg 
 
Total Board Approved Budget: $12,416,424.00 
 
Date of Contract: October 23, 2017 
 
Construction Contract/GMP: $1,083,259.00 
 
Contractor’s Contingency (in GMP): $47,669.00 
 
Contractor’s Contingency Balance: $0 
 
Owner’s Contingency: $80,000.00 
 
Owner’s Contingency Balance: $0 
 
Work Completed to Date: 100% 
 
Estimated Date of Completion: January 2020  
 
Conformance with Schedule: OK 
 
Problems and Comments: Remaining is submission of closeout documents. 
 
NOTE: *Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside 
and Columbus High Schools Projects 
 
 

 



 
MUSCOGEE COUNTY SCHOOL DISTRICT 

CONSTRUCTION STATUS REPORT 
MARCH 2020 Board Meeting 

 
Project: Shaw High School Athletic Field Improvements 
 
Project Delivery: Construction Manager at Risk (CMR) 
 
Description of Work: Renovate & Improve Athletic Fields 
 
Architect: French & Associates 
 
Construction Manager: Brasfield & Gorrie 
 
Project Manager: David Goldberg 
 
Total Board Approved Budget: *$ 12,416,424.00 
 
Date of Contract: October 23, 2017 
 
Construction Contract/GMP: $1,237,750.00 
 
Contractor’s Contingency (in GMP): $61,112.00 
 
Contractor’s Contingency Balance: $0 
 
Owner’s Contingency: $84,000.00 
 
Owner’s Contingency Balance: $0 
 
Work Completed to Date: 100% 
 
Estimated Date of Completion: January 2020 
 
Conformance with Schedule: OK 
  
Problems and Comments: Remaining is submission of closeout documents. 
 
NOTE: * Current approved Budget for Jordan, Kendrick, Hardaway, Shaw, Northside 
and Columbus High Schools Projects 
 
 
 
 



 

MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

MARCH 2020 Board Meeting 
 

Project: Main Columbus Public Library Cooling Tower Replacement 
 
Project Delivery: Construction Manager at Risk (CMR) 
 
Description of Work: New cooling towers, associated piping and DDC controls 
 
Architect: Peach Engineering 
 
Construction Manager: Smith-Raymond Company, Inc. 
 
Project Manager: David Goldberg 
 
Total Board Approved Budget: *$838,092.85 
 
Date of Contract: February 20, 2019 
 
Construction Contract/GMP: $781,426.98 
 
Contractor’s Contingency (in GMP): $37,210.80 
 
Contractor’s Contingency Balance: $37,210.80 
 
Owner’s Contingency: $0 
 
Owner’s Contingency Balance: $0 
 
Work Completed to Date: 100% 
 
Estimated Date of Completion: January 2020 
 
Conformance with Schedule: OK 
  
Problems and Comments: Project is essentially complete. Closeout documents 
remain to be submitted. 

 
 
 
 
 



 
MUSCOGEE COUNTY SCHOOL DISTRICT 

CONSTRUCTION STATUS REPORT 
MARCH 2020 Board Meeting 

 
Project: Demolition of Rosemont, Tillinghurst, and Woodall buildings 
 
Project Delivery: Design-bid-build 
 
Description of Work: Demolition of existing buildings 
 
Architect: n/a 
 
Contractor: W. T. Miller, LLC 
 
Project Manager: David Goldberg 

 
Total Board Approved Budget: $423,190.80 
 
Date of Contract: 10/22/2019 
 
Construction Contract/GMP: $391,550.39 
 
Contractor’s Contingency (in GMP): n/a 
 
Contractor’s Contingency Balance: n/a 
 
Owner’s Contingency: $21,000.00 
 
Owner’s Contingency Balance: $21,000.00 
 
Work Completed to Date: 53% 
 
Estimated Date of Completion:  
     -Rosemont   (completed) 
     -Tillinghurst 4/17/2020 (85% complete) 
     -Woodall      7/10/2020 (33% complete) 
 
Conformance with Schedule: OK 
 
Problems and Comments: 
 
NOTE:  
  



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

MARCH 2020 
 
 

Project:  Title IX Sports Field Upgrades 
 
Project Delivery: Construction Manager at Risk 
 
Description of Work:  At Shaw HS girls’ softball field: upgrade concession stand; and 
add a backstop wall. At Northside HS girls’ softball field: construct new dugouts, new 
press box, new locker room building, new bullpens, and new backstop wall. 
 
Architect:  Sudhir Patel  
 
Construction Manager:   Brasfield & Gorrie 
 
Project Manager:  Raymond Carrion 
 
Total Board-Approved Budget: $1,071,486   
 
Date of Contract:  1/30/2020 
 
Construction Contract/GMP:  $936,486 
 
Contractor’s Contingency (in GMP): $26,186  
 
Contractor’s Contingency Balance: $26,186 
 
Owner’s Contingency Budget:  $50,000 
 
Owner’s Contingency Balance: $50,000 
 
Work Completed to Date:  5% 
 
Estimated Date of Completion:  August 2020 
 
Conformance with Schedule: OK 
  
Problems and Comments:   
 
NOTE: City permit was issued on 1/30/2020. City needs Northside HS ballfield in 
March, so work at that field will be started first. 

 
 


