MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
July 2020 Board Meeting

Project: Elementary School Autism Centers - Johnson and Hannan
Project Delivery: Construction Management

Description of Work: Renovate classroom wings at Johnson and Hannan to
accommodate eiementary grade level.

Architect: Sudhir Patel/spArchitect
Contractor: River City Contracting

Project Manager: David Goldberg and Raymond Carrion
Total Board Approved Budget: $1,417 435
Date of Contract: March 19, 2020
Construction Contract/GMP: $1,443 593
Contractor’s Contingency {in GMP): $70,000
Contractor’'s Contingency Balance: $44,928
Owner’s Contingency: $54,195

Owner’s Contingency Balance: $13,270
Work Completed to Date: 95%

Estimated Date of Completion: July 28, 2020
Conformance with Schedule: OK

Problems and Comments:
Original GMP $ 1,070,825.00
Change Order #1 Te Replace of Hannan HVAC Pump. S 58,240.00
Board ltem 5/18/2020
Change Order #2 Add Kitchen Walk-In Cooler/Freezers S 31442771
Board Approved 5/23/19; 2/18/20
Current GMP $ 1,443,592.71




CONSTRUCTION STATUS REPORT
July 2020 Board Meeting

Project: Systern-Wide Multi-Sport Athletic Complex
Project Delivery: Construction Management (approved 2/10/2020)
Description of Work: Preliminary Construction Pianning
Architect: spArchitect and French & Associates
Construction Manager: TBA

Project Manager: David Goldberg

Total Board Approved Budget: TBD

Date of Contract: TBD

Construction Contract/GMP: TBD

Contractor’s Contingency (in GMP): TBD
Contractor’s Contingency Balance: TBD

Owner’s Contingency: TBD

Owner’s Contingency Balance: TBD

Work Completed to Date: TBD

Estimated Dafe of Completion: TBD
Conformance with Schedule:

Problems and Comments: Board approved preliminary planning as on 6/25/2018 is
99% complete.

NOTE:



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
July 2020

Project: Title IX Sports Field Upgrades

Project Delivery: Construction Manager at Risk

Description of Work: At Shaw HS girls’ softball field: upgrade concession stand; and
add a backstop wall. At Northside HS girls’ scftball field: construct new dugouts, new
press box, hew locker room building, new bullpens, and new backstop wall.
Architect: Sudhir Patel

Construction Manager: Brasfield & Gorrie

Project Manager: Raymond Carrion

Total Board-Approved Budget: $1,071,486

Date of Contract: 1/30/2020

Construction Contract/GMP: $936,486

Contractor’s Cohtingency (in GMP): $24 619

Contractor’s Contingency Balance: $5,606

Owner’s Contingency Budget: $50,000

Owner’s Contingency Balance: $50,000

Work Completed to Date: 70%

Estimated Date of Completion: August 2020

Conformance with Schedule: OK

Problems and Comments:

NOTE: COVID-19 has changed the construction schedule. The city's deadline of mid-

April for Northside High School is eliminated and contractor wifll complete by August
2020.



MUSCOGEE COUNTY SCHOOL DISTRICT

CONSTRUCTION STATUS REPORT
July 2020 Board Meeting

Project: Walk-In Cooler/Freezer Upgrades
Project: Delivery: Construction Management

Description of Work: Replace C/F at Johnson ES, Key ES, Lonnie Jackson Academy,
and Rothschiid MS

Architect: Sudhir Paf:el/spArchitect
Contractor: River City Contracting

Project Manager: Raymond Carrion

Total Board Approved Budget: $384,000
Date of Contract: May 19, 2020
Construction Contract/GMP: $314 427.71
Contractor’s Contingency (in GMP): $10,000
Contractor’s Contingency Balance: $10,000
Owner’s Contingency Budget: $50,000
Owner’s Contingency Balance: $45,573
Work Completed to Date: 70%

Estimated Date of Completion: July 27, 2020
Conformance with Schedule: OK

Problems and Comments: Board approved project May 2019 and approved CM
delivery February 2020,



