
MUSCOGEE COUNTY SCHOOL DISTRICT 

CONSTRUCTION STATUS REPORT 
October 2020 Board Meeting 

 
Project: Elementary School Autism Centers – Johnson and Hannan 
 
Project Delivery: Construction Management 
 
Description of Work: Renovate classroom wings at Johnson and Hannan to 
accommodate elementary grade level. 
 
Architect: Sudhir Patel/spArchitect 
 
Contractor: River City Contracting 
 
Project Manager: David Goldberg and Raymond Carrion 

 
Total Board Approved Budget: $1,417,435 
 
Date of Contract: March 19, 2020 
 
Construction Contract/GMP: $1,070,925 
 
Contractor’s Contingency (in GMP): $70,000 
 
Contractor’s Contingency Balance: $32,256.31 
 
Owner’s Contingency: $54,195 
 
Owner’s Contingency Balance: $13,270 
 
Work Completed to Date: 100% 
 
Estimated Date of Completion: July 21, 2020 
      
Conformance with Schedule: OK 
 
Problems and Comments: 1.) At Johnson ES and Hannan ES, the VCT floor will get 
replaced at no cost to MCSD to correct problem created by manufacturer defective VCT 
material. This work is scheduled to be done over Thanksgiving break. 
2.) Improved egress is needed for students who walk home. Additional fence gate and 
sidewalk is being considered. 
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Project: Jordan College and Career Academy 
 
Project: Delivery: Construction Management at Risk (CM) 
 
Description of Work: Reconfigure spaces to support academic change to College and 
Career Academy. 
 
Architect: Hecht Burdeshaw Architects 
 
Contractor: Pound Construction Company 
 
Project Manager: Raymond Carrion 

 
Total Board Approved Budget: $3,000,000 
 
Date of Contract: 8/18/2020 
 
Construction Contract/GMP: TBD 
 
Contractor’s Contingency (in GMP): TBD 
 
Contractor’s Contingency Balance: TBD 
 
Owner’s Contingency Budget: TBD 
 
Owner’s Contingency Balance: TBD 
 
Work Completed to Date: Preliminary Design Work 
 
Estimated Date of Completion: August 2021 
      
Conformance with Schedule: OK 
 
Problems and Comments: Contractor is reviewing schematic plans and doing a 
preliminary cost estimate, which should be ready Friday, October 2, 2020. 
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Project: System-Wide Multi-Sport Athletic Complex 
 
Project: Delivery: Construction Management (approved 7/20/2020) 
 
Description of Work: 7,000+/- seat stadium for football and soccer with artificial turf 
field. Ancillary spaces; restrooms, concessions, press box, field house, ticket booths; 
will be part of this project: in addition to score boards, 5 tennis courts, bleachers, 
sidewalks, and paved parking (approximately 1,100 spaces). 
 
Architect: spArchitect and French & Associates 
 
Contractor: Freeman & Associates 
 
Project Manager: David Goldberg 

 
Total Board Approved Budget: $25,500,000 
 
Date of Contract: 8/18/2020 
 
Construction Contract/GMP: TBD 
 
Contractor’s Contingency (in GMP): TBD 
 
Contractor’s Contingency Balance: TBD 
 
Owner’s Contingency Budget: $225,000 
 
Owner’s Contingency Balance: $225,000 
 
Work Completed to Date: Schematic Design  
 
Estimated Date of Completion: March 2022 
 
Conformance with Schedule: OK 
 
Problems and Comments: Seating is being reduced to 6,000 due to budget. 
 
The Demolition of Cusseta Rd Elementary School is underway. Completion of 
Demolition is expected by mid-December 2020. 
 
NOTE: 
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Project: Title IX Sports Field Upgrades 
 
Project Delivery: Construction Manager at Risk 
 
Description of Work: At Shaw HS girls’ softball field: upgrade concession stand; and 
add a backstop wall. At Northside HS girls’ softball field: construct new dugouts, new 
press box, new locker room building, new bullpens, and new backstop wall. 
 
Architect: Sudhir Patel  
 
Construction Manager: Brasfield & Gorrie 
 
Project Manager:  Raymond Carrion 
 
Total Board-Approved Budget: $1,071,486   
 
Date of Contract: 1/30/2020 
 
Construction Contract/GMP: $936,486 (NHS $802,477 + SHS $134,009= $936,486) 
 
Contractor’s Contingency (in GMP): $24,619  
 
Contractor’s Contingency Balance: $5,606 
 
Owner’s Contingency Budget:  $50,000 
 
Owner’s Contingency Balance: $50,000 
 
Work Completed to Date: 100% 
 
Estimated Date of Completion: August 2020 
 
Conformance with Schedule: OK 
  
Problems and Comments:  
 
NOTE: We are considering adding rain gutters to roof overhang to fix the flooding 
problem that appears caused by rain off roof edge splashing onto door sill area. 
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Project: Walk-In Cooler/Freezer Upgrades 
 
Project: Delivery: Construction Management 
 
Description of Work: Replace C/F at Johnson ES, Key ES, Lonnie Jackson Academy, 
and Rothschild MS 
 
Architect: Sudhir Patel/spArchitect 
 
Contractor: River City Contracting 
 
Project Manager: Raymond Carrion 

 
Total Board Approved Budget: $384,000 
 
Date of Contract: May 19, 2020 
 
Construction Contract/GMP: $314,427.71 
 
Contractor’s Contingency (in GMP): $10,000 
 
Contractor’s Contingency Balance: $17,405.34 (Reflects savings from original GMP. 
Final construction cost=$297,022.37.) 
 
Owner’s Contingency Budget: $50,000 
 
Owner’s Contingency Balance: $45,573 
 
Work Completed to Date: 100% 
 
Estimated Date of Completion: August 21, 2020 
      
Conformance with Schedule: OK 
 
Problems and Comments: COVID delayed manufacturing, which delayed completion 
four weeks. 
 

 


