
 MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

February 2021 Board Meeting 
 

Project: Jordan College and Career Academy 
 
Project: Delivery: Construction Management at Risk (CM) 
 
Description of Work: Reconfigure spaces to support academic change to College and 
Career Academy. 
 
Architect: Hecht Burdeshaw Architects 
 
Contractor: Pound Construction Company 
 
Project Manager: Raymond Carrion 

 
Total Board Approved Budget: $3,000,000 
 
Date of Contract: 8/18/2020 
 
Construction Contract/GMP: TBD 
 
Contractor’s Contingency (in GMP): TBD 
 
Contractor’s Contingency Balance: TBD 
 
Owner’s Contingency Budget: TBD 
 
Owner’s Contingency Balance: TBD 
 
Work Completed to Date: Construction documents and bidding to determine GMP 
 
Estimated Date of Completion: August 2021 
      
Conformance with Schedule: OK 
 
Problems and Comments: GMP has been submitted for Board approval in a separate 
agenda item. 
 
 
 
 
 
 



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

February 2021 Board Meeting 
 

Project: System-Wide Multi-Sport Athletic Complex 
 
Project: Delivery: Construction Management (approved 7/17/2020) 
 
Description of Work: 7,000+/- seat stadium for football and soccer with artificial turf 
field. Ancillary spaces; restrooms, concessions, press box, field house, ticket booths; 
will be part of this project: in addition to score boards, 5 tennis courts, bleachers, 
sidewalks, and paved parking (approximately 1,100 spaces). 
 
Architect: spArchitect and French & Associates 
 
Contractor: Freeman & Associates/ with W.T. Miller as demolition contractor (as 
approved 7/20/20) 
 
Project Manager: David Goldberg 

 
Total Board Approved Budget: $25,500,000 
 
Date of Contract: 8/18/2020 
 
Construction Contract/GMP: TBD 
 
Contractor’s Contingency (in GMP): TBD 
 
Contractor’s Contingency Balance: TBD 
 
Owner’s Contingency Budget: $225,000 
 
Owner’s Contingency Balance: $218,950 
 
Work Completed to Date: Schematic Design  
 
Estimated Date of Completion: March 2022 
 
Conformance with Schedule: OK 
 
Problems and Comments:  
 
NOTE: Construction documents and bidding to determine GMP. GMP has been 
submitted for Board approval in a separate agenda item. 

 



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

February 2021 Board Meeting 
 
 

Project: Title IX Sports Field Upgrades 
 
Project Delivery: Construction Manager at Risk 
 
Description of Work: At Shaw HS girls’ softball field: upgrade concession stand; and 
add a backstop wall. At Northside HS girls’ softball field: construct new dugouts, new 
press box, new locker room building, new bullpens, and new backstop wall. 
 
Architect: Sudhir Patel  
 
Construction Manager: Brasfield & Gorrie 
 
Project Manager:  Raymond Carrion 
 
Total Board-Approved Budget: $1,071,486   
 
Date of Contract: 1/30/2020 
 
Construction Contract/GMP: $960,548 (NHS $804,275 + SHS $156,273) 
 
Contractor’s Contingency (in GMP): $24,619  
 
Contractor’s Contingency Balance: $557 
 
Owner’s Contingency Budget:  $50,000 
 
Owner’s Contingency Balance: $20,163 
 
Work Completed to Date: 100% 
 
Estimated Date of Completion: August 2020 
 
Conformance with Schedule: OK 
  
Problems and Comments:  
 
NOTE: The addition of scoreboards is needed at soccer/football fields at Carver HS, 
Hardaway HS, Jordan HS, Kendrick HS, and Shaw HS. Quotes and subsequent change 
orders are being done, which might add approximately $125,000 to project’s cost, with 
funding from SPLOST Sports’ budget items. 



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

February 2021 
 
 

Project:  Weight Room expansions at Carver, Columbus, and Northside High Schools 
 
Project Delivery: Design-Bid-Build 
 
Description of Work: Building additions to existing Weight Rooms 
 
Architect:  Neal Kendust & Murray 
 
Contractor: TBD 
 
Project Manager:  David Goldberg 
 
Total Board-Approved Budget: $990,000 
 
Date of Contract:  TBD 
 
Construction Contract/GMP:  TBD 
 
Contractor’s Contingency (in GMP): TBD 
 
Contractor’s Contingency Balance: TBD 
 
Owner’s Contingency Budget:  TBD 
 
Owner’s Contingency Balance: TBD 
 
Work Completed to Date: Schematic Design 
 
Estimated Date of Completion:  December 28, 2021 
 
Conformance with Schedule:  
  
Problems and Comments:   
 
NOTE:  
 
 


