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 MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

April 2021 Board Meeting 
 

Project: Jordan College and Career Academy 
 
Project: Delivery: Construction Management at Risk (CM) 
 
Description of Work: Reconfigure spaces to support academic change to College and 
Career Academy. 
 
Architect: Hecht Burdeshaw Architects 
 
Contractor: Pound Construction Company 
 
Project Manager: Raymond Carrion 

 
Total Board Approved Budget: $6,000,000 = $3,000,000 (TCSG grant) plus 
$3,000,000 ESPLOST enhancements) 
 
Date of Contract: 8/18/2020 
 
Construction Contract/GMP: $2,674,513 
 
Contractor’s Contingency (in GMP): $120,000 
 
Contractor’s Contingency Balance: $120,000 
 
Owner’s Contingency Budget: $148,643 
 
Owner’s Contingency Balance: $148,643 
 
Work Completed to Date: Demolition has begun; construction 10% complete. 
 
Estimated Date of Completion: August 2021 
      
Conformance with Schedule: OK 
 
Problems and Comments: Heavy shop equipment has been moved out of 
construction zone and arrangements for temporary shop classes in portable facilities 
have been implemented. Expanded program/design details of 2020 SPLOST portion of 
project is underway to incorporate that scope of work and renovation efforts into the 
current construction work. We are coordinating with school administrations to minimize 
disruption of their educational work. 
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MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

April 2021 Board Meeting 
 

Project: Jordan High School  
HVAC Bldg 5020, 5030, 5031 17-706-003 (removed  March 2021 by Board resolution to GaDOE and will 
be rescheduled for FY21 entitlement application funding). 

     HVAC Bldg 5010, 5040, 5041 18-706-015 
 

Project: Delivery: Construction Management (CMr) 
 
Description of Work: Replace Air Conditioning Equipment 

 
Architect: Hecht Burdeshaw Architects 
 
Construction Manager/Contractor: Pound Construction Company 
 
Project Manager: Raymond Carrion 

 
Total Board Approved Budget: $5,405,000 
 
Date of Contract: 12/15/2020 
 
Construction Contract/GMP: TBD 
 
Contractor’s Contingency (in GMP): TBD 
 
Contractor’s Contingency Balance: TBD 
 
Owner’s Contingency Budget: $460,000 
 
Owner’s Contingency Balance: $460,000 
 
Work Completed to Date: Design is being done 
 
Estimated Date of Completion: August 2021 
      
Conformance with Schedule: OK 
 
Problems and Comments: This work was approved by Board at meeting of December 
14, 2020.  
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MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

April 2021 Board Meeting 
 

Project: Odis Spencer Stadium 
 
Project: Delivery: Construction Management (approved 7/17/2020) 
 
Description of Work: 7,000+/- seat stadium for football and soccer with artificial turf 
field. Ancillary spaces; restrooms, concessions, press box, field house, ticket booths; 
will be part of this project: in addition to score boards, 5 tennis courts, bleachers, 
sidewalks, and paved parking (approximately 1,100 spaces). 
 
Architect: spArchitect and French & Associates 
 
Contractor: Freeman & Associates/ with W.T. Miller as demolition contractor (as 
approved 7/20/20) 
 
Project Manager: David Goldberg 

 
Total Board Approved Budget: $25,500,000 
 
Date of Contract: 8/18/2020 
 
Construction Contract/GMP: $24,799,000 
 
Contractor’s Contingency (in GMP): $334,099 
 
Contractor’s Contingency Balance: $334,099 
 
Owner’s Contingency Budget: $225,000 
 
Owner’s Contingency Balance: $218,950 
 
Work Completed to Date: Building permit has been issued and installation of soil 
erosion control measures is underway. 
 
Estimated Date of Completion: March 2022 
 
Conformance with Schedule: OK 
 
Problems and Comments:  
 
NOTE:  
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MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

April 2021 Board Meeting 
 
 

Project: Title IX Sports Field Upgrades 
 
Project Delivery: Construction Manager at Risk 
 
Description of Work: At Shaw HS girls’ softball field: upgrade concession stand; and 
add a backstop wall. At Northside HS girls’ softball field: construct new dugouts, new 
press box, new locker room building, new bullpens, and new backstop wall. 
 
Architect: Sudhir Patel  
 
Construction Manager: Brasfield & Gorrie 
 
Project Manager:  Raymond Carrion 
 
Total Board-Approved Budget: $1,071,486 + $156,763 (scoreboards) =$1,228,249 
 
Date of Contract: 1/30/2020 
 
Construction Contract/GMP: $960,548 (NHS $804,275 + SHS $156,273) + $148,763 
(scoreboards) = $1,109,311 
 
Contractor’s Contingency (in GMP): $24,619  
 
Contractor’s Contingency Balance: $557 
 
Owner’s Contingency Budget:  $58,000 
 
Owner’s Contingency Balance: $20,163 
 
Work Completed to Date: 99% 
 
Estimated Date of Completion: June 2021 
 
Conformance with Schedule: OK 
  
Problems and Comments:  
 
NOTE: Scoreboard Installation is scheduled during May and June of 2021. 
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MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

April 2021 
 
 

Project:  Weight Room expansions at Carver, Columbus, and Northside High Schools 
 
Project Delivery: Design-Bid-Build 
 
Description of Work: Building additions to existing Weight Rooms 
 
Architect:  Neal Kendust & Murray 
 
Contractor: TBD 
 
Project Manager:  David Goldberg 
 
Total Board-Approved Budget: $990,000 
 
Date of Contract:  January 8, 2021 
 
Construction Contract/GMP:  TBD 
 
Contractor’s Contingency (in GMP): TBD 
 
Contractor’s Contingency Balance: TBD 
 
Owner’s Contingency Budget:  $100,000 
 
Owner’s Contingency Balance: $100,000 
 
Work Completed to Date: Design Development 
 
Estimated Date of Completion:  December 28, 2021 
 
Conformance with Schedule: OK 
  
Problems and Comments: Topographic site surveys have been done. 
 
NOTE:  
 
 


