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MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

September 2021 Board Meeting 
 

Project: Columbus High School Exterior Upgrades 
 
Project Delivery: Design Bid Build 
 
Description of Work: Upgrade exterior landscaped median on school property along 
Cherokee Ave. and along 17th Street. Renovate main entrance stairs from Cherokee 
Ave. to main front door. Pressure wash building exterior façade. Upgrade interior front 
entrance hall for security. Provide exit code compliant security locking. Hardware at iron 
gates to courtyards, and other items as may be determined during initial meetings. 
 
Architect: Neal, Kendust & Murray PC Architects 
 
Construction Contractor: TBD 
 
Project Manager: Raymond Carrion 
 
Total Board Approved Budget: $2,317,400 
 
Date of Contract: 01-08-2021 
 
Construction Contract/GMP: TBD 
 
Contractor’s Contingency (in GMP): TBD 
 
Contractor’s Contingency Balance: TBD 
 
Owner’s Contingency: TBD 
 
Owner’s Contingency Balance: TBD 
 
Work Completed to Date: Topographic site survey and tree survey are being 
scheduled. 
 
Estimated Date of Completion: 01-01-2023 
 
Conformance with Schedule:  
 
Problems and Comments: Plan to meet with Trees Columbus to review our plans 
since many large trees will be affected (many of the trees are large).  
The project landscape architect is making arrangements to survey the existing trees. 
 
NOTE:  
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MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

September 2021 Board Meeting 
 

Project: Columbus Museum 
 
Project Delivery: Construction Management 
 
Description of Work: Alterations and Additions 
 
Architect: Perkins & Will 
 
Construction Manager: Freeman & Associates 
 
Project Manager: Ray Carrion 
 
Total Board Approved Budget: TBD 
 
Date of Contract: January 10, 2020 
 
Construction Contract/GMP: Partial GMP: Collection Storage =$1,014,663 
 
Contractor’s Contingency (in Collection Storage GMP): $45,764 
 
Contractor’s Contingency Balance: $45,764 
 
Owner’s Contingency: TBD 
 
Owner’s Contingency Balance: TBD 
 
Work Completed to Date: 99.8% of design and construction documents have been 
done. 
 
Estimated Date of Completion: TBD 
 
Conformance with Schedule: OK 
 
Problems and Comments:  
 
NOTE: Contractor has requested shop drawings of main components and delivery 
schedule for the collection storage vault construction upgrades. 
 
 
 
 



Page 3 of 12 
 

 CONSTRUCTION STATUS REPORT 
September 2021 Board Meeting 

 
 

Project: Hannan Elementary School and Kendrick High School HVAC Replacements 
 
Project Delivery: Construction Management 
 
Description of Work: Replace HVAC equipment at Hannan ES and Kendrick HS 
 
Engineer: Peach Engineering 
 
Construction Manager: River City Contracting 
 
Project Manager: Raymond Carrion 
 
Total Board Approved Budget: $5,822,918 
 
Date of Contract: July 22, 2021 
 
Construction Contract/GMP: $5,515,710 
 
Contractor’s Contingency (in GMP): $50,000 
 
Contractor’s Contingency Balance: $50,000 
 
Owner’s Contingency: $120,000 (pending September Board approval) 
 
Owner’s Contingency Balance: $120,000 (pending September Board approval) 
 
Work Completed to Date: Equipment has been ordered. 
 
Estimated Date of Completion: February, 11, 2022 
 
Conformance with Schedule: 
 
Problems and Comments: Equipment order placed ASAP after fully executed 
construction contract was delivered to CM. 
 
NOTE: 
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MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

September 2021 Board Meeting 
 
 

Project: Jordan High School ADA Parking  
 
Project Delivery: Design-Bid-Build 
 
Description of Work: Handicap accessible parking for ball field/15 parking spaces 
 
Architect:  French & Associates Landscape Architects 
 
Contractor: Warr Grading  
 
Project Manager:  Raymond Carrion 
 
Total Board-Approved Budget: $191,533 
 
Date of Contract:  August 17, 2021 
 
Construction Contract:  $180,033 
 
Owner’s Contingency Budget:  $2,500 
 
Owner’s Contingency Balance: $2,500 
 
Work Completed to Date:  
 
Estimated Date of Completion:  TBD 
 
Conformance with Schedule: OK 
 
Problems and Comments:  
 
NOTE:  
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MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

September 2021 Board Meeting 
 

Project: Jordan College and Career Academy 
 
Project: Delivery: Construction Management at Risk (CM) 
 
Description of Work: Reconfigure spaces to support academic change to College and 
Career Academy. 
 
Architect: Hecht Burdeshaw Architects 
 
Contractor: Pound Construction Company 
 
Project Manager: Raymond Carrion 

 
Total Board Approved Budget: $6,000,000 = $3,000,000 (TCSG grant) plus 
$3,000,000 ESPLOST enhancements) 
 
Date of Contract: 8/8/2020 
 
Construction Contract/GMP: $3,145,475.44 
 
Contractor’s Contingency (in GMP): $120,000.00 
 
Contractor’s Contingency Balance: $84,521 
 
Owner’s Contingency Budget: $148,643 
 
Owner’s Contingency Balance: $148,643 
 
Work Completed to Date: Construction 60% complete. 
 
Estimated Date of Completion: August 2023 
      
Conformance with Schedule: OK 
 
Problems and Comments:  
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MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

September 2021 Board Meeting 
 

Project: Jordan High School  
     HVAC Bldg 5010, 5040, 5041 COP#18-706-015 
 

Project: Delivery: Construction Management (CMr) 
 
Description of Work: Replace Air Conditioning Equipment 

 
Architect: Hecht Burdeshaw Architects 
 
Construction Manager/Contractor: Pound Construction 
 
Project Manager: Raymond Carrion 

 
Total Board Approved Budget: $5,405,000 
 
Date of Contract: 12/15/2020 
 
Construction Contract/GMP: $3,749,117 
 
Contractor’s Contingency (in GMP): $0 
 
Contractor’s Contingency Balance: $0 
 
Owner’s Contingency Budget: $460,000 
 
Owner’s Contingency Balance: $460,000 
 
Work Completed to Date: Equipment is ordered. 
 
Estimated Date of Completion: March 2022 
      
Conformance with Schedule: OK 
 
Problems and Comments:  
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MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

September 2021 Board Meeting 
 

Project: Mathews Elementary School Cooler/Freezer (COP#18-706-009) 
 
Project Delivery: Design-Bid-Build 
 
Description of Work: Replace existing cooler/freezer 
 
Architect: Neal, Kendust & Murray P.C. Architects 
 
Construction Contractor: Ben B. Gordy Construction 
 
Project Manager: Raymond Carrion 
 
Total Board Approved Budget: $118,900 
 
Date of Contract: June 22, 2021 
 
Construction Contract/GMP: $99,900 
 
Contractor’s Contingency (in GMP): N/A 
 
Contractor’s Contingency Balance: N/A 
 
Owner’s Contingency: $10,000 
 
Owner’s Contingency Balance: $10,000 
 
Work Completed to Date: Equipment has been ordered. 
 
Estimated Date of Completion: December 1, 2021. 
 
Conformance with Schedule:  
 
Problems and Comments:  
 
NOTE: 
 
 
 
 
 
 



MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

September 2021 Board Meeting 

Project: Mathews ES 4-Classroom Addition and Renovations 

Project Delivery: Design-Bid-Build 

Description of Work: 2020 ESPLOST project to add four (4) classrooms, and do other 
renovations, including restroom upgrades. 

Architect: Neal, Kendust & Murray, P.C. Architects 

Construction Contractor: TBD 

Project Manager: Raymond Carrion 

Total Board Approved Budget: $1,500,000+$1,185,000= $2,685,000 

Date of Contract: TBD 

Construction Contract/GMP: TBD 

Contractor’s Contingency (in GMP): N/A 

Contractor’s Contingency Balance: N/A 

Owner’s Contingency: $240,000 + $77,000 = $317,000 

Owner’s Contingency Balance: $317,000 

Work Completed to Date: Architects have almost completed drawings. 

Estimated Date of Completion: 6/30/2022 

Conformance with Schedule:  

Problems and Comments: GaDOE is requiring “Site Application” prior to their final 
review/approval. We preparing that in-house. 

NOTE: 
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MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

September 2021 Board Meeting 
 

Project: New Elementary School (Dawson ES Replacement) 
 
Project Delivery: Design-Bid-Build 
 
Description of Work: New Elementary School 
 
Architect: Hecht Burdeshaw Architects, Inc. 
 
Construction Contractor: TBD 
 
Project Manager: Raymond Carrion and Ward Odom 
 
Total Board Approved Budget: $25,000,000 
 
Date of Contract: TBD 
 
Construction Contract/GMP: TBD 
 
Contractor’s Contingency (in GMP): N/A 
 
Contractor’s Contingency Balance: N/A 
 
Owner’s Contingency: $2,000,000 
 
Owner’s Contingency Balance: $2,000,000 
 
Work Completed to Date: Design development is underway 
 
Estimated Date of Completion: July 2023 
 
Conformance with Schedule: OK 
 
Problems and Comments: “Site risk hazard assessment” and “site application” are 
being prepared as required by GaDOE for review prior to final approval.   
 
NOTE: 
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MUSCOGEE COUNTY SCHOOL DISTRICT 

CONSTRUCTION STATUS REPORT 
September 2021 Board Meeting 

 
Project: Odis Spencer Stadium 
 
Project: Delivery: Construction Management (approved 7/17/2020) 
 
Description of Work: 7,000+/- seat stadium for football and soccer with artificial turf 
field. Ancillary spaces; restrooms, concessions, press box, field house, ticket booths; 
will be part of this project: in addition to score boards, 5 tennis courts, bleachers, 
sidewalks, and paved parking (approximately 800 spaces). 
 
Architect: spArchitect and French & Associates 
 
Contractor: Freeman & Associates 
 
Project Manager: Raymond Carrion and Jeff Battles 

 
Total Board Approved Budget: $27,299,000 
 
Date of Contract: 8/18/2020 
 
Construction Contract/GMP: $24,799,000 
 
Contractor’s Contingency (in GMP): $334,099 
 
Contractor’s Contingency Balance: $0 
 
Owner’s Contingency Budget: $225,000 
 
Owner’s Contingency Balance: $87,454 
 
Work Completed to Date: Construction is 30% complete. Stadium structure 
foundations are being installed. 
 
Estimated Date of Completion: March 2023 
 

Conformance with Schedule: OK 
 

Problems and Comments:  
 

NOTE:  
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MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

September 2021 Board Meeting 
 

Project:  Weight Room expansions at Carver, Columbus, and Northside High Schools 
 
Project Delivery: Design-Bid-Build 
 
Description of Work: Building additions to existing Weight Rooms 
 
Architect:  Neal Kendust & Murray 
 
Contractor: Thayer-Bray Construction, LLC 
 
Project Manager:  Raymond Carrion and Jeff Battles 
 
Total Board-Approved Budget: $1,368,000 (August 16, 2021) 
 
Date of Contract:  August 17, 2021 
 
Construction Contract/GMP:  $1,070,000 
 
Contractor’s Contingency (in GMP): N/A 
 
Contractor’s Contingency Balance: N/A 
 
Owner’s Contingency Budget:  $100,000 
 
Owner’s Contingency Balance: $100,000 
 
Work Completed to Date:  
 
Estimated Date of Completion:  TBD 
 
Conformance with Schedule:  
  
Problems and Comments:  
 
 
NOTE:  
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MUSCOGEE COUNTY SCHOOL DISTRICT 
CONSTRUCTION STATUS REPORT 

September 2021 Board Meeting 
 

Project:  Veterans Memorial Middle School Band RM Expansions  
 
Project Delivery: Design-Bid-Build 
 
Description of Work: Band Room Addition 
 
Architect:  Barnes & Gibson Partners Architects, LLC 
 
Contractor: Ben B. Gordy Construction Co., Inc. 
 
Project Manager:  Raymond Carrion 
 
Total Board-Approved Budget: $1,563,000 
 
Date of Contract:  August 17, 2021 
 
Construction Contract:  $635,532 
 
Contractor’s Contingency (in GMP): N/A 
 
Contractor’s Contingency Balance: N/A 
 
Owner’s Contingency Budget:  $56,000 
 
Owner’s Contingency Balance: $56,000 
 
Work Completed to Date: Fully executed construction contract. 
 
Estimated Date of Completion:  March 17, 2022 
 
Conformance with Schedule:  
 
Problems and Comments:  
 
NOTE:  
 


