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Project  Arnold Middle School Modernization 

Location(s)  Arnold Middle School 

Project 

Description  

The Arnold Middle School Modernization Project is designed around 

stripping the building back to the building skeleton and then refinishing 

with all new finishes to include, but not limited to, new floors, painting, 

ceiling, windows, blinds, restroom fixtures, etc. Also included in the 

project will be new student desks, building attached technology, kitchen 

equipment and a replacement gym. The site will also include an upgraded 

athletic field. 

 

Current Phase Planning Next Phase  Pre-Construction 

Estimated Completion  Summer 2024 Schedule Conformance  Developing 

 

 

Amount 

Date of 

Board 

Approval 

  

Contingency 

Original Board 

Approved 
TBD TBD Owner’s Original Balance  TBD 

Owner’s Remaining  TBD 
Adjustment   Contractor’s Original Balance TBD 

Total TBD Contractor’s Remaining TBD 

 

MCSD Project 

Manager 

Ray Carrion Project Delivery 

Method 

Construction 

Manager At-

Risk 

Architect / Engineer Sudhir Patel Date of Contract TBD 

Construction 

Contractor 

TBD Date of Contract TBD 

Summary of Work 

Completed 

The architect has met with numerous stakeholders to design a rough 

plan around the work to be performed. The Construction Department 

has requested a construction manager delivery method for the project 

during the May 16, 2022 Board meeting. 

Potential Challenges  
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Project  Columbus High School Interior and Exterior Upgrades   

Location(s)  Columbus High School 

Project 

Description  

Renovate the interior and exterior of Columbus High School to include 

the exterior landscape around the school. Renovations will include the 

main entrance stairs, soft washing the exterior building façade, upgrading 

the interior front entrance and rear entrances for security. All other 

renovation items will be discussed with the school administration to 

address the needs identified in the Local Five-Year Facilities Plan. 
 

P r o j e c t  S t a t u s  
Current Phase Planning Next Phase  Pre-Construction 

Estimated Completion  TBD Schedule Conformance  On Schedule 

 

B u d g e t  
 

Amount 

Date of 

Board 

Approval 

 

 

Contingency 

Original Board 

Approved 
$2,317,400 4/19/2021 Owner’s Original Balance   TBD 

Owner’s Remaining  TBD 
Adjustment   Contractor’s Original Balance N/A 

Total $2,317,400 Contractor’s Remaining N/A 

 

P r o j e c t  M a n a g e m e n t  
MCSD Project 

Manager 

Raymond Carrion Project Delivery 

Method 

Design-Bid-

Build 

Architect / Engineer Neal, Kendust & Murray PC 

Architects 

Date of Contract 4/26/2021 

Construction 

Contractor 

TBD Date of Contract TBD 

Summary of Work 

Completed 

The Construction Department has bid the project following the 

standard construction state procurement process. 
 

Potential Challenges  
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Project  Jordan Vocational High School College and Career 

Academy Project 

Location(s)  Jordan Vocational High School College and Career 

Academy 

Project 

Description  

Reconfigure spaces to support academic change from Jordan Vocational 

High School to Jordan High School College and Career Academy. 

 

P r o j e c t  S t a t u s  
Current Phase Construction Next Phase  Post Construction 

Estimated Completion  Fall 2022 Schedule Conformance  Behind Schedule 

 

B u d g e t  
 

Amount 

Date of 

Board 

Approval 

 

 

Contingency 

Original Board 

Approved 
$3,000,000 6/22/2020 Owner’s Original Balance  $50,000 

Owner’s Remaining  $182,024 
Adjustment $3,000,000 

$1,469,000  

 

4/19/2021 

4/19/2021 

 

Contractor’s Original Balance $120,000 

Total $7,469,000 Contractor’s Remaining $0.00 

 

P r o j e c t  M a n a g e m e n t  
MCSD Project 

Manager 

Raymond Carrion Project Delivery 

Method 

Construction 

Management 

At-Risk 

Architect / Engineer Hecht Burdeshaw Architects Date of Contract 3/25/2020 

Construction 

Contractor 

Pound Construction Company Date of Contract 8/18/2020 

Summary of Work 

Completed 

Construction for the grant-funded portion of the project is 

substantially complete and punch list items are being addressed. 

Construction on the 2020 ESPLOST funded portion of the project is 

underway. Construction will continue on a modified schedule to limit 

disruption to the school day. We continue to work on the modified 

project schedule as we deliver the scope for the 2020 ESPLOST 

portion of the project. Material delays have moved the project behind 

schedule and we are now looking at Winter 22/23 completion. 

Potential Challenges Delays in shipping and receiving of material and equipment. 

 
 

 

 



4 
 

Project  Jordan Vocational High School College and Career 

Academy Heating, Ventilation and Air Conditioning 

(HVAC) Renovation 

Location(s)  Jordan Vocational High School College and Career 

Academy  

Project 

Description  

Replace HVAC equipment in buildings 5010, 5040, 5041 (COP#18-706-

015). Additionally, replace air conditioning equipment in buildings 5020, 

5021, 5030, 5031 (COP#23-706-014). 
 

P r o j e c t  S t a t u s  
Current Phase Construction Next Phase  Post Construction 

Estimated Completion  Summer 2022 Schedule Conformance  Behind Schedule 

 

B u d g e t  
 

Amount 

Date of 

Board 

Approval 

 

 

Contingency 

Original Board 

Approved 
$6,319,000 12/14/2020 Owner’s Original Balance  $530,000 

Owner’s Remaining  $459,546 
Adjustment   Contractor’s Original Balance N/A 

Total $6,319,000 Contractor’s Remaining N/A 

 

P r o j e c t  M a n a g e m e n t  
MCSD Project 

Manager 

Raymond Carrion Project Delivery 

Method 

Construction 

Management 

At-Risk 

Architect Hecht Burdeshaw Architects Date of Contract 12/12/2020 

Construction 

Contractor 

Pound Construction Company Date of Contract 8/21/2021 

Summary of Work 

Completed 

The HVAC project is substantially complete; however, we are waiting 

on certain parts to come in to complete the project. Testing and 

balancing of the HVAC system is underway. HVAC is operating and 

conditioning the building appropriately, but delayed parts for 

centralized controls have put the project behind schedule. 

Potential Challenges  
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Project  Four Classroom Addition and Renovations 

Location(s)  Mathews Elementary School 

Project 

Description  

2020 ESPLOST project to add four classrooms and address interior 

renovations as described in the Local Five-Year Facilities Plan. 

 

P r o j e c t  S t a t u s  
Current Phase Construction Next Phase  Post Construction 

Estimated Completion  Winter 2022/23 Schedule Conformance  On Schedule 

 

B u d g e t  
 

Amount 

Date of 

Board 

Approval 

 

 

Contingency 

Original Board 

Approved 
$2,685,000 4/19/2021 Owner’s Original Balance  $84,150 

Owner’s Remaining  $84,150 
Adjustment ($917,852) 4/18/2022  Contractor’s Original Balance N/A 

Total $1,767,148  Contractor’s Remaining N/A 

 

P r o j e c t  M a n a g e m e n t  
MCSD Project 

Manager 

Raymond Carrion Project Delivery 

Method 

Design-Bid-

Build 

Architect / Engineer Neal, Kendust & Murray, P.C. 

Architects 

Date of Contract 4/26/2021 

Construction 

Contractor 

Don Jones Construction Date of Contract 4/19/2022 

Summary of Work 

Completed 

Internal renovations are substantially complete. The rough plumbing 

and foundation work is complete. The exterior walls to the addition 

are being constructed. 

 

Potential Challenges Potential weather delays will continue to be a challenge until the 

addition is dried in with walls and a roof. 
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Project  Middle School Fields Upgrades Phase II 

Location(s)  Eddy, Richards and Veterans 

Project 

Description  

2020 ESPLOST field renovation project to include, but not limited to, 

new scoreboards, goalposts, soccer goals, bleachers, and grading.  

 

Current Phase Planning  Next Phase  Pre-Construction 

Estimated Completion  Fall 2023 Schedule Conformance  Developing 

 

 

Amount 

Date of 

Board 

Approval 

  

Contingency 

Original Board 

Approved 
TBD TBD Owner’s Original Balance  TBD 

Owner’s Remaining  TBD 

Adjustment   Contractor’s Original Balance N/A 

Total TBD Contractor’s Remaining N/A 

 

MCSD Project 

Manager 

Jeff Battles Project Delivery 

Method 

Design-Bid-

Build 

Architect / Engineer Moon Meeks & Associates Date of Contract TBD 

Construction 

Contractor 

TBD Date of Contract TBD 

Summary of Work 

Completed 

Currently in the Design Phase 

Potential Challenges  
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Project  New Elementary School #8 

Location(s)  Dawson Elementary Property along Kennedy Street 

Project 

Description  

Consolidate Dawson and St. Mary’s Elementary School. 

 

P r o j e c t  S t a t u s  
Current Phase Construction Next Phase  Post Construction 

Estimated Completion  Summer 2024 Schedule Conformance  On Schedule 

 

B u d g e t  
 

Amount 

Date of 

Board 

Approval 

 

 

Contingency 

Original Board 

Approved 
$25,000,000 4/19/2021 Owner’s Original Balance  $1,922,500 

Owner’s Remaining  $1,904,000 

Adjustment $12,890,500 5/26/2022 Contractor’s Original Balance $1,300,000 

Total $37,890,500 Contractor’s Remaining $1,300,000 

 

P r o j e c t  M a n a g e m e n t  
MCSD Project 

Manager 

Raymond Carrion Project Delivery 

Method 

Design-Bid-

Build 

Architect / Engineer Hecht Burdeshaw Architects, Inc. Date of Contract 4/27/2021 

Construction 

Contractor 

Freeman & Associates Date of Contract 5/27/2022 

Summary of Work 

Completed 

The debris pile has been ground and the site work continues. The front 

building footers are being poured. 

Potential Challenges  
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Project  Odis Spencer Stadium System-Wide Multi-Sport 

Athletic Complex 

Location(s)  4100 Cusseta Road, Columbus, Georgia 31903 

Project 

Description  

The system-wide multi-sport athletic complex that includes the Odis 

Spencer Stadium is being developed on 38 +/- acres of property to 

accommodate 6000 + spectators, following GHSA standards. The multi-

sport athletic complex is designed for events that include football, flag 

football, lacrosse, soccer and other district events. The site also includes 

five tennis courts and amenities. 
 

P r o j e c t  S t a t u s  
Current Phase Construction Next Phase  Post Construction 

Estimated Completion  Fall 2022 Schedule Conformance  On Schedule 

 

B u d g e t  
 

Amount 

Date of 

Board 

Approval 

 

 

Contingency 

Original Board 

Approved 
$25,500,000 7/20/2020 Owner’s Original Balance  $225,000 

Owner’s Remaining  $37,277 
Adjustment $1,799,000 

$310,000 

3/15/2021 

12/13/2021 

Contractor’s Original Balance $334,099 

Total $27,609,000 Contractor’s Remaining $0 

 

P r o j e c t  M a n a g e m e n t  
MCSD Project 

Manager 

Jeff Battles and Raymond Carrion Project Delivery 

Method 

Construction 

Management 

At-Risk 

Architect / Engineer spArchitect Date of Contract 7/21/2020 

Construction 

Contractor 

Freeman & Associates Date of Contract 8/18/2020 

Summary of Work 

Completed 

Construction is substantially complete. Planning the ribbon cutting 

ceremony for 10/15/2022. The elevator is delayed to the end of 

October, but the stadium will receive a temporary certificate of 

occupancy. The stairs will be used until the elevator is installed. The 

lights were demonstrated on the evening of 9/20/2022.  

 

Potential Challenges  
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Project  Summer Upgrade Projects  

Location(s)  Brewer (BRW), J.D. Davis (DVS), Key (KEY), Lonnie 

Jackson Academy (LJA) and Rothschilds Leadership 

Academy (RTH) 

Project 

Description  

Upgrades to Brewer, J.D. Davis, Key, Lonnie Jackson Academy and 

Rothschild Leadership Academy 

 

P r o j e c t  S t a t u s  
Current Phase Construction Next Phase  Post Construction 

Estimated Completion  Summer 2022 Schedule Conformance  Behind Schedule 

 

B u d g e t  
 

Amount 

Date of 

Board 

Approval 

 

 

Contingency 

Original Board 

Approved 
$2,400,000 1/18/2022 Owner’s Original Balance  $300,000 

Owner’s Remaining  $190,897 
Adjustment   Contractor’s Original Balance N/A 

Total $2,400,000 Contractor’s Remaining N/A 

 

P r o j e c t  M a n a g e m e n t  
MCSD Project 

Manager 

Raymond Carrion Project Delivery 

Method 

Construction 

Manager-at-

Risk 

Architect Barnes & Gibson Partners 

Architects, LLC 

Date of Contract 3/24/2022 

Construction 

Contractor 

Ben B. Gordy – LJA & RTH 

River City – KEY, BRW & DVS 

Date of Contract 5/17/2022 

4/19/2022 

Summary of Work 

Completed 

All locations have received upgrade work which includes painting, 

flooring and ceiling tile work. Brewer and J.D. Davis received new 

gym flooring. By the end of the project, each site will have a secure 

vestibule, work continues during the school year. The delays in 

materials for the secure vestibules caused the schedule to fall behind. 

Once we receive the material, the projects will be completed. These 

delays do not affect instruction time of the students. The estimated 

delivery of the secure vestibule material is around Thanksgiving. 

Potential Challenges Material delays. 
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Project  Veterans Band Room Expansion and Renovations 

Location(s)  Veterans Memorial Middle School 

Project 

Description  

Enlarging the existing Veterans Band Room and renovating interior as 

defined in the Local Five-Year Facilities Plan. 

 

P r o j e c t  S t a t u s  
Current Phase Post Construction Next Phase   

Estimated Completion  Summer 2022 Schedule Conformance  On Schedule 

 

B u d g e t  
 

Amount 

Date of 

Board 

Approval 

 

 

Contingency 

Original Board 

Approved 
$1,563,000 4/19/2021 Owner’s Original Balance  $56,000 

Owner’s Remaining  $62,546* 
Adjustment   Contractor’s Original Balance $0 

Total $1,563,000 Contractor’s Remaining $0 

 

P r o j e c t  M a n a g e m e n t  
MCSD Project 

Manager 

Raymond Carrion Project Delivery 

Method 

Design-Bid-

Build 

Architect Barnes & Gibson Partners 

Architects, LLC 

Date of Contract 4/23/2021 

Construction 

Contractor 

Ben B. Gordy Construction Co., 

Inc. 

Date of Contract 8/17/2021 

Summary of Work 

Completed 

Construction is complete. *The project included allowances that were 

not fully utilized and then added back to the owner’s contingency.  

Potential Challenges  
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