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Project  Arnold Middle School Modernization 

Location(s)  Arnold Middle School 

Project 

Description  

The Arnold Middle School Modernization Project is designed around 

stripping the building back to the building skeleton and then refinishing 

with all new finishes to include, but not limited to, new floors, painting, 

ceiling, windows, blinds, restroom fixtures, etc. Also included in the 

project will be new student desks, building attached technology, kitchen 

equipment and a replacement gym. The site will also include an upgraded 

athletic field. 

 

Current Phase Planning Next Phase  Pre-Construction 

Estimated Completion  Summer 2024 Schedule Conformance  Developing 

 

 

Amount 

Date of 

Board 

Approval 

  

Contingency 

Original Board 

Approved 
TBD TBD Owner’s Original Balance  TBD 

Owner’s Remaining  TBD 
Adjustment   Contractor’s Original Balance TBD 

Total TBD Contractor’s Remaining TBD 

 

MCSD Project 

Manager 

Ray Carrion Project Delivery 

Method 

Construction 

Management 

at-Risk 

Architect / Engineer Sudhir Patel Date of Contract 11/8/2022 

Construction 

Contractor 

River City Contracting Date of Contract TBD 

Summary of Work 

Completed 

The architect has met with numerous stakeholders to design a rough 

plan around the work to be performed. River City Contracting was 

selected as the construction manager during the October 2022 Board 

meeting. Scoping meetings have been set with numerous stakeholders 

to include the architect, construction manager, MCSD Construction 

Department and school administration. The outcome of these 

meetings refined the preliminary budget. 

Potential Challenges  
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Project  Columbus High School Heating, Ventilation and Air 

Conditioning (HVAC) 

Location(s)  Columbus High School 

Project 

Description  

Replace the HVAC equipment in buildings 5010, 5011, 5012, 5013, 5014, 

5020 and 5030. 

 

P r o j e c t  S t a t u s  
Current Phase Planning Next Phase  Pre-Construction 

Estimated Completion  Summer 2023 Schedule Conformance  Developing 

 

B u d g e t  
 

Amount 

Date of 

Board 

Approval 

 

 

Contingency 

Original Board 

Approved 
$4,000,000 12/12/2022 Owner’s Original Balance  TBD 

Owner’s Remaining  TBD 
Adjustment   Contractor’s Original Balance N/A 

Total $4,000,000 Contractor’s Remaining N/A 

 

P r o j e c t  M a n a g e m e n t  
MCSD Project 

Manager 

Raymond Carrion Project Delivery 

Method 

Construction 

Management 

at-Risk 

Architect / Engineer Peach Engineering Date of Contract 9/20/2022 

Construction 

Contractor 

River City Contracting Date of Contract TBD 

Summary of Work 

Completed 

Peach Engineering has designed the initial plan and the results of the 

advertisement for a construction manager yielded River City 

Contracting as the construction manager for this project. The 

preliminary project budget is approved at $4,000,000. 

Potential Challenges  
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Project  Columbus High School Interior and Exterior Upgrades   

Location(s)  Columbus High School 

Project 

Description  

Renovate the interior and exterior of Columbus High School to include 

the exterior landscape around the school. Renovations will include the 

main entrance stairs, soft washing the exterior building façade, upgrading 

the interior front entrance and rear entrances for security. All other 

renovation items will be discussed with the school administration to 

address the needs identified in the Local Five-Year Facilities Plan. 
 

P r o j e c t  S t a t u s  
Current Phase Planning Next Phase  Pre-Construction 

Estimated Completion  TBD Schedule Conformance  On Schedule 

 

B u d g e t  
 

Amount 

Date of 

Board 

Approval 

 

 

Contingency 

Original Board 

Approved 
$2,317,400 4/19/2021 Owner’s Original Balance   TBD 

Owner’s Remaining  TBD 
Adjustment   Contractor’s Original Balance N/A 

Total $2,317,400 Contractor’s Remaining N/A 

 

P r o j e c t  M a n a g e m e n t  
MCSD Project 

Manager 

Raymond Carrion Project Delivery 

Method 

Design-Bid-

Build 

Architect / Engineer Neal, Kendust & Murray PC 

Architects 

Date of Contract 4/26/2021 

Construction 

Contractor 

TBD Date of Contract TBD 

Summary of Work 

Completed 

The Construction Department has bid the project following the 

standard construction state procurement process. The results came in 

on December 6, 2022. The Construction Department will review the 

results and share them with the Board in January 2023.  
 

Potential Challenges  
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Project  Hardaway High School Heating, Ventilation and Air 

Conditioning (HVAC) 

Location(s)  Hardaway High School 

Project 

Description  

Replace the HVAC equipment in buildings 5010, 5011, 5020 and 5030 

 

P r o j e c t  S t a t u s  
Current Phase Planning Next Phase  Pre-Construction 

Estimated Completion  Summer 2023 Schedule Conformance  Developing 

 

B u d g e t  
 

Amount 

Date of 

Board 

Approval 

 

 

Contingency 

Original Board 

Approved 
$4,000,000 12/12/2022 Owner’s Original Balance  TBD 

Owner’s Remaining  TBD 
Adjustment   Contractor’s Original Balance N/A 

Total TBD Contractor’s Remaining N/A 

 

P r o j e c t  M a n a g e m e n t  
MCSD Project 

Manager 

Raymond Carrion Project Delivery 

Method 

Construction 

Management 

at-Risk 

Architect / Engineer Peach Engineering Date of Contract 9/20/22 

Construction 

Contractor 

River City Contracting Date of Contract TBD 

Summary of Work 

Completed 

Peach Engineering has designed the initial plan and the results of the 

advertisement for a construction manager yielded River City 

Contracting as the construction manager for this project. The 

preliminary project budget is approved at $4,000,000. 

Potential Challenges  
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Project  Jordan Vocational High School College and Career 

Academy Project 

Location(s)  Jordan Vocational High School College and Career 

Academy 

Project 

Description  

Reconfigure spaces to support academic change from Jordan Vocational 

High School to Jordan High School College and Career Academy. 

 

P r o j e c t  S t a t u s  
Current Phase Construction Next Phase  Post Construction 

Estimated Completion  Fall 2022 Schedule Conformance  Behind Schedule 

 

B u d g e t  
 

Amount 

Date of 

Board 

Approval 

 

 

Contingency 

Original Board 

Approved 
$3,000,000 6/22/2020 Owner’s Original Balance  $50,000 

Owner’s Remaining  $21,784 
Adjustment $3,000,000 

$1,469,000  

 

4/19/2021 

4/19/2021 

 

Contractor’s Original Balance $120,000 

Total $7,469,000 Contractor’s Remaining $0.00 

 

P r o j e c t  M a n a g e m e n t  
MCSD Project 

Manager 

Raymond Carrion Project Delivery 

Method 

Construction 

Management 

at-Risk 

Architect / Engineer Hecht Burdeshaw Architects Date of Contract 3/25/2020 

Construction 

Contractor 

Pound Construction Company Date of Contract 8/18/2020 

Summary of Work 

Completed 

Construction for the grant-funded portion of the project is 

substantially complete and punch list items have been addressed. 

Construction on the 2020 ESPLOST funded portion of the project 

continues. Construction will continue on a modified schedule to limit 

disruption to the school day. We continue to work on the modified 

project schedule as we deliver the scope for the 2020 ESPLOST 

portion of the project. Material delays have moved the project behind 

schedule and we are now looking at Winter 22/23 completion. 

Potential Challenges Delays in shipping and receiving of material and equipment. 
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Project  Jordan Vocational High School College and Career 

Academy Heating, Ventilation and Air Conditioning 

(HVAC) Renovation 

Location(s)  Jordan Vocational High School College and Career 

Academy  

Project 

Description  

Replace HVAC equipment in buildings 5010, 5040, 5041 (COP#18-706-

015). Additionally, replace air conditioning equipment in buildings 5020, 

5021, 5030, 5031 (COP#23-706-014). 
 

P r o j e c t  S t a t u s  
Current Phase Construction Next Phase  Post Construction 

Estimated Completion  Summer 2022 Schedule Conformance  Behind Schedule 

 

B u d g e t  
 

Amount 

Date of 

Board 

Approval 

 

 

Contingency 

Original Board 

Approved 
$6,319,000 12/14/2020 Owner’s Original Balance  $530,000 

Owner’s Remaining  $431,673 
Adjustment   Contractor’s Original Balance N/A 

Total $6,319,000 Contractor’s Remaining N/A 

 

P r o j e c t  M a n a g e m e n t  
MCSD Project 

Manager 

Raymond Carrion Project Delivery 

Method 

Construction 

Management 

at-Risk 

Architect / Engineer Hecht Burdeshaw Architects Date of Contract 12/12/2020 

Construction 

Contractor 

Pound Construction Company Date of Contract 8/21/2021 

Summary of Work 

Completed 

The HVAC project is substantially complete; however, we are waiting 

on certain parts to come in to complete the project. Testing and 

balancing of the HVAC system continues. HVAC is operating and 

conditioning the building appropriately, but delayed parts for 

centralized controls have put the project behind schedule. The new 

expected completion is Winter 22/23. 

Potential Challenges  
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Project  Four Classroom Addition and Renovations 

Location(s)  Mathews Elementary School 

Project 

Description  

2020 ESPLOST project to add four classrooms and address interior 

renovations as described in the Local Five-Year Facilities Plan. 

 

P r o j e c t  S t a t u s  
Current Phase Construction Next Phase  Post Construction 

Estimated Completion  Winter 2022/23 Schedule Conformance  On Schedule 

 

B u d g e t  
 

Amount 

Date of 

Board 

Approval 

 

 

Contingency 

Original Board 

Approved 
$2,685,000 4/19/2021 Owner’s Original Balance  $84,150 

Owner’s Remaining  $82,215 
Adjustment ($917,852) 4/18/2022  Contractor’s Original Balance N/A 

Total $1,767,148  Contractor’s Remaining N/A 

 

P r o j e c t  M a n a g e m e n t  
MCSD Project 

Manager 

Raymond Carrion Project Delivery 

Method 

Design-Bid-

Build 

Architect / Engineer Neal, Kendust & Murray, P.C. 

Architects 

Date of Contract 4/26/2021 

Construction 

Contractor 

Don Jones Construction Date of Contract 4/19/2022 

Summary of Work 

Completed 

Internal renovations are substantially complete. The rough plumbing 

and foundation work is complete. The exterior walls to the addition 

have been constructed. The roof system has been installed. The 

exterior brick veneer has been completed. Interior work on the 

addition continues. 

Potential Challenges  
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Project  Middle School Fields Upgrades Phase II 

Location(s)  Eddy, Richards and Veterans 

Project 

Description  

2020 ESPLOST field renovation project to include, but not limited to, 

new scoreboards, goalposts, soccer goals, bleachers, and grading.  

 

Current Phase Planning  Next Phase  Pre-Construction 

Estimated Completion  Fall 2023 Schedule Conformance  Developing 

 

 

Amount 

Date of 

Board 

Approval 

  

Contingency 

Original Board 

Approved 
TBD TBD Owner’s Original Balance  TBD 

Owner’s Remaining  TBD 

Adjustment   Contractor’s Original Balance N/A 

Total TBD Contractor’s Remaining N/A 

 

MCSD Project 

Manager 

Jeff Battles Project Delivery 

Method 

Design-Bid-

Build 

Architect / Engineer Moon Meeks & Associates Date of Contract TBD 

Construction 

Contractor 

TBD Date of Contract TBD 

Summary of Work 

Completed 

Currently in the Design Phase. The project is planned to be advertised 

in early 2023.  

Potential Challenges  
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Project  Middle School Fields Upgrades Phase III 

Location(s)  Arron Cohn, Blackmon Road and Double Churches 

Project 

Description  

2020 ESPLOST field renovation project to include, but not limited to, 

new scoreboards, goalposts, soccer goals, bleachers, and grading.  

 

Current Phase Planning  Next Phase  Pre-Construction 

Estimated Completion  Fall 2023 Schedule Conformance  Developing 

 

 

Amount 

Date of 

Board 

Approval 

  

Contingency 

Original Board 

Approved 
TBD TBD Owner’s Original Balance  TBD 

Owner’s Remaining  TBD 

Adjustment   Contractor’s Original Balance N/A 

Total TBD Contractor’s Remaining N/A 

 

MCSD Project 

Manager 

Jeff Battles Project Delivery 

Method 

Design-Bid-

Build 

Architect / Engineer EMC Engineering Date of Contract TBD 

Construction 

Contractor 

TBD Date of Contract TBD 

Summary of Work 

Completed 

Currently in the Design Phase. The project is planned to be advertised 

in early 2023.  

Potential Challenges  
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Project  New Elementary School #8 

Location(s)  Dawson Elementary Property along Kennedy Street 

Project 

Description  

Consolidate Dawson and St. Mary’s Elementary School. 

 

P r o j e c t  S t a t u s  
Current Phase Construction Next Phase  Post Construction 

Estimated Completion  Summer 2024 Schedule Conformance  On Schedule 

 

B u d g e t  
 

Amount 

Date of 

Board 

Approval 

 

 

Contingency 

Original Board 

Approved 
$25,000,000 4/19/2021 Owner’s Original Balance  $1,922,500 

Owner’s Remaining  $1,882,295 

Adjustment $12,890,500 5/26/2022 Contractor’s Original Balance $1,300,000 

Total $37,890,500 Contractor’s Remaining $1,113,253 

 

P r o j e c t  M a n a g e m e n t  
MCSD Project 

Manager 

Raymond Carrion Project Delivery 

Method 

Design-Bid-

Build 

Architect / Engineer Hecht Burdeshaw Architects, Inc. Date of Contract 4/27/2021 

Construction 

Contractor 

Freeman & Associates Date of Contract 5/27/2022 

Summary of Work 

Completed 

Site work continues to include de-watering of the site. The front 

building footers continue to be poured. Underground water retention 

structures continue to be installed. 

Potential Challenges  
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Project  Odis Spencer Stadium System-Wide Multi-Sport 

Athletic Complex 

Location(s)  4100 Cusseta Road, Columbus, Georgia 31903 

Project 

Description  

The system-wide multi-sport athletic complex that includes the Odis 

Spencer Stadium is being developed on 38 +/- acres of property to 

accommodate 6000 + spectators, following GHSA standards. The multi-

sport athletic complex is designed for events that include football, flag 

football, lacrosse, soccer and other district events. The site also includes 

five tennis courts and amenities. 
 

P r o j e c t  S t a t u s  
Current Phase Construction Next Phase  Post Construction 

Estimated Completion  Fall 2022 Schedule Conformance  On Schedule 

 

B u d g e t  
 

Amount 

Date of 

Board 

Approval 

 

 

Contingency 

Original Board 

Approved 
$25,500,000 7/20/2020 Owner’s Original Balance  $225,000 

Owner’s Remaining  $37,277 
Adjustment $1,799,000 

$310,000 

3/15/2021 

12/13/2021 

Contractor’s Original Balance $334,099 

Total $27,609,000 Contractor’s Remaining $0 

 

P r o j e c t  M a n a g e m e n t  
MCSD Project 

Manager 

Jeff Battles and Raymond Carrion Project Delivery 

Method 

Construction 

Management 

at-Risk 

Architect / Engineer spArchitect Date of Contract 7/21/2020 

Construction 

Contractor 

Freeman & Associates Date of Contract 8/18/2020 

Summary of Work 

Completed 

Construction is substantially complete. The elevator remains delayed. 

The stairs will be used until the elevator is installed. Punch list items 

continue to be addressed by the construction company. 

 

Potential Challenges  
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