
INDEPENDENT SCHOOL DISTRICT NO. 625 

Saint Paul, Minnesota 

SPECIAL MEETING OF THE BOARD OF EDUCATION 

Available via Live Stream on www.spps.org/boe 

 

May 12, 2020 

4:30 PM 

 

A  G  E  N  D  A 

 

 

 

I. CALL TO ORDER  

II. APPROVAL OF THE ORDER OF THE MAIN AGENDA  

III. APPROVAL OF THE ORDER OF THE CONSENT AGENDA  

IV. CONSENT AGENDA 

The Consent Agenda items below fall under one or more of the SPPS Achieves 

Strategic Plan Focus Areas. 

 

A. Bids  

1. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0330: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

4 

2. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS2100: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

6 

3. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 2200: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

8 

4. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 2300: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

10 

5. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 2600: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

12 

6. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 3100: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

14 

7. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 3210: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

16 



8. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 3290: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

18 

9. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 3300: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

20 

10. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0420: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

22 

11. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0510: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

24 

12. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0512: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

26 

13. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0610: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

28 

14. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0618: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

30 

15. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0750: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

32 

16. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0810: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

34 

17. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0840: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

36 

18. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0920: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

38 

19. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0930: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

40 

20. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0950: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

42 

21. Phase Gate Approval of American Indian Magnet Addition & Renovation 44 



Project (Project # 1160-19-01) – WS 0965: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

22. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0990: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

46 

23. Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 1140: Gate #4 – Contract Award; Gate 

#4A – Finance Plan Update 

48 

24. Phase Gate Approval of the District Service Facility Renovation Project 

(Project # 4000-16-01) – WS 09-A: Gate #4 – Contract Award; Gate #4A – 

Finance Plan Update 

50 

25. Phase Gate Approval of the District Service Facility Renovation Project 

(Project # 4000-16-01) – WS 23-A: Gate #4 – Contract Award; Gate #4A – 

Finance Plan Update 

52 

26. Phase Gate Approval of the District Service Facility Renovation Project 

(Project # 4000-16-01) – WS 26-A: Gate #4 – Contract Award; Gate #4A – 

Finance Plan Update 

54 

27. Phase Gate Approval of the District Service Facility Renovation Project 

(Project # 4000-16-01) – WS 31-A: Gate #4 – Contract Award; Gate #4A – 

Finance Plan Update 

56 

28. Phase Gate Approval of the District Service Facility Renovation Project 

(Project # 4000-16-01) – WS 03-A: Gate #4 – Contract Award; Gate #4A – 

Finance Plan Update 

58 

29. Phase Gate Approval of the District Service Facility Renovation Project 

(Project # 4000-16-01) – WS 06-A: Gate #4 – Contract Award; Gate #4A – 

Finance Plan Update 

60 

V. ADJOURNMENT  

 

 



INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0330: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for cast-in-place concrete 
at American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
 Plus Alternate #1 
B & D Associates, LLC .....................................................................$1,422,000 
Ultra Concrete ..................................................................................$1,710,000 
Maertens-Brenny Construction Company ........................................$2,015,000 
 
 

4



7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 

Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630.00 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0554-A American Indian Magnet 
Addition & Renovation cast-in-place concrete (Project # 1160-19-01) to B & D Associates, LLC for 
a lump sum base bid plus Alternate #1 of $1,422,000 and approve Gate Check 4A Finance 
Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS2100: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for fire protection at 
American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
Nasseff Mechanical .............................................................................$940,000 
Summit Fire Protection .....................................................................$1,375,000 
 

7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 
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Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0576-A American Indian Magnet 
Addition & Renovation fire protection (Project # 1160-19-01) to Nasseff Mechanical for a lump 
sum base bid of $940,000 and approve Gate Check 4A Finance Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 2200: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for plumbing, piping & 
heating at American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
NAC Mechanical & Electrical Services ............................................$5,035,700 
Corval Constructors, Inc. ..................................................................$5,410,600 
Pioneer Power, Inc. (Bid Withdrawn) ...............................................$4,297,000 
 

7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 
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Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0577-A American Indian Magnet 
Addition & Renovation plumbing, piping & heating (Project # 1160-19-01) to NAC Mechanical & 
Electrical Services for a lump sum base bid of $5,035,700 and approve Gate Check 4A Finance 
Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 2300: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for HVAC and integrated 
automation at American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
Thelen Heating & Roofing, Inc. ........................................................$2,998,000 
NAC Mechanical & Electrical Services ............................................$3,510,100 
 

7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 
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Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0578-A American Indian Magnet 
Addition & Renovation HVAC and integrated automation (Project # 1160-19-01) to Thelen 
Heating & Roofing, Inc. for a lump sum base bid of $2,998,000 and approve Gate Check 4A 
Finance Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 2600: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for electrical, 
communications and electronic safety & security at American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

  
 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
Master Electric, Inc. ..........................................................................$4,350,000 
NAC Mechanical & Electrical Services ............................................$4,485,000 
 

7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 
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Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0579-A American Indian Magnet 
Addition & Renovation electrical, communications and electronic safety & security (Project # 
1160-19-01) to Master Electric, Inc. for a lump sum base bid of $4,350,000 and approve Gate 
Check 4A Finance Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 3100: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for earthwork at American 
Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

  
 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
 Plus Alternate #1 
Veit & Company, Inc. ...........................................................................$875,950 
US SiteWork, Inc. ................................................................................$965,240 
G. Urban Companies, Inc. ................................................................$1,960,000 
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7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 

Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0580-A American Indian Magnet 
Addition & Renovation earthwork (Project # 1160-19-01) to Veit & Company, Inc. for a lump sum 
base bid plus Alternate #1 of $875,950 and approve Gate Check 4A Finance Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 3210: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for exterior paving at 
American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
 Plus Alternate #1 
G Urban Companies, Inc. ....................................................................$517,000 
McNamara Contracting, Inc. ...............................................................$571,250 
 

7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 
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Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0581-A American Indian Magnet 
Addition & Renovation exterior paving (Project # 1160-19-01) to G. Urban Companies, Inc. for a 
lump sum base bid plus Alternate #1 of $517,000 and approve Gate Check 4A Finance Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 3290: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for landscape, fence, 
boulders & site furnishings at American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

  
 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
Peterson Companies, Inc. ...................................................................$396,800 
Hoffman & McNamara Co. ..................................................................$422,900 
Great Northern Landscapes, Inc. ........................................................$425,733 
Prescription Landscape, Inc. ...............................................................$618,000 
G. Urban Companies, Inc. ...................................................................$759,000 
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7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 

Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0582-A American Indian Magnet 
Addition & Renovation landscape, fence, boulders & site furnishings (Project # 1160-19-01) to 
Peterson Companies, Inc. for a lump sum base bid of $396,800 and approve Gate Check 4A 
Finance Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 3300: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for utilities at American 
Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 11, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

  
 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
St. Paul Utilities & Excavating, Inc. .....................................................$887,000 
Veit & Company, Inc. ...........................................................................$960,600 
 

7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 
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Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0583-A American Indian Magnet 
Addition & Renovation utilities (Project # 1160-19-01) to St. Paul Utilities & Excavating, Inc. for a 
lump sum base bid of $887,000 and approve Gate Check 4A Finance Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0420: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for masonry at American 
Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
 Plus Alternate #1 
Maertens-Brenny Construction Company ...........................................$899,000 
Hollenback & Nelson, Inc. ...................................................................$925,800 
B & D Associates, LLC .....................................................................$1,104,600 
John Foley Masonry .........................................................................$1,344,000 
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7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 

Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0555-A American Indian Magnet 
Addition & Renovation masonry (Project # 1160-19-01) to Maertens-Brenny Construction 
Company for a lump sum base bid of $899,000 and approve Gate Check 4A Finance Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0510: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for steel erection at 
American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
 Plus Alternate #1 
Patriot Erectors, Inc .............................................................................$646,500 
High Five Erectors II, Inc .....................................................................$712,500 
Red Cedar Steel Erectors, Inc .........................................................$1,344,000 
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7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 

Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0556-A American Indian Magnet 
Addition & Renovation steel erection (Project # 1160-19-01) to Patriot Erectors, Inc. for a lump 
sum base bid plus Alternate #1 of $646,500 and approve Gate Check 4A Finance Update. 

25



INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0512: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for steel supply at 
American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

  
 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
 Plus Alternate #1 
Construction Systems, Inc. .................................................................$863,534 
 

7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 
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Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0557-A American Indian Magnet 
Addition & Renovation steel supply (Project # 1160-19-01) to Construction Systems, Inc. for a 
lump sum base bid plus Alternate #1 of $863,534 and approve Gate Check 4A Finance Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0610: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for general construction, 
selective demolition and carpentry at American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

  
 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
 Plus Alternates #1 & #4 
Schreiber Mullaney Construction .....................................................$3,818,500 
Maertens-Brenny Construction Company ........................................$3,920,000 
Meisinger Construction Company ....................................................$4,499,000 
Construction Results Corporation ....................................................$5,134,720 
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7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 

Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0558-A American Indian Magnet 
Addition & Renovation general construction, selective demolition & carpentry (Project # 1160-19-
01) to Schreiber Mullaney Construction for a lump sum base bid plus Alternates #1 & #4 of 
$3,818,500 and approve Gate Check 4A Finance Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0618: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for glued-laminated 
structural units at American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

  
 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
Bell Structural Solutions ......................................................................$287,083 
Timber Systems ....................................................... Withdrawn (material only) 
 

7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 
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Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0559-A American Indian Magnet 
Addition & Renovation glued-laminated structural units (Project # 1160-19-01) to Bell Structural 
Solutions for a lump sum base bid of $287,083 and approve Gate Check 4A Finance Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0750: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4a: Finance Update 

2. This contract provides all labor, materials, equipment and services for roofing, sheet metal & 
metal panels at American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

  
 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
Central Roofing ................................................................................$1,297,900 
 
 

7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 
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Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0561-A American Indian Magnet 
Addition & Renovation roofing, sheet metal, and metal panels (Project # 1160-19-01) to Central 
Roofing for a lump sum base bid of $1,297,900 and approve Gate Check 4A Finance Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0810: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for doors, frames and 
hardware (supply) at American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
Kendell Door & Hardware, Inc. ............................................................$433,958 
Twin City Hardware .............................................................................$579,786 
 

7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 
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Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0563-A American Indian Magnet 
Addition & Renovation doors, frames & hardware (supply) (Project # 1160-19-01) to Kendell Door 
& Hardware, Inc. for a lump sum base bid of $433,958 and approve Gate Check 4A Finance 
Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0840: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for aluminum storefronts, 
curtainwalls & glass and glazing at American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

  
 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
S & J Glass, Inc. ..................................................................................$998,900 
Northern Glass & Glazing, Inc, .........................................................$1,124,000 
Envision Glass, Inc ...........................................................................$1,238,244 
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7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 

Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0565-A American Indian Magnet 
Addition & Renovation aluminum storefronts, curtainwalls, glass & glazing (Project # 1160-19-01) 
to S & J Glass, Inc. for a lump sum base bid of $998,900 and approve Gate Check 4A Finance 
Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0920: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for drywall & fireproofing 
at American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
RTL Construction, Inc.......................................................................$2,609,000 
Pinnacle Wall Systems .....................................................................$3,640,000 
 

7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 
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Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0566-A American Indian Magnet 
Addition & Renovation drywall & fireproofing (Project # 1160-19-01) to RTL Construction, Inc. for 
a lump sum base bid of $2,609,000 and approve Gate Check 4A Finance Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0930: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for tiling at American 
Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
Grazzini Brothers & Company .............................................................$498,500 
Blackhawk Tile & Stone, Inc ................................................................$599,640 
Advance Terrazzo & Tile Co ...............................................................$740,800 
 

7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 
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Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0567-A American Indian Magnet 
Addition & Renovation tiling (Project # 1160-19-01) to Grazzini Brothers & Company for a lump 
sum base bid of $498,500 and approve Gate Check 4A Finance Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0950: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for acoustical & linear 
ceilings & acoustic components at American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
Sonus Interiors, Inc ..........................................................................$1,199,900 
Architectural Sales of MN, Inc ..........................................................$1,223,500 
Twin City Acoustics, Inc ...................................................................$1,264,800 
 
 

42



7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 

Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11.630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0568-A American Indian Magnet 
Addition & Renovation acoustical & linear ceilings & acoustic components (Project # 1160-19-01) 
to Sonus Interiors, Inc. for a lump sum base bid of $1,199,900 and approve Gate Check 4A 
Finance Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0965: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for resilient flooring & 
carpeting at American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
Commercial Flooring Services, LLC....................................................$906,425 
Sonus Interiors, Inc. ............................................................................$920,993 
Grazzini Brothers & Company .............................................................$994,610 
 

7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 
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Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0569-A American Indian Magnet 
Addition & Renovation resilient flooring & carpet (Project # 1160-19-01) to Commercial Flooring 
Services, LLC for a lump sum base bid of $906,425 and approve Gate Check 4A Finance 
Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 0990: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for paintings, coatings and 
wall coverings at American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

  
 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
 Plus Alternate #1 
Hamernick Interior Solutions ...............................................................$418,000 
Steinbrecher Painting, Inc. ..................................................................$482,715 
Wasche Commercial Finishes .............................................................$582,620 
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7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 

Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0571-A American Indian Magnet 
Addition & Renovation painting & wall coverings (Project # 1160-19-01) to Hamernick Interior 
Solutions for a lump sum base bid plus Alternate #1 of $418,000 and approve Gate Check 4A 
Finance Update. 

47



INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of American Indian Magnet Addition & Renovation 

Project (Project # 1160-19-01) – WS 1140: Gate #4 – Contract Award; Gate 
#4A – Finance Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the American Indian Magnet Addition & Renovation 
project at the following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Update 

2. This contract provides all labor, materials, equipment and services for food service equipment 
at American Indian Magnet. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18,2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2024 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$53,300,000 $7,861,872 $2,158,415.24 4% 

  

5. A summary of the updated project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$51,630,000 $7,861,872 $2,158,415.24 4.1% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
 Plus Alternate #2 
Culinex .................................................................................................$522,300 
Boelter, LLC .....................................................................................$1,005,650 
TriMark Hockenbergs ..........................................................................$536,697 
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7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 

Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Certificates of 
Participation 

2018B $10,000,000 6/21/2018 

Certificates of 
Participation 

2020C $30,000,000 2/20/2020  

Certificates of 
Participation 

TBD $11,630,000 TBD 

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0573-A American Indian Magnet 
Addition & Renovation food service equipment (Project # 1160-19-01) to Culinex for a lump sum 
base bid plus Alternate #2 of $522,300 and approve Gate Check 4A Finance Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of the District Service Facility Renovation Project (Project 

# 4000-16-01) – WS 09-A: Gate #4 – Contract Award; Gate #4A – Finance 
Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the District Service Facility Renovation project at the 
following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Plan Update 

2. This contract provides all labor, materials, equipment and services for drywall at District 
Service Facility. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18, 2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2021 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$17,120,000 $2,220,717 $896,786 5% 

  

5. A summary of the project budget update is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$16,145,000 $2,220,717 $1,278,696.62 8% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
 Plus Alternates #1, #2 & #3 
RTL Construction, Inc..........................................................................$454,269 
Pinnacle Wall Systems, Inc. ................................................................$562,000 
Custom Drywall, Inc. ...........................................................................$559,000 
Olympic Companies, Inc. ....................................................................$562,504 
Commercial Drywall, Inc......................................................................$556,385 
Mulcahey Nickolaus, LLC ....................................................................$569,570 
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S.A. Jordan Construction, Inc. ............................................................ $690,427  
 

7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 

Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Capital Bonds 2021C $1,579,459 *Spring 2021May include LTFM 

COP 2020C $14,565,541 Feb 20, 2020  

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0656-A District Service Facility 
Renovation drywall (Project # 4000-16-01) to RTL Construction, Inc. for a lump sum base bid plus 
Alternates #1, #2 & #3 of $454,269 and approve Gate #4A – Finance Plan Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of the District Service Facility Renovation Project (Project 

# 4000-16-01) – WS 23-A: Gate #4 – Contract Award; Gate #4A – Finance 
Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the District Service Facility Renovation project at the 
following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Plan Update 

2. This contract provides all labor, materials, equipment and services for combined mechanical 
at District Service Facility. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18, 2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2021 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$17,120,000 $2,220,717 $896,786 5% 

  

5. A summary of the project budget update is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$16,145,000 $2,220,717 $1,278,696.62 8% 

  
 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
RJ Mechanical, Inc. ..........................................................................$1,876,300 
NAC Mechanical & Electrical Services ............................................$1,921,100 
Metro Sheet Metal, Inc. ....................................................................$2,001,000 
Pioneer Power, Inc. ..........................................................................$2,007,000 
United States Mechanical, Inc. .........................................................$2,035,000 
Harris St. Paul, Inc. ..........................................................................$2,178,082 
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Klamm Mechanical ...........................................................................$2,234,250 
Kraft Mechanical, LLC ......................................................................$2,319,150 
 

7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 

Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Capital Bonds 2021C $1,579,459 *Spring 2021 May include LTFM 

COP 2020C $14,565,541 Feb 20, 2020  

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0663-A District Service Facility 
Renovation combined mechanical (Project # 4000-16-01) to RJ Mechanical, Inc. for a lump sum 
base bid of $1,876,300 and approve Gate #4A – Finance Plan Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of the District Service Facility Renovation Project (Project 

# 4000-16-01) – WS 26-A: Gate #4 – Contract Award; Gate #4A – Finance 
Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the District Service Facility Renovation project at the 
following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Plan Update 

2. This contract provides all labor, materials, equipment and services for electrical at District 
Service Facility. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18, 2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2021 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$17,120,000 $2,220,717 $896,786 5% 

  

5. A summary of the project budget update is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$16,145,000 $2,220,717 $1,278,696.62 8% 

  
 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
 Plus Alternates #1, #2 & #3 
Muska Electric Co. ...........................................................................$2,354,750 
Egan Company .................................................................................$2,407,700 
Master Electric, Inc. ..........................................................................$3,326,620 
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7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 

Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Capital Bonds 2021C $1,579,459 *Spring 2021May include LTFM 

COP 2020C $14,565,541 Feb 20, 2020  

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0664-A District Service Facility 
Renovation electric (Project # 4000-16-01) to Muska Electric Co. for a lump sum base bid plus 
Alternates #1, #2 & #3 of $2,354,750, and approve Gate #4A – Finance Plan Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of the District Service Facility Renovation Project (Project 

# 4000-16-01) – WS 31-A: Gate #4 – Contract Award; Gate #4A – Finance 
Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the District Service Facility Renovation project at the 
following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Plan Update 

2. This contract provides all labor, materials, equipment and services for earthwork & utilities at 
District Service Facility. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18, 2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2021 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$17,120,000 $2,220,717 $896,786 5% 

  

5. A summary of the project budget update is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$16,145,000 $2,220,717 $1,278,696.62 8% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
US SiteWork, Inc. ................................................................................$608,333 
Kevitt Companies ................................................................................$701,784 
Rachel Contracting, LLC .....................................................................$780,400 
Carl Bolander & Sons, LLC ..............................................................$1,066,530 
Urban Companies ............................................................................$1,100,000 
Veit & Company, Inc. ........................................................................$1,181,115 
Park Construction Company ............................................................$1,134,020 
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Frattalone Companies, Inc. ..............................................................$1,147,000 
 

7. This is an advertised bid and accordingly, contract documents for this project were made 
available for examination at the Architect’s office, on the District’s online platform and at the 
following: 

Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Capital Bonds 2021C $1,579,459 *Spring 2021May include LTFM 

COP 2020C $14,565,541 Feb 20, 2020  

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0665-A District Service Facility 
Renovation earthwork & utilities (Project # 4000-16-01) to US SiteWork, Inc. for a lump sum base 
bid of $608,333 and approve Gate #4A – Finance Plan Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of the District Service Facility Renovation Project (Project 

# 4000-16-01) – WS 03-A: Gate #4 – Contract Award; Gate #4A – Finance 
Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the District Service Facility Renovation project at the 
following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Plan Update 

2. This contract provides all labor, materials, equipment and services for concrete at District 
Service Facility. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18, 2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2021 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$17,120,000 $2,220,717 $896,786 5% 

  

5. A summary of the project budget update is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$16,145,000 $2,220,717 $1,278,696.62 8% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
 Plus Alternates #1, #2 & #3 
B&D Associates, LLC ..................................................... (Withdrawn) $403,040  
Maertens-Brenny Construction Co. .....................................................$431,000 
Hollenback & Nelson, Inc. ...................................................................$463,700 
Axel H. Ohman, Inc. ............................................................................$504,645 
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7. This is an advertised bid and accordingly, contract documents for this project were made 

available for examination at the Architect’s office, on the District’s online platform and at the 
following: 

Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Capital Bonds 2021C $1,579,459 *Spring 2021 Portion may be 
LTFM 

COP 2020C $14,565,541 Feb 20, 2020  

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0645-A District Service Facility 
Renovation concrete (Project # 4000-16-01) to Maertens-Brenny Construction Company for a 
lump sum base bid plus Alternates #1, #2 & #3 of $431,000 and approve Gate #4A – Finance 
Plan Update. 
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INDEPENDENT SCHOOL DISTRICT NO. 625 
BOARD OF EDUCATION 

SAINT PAUL PUBLIC SCHOOLS 
 
 
 
 

DATE: May 12, 2020 
 
TOPIC:   Phase Gate Approval of the District Service Facility Renovation Project (Project 

# 4000-16-01) – WS 06-A: Gate #4 – Contract Award; Gate #4A – Finance 
Plan Update 

 
 
A. PERTINENT FACTS: 

1. This agenda item seeks approval for the District Service Facility Renovation project at the 
following phase gate(s): 

a. Gate #4: Contract Award 

b. Gate #4A: Finance Plan Update 

2. This contract provides all labor, materials, equipment and services for carpentry at District 
Service Facility. 

3. The Project phase gate schedule is currently: 

Gate # and Description Date 

#1 – Master Planning 
#1A – Finance Update 

October 23, 2018 

#2 – Project Charter (Predesign) 
#2A – Finance Update 

N/A – Gate did not exist at the time 

#3 – Schematic Design 
#3A – Finance Update 

February 18, 2020  

#4 – Contract Award 
#4A – Finance Update 

May 12, 2020 

#5 – Project Close-Out 
#5A – Finance Update 

Fall 2021 

4. A summary of the current project budget is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$17,120,000 $2,220,717 $896,786 5% 

  

5. A summary of the project budget update is as follows: 

Project Budget Current Obligations Spent to Date Percent Spent 

$16,145,000 $2,220,717 $1,278,696.62 8% 

 

6. The following bids were received for the lump sum base bid: 

 Lump Sum Base Bid  
 Plus Alternates #1, #2 & #3 
Schreiber Mullaney Construction, Inc. ................................................$455,502 
Meisinger Construction Company, Inc. ...............................................$474,700 
Parkos Construction Company ...........................................................$484,100 
Kellington Construction, Inc. ...............................................................$481,990 
Tekton Construction Company ............................................................$495,172 
George F Cook Construction Co. ........................................................$498,400 
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7. This is an advertised bid and accordingly, contract documents for this project were made 

available for examination at the Architect’s office, on the District’s online platform and at the 
following: 

Builders Exchange of St. Paul 
MEDA Construction Connection 
Minneapolis Builders Exchange 
Dodge McGraw Hill Construction Plan Room 
Reed Construction Data Plan Room 
iSqFt/AGC of MN Plan Room 
 

8. Bids have been reviewed by Jamie Atkins, Purchasing Manager. 

9. A summary of current and anticipated funding is as follows: 

Funding Source Issuance Amount Date Issued 

Capital Bonds 2021C $1,579,459 *Spring 2021May include LTFM 

COP 2020C $14,565,541 Feb 20, 2020  

10. Project cash flow schedule has been reviewed and approved by the District Finance Office. 

11. This project meets the District Strategic Plan goals by aligning resource allocation to District 
priorities. 

12. This item is submitted by Tom Parent, Director of Facilities; Arleen Schilling, Controller; Marie 
Schrul, Chief Financial Officer; and Jackie Turner, Chief Operations Officer. 

 

B. RECOMMENDATION: 

 That the Board of Education authorize the award of Bid No. A20-0649-A District Service Facility 
Renovation carpentry (Project # 4000-16-01) to Schreiber Mullaney Construction Company, Inc. 
for a lump sum base bid of $455,502 and approve Gate #4A – Finance Plan Update. 
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