REVISED Attachment T-1
GMP Amendment No. 9 to Construction Manager-at-Risk Agreement with

ICON Construction Solutions, LLC (Revere High School & Bus Garage)

The Board of Education of the Revere Local School District, as the “Owner”, and ICON Construction Solutions, LLC, as the
“Construction Manager”, enter into this GMP Amendment No. 9 effective as of May 15, 2020 (the “Effective Date™).

WHEREAS, as of March 21, 2017, the Owner and the Construction Manager entered into a modified Standard Form of Agreement
Between Owner and Construction Manager as Constructor where the basis of payment is the Cost of the Work Plus a Fee with a
Guaranteed Maximum Price, AIA Document A133-2009 Edition as amended by that First Addendum dated June 8, 2018 and Second
Addendum, June 15, 2018, (collectively, the “Agreement”) for the project consisting of the construction of two new instructional
buildings, the demolition of two instructional buildings, the remodeling of two instruction buildings, site improvements including
parking lots along with athletic fields, the construction of a new bus garage and the demolition of the existing garage (the “Project);
and

WHEREAS, the parties entered into a GMP Amendment No. 1 dated June 20, 2018 for the New Bath Elementary School, and a GMP
Amendment No. 2 dated October 9, 2018 for the New Revere High School Site and Utilities, and a GMP Amendment No. 3 dated
November 6, 2018 for the 2018 Summer Renovation Work; and a GMP Amendment No. 4 dated February 11, 2019 for the New
Revere High School, and a GMP Amendment No. 5 dated February 13, 2019 for the New Transportation Facility, and a GMP
Amendment No. 6 dated May 9, 2019 for the Bath Abatement & Demolition, and a GMP No 7, dated May 19, 2019 for Richfield
Elementary School Renovations, and a GMP Amendment No. 8 dated January 23, 2020 for the Revere Middle School Renovations.

WHEREAS, the parties are entering into this GMP Amendment No. 9 in order to establish the Contract Sum, Contract Times and
other relevant terms for the portion for the Abatement and Demolition of the existing Revere High School building & Bus Garage
Demo as follows:

ARTICLE 1 - CONTRACT SUM AND RELATED ITEMS FOR THIS AMENDMENT

1.1 The Contract Sum is $1,078,251.50, which is the sum of the estimated Cost of the Work, plus the Construction Manager’s
Contingency, plus the Construction Manager’s Fee as follows:

1.1.1 The estimated Cost of the Work is $1,043,036.00, which includes all Allowances (if any) and Unit Prices (if any) defined
through this Amendment, and is the sum of:

1.1.1.1 Construction Manager’s Construction Stage Personnel Costs in the amount of $0.00, which amount shall not exceed
$0.00;

1.1.1.2 General Conditions Costs in the amount of $14,500.00, which shall not exceed $14,500.00;
1.1.1.3 all Work the Construction Manager proposes to provide through Subcontractors in the amount of $1,028,536.00;

1.1.1.4 all Work the Construction Manager proposes to self-perform directly or through a related entity in the amount of
$0.00;

1.1.2 The Construction Manager’s Contingency in the amount of $13,037.95, which shall not exceed 1.25 percent of the above-
identified Cost of the Work.

1.1.3 The Construction Manager’s Fee in the amount of $22,177.55 which shall not exceed 2.10 percent of the sum of the above-
identified Cost of the Work plus the above-identified Construction Manager’s Contingency.

1.2 Recap of Contract Sum and related items:

Compensation Component Description Current Amount Increase (Decrease) Amended Amount
fer t lete d intion in the Secti f (before execution (amount added to (after execution  of
(refer 1o complete description in the section 0 of this GMP or (deducted from) this GMP
this GMP Amendment referenced below) Amendment) Current Amount) Amendment)
1.1 Contract Sum $74,520,724.05 $1,078,251.50 $75,598,975.55
1.1.1 Estimated Cost of the Work $72,091,009.61 $1,043,036.00 $73,134,045.61
1.1.1.1 Personnel Costs $1,548,452.48 $0.00 $1,548,452.48
1.1.1.2 General Conditions Costs $993,969.07 $14,500.00 $1,008,469.07
1.1.1.3 Subcontracted Work $53,548,497.22 $1,028,536.00 $54,577,033.22
1.1.1.4 Self-performed Work $16,000,090.84 $0.00 $16,000,090.84
1.1.2 Construction Manager’s Contingency $897,000.67 $13,037.95 $910,038.62
1.1.3 Construction Manager’s Fee $1,532,713.77 $22,177.55 $1,554,891.33
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1.3 The Construction Manager’s total compensation shall include the Construction Manager’s Preconstruction Stage Compensation
plus the amended amount of the Contract Sum identified in the table above.

1.4 The penal sum of the Construction Manager’s Bonds shall equal to 100 percent of the Construction Manager’s total compensation.

1.5 Itis understood that the items of Work established in this GMP Amendment that are subject to the Contract Sum in Section 1.1
constitute only a portion of the Project, that there will be additional GMP Amendments for the Project, and that each GMP
Amendment will supplement the previous Amendments.

ARTICLE 2 - CONTRACT TIMES

2.1 The Contract Times are the periods established in the following table for the achievement of the associated Milestones:

Construction Stage Milestone(s) Contract Time Proiect Date
to which Liquidated Damages apply J
Received NTP from Owner 0 May 15, 2020
. . 138 D t , 202
Substantial Completion of All Work 38 Days September 30, 2020

2.1.1 The projected dates listed under “Projected Date (as of the date of this GMP Amendment)” in 2.1 of this GMP Amendment
are provided only for convenient reference during the consideration and negotiation of this GMP Amendment. The durations
listed under “Contract Time” define the Contract Time and take precedence over the Projected Date. The date of commencement
of the Work shall be the date of this GMP Amendment.

ARTICLE 3 - LIST OF EXHIBITS

3.1 This Amendment is based upon the following documents:

3.1.1 Basis documents attached as GMP Exhibit A;
(This exhibit includes the design intent statement, if any, and a list, which identifies by number, title, and date, all of the
Drawings, Specifications, and other documents, upon which the Construction Manager relied to prepare this Amendment.)

3.1.2 Assumptions and Clarifications attached as GMP Exhibit B;
(This exhibit includes a complete list of the assumptions and clarifications made by the Construction Manager in the
preparation of this Amendment, which list is intended to clarify the information contained in the basis documents, but is not
intended to otherwise modify the Contract.)

3.1.3 Project Estimate attached as GMP Exhibit C;
(This exhibit includes a detailed estimate of the Cost of the Work which (1) allocates the cost of each of item of the Work to
labor and materials/equipment organized by trade categories and (2) does not contain a lump-sum estimate for any item
other than the Construction Manager’s Fee and the Construction Manager’s Contingency. This exhibit is informational
only. It is included to provide a tool to evaluate, analyze, and discuss the proposed Contract Sum.)

3.1.4 Project Schedule attached as GMP Exhibit D;
3.1.5 Construction Progress Schedule attached as GMP Exhibit E;

3.1.6 Staffing plan attached as GMP Exhibit F;
(This exhibit includes the Construction Managers detailed plan for staffing the Project during the Construction Phase and
an outline of the qualifications and experience of the Construction Manager’s proposed project manager and proposed
superintendent, including references, unless the Construction Manager previously submitted that information and the
Construction Manager’s project manager and superintendent were approved.)

3.1.7 Subcontractor work scopes attached as GMP Exhibit G;
(This exhibit includes a detailed scope-of-Work description for each anticipated Subcontract.)

3.1.8 Scope of Construction Manager’s self-performed Work attached as GMP Exhibit H;
(This exhibit includes a detailed scope-of-Work description for all trade Work the Construction Manager proposes to
perform itself or through a related entity if the requirements in the Contract are met; otherwise this scope of Work will be
performed by a Subcontractor.)

3.1.9 Schedule of Allowances attached as GMP Exhibit | (if applicable);
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(This exhibit includes a complete list and detailed description of all Allowance items with related measurement and payment
terms.)

3.1.10 Schedule of Unit Prices attached as GMP Exhibit J (if applicable);
(This exhibit includes a complete list and detailed description of all Unit Price items with related measurement and payment
terms.)

3.1.11 Schedule of Alternates attached as GMP Exhibit K (if applicable);
(This exhibit includes a complete list and detailed description of all Alternates with related measurement and payment
terms.)
SIGNATURES

IN WITNESS WHEREOF, the parties hereto have executed this GMP Amendment No. 7 as of the date set forth above:

ICON CONSTRUCTION SOLUTIONS, LLC BOARD OF EDUCATION OF THE REVERE
LOCAL SCHOOL DISTRICT

Signature Signature
Tu Scaparotti Diana Sabitsch
Printed Name Printed Name
Authorized Agent School Board President
Title
Signature

Richard Berdine
Printed Name

School District Board Treasurer
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TREASURER’S CERTIFICATION

IT ISHEREBY CERTIFIED that the moneys required to meet the obligations of the Board of Education of the Revere Local School
District under the foregoing Amendment have been lawfully appropriated for such purposes and are in the treasury of the Revere Local
School District or are in the process of collection to an appropriate fund, free from any previous encumbrance.

Purchase Order No. Signature
Richard Berdine
Printed Name

School District Board Treasurer

END OF DOCUMENT
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GMP Exhibit A — Basis Documents

Basis Documents for this GMP 9 Include:

e Specifications titled “Hazardous Materials Abatement and Demolition of the Existing Revere
High School and Bus Garage” prepared by BSHM, Inc. and Emerald Environmental, Inc., dated
April 24, 2020.

e Drawings titled “Revere High School and Bus Garage Demolition, Bid Set” prepared by BSHM
Architects, Inc., dated April 24, 2020.

e Addendum #1 dated May 11, 2020

e AS|-01 issued by BSHM Architects, Inc. on May 21, 2020.

Complete listing of documents identified below:
Project Specifications titled “Hazardous Materials Abatement and Demolition”, dated April 24, 2020:

DIVISION 00 GENERAL CONDITIONS

00 11 19 - REQUEST FOR PROPOSALS

00 31 26.23 — EXISTING ASBESTOS INFORMATION

00 31 26.26 — EXISTING LEAD INFORMATION

004100- PROPOSAL FORM

0052 34 - SUBCONTRACT AGREEMENT FORM (example)

00 52 34.01 — SUBCONTRACT PAYMENT BOND (example)

00 52 34.02 — SUBCONTRACT PERFORMANCE BOND (example)

007200- AIAA201-2017 GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT
0072 10— SPECIAL CONDITIONS

DIVISION 01 GENERAL REQUIREMENTS

0112 00 - SUMMARY OF WORK

01 1500 - MILESTONE DATES WITH SUMMARY SCHEDULE
013113 - PROJECT COORDINATION

01 35 29 - SAFETY HEALTH AND ENVIRONMENTAL PROCEDURES
01 45 29 - TESTING LABORATORY SERVICES

01 70 00 - PROJECT CLOSEOUT

01 71 23 - FIELD ENGINEERING AND LAYOUT

DIVISION 02 EXISTING CONDITIONS

02 26 23 - ASBESTOS ASSESSMENT

02 41 16 - STRUCTURE DEMOLITION

02 41 19 - SELECTIVE STRUCTURE DEMOLITION

02 82 11.13 - SUMMARY OF WORK AND TIME OF COMPLETION
02 82 11.16 - SCOPE OF WORK

02 82 11.19 - COORDINATION

02 82 11.23 - REFERENCE STANDARDS AND DEFINITIONS

02 82 11.26 - CODES, REGULATIONS AND STANDARDS

02 82 11.29 - ASBESTOS HAZARD ABATEMENT AGREEMENT

02 82 11.31 - TEMPORARY FACILITIES

02 82 13.13 - GLOVEBAG ASBESTOS ABATEMENT

02 82 13.16.A- WORKER PROTECTION

02 82 13.16.B- RESPIRATORY PROTECTION

02 82 13.23 - REMOVAL OF ASBESTOS RESILIENT FLOORING

02 82 16.13 - TEMPORARY DIFFERENTIAL AND AIR CIRCULATION SYSTEM
02 82 16.16 - TEMPORARY ENCLOSURES
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02 82 16.19 - REGULATED AREAS

02 82 16.23 - DECONTAMINATION UNITS

02 82 16.26 - MATERIAL AND EQUIPMENT

02 82 33.13 - REMOVAL OF ASBESTOS-CONTAINING MATERIALS

02 82 33.16 - PROJECT DECONTAMINATION AND CLEARANCE TESTING

02 82 33.19 - CLEANING AND DECONTAMINATION PROCEDURES

02 82 33.23 - ENCAPSULATION OF ASBESTOS-CONTAINING MATERIAL

02 82 33.26 - DISPOSAL OF REGULATED ASBESTOS-CONTAINING MATERIAL
02 82 33.29 - REMOVAL OF ASBESTOS-CONTAMINATED MATERIAL

02 84 16 - HANDLING OF LIGHTING BALLASTS AND LAMPS CONTAINING MERCURY
02 87 19 - REMOVAL AND RECLAMATION OF REFRIGERANTS

DIVISION 31 EARTHWORK
312000 - EARTH MOVING

Project Drawings titled “Revere High School and Bus Garage Demolition” prepared by BSHM, Inc.,
dated April 24, 2020.

GENERAL
CS000 COVER SHEET

CIVIL

G001  REVERE HIGH SCHOOL- EXISTING CONDITIONS SURVEY (FOR REFERENCE ONLY)
G002  REVERE BUS GARAGE- EXISTING CONDITIONS SURVEY (FOR REFERENCE ONLY)
C101  GRADING PLAN (FOR REFERENCE ONLY)

C102  LAYOUT PLAN (FOR REFERENCE ONLY)

C103  UTILITY PLAN (FOR REFERENCE ONLY)

C112  DETAILS (FOR REFERENCE ONLY)

ARCHITECTURAL

SD111 REVERE HIGH SCHOOL - SITE DEMOLITION PLAN

SD112 REVERE BUS GARAGE — SITE DEMOLITION PLAN

D111  REVERE HIGH SCHOOL — GROUND FLOOR DEMOLITION PLAN
D112  REVERE HIGH SCHOOL - FIRST FLOOR DEMOLITION PLAN
D113  REVERE BUS GARAGE DEMOLITION PLAN

Addendum #1, dated May 11, 2020
Pre-Proposal Meeting Minutes
Specifications:

Section 004100 — PROPOSAL FORM
Section 011200 - SUMMARY OF WORK

ASI-01, dated May 21, 2020

SD112 — BUS GARAGE SITE DEMO PLAN



GMP Exhibit B — Assumptions and Clarifications

Assumptions and Clarifications

o v o~ w N

10.

11.

12.

Builder’s Risk Insurance coverage is provided by Owner.

Temporary Utility Usage Costs to be borne by Owner.

Utility Service disconnection fees (if any) will be paid by the Owner.

ICON’s subcontractors will secure and pay for the permits required for the work of their contracts.
Abatement consulting & monitoring services will be contracted and paid by Owner.

The Demolition scope includes both the Revere High School and Revere Bus Garage. The Hazardous
Materials Abatement scope includes work at the Revere High School Building only. The abatement work at
the Revere Bus Garage was bid separately and will be paid via Change Order to the Revere Middle School
GMP.

The costs associated with reclamation of unused fuel and cleaning of the aboveground fuel storage tanks at
the Bus Garage as necessary prior to taking them to a landfill or scrap yard are not included in this GMP.
The Owner will pay these costs directly or they will be paid via change order.

Demo and removal of the old treatment plant located behind the Bus Garage as indicated in ASI #1 is limited
to 2 feet below existing grade. All structure deeper than 2’ below existing grade will be left in place and
abandoned.

The cost of Bond and Insurance only reflects the amount due for this GMP only, any future Bond and
Insurance costs will be calculated with future GMP Amendments.

CM construction stage staffing has not been increased for the work of this GMP as it was incorporated in
GMP 2. Staffing costs for future GMP Amendments will be addressed in those Amendments.

The job site will be monitored to meet protocols set forth by federal, state, and local authorities who govern
and set regulations as it relates to the COVID-19 pandemic. Any and all associated labor and material costs
will be considered a project cost to the Owner and are not assumed in this GMP.

The schedule dates reflected in the GMP document do not account for any potential delays that may be
encountered due to the current COVID-19 pandemic. If any such delays are encountered, any COVID-19
schedule impacts will be evaluated and responded to per the CM Contract.



GMP Exhibit C - Project Estimate

ICOUN

Revere Local School District

Existing High School Abatement & Demolition, Existing Bus Garage Demo

Bid Package
BP 02A Hazardous Materials Abatement
BP 02B Demolition

Total Subcontracted Costs
CMR Staffing
CMR General Conditions (Bond & Insurance)
CMR General Conditions (temp. fencing)
Subtotal Project Hard Costs
CMR Contingency
CMR Fee
Total Project Hard Costs

Subcontract
Amount
282,641.00
745,895.00

1,028,536.00
In GMP #2
12,000.00
2,500.00

1,043,036.00
1.25% 13,037.95
2.10% 22,177.55

1,078,251.50



GMP 9 Exhibit D - Project Schedule

'Actjvity Name

Revere High School
Preconstruction

Schematic Design (SD) Phase
Schemtic Design (SD) Documents Issued for Estimating
SD Estimate Draft
VE &Final SD Estimate
Design Development (DD) Phase
Prepare Design Development (DD) Documents
Incorporate SD Comments
DD Draft Estimate
VE &Final DD Estimate
Construction Document (CD) Phase
Prepare Construction Documents (CDs)
Incorporate DD Comments

Site & Utilities Package
Site & Utilities Docs Issued to ICON for Bidding
ICON Prepare Site & Utlities Bid Docs
ICON Issue Site & Utiliies Bid Docs to Bidders
Site & Utilities Bidding
Receive Site & Utilities Bids
Site & Utilities Scope Review
NTP Issued to Site & Utlities Sub(s)

Prepare Site & Utilities Notice to Proceed

Early Steel Detailing
Steel Documents to ICON for Detailing
Early Steel Detailing

Building Package
100% CD's Issued to ICON for Bidding
ICON Prepare Building Bid Docs
ICON Issue Bid Docs to Bidders - Building
Building Bidding
Receive Bids - Building
Scope Review - Building
Prepare Building Notice to Proceed
NTP Issued to Building Sub(s)

Abatement & Demo Package(s)

ICON Issue Bid Docs to Bidders - Abatement & Demo
Abatement & Demo Bidding
Receive Bids - Abatement & Demo
Scope Review - Abatement & Demo
Prepare Abatement & Demo Notice to Proceed
NTP Issued to Abatement & Demo Sub(s)

Milestones
NTP Issued to Site & UtilitiesSub(s)
Commence Early Sitework Construction
Early Sitework Construction Completion
Project Completion

15

a1 =)
=3 ~ |

10

02-08-18 A
02-08-18 A
03-07-18 A
03-07-18 A
03-07-18 A
03-28-18 A
05-25-18 A
06-20-18 A
07-17-18 A
07-17-18 A
09-07-18 A

05-25-18 A
05-25-18 A

6 07-16-18 A
1/ 07-24-18 A

56

N

55

o o o ©

0

07-25-18 A
08-10-18 A
08-13-18 A

08-14-18 A
09-26-18 A
09-26-18 A
09-26-18 A
09-26-18 A
09-26-18 A
09-26-18 A
10-31-18 A
10-31-18 A
12-04-18 A
12-05-18 A
12-18-18 A

04-08-20 A
04-08-20 A
04-08-20 A
04-28-20 A
04-29-20 A
05-08-20 A

08-14-18 A

02-08-18 A

Mobilization
Early Sitework
Final Site Finish & Parking Lot

4 07-30-18 A
38 09-04-18 A
32 10-01-20

[ Finish

03-07-18 A [
03-27-18 A || 4
07-17-18A |
05-25-18 A |! 4
05-25-18 A |
06-20-18A | !
07-17-18A || |
09-26-18 A |
09-26-18 A |1
09-26-18 A |
05-25-18A 05-15-20A |
08-14-18 A || |
07-16-18A |
07-25-18 A |
07-25-18 A |:
08-10-18A | !
08-1018A |\ |
08-13-18A |1
08-14-18 A |
08-14-18 A |:
11-02-18A |
09-26-18 A | |
11-02-18A |
12-20-18 A | ¢
09-26-18 A |:
10-31-18 A |
1031-18A | |
12-04-18A |
12-04-18 A | ¢
12-18-18 A |
12-20-18A |
122018A | |
0515-20A |
04-08-20 A |1
04-28-20 A |:
04-2820 A [
05-06-20A |\ |
05-15-20A |
05-15-20 A |1
07-30-18 A [11-1320 [g

11-13-20

08-14-18A || |
09-04-18 A |1
01-11-19 A |

11-13-20*

09-04-18A || |
01-11-19 A ||

11-13-20

2018

2019

2020

[FlMlAlMlJlJlAlS OlNlD

. Miestones 59 12:20-18A 10-08-20

I[FIMAMI[STA[S[O[N[D

IFIMAIM J]J[A[SIOIN]

REV1-18: Master
REV 01 Portrait
Run Date 06-09-20
Data Date 06-09-20
10f2

Revere Local Schools
Updated Master Schedule
(06-09-20)




GMP 9 Exhibit D - Project Schedule

'Actjvity Name Orig | Start Finish
Dur 2018 2019 2020
[F{M[AIM][J[ ] A[S|O[N[D] J[FIM A[M 3] I]AIS]OIN|D] I[FIM AIM 3] I]A[ S| O[N]
NTP Issued to Building Sub(s) 0 122008A [0 oo f e
Commence Building Construction 0 02-04-19 A 0
Unit 1 Temp Enclosure/ Dry-in 0 08-30-19A | Lo
Start Temp Heat 0 10-28-19 A |:
Start Temp Conditioning for Finishes 0 12-16-19 A |
Full Temp Enclosure/ Dry-in 0 01-24-20A |
HS Building Substantial Completion 0 07-31-20¢ |
Existing Building Renovation Substantial Completion 0 08-25-20*
Final Completion 0 10-08-20*
Issue Impacting the Schedule 30 03-23-20A 05-01-20 A |
Mobilization 25 122018 A 02-04-19A |
Material Procurement 70 122018 A 04-17-19A |
HS Building Construction 380 02.0419A 072420 | |
Site Finishes 285 04-24-19 A 07-23-20
Existing Facility Renovation 357 04-17-19 A 08-18-20
Punch Lists/ Final Inspections 47 062220  08-2520 |
|98 051420 093020 |
Milestones 96 0515-20A 093020 |
NTP Issued to Abatement & Demo Sub(s) 0 05-15-20 A |:
Commence Abatement & Demo 0 05-29-20 A !
Bus Garage Demolition Complete 0 07-24-20+ | !
RHS Abatement Complete 0 08-07-20*
RHS Demoliion Complete 0 09-30-20* |:
Mobilization 11 05-14-20 A 05-29-20 A |:
RHS Abatement 50 05-29-20 A 08-06-20 |,
RHS Demolition 76 06-16-20  09-30-20 ‘
Bus Garage 15 07-03-20  07-23-20 |,
Revere Middle School | 182[11-22-19 A [09-08-20 |
Preconstruction 01-20-20 A |
Construction Document (CD) Phase .0 11-2219A 11-22-19A |
100% Cd's Issued to ICON for Bidding - Revere MS 0 112219A |/ |
25 121609A 01-2020A | |
Bidding - Revere MS 15 121619A 011020 A |
| Receive Bids - Revere MS 0 01-10-20 A |;
| Scope Reviews - Revere MS 5 01-13-20 A 01-16-20A | .
| Prepare Notice to Proceed - Revere MS 5 01-1720 A | 01-2020A [} |
| issueNTP to Subs - Revere MS 0 01-2020 A |
182]12-23-19 A | 09-08-20 |
Commence Abatement Work 12-23-19 A |
Notice to Proceed 01-20-20 A
Start Work in Building Work 02-24-20A |1
Start Boiler & Mech Room Work 03-02-20A |!
Commence Music Area Work 05-29-20 A |:
Substantial Completion 08-28-20* |
Final Completion 09-04-20*

REV1-18: Master
REV 01 Portrait
Run Date 06-09-20
Data Date 06-09-20
20f2

Revere Local Schools
Updated Master Schedule
(06-09-20)




GMP 9 Exhibit E - Construction Schedule

'Actjvity Name ' Orig [Start [ Finish

Dur 2020

May [ Jun [ Jul [ Aug [ Sep et

Revere High School

Milestones 96 051520  09-30-20 |
NTP Issued to Abatement & Demo Sub(s) 0 05-15-20 | @
Commence Abatement & Demo 0 06-01-20 | 0 - 7777777777777777777777777777777777777777777777777
Bus Garage Demolition Complete 0 07-24-20* L4 !
RHS Abatement Complete 0 08-07-20* ! ! I !
RHS Demolition Complete 0 09-30-20* 0
Mobilization 10 051820 060220 | . i e
Abatement & Demo Contractor(s) Initial Mobilization 9 05-18-20 | 05-29-20 Ay
EPA 10-Day Notification Period 10 05-18-20 | 06-01-20 _
RHS Abatement 50 06-01-20  08-07-20 :
Abatement - Phase 1 12 06-01-20 | 06-16-20 AV !
Abatement - Phase 2 10 06-1520  06-26-20 3 AV
Abatement - Phase 3 0 062920 (080720 | 1 AEm———— @
RHS Demolition 75 06-17-20  09-30-20 ! !
Building Separation - Phase 1 3/ 06-17-20 | 06-19-20 | Y. 4 |
Demo & Subgrade - Phase 1 8 06-22-20 | 07-01-20 ! AV
Demo & Subgrade - Phase 2 10| 07-02-20 | 07-15-20 _
Building Demo - Phase 3 29 081020 091820 | . 1 Y
Siote Demo (E. Side) - PHase 3 3 00-1620  09-18-20 &y
Earthwork/ Subgrade - Phase 3 8/09-21-20 | 09-30-20 ! ! : ! AV
Bus Garage 15 07-06-20  07-24-20 | | |
Abatement (by Others) 5/07-06-20 | 07-10-20 , . AV
Building & Site Demo 7 071620 07-24-20 - 777777777777777777777777777777777777
REV1-16-1: Master
REV 01 PO”“’;” Revere Local Schools o
Data Date 0205.20 Abatement & Demolition LN
1 of 1 Preliminary Baseline Schedule ILU
(04-28-20)
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Revere High School

ABATEMENT SCHEDULE:
Start

EPA 10 Day Notice:

Phase 1: 6/1/20

Phase 2: 6/15/20

Phase 3: 6/29/20

Level 1

Finish
5/15/20
6/16/20
6/26/20

8/7/20

JPHASE
—/

a4

=

1982 i :
_TES#' 1//” PHASE 3

i 1970

(v

951

I3

(T

=W\ :
‘1256\ l
PHASE 1

l] l'—", i

196




ABATEMENT SCHEDULE:

EPA 10 Day Notice:

Phase 1:

Phase 2:

Phase 3:

Start

6/1/20

6/15/20

6/29/20

GMP 9 Exhibit E - Construction Schedule

Revere High School

Finish

5/15/20
6/16/20
6/26/20

8/7/20

Ground Level

PHASE 2 ' y l
1963/ |
- —
: égey)f/r
o A tf
I | |[PHASE 3
1982 |:= 1970
i
FENCU T 1
d LT LT

—— ———

.-\
[y
o
o
(%]
- -
= ;_..E_’_F

1=

\QSS\ ! i :
)
5l
N N\ [PHASE 1
Qsﬁ\
—IN—
h
' .9 I—

S66T



GMP 9 Exhibit E - Construction Schedule

RRevere High School

ABATEMENT SCHEDULE:

Start

EPA 10 Day Notice:

Phase 1: 6/1/20

Phase 2: 6/15/20

Phase 3: 6/29/20

Finish
5/15/20
6/16/20
6/26/20

8/7/20

PHASE 3

@1951 Building @
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REVERE HIGH SCHOOL DEMOLITION SCHEDULE KEYPLAN

Start Finish

Phase 1:
Building Separation 6/17/20 6/19/20
Demo & Subgrade 6/22/20 7/1/20

Phase 2:
Demo & Subgrade 7/2/20 7/15/20

Phase 3:

Building Demo 8/10/20 9/18/20
Site Demo (E. Side) 9/16/20 9/18/20
Earthwork/Subgrade  9/21/20 9/30/20
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GMP Exhibit F — Staffing Plan

CMR Staffing Plan

The CMR staffing for this phase of construction was included in a previous GMP. There will be no
additional staffing costs included in this GMP.



GMP Exhibit G — Subcontractor Work Scope

Bid Package 02A — Hazardous Materials Abatement (Revere HS only)

e Hazardous materials (asbestos) abatement
e Removal and reclamation of refrigerants
e Removal and disposal of lighting ballasts and lamps.
All work shall be in accordance with the Division 02 specifications prepared by Emerald Environmental, Inc.

Bid Package 02B — Demolition (Revere High School & Bus Garage)

¢ Building and Misc. Site Demolition

e Selective building demolition (separation of demo and renovation areas @ HS)
e Earthwork & Grading

e Tree protection

e Capping of (2) existing water wells

e Salvage & relocation of an existing stone sculpture

e Salvage of (1) existing light pole



GMP Exhibit H — Scope of CM's Self-Performed Work

No Self-Performed work included in this GMP



GMP Exhibit | - Schedule of Allowances

Schedule of Allowances

There are no Allowances included in this GMP



GMP Exhibit J - Schedule of Unit Prices

Unit Prices

The Bid Package 02A Hazardous Materials Abatement Contractor provided, and is bound to, the following unit
prices should additional hazardous materials be discovered, beyond the quantities defined by the contract
documents. These unit prices were not used to determine the base bid amount, and will only be utilized should
additional abatement work be necessary.

Revere High School unit prices:

Description Unit Prices Measure
Removal and Disposal of Concealed Mudded Pipe Fittings, in

Add excess of scope of work $15.00 Each
Removal and Disposal of Concealed Mudded Roof Drains, in excess

Add of scope of work $300.00 Each
Removal and Disposal of Chalkboards or Bulletin Boards and

Add Associated Mastic, in excess of scope of work. $6.00 Square Foot
Removal and Disposal of Pipe Insulation & Associated Mudded

Add Fittings, in excess of scope of work $15.00 Linear foot
Removal and Disposal of Concealed Floor Tile, in excess of scope

Add of work $2.50 Square Foot

Add Removal and Disposal of Concealed Floor Leveling Compound $2.50 Square Foot
Removal and Disposal of Concealed Sheet Flooring, in excess of

Add scope of work $3.50 Square Foot
Removal and Disposal of Concealed 1°x1° Wall/Ceiling Tile, in

Add excess of scope of work $3.00 Square Foot
Removal and Disposal of Concealed Transite Panels, in excess of

Add scope of work $10.00 Square Foot
Removal and Disposal of Asbestos Contaminated Soil, in excess of

Add scope of work $650.00 Cubic Yard
Removal and Disposal of Concealed Acoustical Plaster Ceiling, in

Add excess of scope of work $5.00 Square Foot
Removal and Disposal of Concealed Plaster Walls, in excess of

Add scope of work $5.00 Square Foot
Additional mobilization, for call back for additional work outside

Add scope of work $1,000.00 Each
All-inclusive Labor, Material and Disposal rate for additional

Add unspecified work $70.00 Man-Hour

All-inclusive Labor and Material rate for additional unspecified
Add supervisor work $75.00 Man-Hour




GMP Exhibit K — Schedule of Alternates

There are no Alternates associated with this GMP.





