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apr

may

june july

aug

sept

oct

nov

dec

Leadership Teams are 

formed at each school 

site

School sites implement 

the FIA

PBIS Leadership Team 

attends State PBIS 

Conference

AU
G

SE
PT

OC
T

Aug 20 - MTSS 
expectations to 
Principals
Review of 
proposed Tier 1

 

Universal Design For Learning 

Training - November 29 - 

Principals and MTSS 

Leadership Team Attend

Tier 1 Finalized - training to 

Principals to train staff

 

NO
V

School Sites 
complete FIA by 
October 31
Collaborative 
Success Team 
Training - early 
October

DEC

District Wide UDL 

Training March 18

Master Schedule (K-8) 

Training

PVSD MTSS 2018-2019 Timeline

JAN FEB

Check in on CST 

implementation

Tier 2 site input

Check in on 

implementation 

with fidelity of Tier 

1

PBIS Training

Accountable 

implementation of Tier 1 

begins

PBIS Leadership Team 

shares next steps for PBIS 

with Leadership

 

Implementation of UDL 

Check in on implementation with 

fidelity of Tier 1

Check in on CST implementation

MAR

APR

MAY

Las Colinas and Tierra Linda 

complete 2nd FIA

Early May - K-5 Master Schedule 

Training

JUN

Review of MTSS 

Implementation

PBIS planning for 2018-

2019

Tier 2 Implementation 

planning

Reflect over past 

year.

Prepare for next 

year.

JUL
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GOALS FOR MTSS FOR 2018-2019
*Universal Design for Learning 

*PBIS – Solidifying Tier 1, Best Practices Tier 2 
*All Staff implementing Tier 1 with fidelity 

*“SST” – Procedures, Forms and Expectations 
*Master Scheduling – ALL SITES 


