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Program Summary 

1.0  EXECUTIVE SUMMARY 

1.1 Program Summary 

Division of State Architects (DSA) approval to establish Phase 1 design criteria completed as follows: 
• (Completed) February 7, 2018 - Villa Park HS Interim Housing (DSA Application #04-116788)
• (Completed) March 1, 2018 - Orange HS Increment #1 (Infrastructure Upgrades, Move

Relocatable Buildings, Bus Drop-Off, Restroom Renovation Project) (04-116673.1)
• (Completed) April 10, 2018 - Orange HS Increment # 1 (Satellite Kitchen) (04-116673.2)
• (Completed) July 12, 2018 - Orange HS Science Center (Increment # 2) (04-116859)
• (Completed) August 16, 2018 - Villa Park HS Science Center (04-117022)
• (Completed) November 6, 2018 - El Modena HS Science Center (04-117098)
• (Completed) January 31, 2019 - Canyon HS Science Center (04-117300)
• (Completed) May 2, 2019 - Canyon HS Interim Modular Kitchen (04-118418)
• (Completed) June 25, 2019 - Orange HS Custom Tensile Fabric Shade Structures (04-118351)
• ((Completed) October 24, 2019 - Villa Park HS New Parking and Drop Off (04-118521).
• Completed) September 22, 2020 - El Modena HS Phase 1 Quad (04-119124)

Phase 1 construction started (NTP) / completed (NOC) / completed DSA, as follows: 
• Construction Start - June 15, 2018 – Orange HS Site Infrastructure (Increment #1) (04-116673)

o (DSA Completed) September 4, 2019 – Orange HS Site Infrastructure (Increment #1) (04-
116673)

• Construction Start January 7, 2019 – Villa Park HS (Int Housing and Science Center) (04-117022)
o (DSA Completed) March 17, 2022 – Interim Housing (04-116788)
o (DSA Completed) March 21, 2022 – Parking Lot Drop-Off (04-118521)
o (Completed) January 20, 2023 – Villa Park HS Science Center (04-117022)

• Construction Start February 18, 2019 – Orange HS Science Center (Increment #2) (04-116859)
o (DSA Completed) April 8, 2020 – Custom Tensile Fabric Shade Structure (04-118351)
o (DSA Completed) August 11, 2021 – Orange HS Science Center (Increment #2) (04-

116859)
• Construction Start April 2, 2019 – El Modena HS Science Center (04-117098)

o (Completed) January 20, 2023 – El Modena HS Science Center (04-117098)
o (DSA Completed) September 26, 2023 – El Modena HS Science Center (04-117098)

• Construction Start June 12, 2019 – Canyon HS Interim Housing & Science Center (04-117300)
o (DSA Completed) August 7, 2020 – Interim Modular Kitchen (04-118418)
o (Completed) January 20, 2023 – Canyon HS Science Center (04-117098)

Division of State Architects (DSA) approval to establish Phase 2 design criteria as follows: 
• (Completed) September 10, 2021 – Villa Park HS Phase 2 (04-119694)
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Program Summary 

• (Completed) May 6, 2022 – El Modena HS Phase 2 (04-120032)
• (Completed) September 22, 2020 – El Modena HS Phase 2 Quad (04-119124)
• (Completed) May 6, 2022 – El Modena HS Phase 2 Temp Modular Classrooms (04-121911)
• (Completed) January 25, 2022 – Orange HS Phase 2 (04-120151)
• (Completed) June 29, 2023 – Orange HS Phase 2 Temp. Modular Classrooms (04-122031)
• (Completed) January 14, 2022 – Canyon HS Phase 2 (04-120410)

Phase 2 construction started (NTP) / completed (NOC) / completed DSA, as follows: 
• Construction Start - September 23, 2021 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C)

o (Completed) March 1, 2022 – Orange HS Bldg. 300 Admin Swing Space (S2122-001C)
• Construction Start November 3, 2022 – Villa Park HS (S2223-001)(New Classroom Building &

Building 100/200 Modernization) (04-119694)
• Construction Start December 23, 2022 – Orange HS (S2223-004C) (Site Work for the Interim

Housing Classrooms (four) (04-121926)
• Construction Start December 23, 2022 – Orange HS (Temporary Modular Classrooms (four) (04-

122031)
• Construction Start January 3, 2023 – Orange HS (S2223-002)(2-Story Classroom & Student

Services Building) (04-120151)
• Construction Start March 3, 2023 – El Modena HS (S2223-003)(Campus Modernization) (04-

120032)
• Construction Start March 3, 2023 – El Modena HS (S2223-002)(QUAD) (04-119124)
• Construction Start June 12, 2023 – Canyon HS (S2223-005)(Building C Modernization) (04-

120410)
• Construction Start June 12, 2023 – El Modena HS (S2223-006)(Site Work for the Interim

Housing) (04-121926)
• Construction Start June 12, 2023 – El Modena HS (Temporary Modulars) (04-121911)

1.2 Program Highlights/Key Milestones 

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 1 (as required by law): 
• Villa Park HS Science Center – Notice of Exemption (Board approved on 9/20/18).
• Canyon HS Science Center – Notice of Exemption (Board approved on 7/26/18).
• Orange HS Science Center – Notice of Exemption (Board approved on 3/8/18).
• El Modena HS Science Center – Notice of Exemption (Board approved on 3/8/18).

California Environmental Quality Act (CEQA) Compliance ACHIEVED on Phase 2 (as required by law): 
• Orange HS Phase 2 – Based on CEQA review, no new Notice of Exemption needed.
• Villa Park HS Phase 2 – Notice of Exemption (Board approved on 4/14/22).
• Canyon HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).
• El Modena HS Phase 2 – Notice of Exemption (Board approved on 5/5/22).
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Program Wide Cash Flow Projection / Bond Issuance 
• The last Citizen’s Oversight Committee meeting was held on 8/23/23, in District Office, 

conference room B.  The Measure S team gave an update of Phase II bid awards and projects.  
There was a COC By-Law discussion as well.  Next meeting that was scheduled is for October 25, 
2023, was cancelled. We are waiting for the next meeting to be scheduled. 

 
• As of October 31, 2023, the overall project budgets are being reviewed with a CM team, 

program management and the District executives weekly and revised for Phase 2 changes, as 
approved by Senior Executive Director and the CBO. 

 
Project Achievements: 
• As of 10/31/23, processed PCL payment application # 08 (September) reflecting 38% paid overall 

completion, reflecting 299 calendar days elapsed. 
 
• As of 10/31/23, processed PINNER payment application # 09 (September) reflecting 32% paid 

overall completion, reflecting 331 calendar days elapsed. 
 
• As of 10/31/23, processed BENARDS payment application # 05 (August) reflecting 21% paid overall 

completion, reflecting 181 calendar days elapsed. 
 
• As of 10/31/23, already processed SANDERS payment application # 04 (August) reflecting 98% paid 

overall completion, reflecting 110 calendar days elapsed. 
 
• As of 10/31/23, processed PCN3 payment application # 04 (September) reflecting 28% paid overall 

completion, reflecting 110 calendar days elapsed. 
 
1.3 Look Ahead (next 90 days) 
 
Board of Education Agenda 
 
November 19th  
1. Recommend Board approval of Change Order No. 01, for PCL Construction Services, Inc., which lists 
a general descriptive summary of work for ten (10) potential change orders, the change to the contract 
value, and its impact to the contract timeline. Change Order No. 01: $8,086.42, 0 days Additional 
contract time.  The total value of the original contract, including Change Order no. 01, will increase 
from $19,690,000 to $19,698,086.42. 
 
2. Recommend Board approval of Change Order No. 01, for Pinner Construction Company, Inc., which 
lists a general descriptive summary of work for three (3) potential change orders, the change to the 
contract value, and its impact to the contract timeline. Change Order No. 01: $55,729.29, 0 days 
Additional contract time.  The total value of the original contract, including Change Order no. 01, will 
increase from $26,659,000 to $26,714,729.29. 
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3. Recommend Board approval of Change Order No. 01, for Bernard Brothers, Inc., which lists a general 
descriptive summary of work for three (3) potential change orders, the change to the contract value, 
and its impact to the contract timeline. Change Order No. 01: $85,397.54, 0 days Additional contract 
time.  The total value of the original contract, including Change Order no. 01, will increase from 
$24,394,000 to $24,479,397.54. 
 
Program Wide 

• Orange HS Phase II – PCL Construction Services, Inc. continues moving forward with the 
mechanical, electrical, and plumbing rough-in work, prepping the roof deck rough-in for 
electrical, plumbing and fire sprinkler, remove the blocking on the 2nd floor deck concrete pour, 
preparing to pour the interior stairs, prepping the install the interior risers for mechanical, 
electrical and fire. 

 
• El Modena HS Science Center – receive the DSA Certification of Compliance for Construction of 

1-Science Classroom Building (04-117098).  With all other close out paperwork secured, this 
project is now fully complete. 

 
• El Modena HS Science Center – Keeping track of the STOP notices and Release of STOP notices  

that are still being sent on this contract after the retention release payment application # 39 
was processed.  Keeping district legal notified. 

 
• El Modena HS Phase II – Bernard Bros continuing completion of building 800 (Phase 1) focusing 

on installing lath at exterior wall in-fills, installing underground plumbing, running new conduit 
for electric wiring, hanging HVAC units, duct work and fire sprinkler piping, and placing ceiling.   
Quad area handrails set, ADA ramp in place, just awaiting the canopy delivery for the raised 
stage area.  On the covered walkway completing the paint of column steel connections, 
installing electric for lights, completing the new steel canopy decking, awaiting the delivery of 
new roof for final placement. 

 
• El Modena HS Phase II – Sanders, completing the finish on modulars, preparing for the switch 

gear delivery to energize the modulars, and complete the asphalt ADA transition grading. 
 

• El Modena HS Phase II – the Move Manager is working with the principal and teachers 
discussing the need of temporary modular classroom to facilitate the temp moves needed for 
the campus modernization and the focus of the former classroom setup of the workshop for 
student return. 

 
• Villa Park HS Interim Housing & Science Center – the DSA 310-P Notification of Requirement for 

Certification for Construction of 1-Science Classroom Building (04-117022), to complete all the 
DSA forms is almost complete and the architect submitted a 302 Partial Request for re-
examination of the project for close-out (as outlined in Procedure PR 13-02), pursuant to the 
DSA certificate of compliance. 
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• Villa Park HS Interim Housing & Science Center – Keeping track of the STOP notices and Release 
of STOP notices that are still being sent on this contract after the retention release payment 
application # 42 was processed.  Keeping district legal notified. 

 
• Villa Park HS Phase II – Pinner, pouring concrete for the slab-on-grade building pad, setting 

anchor bolts for the spread footing foundation concrete pour, continuing structural steel 
sequenced delivery and steel erection pushed out until October, continuing completion of the 
1st floor and 2nd floor restrooms in Building 100/200, along with the East and West drinking 
fountain to prepare for occupancy use turn-over at different intervals to District. Steel deck 
placement for 2nd floor being set. 

 
• Canyon HS Science Center – Working on the DSA 310-P Notification of Requirement for 

Certification for Construction of 1-Science Classroom Building, 1-Multi-purpose Building H, 1-
Kitchen, and 1-Parking Lot (04-117300), for all parties (Architect, Inspector, Lab of Record, and 
General Contractor), to complete all the DSA forms needed. When a complete response to the 
301P Notification has been uploaded, the architect will submit a 302 Request for re-
examination of the project for close-out (as outlined in Procedure PR 13-02), pursuant to the 
DSA certificate of compliance. 

 
• Canyon HS Science Center – On 9/25/23, a letter was sent to City National Bank for the final 

Release of Escrow withheld, on the account for Swinerton Builders. The bank responded stated 
that the funds would be released, thereby closing this account. 

 
• Canyon HS Phase II – PCN3 has the three (3) relocatable classrooms remaining, ready for 

occupancy.  Continued to layout all HVAC units and duct openings on the roof, repair termite 
damaged wall, prepare the interior metal stud framing, continue slab removal for underground 
plumbing runs, and prepare the concrete slab pour for the curbs that will be in restrooms. 
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  Project Status Report (Phase 1) 

Left to right: Aerial shot of the completed Canyon HS STEM Center 
(Front of campus, Imperial Hwy view). 

CANYON HS SCIENCE CENTER 
 12 Laboratory Rooms
 12 General Classrooms
 Student Services
 New Food Services
 New Kitchen

 New Multi-Purpose Room Entry
 Parking Lot Improvements
 Infrastructure Upgrade and

Improvements
 Landscape Improvements

Project Update (Close Out): 

Canyon HS Science Center 
Canyon HS Interim Kitchen and Site Improvements 
NOC: 1/19/2023 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-118418):  08/07/2020 

NOC: 1/19/2023 (B/A) and 1/20/2023 (Recorded). 
DSA Certification of Compliance (04-117300):  Pending 

• As of 10/01/23, a letter was sent to Swinerton Builders stating that City National Bank has cleared 
final Release of Escrow withheld.  Once released, the bank account will be closed.

• As of 10/31/23, Working on the DSA 310-P Notification of Requirement for Certification for
Construction of 1-Science Classroom Building, 1-Multi-purpose Building H, 1-Kitchen, and 1-
Parking Lot (04-117300), to complete all the DSA forms is almost complete and the architect
submitted a 302 Completion Request for re-examination of the project for close-out (as outlined
in Procedure PR 13-02), pursuant to the DSA certificate of compliance.

• As of 10/31/23, continuing work with New Dimension to remove all the kitchen equipment out
of the kitchen modular unit and prepare the modular for removal. Once all items have been
removed, program management will inform Elite Modular (WILSCOT) to dismantle and remove
this modular unit, there has been a date set for 11/10/23.  Once the modular is removed off the
site, New Dimension will complete the site prep work to give this area back to the school for use.

See Construction Photo’s below:
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El Modena HS – Science Center STEM Building 
(Main entrance, facing campus) 

EL MODENA HS SCIENCE CENTER 
 12 Laboratory Rooms
 1 General Classrooms
 2 Medically Fragile Classrooms

 Relocation of Campus MDF
 Technology & Utility Upgrade
 Landscape Improvements

Project Update (Close Out): 

El Modena HS Science Center 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-117098): 09/26/2023 

• As of 10/31/23, this month we have not received any additional Stop Notices, but there was
open (1) Release of Stop Notice received, which was directed in a memo to District Legal due to
this being after the Retention Release payment application # 39 was processed.

See Completion Photo below: 
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  Project Status Report (Phase 1) 

ORANGE HS SCIENCE CENTER 
 12 Laboratory Rooms
 1 General Classrooms

 New Panther Pavilion Plaza
 2 Medically Fragile Classrooms

Project Update Increment # 2 – Science Center (Completed): 

Orange HS Increment #1 Site Improvements 
NOC: 7/25/2019 (B/A) and 8/2/2019 (Recorded) 

DSA Certification of Compliance (04-116673): 9/4/2019 

Orange HS Shade Structure 
NOC: 6/24/2021 (B/A) and 7/26/2021 (Recorded) 

DSA Certification of Compliance (04-118351): 4/08/2020 

Orange HS Increment #2 STEM Science Building 
NOC: 6/24/2021 (B/A) and 7/26/2021 (Recorded) 

DSA Certification of Compliance (04-116859): 8/11/2021 

See Completion Photo below: 

Orange HS – Science Center STEM Building 
(Dusk with lights) 
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Villa Park HS – Science Center STEM Building 
(The new Biofiltration area in the foreground next to building) 

VILLA PARK HS SCIENCE CENTER 
 12 Laboratory Rooms
 2 General Classrooms
 2 Medically Fragile Classrooms

 Demolish existing building 300
 Install 10 New Portable Buildings

Project Update (Close Out): 

Villa Park HS Parking Drop-Off and Site Improvements 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 

DSA Certification of Compliance (04-118521): 3/01/2022 

Villa Park HS Interim Housing and Science Center 
NOC: 1/19/2022 (B/A) and 1/20/2023 (Recorded). 
DSA Certification of Compliance (04-117022): Pending 

• As of 10/31/23, the DSA 310-P Notification of Requirement for Certification for Construction of
1-Science Classroom Building (04-117022), to complete all the DSA forms is almost complete and
the architect submitted a 302 Partial Request for re-examination of the project for close-out (as
outlined in Procedure PR 13-02), pursuant to the DSA certificate of compliance.

• As of 10/31/23, this month we have not received any additional Stop Notices and/or Release of
Stop Notices after the Retention Release payment application # 42 was processed.  If received,
we will do a memo outlining receipt of these notices has been sent to District legal.

See Completion Photo below:
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2.0  PROJECT STATUS REPORT (PHASE 2) 
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Left to right: wall and ceiling wood framing, placing underground plumbing piping for concrete placement, underground 
electrical conduits, structural beams being set, previous door opening being filled in to match wall, roof penetrations being 

structural repaired. 

 

 

CANYON HS BUILDING MODERNIZATION 
 10 Renovated Classrooms
 2 Living Skills Classrooms
 Renovate Staff Lounge
 Renovated Restrooms
 New All Gender Restroom

 New Landscape
 100 Addition Parking Stalls
 19 Portable classrooms removed
 Site improvements

Project Update (Construction): 
• As of 10/31/23, PCN3 has removed lockers and left them in place on site (out of the way),

handrail and concrete benches were removed, most wall areas should have the paper
and lath this week, concrete form work for the concrete benches next week, and the
planned turn-over of the restrooms before the winter break (417 and 418), preparing a
partial occupancy letter of acceptance to turn-over.

• As of 10/31/23, processed PCN3 payment application # 04 (September) reflecting 28%
paid overall completion, reflecting 110 calendar days elapsed.

Construction Photo’s: 
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From Top left to bottom right: ceiling framing, piping into walls and ceiling work for overhang. 

EL MODENA HS BUILDING MODERNIZATION 
 All Classrooms Renovated
 800 Building for Career Technical

Education
 2 New Elevators
 Expand Administration Building

 Enhanced Student Quad
 Technology & Utility Upgrade
 Accessibility Upgrades
 Secure entire campus

Project Update (Construction): 
• As of 10/31/23, Bernard Bros continuing completion of building 800 (Phase 1) focusing on

installing lath at exterior wall in-fills, installing underground plumbing, running new conduit for
electric wiring, hanging HVAC units, duct work and fire sprinkler piping, and placing ceiling.  ADA
ramp in place, canopy installed for the raised stage area, just awaiting the final fix on handrail
before turn-over.  On the covered walkway completing the paint of column steel connections,
installing electric for lights, completing the new steel canopy decking, awaiting the delivery of
new roof for final placement.  On fire lane preparing underground lift for re-asphalt.

• As of 10/31/2023, recommend Board approval of Change Order No. 01, for Bernard Brothers,
Inc., which lists a general descriptive summary of work for three (3) potential change orders, the
change to the contract value, and its impact to the contract timeline. Change Order No. 01:
$85,397.54 – 0 days Additional contract time. The total value of the original contract, including
Change Order no. 01, will increase from $24,394,000 to $24,479,397.54.

• As of 10/31/23, Sanders, completing the finish on energizing the modulars, and complete the
asphalt ADA transition grading.  The substantial completion close-out documentation is being
prepared.

• As of 10/31/23, processed BENARDS payment application # 05 (August) reflecting 21% paid
overall completion, reflecting 181 calendar days elapsed.

• As of 10/31/23, already processed SANDERS payment application # 04 (August) reflecting 98%
paid overall completion, reflecting 110 calendar days elapsed.

Construction Photo’s:
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  Project Status Report (Phase 2) 

ORANGE HS NEW & BUILDING MODERNIZATION 
 New 2-Story Student

Service/Admin/Classroom Building
 Enhanced School Entrance (off

Schaffer Avenue)
 6 New General Classrooms

 New Panther Pavilion Plaza
 Technology & Utility Upgrade
 Demo of Administration/Classroom

Building

Project Update (Construction): 

>>>Orange HS (S2122-001C) Building 300 Administration Swing Space – Completed 
>>>Orange HS (S2223-004C) Temp Modular Classroom Power – Substantially Completed 

• As of 10/31/23, PCL Construction Services, Inc. continues moving forward with the mechanical,
electrical, and plumbing rough-in work, rough-in plumbing work on the roof deck, remove the
scaffolding, preparing to pour the interior stairs, prepping the install the interior risers for
mechanical, electrical and fire.

• As of 10/31/2023, recommend Board approval of Change Order No. 01, for PCL Construction
Services, Inc., which lists a general descriptive summary of work for ten (10) potential change
orders, the change to the contract value, and its impact to the contract timeline. Change Order
No. 01: $8,086.42 - 0 days Additional contract time. The total value of the original contract,
including Change Order no. 01, will increase from $19,690,000 to $19,698,086.42.

• As of 10/31/23, processed PCL payment application # 08 (September) reflecting 38% paid
overall completion, reflecting 299 calendar days elapsed.

Construction Photo’s: 

From Top left to bottom right: second floor metal decking, second floor concrete poured, 1st and 2nd floor setting piping 
and hanging duct work straps, and HVAC ductwork being installed. 
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VILLA PARK HS NEW & BUILDING MODERNIZATION 
 New 2-Story Classroom Building
 18 New General Classrooms
 New Staff Lounge & Meeting room
 New Storm Drain system

 Demolish existing building 500
 New Stairs and Elevator
 Utility & Accessibility Upgrades
 New Fences/Gates to Secure campus

Project Update (Construction): 

• As of 10/31/23, Pinner, installing all mechanical, electrical, and plumbing on level 2 deck and deck 
penetrations, turned over for occupancy the 2nd floor restrooms in Building 100/200, along with
the East and West drinking fountain, preparing the steel roof deck placement with rebar to
prepare for concrete pour, pending a rebar response to form the elevator pit walls.

• As of 10/31/2023, recommend Board approval of Change Order No. 01, for Pinner Construction
Company, Inc., which lists a general descriptive summary of work, the change to the contract
value, and its impact to the contract timeline. Change Order No. 01: $55,729.29, 0 days
Additional contract time. The total value of the original contract, including Change Order no. 01,
will increase from $26,659,000 to $26,714,729.29.

• As of 10/31/23, processed PINNER payment application # 09 (September) reflecting 32% paid
overall completion, reflecting 331 calendar days elapsed.

 Construction Photo’s: 

Left top to bottom right: steel columns and beams are placed, some steel decking, 2nd floor restroom, completed 1st floor 
restroom, exterior rest room door being set. 
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Budget

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

$168,460,487 $164,451,698 $162,493

$128,166,411 $32,627,876 $4,525,106

$296,626,898 $197,079,574 $4,687,600

$54,208,228 $53,863,121 $1,873

$21,551,950 $3,503,967 $1,271,715

$75,760,178 $57,367,087 $1,273,589

$37,269,806 $35,366,765 $108,570

$36,160,559 $8,228,427 $2,127,729

$73,430,365 $43,595,192 $2,236,299

$42,362,654 $42,212,654 $0

$32,084,870 $10,494,561 $680,514

$74,447,524 $52,707,214 $680,514

$34,619,799 $33,009,158 $52,050

$38,369,031 $10,400,922 $445,148

$72,988,830 $43,410,080 $497,198 TOTAL $64,998,068 59.47%

Villa Park High School
Phase 1 ‐ HS Science Center $33,271,964 95.35%

Phase 2 $31,726,103 27.11%

 TOTAL $66,833,291 70.80%

Orange High School
Phase 1 ‐ HS Science Center $42,250,308 99.65%

Phase 2 $24,582,983 32.71%

 TOTAL $65,206,885 59.37%

El Modena High School
Phase 1 ‐ HS Science Center $35,762,377 94.89%

Phase 2 $29,444,507 22.76%

 TOTAL $64,416,771 75.72%

Phase 1 ‐ HS Science Center $54,007,233 99.36%

Phase 2 $10,409,538 16.26%

 TOTAL $261,455,014 66.44%

Canyon High School

PROGRAM
Phase 1 ‐ HS Science Center $165,291,883 97.62%

Phase 2 $96,163,131 25.46%

Contracted

to Date

% 

Expended

Measure S Bond Program 
Financial Report for October 2023 QSS Data thru 10/31/2023
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

GKKWORKS | CANNON DESIGN $3,133,137 $3,133,137 $3,132,291 $0 99.97%

LIONAKIS $14,058 $14,058 $14,058 $0 100.00%
$3,147,195 $3,147,195 $3,146,349 $0 99.97%

UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $40,915,609 $40,915,609 $40,915,609 $0 100.00%

$40,915,610 $40,915,609 $40,915,609 $0 100.00%

 UNCOMMITTED $64,151 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $236,785 $236,785 $236,785 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $0 $0 $0 $0

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CDW GOVERNMENT INC $82,283 $82,283 $82,283 $0 100.00%

CITY OF ANAHEIM ‐ ELECTRICAL ENGINEERING DIV $91,340 $91,340 $91,340 $0 100.00%

Convergint Technologies $1,345 $1,345 $1,345 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $59,958 $59,958 $0 $0 0.00%

DEVELOPMENT GROUP INC $95,769 $95,769 $95,769 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $3,757 $3,757 $3,757 $0 100.00%

FLINN SCIENTIFIC INC $9,067 $9,067 $9,067 $0 100.00%

INTER‐PACIFIC INC $21,372 $21,372 $21,372 $0 100.00%

IRVINE PIPE & SUPPLY $2,504 $2,504 $2,504 $0 100.00%

LA HABRA FENCE $7,315 $7,315 $7,315 $0 100.00%

PAVER PLUS $39,576 $39,576 $39,576 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $3,795 $3,795 $3,795 $0 100.00%

THOMPSON ENGINEERING $22,792 $22,792 $22,792 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $7,597 $7,597 $7,597 $0 100.00%

VERNES PLUMBING $9,780 $9,780 $9,780 $0 100.00%

VWR INTERNATIONAL LLC         $16,691 $16,691 $16,691 $0 100.00%

WW GRAINGER INC $1,039 $1,039 $1,039 $0 100.00%

$783,330 $719,179 $659,221 $0 84.16%

 UNCOMMITTED $10,922 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,413,358 $1,413,358 $1,409,304 $0 99.71%

3. Program and Construction Management

3.01 Program Management Fees

Canyon High School

390‐9520  Canyon  HS Science Center (DSA 04‐117300)

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI & Other Construction
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

$1,424,280 $1,413,358 $1,409,304 $0 98.95%

UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $87,479 $87,479 $87,479 $0 100.00%

GAFCON INC $3,162,509 $3,162,509 $3,162,509 $0 100.00%

$3,249,988 $3,249,988 $3,249,988 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

CITY OF ANAHEIM  $2,524 $2,524 $2,524 $0 100.00%

CITY OF ANAHEIM ‐ WATER $3,082 $3,082 $3,082 $0 100.00%

COUNTY OF ORANGE ‐ ENVIRONMENTAL HEALTH $1,615 $1,615 $1,615 $0 100.00%

ENVIRONMENTAL AUDIT INC $21,375 $21,375 $21,375 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $756 $756 $756 $0 100.00%

$30,102 $30,102 $30,102 $0 100.00%

 UNCOMMITTED $1,046 $0 $0 $0

P2S ENGINEERING INC $62,503 $62,503 $58,857 $0 94.17%

$63,549 $62,503 $58,857 $0 92.62%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $521,742 $521,742 $521,742 $0 100.00%

$521,742 $521,742 $521,742 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $10,950 $10,950 $10,950 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,605 $2,605 $2,605 $0 100.00%

$13,555 $13,555 $13,555 $0 100.00%

 UNCOMMITTED $1,308 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $506,264 $506,264 $491,480 $0 97.08%

$507,572 $506,264 $491,480 $0 96.83%

UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $524,019 $524,019 $524,019 $0 100.00%

$524,019 $524,019 $524,019 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $14,169 $14,169 $14,169 $0 100.00%

4.09 Relocation

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3.02 Construction Management Fees
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

NATIONAL CONSTRUCTION RENTALS $400 $400 $400 $0 100.00%

REDBIRD FLIGHT SIMULATIONS $3,900 $3,900 $3,900 $0 100.00%

ULINE INC $1,284 $1,284 $1,284 $0 100.00%

$19,753 $19,753 $19,753 $0 100.00%

 UNCOMMITTED $2,300 $0 $0 $0

C BELOW SUBSURFACE IMAGING (Subsurface Investigation) $8,445 $8,445 $8,445 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $27,583 $27,583 $27,583 $0 100.00%

HARRINGTON GEOTECHNICAL ENGINEERING INC (Geotechnical Soils 
Investigation)

$13,500 $13,500 $13,500 $0 100.00%

PROVENCHER, GEORGE (dba PROVO ENGINEERING) $720 $720 $720 $0 100.00%

RMA GROUP (dba SITESCAN) $26,103 $26,103 $26,103 $0 100.00%

XICOTENCATL ENRIQUE SALAZAR $20,100 $20,100 $20,100 $0 100.00%

$102,350 $100,050 $100,050 $0 97.75%

UNCOMMITTED $0 $0 $0 $0

AT&T $5,302 $5,302 $5,302 $0 100.00%

CITY OF ANAHEIM ‐ ELECTRICAL ENGINEERING DIV $1,831 $1,831 $1,831 $0 100.00%

CROWN CASTLE INTERNATIONAL $6,455 $6,455 $6,455 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,445 $2,445 $2,445 $0 100.00%

$16,034 $16,034 $16,034 $0 100.00%

 UNCOMMITTED $10,419 $0 $0 $0

AMS.NET $14,485 $14,485 $14,485 $0 100.00%

ARROW RESTAURANT EQUIPMENT $11,559 $11,559 $11,559 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $1,869 $1,869 $1,869 $0 100.00%

FISHER SCIENCE EDUCATION $36,200 $36,200 $36,200 $0 100.00%

FLINN SCIENTIFIC INC $8,028 $8,028 $8,028 $0 100.00%

GORM $15,376 $15,376 $15,376 $0 100.00%

HILLYARD INC     $10,616 $10,616 $10,616 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $910,318 $910,318 $903,709 $0 99.27%

VWR INTERNATIONAL LLC         $9,486 $9,486 $9,486 $0 100.00%

WW GRAINGER INC $1,881 $1,881 $1,881 $0 100.00%

$1,030,236 $1,019,817 $1,013,209 $0 98.35%

 UNCOMMITTED $110,846 $0 $0 $0

ICE MACHINE SALES & SERVICE $2,500 $2,500 $0 $0 0.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 $773 $773 3.79%

INDUSTRIAL ELECTRIC SERVICE $1,500 $1,500 $0 $0 0.00%

OTIS WORLWIDE CORP $6,000 $6,000 $0 $0 0.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

TIME & ALARM SYSTEMS $5,000 $5,000 $1,101 $1,101 22.02%

VERNES PLUMBING $3,750 $3,750 $0 $0 0.00%

$150,000 $39,154 $1,873 $1,873 1.25%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $93,941 $93,941 $93,941 $0 100.00%

$93,941 $93,941 $93,941 $0 100.00%

$52,593,256 $52,392,261 $52,265,084 $1,873 99.38%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $29,337 $29,337 $29,337 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $7,093 $7,093 $7,093 $0 100.00%

INTER‐PACIFIC INC $18,163 $18,163 $18,163 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

$54,593 $54,593 $54,593 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

GKKWORKS | CANNON DESIGN $119,620 $119,620 $119,620 $0 100.00%

$119,620 $119,620 $119,620 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SWINERTON BUILDERS $1,053,557 $1,053,557 $1,053,557 $0 100.00%

$1,053,557 $1,053,557 $1,053,557 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

E.R.E.S. ENTERPRISES INC DBA ECONOMY RESTAURANT EQUIP $49,721 $49,721 $49,721 $0 100.00%

THE DICKLER CORPORATION DBA CHEFS TOYS $109,449 $109,449 $109,449 $0 100.00%

$159,170 $159,170 $159,170 $0 100.00%

4. Construction Support Costs

4.01 Rental

Total 390‐0000 Canyon  HS IP Surveillance Camera and Systems

390‐9520 Canyon HS Interim Kitchen (DSA 04‐118418)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 390‐9520  Canyon  HS Science Center (DSA 04‐117300)

390‐0000 Canyon  HS IP Surveillance Camera and Systems

4.16 Miscellaneous Fees
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $191,995 $191,995 $175,060 $0 91.18%

$191,995 $191,995 $175,060 $0 91.18%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $15,812 $15,812 $15,812 $0 100.00%

$15,812 $15,812 $15,812 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $61,688 $61,688 $61,688 $0 100.00%

$61,688 $61,688 $61,688 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $9,219 $9,219 $9,219 $0 100.00%

$9,219 $9,219 $9,219 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $3,910 $3,910 $3,910 $0 100.00%

$3,910 $3,910 $3,910 $0 100.00%

$1,614,972 $1,614,972 $1,598,036 $0 98.95%

 UNCOMMITTED $68,650 $0 $0 $0

GKKWORKS | CANNON DESIGN $686,493 $686,493 $549,968 $0 80.11%

$755,143 $686,493 $549,968 $0 72.83%

UNCOMMITTED $0 $0 $0 $0

PCN3 INC $8,119,015 $8,119,015 $2,245,086 $1,263,700 27.65%

$8,119,015 $8,119,015 $2,245,086 $1,263,700 27.65%

 UNCOMMITTED $245,419 $0 $0 $0

APPLIED RESTORATION INC $1,250 $1,250 $0 $0 0.00%

DIVERSIFIED WINDOW COVERINGS $3,331 $3,331 $3,331 $0 100.00%

$250,000 $4,581 $3,331 $0 1.33%

Total 390‐9520 Canyon HS Interim Kitchen (DSA 04‐118418)

390‐9520 Canyon HS Phase II (DSA 04‐120410)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

 UNCOMMITTED $558,962 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $482,888 $482,888 $258,459 $0 53.52%

$1,041,850 $482,888 $258,459 $0 24.81%

 UNCOMMITTED $212,106 $0 $0 $0

CORDOBA CORPORATION $618,346 $618,346 $260,485 $0 42.13%

$830,452 $618,346 $260,485 $0 31.37%

 UNCOMMITTED $20,850 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,151 $4,151 $4,151 $0 100.00%

$25,001 $4,151 $4,151 $0 16.60%

 UNCOMMITTED $11,521 $0 $0 $0

P2S ENGINEERING INC $18,479 $18,479 $6,900 $0 37.34%

$30,000 $18,479 $6,900 $0 23.00%

 UNCOMMITTED $50,000 $0 $0 $0

DIVISION OF STATE ARCHITECT $57,640 $57,640 $57,640 $0 100.00%

$107,640 $57,640 $57,640 $0 53.55%

 UNCOMMITTED $12,304 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $12,445 $12,445 $2,936 $0 23.59%

OUSD PRINTING $220 $220 $220 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,531 $2,531 $2,531 $0 100.00%

$27,500 $15,196 $5,686 $0 20.68%

 UNCOMMITTED $3,904 $0 $0 $0

THE ANAHEIM GROUP $246,096 $246,096 $24,680 $8,015 10.03%

$250,000 $246,096 $24,680 $8,015 9.87%

 UNCOMMITTED $35,155 $0 $0 $0

SMITH EMERY LABORATORIES $53,786 $53,786 $0 $0 0.00%

$88,941 $53,786 $0 $0 0.00%

 UNCOMMITTED $18,268 $0 $0 $0

BELTMANN GROUP, INC  $7,500 $7,500 $7,500 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $9,232 $9,232 $9,232 $0 100.00%

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

3. Program and Construction Management
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

ULINE INC $0 $0 $0 $0

$35,000 $16,732 $16,732 $0 47.81%

 UNCOMMITTED $7,425 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $27,090 $27,090 $12,220 $0 45.11%

XICOTENCATL ENRIQUE SALAZAR $3,825 $3,825 $3,825 $0 100.00%

$38,340 $30,915 $16,045 $0 41.85%

 UNCOMMITTED $199,583 $0 $0 $0

B & H PHOTO VIDEO PRO AUDIO $417 $417 $0 $0 0.00%

$200,000 $417 $0 $0 0.00%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $211 $211 $211 $0 100.00%

$211 $211 $211 $0 100.00%

 UNCOMMITTED $811,902 $0 $0 $0

$811,902 $0 $0 $0 0.00%

 UNCOMMITTED $232,499 $0 $0 $0

$232,499 $0 $0 $0 0.00%

$12,843,493 $10,354,945 $3,449,374 $1,271,715 26.86%

 UNCOMMITTED $8,367,871 $0 $0 $0

$8,367,871 $0 $0 $0 0.00%

 UNCOMMITTED $285,994 $0 $0 $0

$285,994 $0 $0 $0 0.00%

$8,653,865 $0 $0 $0 0.00%

$75,760,178 $64,416,771 $57,367,087 $1,273,589 75.72%

Total 390‐9520 Canyon HS Unallocated Bond Funds

Canyon High School

El Modena High School

391‐0000  El  Modena HS IP Surveillance Camera and Systems

5. Unallocated Bond Funds

FD22 Measure S Bond Funds

FD22 Measure S Interest

5.01 Construction Contingency

5.02 Project Contingency

Total 390‐9520 Canyon HS Phase II (DSA 04‐120410)

390‐9520 Canyon HS Unallocated Bond Funds

4.15 Miscellaneous Fees

5. Contingency

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.13 FF&E (Laboratory Tables and Chairs, other)
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $39,388 $39,388 $39,388 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $11,719 $11,719 $11,719 $0 100.00%

INTER‐PACIFIC INC $30,073 $30,073 $30,073 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

$81,179 $81,179 $81,179 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,978,017 $1,978,017 $1,904,143 $0 96.27%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

$1,992,076 $1,992,076 $1,918,202 $0 96.29%

 UNCOMMITTED $1,175,487 $0 $0 $0

ANGELES CONTRACTOR, INC $25,755,046 $25,755,046 $25,755,046 $0 100.00%

$26,930,533 $25,755,046 $25,755,046 $0 95.64%

 UNCOMMITTED $50,436 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $355,544 $355,544 $355,544 $0 100.00%

ALPHA MECHANICAL $3,119 $3,119 $3,119 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $0 $0 $0 $0

ANIXTER $5,092 $5,092 $5,092 $0 100.00%

ARROW RESTAURANT EQUIPMENT $14,213 $14,213 $14,213 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $44,310 $44,310 $44,310 $20,780 100.00%

DEVELOPMENT GROUP INC $54,520 $54,520 $54,520 $0 100.00%

DIVERSIFIED WINDOW COVERINGS $9,921 $9,921 $0 $0 0.00%

FAIR PLAY SCOREBOARDS $17,694 $17,694 $17,694 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,970 $12,970 $12,970 $0 100.00%

GIANNELLI ELECTRIC INC $19,380 $19,380 $19,380 $0 100.00%

PATHWAY COMMUNICATIONS $29,537 $29,537 $29,537 $0 100.00%

PROFESSIONAL TURF SPECIALTIES $23,460 $23,460 $23,460 $0 100.00%

2.01 Construction

2.02 OFCI and Other Construction

1. Design Cost

1.01 Architect

2. Construction Cost 

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 391‐0000  El  Modena HS IP Surveillance Camera and Systems

391‐9520 El Modena HS  Science Center (DSA 04‐117098)
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

WW GRAINGER INC $4,081 $4,081 $4,081 $0 100.00%

$697,164 $646,728 $636,807 $20,780 91.34%

 UNCOMMITTED $10,000 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,515,376 $1,515,376 $1,512,884 $0 99.84%

$1,525,376 $1,515,376 $1,512,884 $0 99.18%

UNCOMMITTED $0 $0 $0 $0

ARCADIS U.S. INC $2,251,362 $2,251,362 $2,251,362 $0 100.00%

CORDOBA CORPORATION $90,336 $90,336 $90,336 $0 100.00%

$2,341,698 $2,341,698 $2,341,698 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $71 $71 $71 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $10,942 $10,942 $10,942 $0 100.00%

ENVIRONMENTAL AUDIT INC $8,548 $8,548 $8,548 $0 100.00%

OUSD COST OF INTEREST DISTRIBUTION $0 $0 $0 $0

$21,060 $21,060 $21,060 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $30,459 $30,459 $29,222 $0 95.94%

$30,459 $30,459 $29,222 $0 95.94%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $346,284 $346,284 $346,284 $0 100.00%

$346,284 $346,284 $346,284 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $19,155 $19,155 $19,155 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $2,024 $2,024 $2,024 $0 100.00%

$21,179 $21,179 $21,179 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

BPI INSPECTION SERVICE  $339,474 $339,474 $323,834 $0 95.39%

$339,475 $339,474 $323,834 $0 95.39%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $619,825 $619,825 $619,825 $0 100.00%

$619,825 $619,825 $619,825 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

BELTMANN GROUP, INC  $5,129 $5,129 $5,129 $0 100.00%

ULINE INC $1,586 $1,586 $1,586 $0 100.00%

$6,715 $6,715 $6,715 $0 99.99%

UNCOMMITTED $0 $0 $0 $0

ALLEGIANT FIRE PROTECTION INC $525 $525 $525 $0 100.00%

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $14,132 $14,132 $14,132 $0 100.00%

HARLEY ELLIS DEVEREAUX $14,908 $14,908 $14,908 $0 100.00%

NINYO & MOORE $29,771 $29,771 $29,771 $0 100.00%

PCA ARBORISTS & CONSULTANTS INC $1,569 $1,569 $1,569 $0 100.00%

THE CONVERSE PROFRESSIONAL GROUP (Soils Investigation) $30,640 $30,640 $30,640 $0 100.00%

$95,145 $95,145 $95,145 $0 100.00%

 UNCOMMITTED $600 $0 $0 $0

DIVISION OF STATE ARCHITECT $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $3,665 $3,665 $3,665 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $1,593 $1,593 $1,593 $0 100.00%

$5,858 $5,258 $5,258 $0 89.76%

UNCOMMITTED $0 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $64,325 $64,325 $64,325 $0 100.00%

FISHER SCIENCE EDUCATION $5,827 $5,827 $5,827 $0 100.00%

FLINN SCIENTIFIC INC $2,081 $2,081 $2,081 $0 100.00%

GORM $10,695 $10,695 $10,695 $0 100.00%

HILLYARD INC     $9,910 $9,910 $9,910 $0 100.00%

INTER‐PACIFIC INC $9,256 $9,256 $9,256 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $519,971 $519,971 $519,971 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,314 $6,314 $6,314 $0 100.00%

VWR INTERNATIONAL LLC         $47,922 $47,922 $47,922 $0 100.00%

$680,054 $680,054 $680,054 $0 100.00%

 UNCOMMITTED $110,298 $0 $0 $0

ICE MACHINE SALES & SERVICE $2,500 $2,500 $0 $0 0.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 $0 $0 0.00%

OTIS WORLWIDE CORP $8,048 $8,048 $2,048 $2,048 25.44%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

TIME & ALARM SYSTEMS $5,000 $5,000 $0 $0 0.00%

VERNES PLUMBING $3,750 $3,750 $0 $0 0.00%

$150,000 $39,702 $2,048 $2,048 1.37%

UNCOMMITTED $0 $0 $0 $0

DEPARTMENT OF INDUSTRIAL RELATIONS $675 $675 $675 $675 100.00%

OUSD COST OF INTEREST DISTRIBUTION $55,233 $55,233 $55,233 $0 100.00%

$55,908 $55,908 $55,908 $675 100.00%

$35,858,810 $34,511,986 $34,371,168 $23,502 95.85%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $80,000 $80,000 $55,134 $0 68.92%

$80,000 $80,000 $55,134 $0 68.92%

 UNCOMMITTED $58,500 $0 $0 $0

SANDERS CONSTRUCTION SERVICES $585,000 $585,000 $559,750 $85,068 95.68%

$643,500 $585,000 $559,750 $85,068 86.99%

 UNCOMMITTED $75,420 $0 $0 $0

$75,420 $0 $0 $0 0.00%

 UNCOMMITTED $19,368 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $500,632 $500,632 $295,954 $0 59.12%

$520,000 $500,632 $295,954 $0 56.91%

 UNCOMMITTED $7,317 $0 $0 $0

DIVISION OF STATE ARCHITECT $2,683 $2,683 $2,683 $0 100.00%

$10,000 $2,683 $2,683 $0 26.83%

UNCOMMITTED $0 $0 $0 $0

KENCO CONSTRUCTION SERVICES $3,000 $3,000 $3,000 $0 100.00%

$3,000 $3,000 $3,000 $0 100.00%

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

4. Construction Support Costs

Total 391‐9520 El Modena HS  Science Center (DSA 04‐117098)

391‐9520 El Modena HS Interim Housing (DSA 04‐121926)

4.16 Miscellaneous Fees
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

$1,331,920 $1,171,315 $916,521 $85,068 68.81%

 UNCOMMITTED $169,825 $0 $0 $0

HARLEY ELLIS DEVEREAUX $1,940,219 $1,940,219 $1,612,075 $21,222 83.09%

$2,110,044 $1,940,219 $1,612,075 $21,222 76.40%

UNCOMMITTED $0 $0 $0 $0

BERNARDS BROS INC $24,394,000 $24,394,000 $5,116,014 $2,023,503 20.97%

$24,394,000 $24,394,000 $5,116,014 $2,023,503 20.97%

 UNCOMMITTED $438,537 $0 $0 $0

ADVANCED ALARM & FIRE, INC $7,741 $7,741 $0 $0 0.00%

AMS.NET $14,843 $14,843 $0 $0 0.00%

APPLIED RESTORATION INC $1,250 $1,250 $0 $0 0.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $51,925 $51,925 $51,925 $0 100.00%

DEVELOPMENT GROUP INC $40,189 $40,189 $23,755 $0 59.11%

GIANNELLI ELECTRIC INC $10,000 $10,000 $10,000 $0 100.00%

MIKE'S CUSTOM FLOORING $13,554 $13,554 $13,554 $0 100.00%

PAVER PLUS $1,284 $1,284 $0 $0 0.00%

QUALITY ENVIRONMENTAL INC $6,950 $6,950 $6,950 $0 100.00%

UNIVERSAL ASPHALT CO $7,500 $7,500 $7,500 $5,000 100.00%

USA SHADE & FABRIC STRUCTURES $48,623 $48,623 $0 $0 0.00%

WALTERS WHOLESALE ELECTRIC $75,420 $75,420 $74,815 $64,589 99.20%

$717,814 $279,278 $188,499 $69,589 26.26%

 UNCOMMITTED $813,504 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $589,616 $589,616 $326,533 $0 55.38%

$1,403,121 $589,616 $326,533 $0 23.27%

 UNCOMMITTED $344,716 $0 $0 $0

CORDOBA CORPORATION $873,873 $873,873 $461,227 $0 52.78%

$1,218,589 $873,873 $461,227 $0 37.85%

3.02 Construction Management Fees

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

Total 391‐9520 El Modena HS Interim Housing (DSA 04‐121926)

391‐9520 El Modena HS Phase II (DSA 04‐120032)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

 UNCOMMITTED $56,822 $0 $0 $0

ENVIRONMENTAL AUDIT INC $3,178 $3,178 $3,178 $0 100.00%

$60,000 $3,178 $3,178 $0 5.30%

 UNCOMMITTED $7,060 $0 $0 $0

P2S ENGINEERING INC $52,940 $52,940 $17,910 $210 33.83%

$60,000 $52,940 $17,910 $210 29.85%

 UNCOMMITTED $73,428 $0 $0 $0

DIVISION OF STATE ARCHITECT $216,572 $216,572 $216,572 ‐$2,683 100.00%

$290,000 $216,572 $216,572 ‐$2,683 74.68%

 UNCOMMITTED $2,078 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $18,181 $18,181 $8,526 $0 46.90%

SOUTHERN CALIFORNIA NEWS GROUP $3,922 $3,922 $3,922 $0 100.00%

$24,180 $22,102 $12,448 $0 51.48%

 UNCOMMITTED $3,000 $0 $0 $0

KENCO CONSTRUCTION SERVICES $642,920 $642,920 $86,600 $15,200 13.47%

$645,920 $642,920 $86,600 $15,200 13.41%

 UNCOMMITTED $3,230 $0 $0 $0

SMITH EMERY LABORATORIES $232,369 $232,369 $17,286 $0 7.44%

$235,600 $232,369 $17,286 $0 7.34%

 UNCOMMITTED $21,953 $0 $0 $0

BELTMANN GROUP, INC  $15,053 $15,053 $15,053 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $1,744 $1,744 $1,744 $0 100.00%

ULINE INC $554 $554 $554 $0 100.00%

$39,304 $17,351 $17,351 $0 44.15%

 UNCOMMITTED $16,648 $0 $0 $0

ARMSTRONG & BROOKS CONSULTING ENG $4,940 $4,940 $4,940 $0 100.00%

GROUP DELTA CONSULTANTS INC $66,064 $66,064 $41,126 $0 62.25%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $22,350 $22,350 $22,350 $0 100.00%

$110,002 $93,354 $68,416 $0 62.20%

 UNCOMMITTED $32,100 $0 $0 $0

$32,100 $0 $0 $0 0.00%

 UNCOMMITTED $799,583 $0 $0 $0

4.13 FF&E (Laboratory Tables and Chairs, other)

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $417 100.00%

$800,000 $417 $417 $417 0.05%

 UNCOMMITTED $452 $0 $0 $0

BURGESS MOVING & STORAGE $4,548 $4,548 $2,131 $272 46.86%

$5,000 $4,548 $2,131 $272 42.63%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $591 $591 $591 $0 100.00%

$591 $591 $591 $0 100.00%

 UNCOMMITTED $2,439,400 $0 $0 $0

$2,439,400 $0 $0 $0 0.00%

 UNCOMMITTED $157,012 $0 $0 $0

$157,012 $0 $0 $0 0.00%

$34,742,676 $29,363,328 $8,147,248 $2,127,729 23.45%

UNCOMMITTED $0 $0 $0 $0

HARLEY ELLIS DEVEREAUX $69,340 $69,340 $69,340 $0 100.00%

$69,340 $69,340 $69,340 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $9,650 $9,650 $9,650 $0 100.00%

$9,650 $9,650 $9,650 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $86 $86 $86 $0 100.00%

$86 $86 $86 $0 100.00%

$79,076 $79,076 $79,076 $0 100.00%Total 391‐9520 El Modena HS Quad Shade Structures (DSA 04‐119124)

391‐9520 El Modena HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD22 Measure S Bond Funds

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

Total 391‐9520 El Modena HS Phase II (DSA 04‐120032)

391‐9520 El Modena HS Quad Shade Structures (DSA 04‐119124)

1. Design Cost

1.01 Architect

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

4.14 Rental
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

 UNCOMMITTED $516,029 $0 $0 $0

$516,029 $0 $0 $0 0.00%

 UNCOMMITTED $820,675 $0 $0 $0

$820,675 $0 $0 $0 0.00%

$1,336,703 $0 $0 $0 0.00%

$73,430,365 $65,206,885 $43,595,192 $2,236,299 59.37%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $53,662 $53,662 $53,662 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $13,569 $13,569 $13,569 $0 100.00%

INTER‐PACIFIC INC $34,837 $34,837 $34,837 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

$102,068 $102,068 $102,068 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $1,823,594 $1,823,594 $1,823,594 $0 100.00%

$1,823,594 $1,823,594 $1,823,594 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

GIANNELLI ELECTRIC INC $14,878 $14,878 $14,878 $0 100.00%

INTEGRATED DEMOLITION AND REMEDIATION (Abatement and 
l )

$44,800 $44,800 $44,800 $0 100.00%

J & A FENCE (Custodial Storage Fencing) $0 $0 $0 $0

KYA SERVICES LLC (Install Carpet) $0 $0 $0 $0

OLESH, KEITH (Termite Services) $0 $0 $0 $0

PINNER CONSTRUCTION $27,190,987 $27,190,987 $27,190,987 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $0 $0 $0 $0

TIME & ALARM SYSTEMS $3,100 $3,100 $3,100 $0 100.00%

UNIVERSAL ASPHALT CO $6,830 $6,830 $6,830 $0 100.00%

2.01 Construction

1. Design Cost

1.01 Architect

2. Construction Cost

Total 391‐9520 El Modena HS Unallocated Bond Funds

El Modena High School

Orange High School

392‐0000 Orange  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 392‐0000 Orange  HS IP Surveillance Camera and Systems

392‐9520 Orange HS  Science Bldg (DSA 04‐116859)

FD22 Measure S Interest

 Created by Cumming CAPP   11/9/2023 1:58:08 PMPage 32



Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

$27,260,595 $27,260,595 $27,260,595 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $62,883 $62,883 $62,883 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $7,710 $7,710 $7,710 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,432 $13,432 $13,432 $0 100.00%

BLUE RIBBON TROPHY $2,391 $2,391 $2,391 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $5,362 $5,362 $5,362 $0 100.00%

CITY OF ORANGE (PUBLIC WORKS) $2,000 $2,000 $2,000 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $63,655 $63,655 $63,655 $0 100.00%

DEVELOPMENT GROUP INC $37,866 $37,866 $37,866 $0 100.00%

FISHER SCIENCE EDUCATION $24,863 $24,863 $24,863 $0 100.00%

FLINN SCIENTIFIC INC $10,263 $10,263 $10,263 $0 100.00%

GIANNELLI ELECTRIC INC $24,684 $24,684 $24,684 $0 100.00%

GRUETT TREE CO INC (Removal of Trees) $7,625 $7,625 $7,625 $0 100.00%

HISCO INC $4,893 $4,893 $4,893 $0 100.00%

INTER‐PACIFIC INC $6,585 $6,585 $6,585 $0 100.00%

J & A FENCE (Custodial Storage Fencing) $6,885 $6,885 $6,885 $0 100.00%

KYA SERVICES LLC (Install Carpet) $0 $0 $0 $0

OLESH, KEITH (Termite Services) $1,500 $1,500 $1,500 $0 100.00%

SIGNATURE PAINTING  $4,300 $4,300 $4,300 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $0 $0 $0 $0

TRIMARK RAYGAL LLC $0 $0 $0 $0

VORTEX INDUSTRIES, INC. $6,804 $6,804 $6,804 $0 100.00%

WW GRAINGER INC $2,292 $2,292 $2,292 $0 100.00%

$295,991 $295,991 $295,991 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $979,395 $979,395 $979,395 $0 100.00%

$979,395 $979,395 $979,395 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $1,755,159 $1,755,159 $1,755,159 $0 100.00%

CORDOBA CORPORATION $86,434 $86,434 $86,434 $0 100.00%

$1,841,593 $1,841,593 $1,841,593 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $1,500 $1,500 $1,500 $0 100.00%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

2.02 OFCI and Other Construction

 Created by Cumming CAPP   11/9/2023 1:58:08 PMPage 33



Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

PLACEWORKS INC $52,231 $52,231 $52,231 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $726 $726 $726 $0 100.00%

$54,457 $54,457 $54,457 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $30,663 $30,663 $30,663 $0 100.00%

$30,663 $30,663 $30,663 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $342,871 $342,871 $342,871 $0 100.00%

OUSD REVOLVING CASH $500 $500 $500 $0 100.00%

$343,371 $343,371 $343,371 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $8,734 $8,734 $8,734 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $8,518 $8,518 $8,518 $0 100.00%

$17,252 $17,252 $17,252 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $286,404 $286,404 $286,404 $0 100.00%

$286,404 $286,404 $286,404 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $227,848 $227,848 $227,848 $0 100.00%

$227,848 $227,848 $227,848 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,876 $4,876 $4,876 $0 100.00%

ULINE INC $3,065 $3,065 $3,065 $0 100.00%

$7,941 $7,941 $7,941 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $2,590 $2,590 $2,590 $0 100.00%

KOURY ENGINEERING & TESTING INC (Geotechnical Engineering) $13,300 $13,300 $13,300 $0 100.00%

PENCO ENGINEERING INC (Topographical Survey Services) $41,070 $41,070 $41,070 $0 100.00%

RMA GROUP (dba SITESCAN) $49,533 $49,533 $49,533 $0 100.00%

$110,093 $110,093 $110,093 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $2,500 $2,500 $2,500 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

SOUTHERN CALIFORNIA EDISON $6,912 $6,912 $6,912 $0 100.00%

SOUTHERN CALIFORNIA GAS CO $2,124 $2,124 $2,124 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $553 $553 $553 $0 100.00%

$12,089 $12,089 $12,089 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $59,658 $59,658 $59,658 $0 100.00%

CONEXWEST $9,419 $9,419 $9,419 $0 100.00%

CP PRODUCTS INC   $4,834 $4,834 $4,834 $0 100.00%

DEVELOPMENT GROUP INC $0 $0 $0 $0

FISHER SCIENCE EDUCATION $0 $0 $0 $0

GORM $12,352 $12,352 $12,352 $0 100.00%

HILLYARD INC     $32,572 $32,572 $32,572 $0 100.00%

INTER‐PACIFIC INC $7,904 $7,904 $7,904 $0 100.00%

PSI DBA WATER VISIONS INC $8,527 $8,527 $8,527 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $467,817 $467,817 $467,817 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,537 $6,537 $6,537 $0 100.00%

VORTEX INDUSTRIES, INC. $0 $0 $0 $0

VWR INTERNATIONAL LLC         $34,314 $34,314 $34,314 $0 100.00%

$643,934 $643,934 $643,934 $0 100.00%

 UNCOMMITTED $112,346 $0 $0 $0

ICE MACHINE SALES & SERVICE $2,500 $2,500 $0 $0 0.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 $0 $0 0.00%

OTIS WORLWIDE CORP $6,000 $6,000 $0 $0 0.00%

TIME & ALARM SYSTEMS $5,000 $5,000 $0 $0 0.00%

VERNES PLUMBING $3,750 $3,750 $0 $0 0.00%

$150,000 $37,654 $0 $0 0.00%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $46,720 $46,720 $46,720 $0 100.00%

$46,720 $46,720 $46,720 $0 100.00%

$34,131,940 $34,019,594 $33,981,940 $0 99.56%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $17,317 $17,317 $17,317 $0 100.00%

$17,317 $17,317 $17,317 $0 100.00%

1. Design Cost

1.01 Architect

Total 392‐9520 Orange HS  Science Bldg (DSA 04‐116859)

392‐9520 Orange HS  Shade Structure (DSA 04‐118351)

4.16 Miscellaneous Fees

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

PINNER CONSTRUCTION $113,500 $113,500 $113,500 $0 100.00%

$113,500 $113,500 $113,500 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $1,838 $1,838 $1,838 $0 100.00%

$1,838 $1,838 $1,838 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $5,956 $5,956 $5,956 $0 100.00%

$5,956 $5,956 $5,956 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $1,873 $1,873 $1,873 $0 100.00%

$1,873 $1,873 $1,873 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $1,740 $1,740 $1,740 $0 100.00%

$1,740 $1,740 $1,740 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $7,408 $7,408 $7,408 $0 100.00%

$7,408 $7,408 $7,408 $0 100.00%

$149,631 $149,631 $149,631 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LIONAKIS $446,286 $446,286 $446,286 $0 100.00%

SILVER CREEK INDUSTRIES INC (Engineering for Warming Kitchen 
l bl ld )

$29,682 $29,682 $29,682 $0 100.00%

$475,968 $475,968 $475,968 $0 100.00%

392‐9520 Orange HS  Site Improvements (DSA 04‐116673)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

Total 392‐9520 Orange HS  Shade Structure (DSA 04‐118351)

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

2. Construction Cost

2.01 Construction

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees

4. Construction Support Costs

 Created by Cumming CAPP   11/9/2023 1:58:08 PMPage 36



Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

KYA SERVICES LLC (Install Carpet) $9,564 $9,564 $9,564 $0 100.00%

SWINERTON BUILDERS $6,556,428 $6,556,428 $6,556,428 $0 100.00%

TRIMARK RAYGAL LLC $89,860 $89,860 $89,860 $0 100.00%

$6,655,852 $6,655,852 $6,655,852 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $209,074 $209,074 $209,074 $0 100.00%

$209,074 $209,074 $209,074 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $115,479 $115,479 $115,479 $0 100.00%

$115,479 $115,479 $115,479 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BALFOUR BEATTY CONSTRUCTION $296,554 $296,554 $296,554 $0 100.00%

$296,554 $296,554 $296,554 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ORANGE COUNTY HEALTH CARE AGENCY $1,470 $1,470 $1,470 $0 100.00%

$1,470 $1,470 $1,470 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

P2S ENGINEERING INC $4,667 $4,667 $4,667 $0 100.00%

$4,667 $4,667 $4,667 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $94,585 $94,585 $94,585 $0 100.00%

$94,585 $94,585 $94,585 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $7,630 $7,630 $7,630 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,264 $1,264 $1,264 $0 100.00%

$8,894 $8,894 $8,894 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

3.02 Construction Management Fees

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

KNOWLAND CONSTRUCTION SERVICES $96,985 $96,985 $96,985 $0 100.00%

$96,985 $96,985 $96,985 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $112,544 $112,544 $112,544 $0 100.00%

$112,544 $112,544 $112,544 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $9,012 $9,012 $9,012 $0 100.00%

$9,012 $9,012 $9,012 $0 100.00%

$8,081,083 $8,081,083 $8,081,083 $0 100.00%

 UNCOMMITTED $117,509 $0 $0 $0

LIONAKIS $1,340,337 $1,340,337 $1,203,139 $0 89.76%

$1,457,845 $1,340,337 $1,203,139 $0 82.53%

UNCOMMITTED $0 $0 $0 $0

PCL CONSTRUCTION SERVICES $19,690,000 $19,690,000 $7,150,261 $626,211 36.31%

$19,690,000 $19,690,000 $7,150,261 $626,211 36.31%

 UNCOMMITTED $247,722 $0 $0 $0

AMS.NET $59,781 $59,781 $59,781 $0 100.00%

APPLIED RESTORATION INC $1,250 $1,250 $0 $0 0.00%

CHAMPION ELECTRIC $26,400 $26,400 $26,400 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $385,402 $385,402 $385,402 $7,331 100.00%

GIANNELLI ELECTRIC INC $28,259 $28,259 $28,259 $0 100.00%

INTER‐PACIFIC INC $11,056 $11,056 $11,056 $0 100.00%

OTIS WORLWIDE CORP $4,446 $4,446 $4,446 $0 100.00%

UNITED PAVING CO. $1,250 $1,250 $1,250 $0 100.00%

$765,566 $517,844 $516,594 $7,331 67.48%

 UNCOMMITTED $725,979 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $621,562 $621,562 $397,133 $0 63.89%

$1,347,541 $621,562 $397,133 $0 29.47%

Total 392‐9520 Orange HS  Site Improvements (DSA 04‐116673)

392‐9520 Orange HS Phase II (DSA 04‐120151)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

 UNCOMMITTED $333,064 $0 $0 $0

CORDOBA CORPORATION $907,585 $907,585 $486,273 $0 53.58%

$1,240,649 $907,585 $486,273 $0 39.20%

 UNCOMMITTED $57,736 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $166,676 $166,676 $101,212 $0 60.72%

$224,412 $166,676 $101,212 $0 45.10%

 UNCOMMITTED $56,813 $0 $0 $0

CITY OF ORANGE (PUBLIC WORKS) $3,000 $3,000 $3,000 $0 100.00%

CITY OF ORANGE (WATER DIVISION) $2,000 $2,000 $2,000 $0 100.00%

ENVIRONMENTAL AUDIT INC $2,388 $2,388 $2,388 $0 100.00%

$64,201 $7,388 $7,388 $0 11.51%

 UNCOMMITTED $15,549 $0 $0 $0

P2S ENGINEERING INC $27,251 $27,251 $10,800 $2,100 39.63%

$42,800 $27,251 $10,800 $2,100 25.23%

 UNCOMMITTED $111,133 $0 $0 $0

DIVISION OF STATE ARCHITECT $156,367 $156,367 $156,367 $0 100.00%

$267,500 $156,367 $156,367 $0 58.45%

 UNCOMMITTED $5,372 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $25,110 $25,110 $16,269 $310 64.79%

SOUTHERN CALIFORNIA NEWS GROUP $6,939 $6,939 $6,939 $0 100.00%

$37,421 $32,049 $23,208 $310 62.02%

 UNCOMMITTED $33,248 $0 $0 $0

KNOWLAND CONSTRUCTION SERVICES $466,752 $466,752 $70,632 $20,056 15.13%

$500,000 $466,752 $70,632 $20,056 14.13%

 UNCOMMITTED $73,481 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $376,519 $376,519 $113,311 $24,089 30.09%

$450,000 $376,519 $113,311 $24,089 25.18%

 UNCOMMITTED $7,571 $0 $0 $0

BELTMANN GROUP, INC  $25,933 $25,933 $25,933 $0 100.00%

CAPITAL PROTECTION  $2,484 $2,484 $2,484 $0 100.00%

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

3.02 Construction Management Fees

4. Construction Support Costs

4.01 Rentals

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

CDW GOVERNMENT INC $1,762 $1,762 $1,762 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $3,609 $3,609 $3,609 $0 100.00%

KONICA MINOLTA BUSINESS SOLUTIONS $800 $800 $800 $0 100.00%

ULINE INC $842 $842 $842 $0 100.00%

$43,000 $35,429 $35,429 $0 82.39%

 UNCOMMITTED $23,189 $0 $0 $0

CANNON CORPORATION $35,076 $35,076 $35,076 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $35,780 $35,780 $35,780 $0 100.00%

NINYO & MOORE $20,955 $20,955 $20,955 $0 100.00%

$115,000 $91,811 $91,811 $0 79.84%

 UNCOMMITTED $14,521 $0 $0 $0

SOUTHERN CALIFORNIA GAS CO $5,633 $5,633 $5,633 $0 100.00%

$20,154 $5,633 $5,633 $0 27.95%

 UNCOMMITTED $497,071 $0 $0 $0

AMS.NET $2,538 $2,538 $2,538 $0 100.00%

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $417 100.00%

ULINE INC $8,631 $8,631 $8,631 $0 100.00%

$508,657 $11,585 $11,585 $417 2.28%

 UNCOMMITTED $9,597 $0 $0 $0

MOBILE MINI $8,956 $8,956 $8,956 $0 100.00%

SUNBELT RENTALS INC $8,000 $8,000 $0 $0 0.00%

WILSCOT MOBILE MINI $8,743 $8,743 $2,331 $0 26.67%

$35,296 $25,699 $11,288 $0 31.98%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $429 $429 $429 $0 100.00%

$429 $429 $429 $0 100.00%

 UNCOMMITTED $1,969,000 $0 $0 $0

$1,969,000 $0 $0 $0 0.00%

 UNCOMMITTED $152,352 $0 $0 $0

$152,352 $0 $0 $0 0.00%

$28,931,822 $24,480,915 $10,392,493 $680,514 35.92%Total 392‐9520 Orange HS Phase II (DSA 04‐120151)

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

 UNCOMMITTED $2,460,521 $0 $0 $0

$2,460,521 $0 $0 $0 0.00%

 UNCOMMITTED $590,460 $0 $0 $0

$590,460 $0 $0 $0 0.00%

$3,050,981 $0 $0 $0 0.00%

$74,447,524 $66,833,291 $52,707,214 $680,514 70.80%

UNCOMMITTED $0 $0 $0 $0

CDW GOVERNMENT INC $32,182 $32,182 $32,182 $0 100.00%

DIGITAL NETWORKS GROUP INC (F/I IP Camera Software) $8,635 $8,635 $8,635 $0 100.00%

INTER‐PACIFIC INC $22,133 $22,133 $22,133 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

$62,949 $62,949 $62,949 $0 100.00%

 UNCOMMITTED $6,238 $0 $0 $0

DKS ASSOCIATES  $80,657 $80,657 $80,657 $0 100.00%

LIONAKIS $14,059 $14,059 $14,059 $0 100.00%

LPA INC $2,359,536 $2,359,536 $2,198,306 $2,079 93.17%

$2,460,490 $2,454,252 $2,293,022 $2,079 93.19%

 UNCOMMITTED $1,038,061 $0 $0 $0

ANGELES CONTRACTOR, INC $19,865,514 $19,865,514 $19,865,514 $0 100.00%

$20,903,576 $19,865,514 $19,865,514 $0 95.03%

UNCOMMITTED $0 $0 $0 $0

2.01 Construction

2.02 OFCI and Other Construction

1. Design Cost

1.01 Architect

2. Construction Cost

Total 392‐9520 Orange HS Unallocated Bond Funds

Orange High School

Villa Park High School

394‐0000 Villa Park  HS IP Surveillance Camera and Systems

4. Construction Support Costs

4.13 FF&E (Laboratory Tables and Chairs, other)

Total 394‐0000 Villa Park  HS IP Surveillance Camera and Systems

394‐9520 Villa Park  HS Science Center (DSA 04‐117022)

392‐9520 Orange HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD22 Measure S Bond Funds

FD22 Measure S Interest
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

ACCO ENGINEERED SYSTEMS INC $150,829 $150,829 $150,829 $0 100.00%

AMERICAN REPROGRAPHICS CO LLC $0 $0 $0 $0

ANIXTER $7,312 $7,312 $7,312 $0 100.00%

ARROW RESTAURANT EQUIPMENT $13,869 $13,869 $13,869 $0 100.00%

BLUE RIBBON TROPHY $1,323 $1,323 $1,323 $0 100.00%

CAROLINA BIOLOGICAL SUPPLY $25,611 $25,611 $25,611 $0 100.00%

CDW GOVERNMENT INC $1,780 $1,780 $1,780 $0 100.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $45,520 $45,520 $45,520 $19,798 100.00%

DEVELOPMENT GROUP INC $52,937 $52,937 $52,937 $0 100.00%

FISHER SCIENCE EDUCATION $25,951 $25,951 $25,951 $0 100.00%

FLINN SCIENTIFIC INC $12,364 $12,364 $12,364 $0 100.00%

INTEGRATED COMMUNICATIONS AND DATA $59,995 $59,995 $59,995 $0 100.00%

SIGNATURE PAINTING  $15,000 $15,000 $15,000 $0 100.00%

TIME & ALARM SYSTEMS $45,029 $45,029 $40,078 $29,193 89.01%

VERNES PLUMBING $8,285 $8,285 $8,285 $0 100.00%

VISTA PAINT $644 $644 $644 $0 100.00%

WW GRAINGER INC $4,617 $4,617 $4,617 $0 100.00%

$471,066 $471,066 $466,116 $48,991 98.95%

 UNCOMMITTED $25,772 $0 $0 $0

CORDOBA CORPORATION $0 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $976,352 $976,352 $973,860 $0 99.74%

$1,002,124 $976,352 $973,860 $0 97.18%

UNCOMMITTED $0 $0 $0 $0

CORDOBA CORPORATION $2,457,319 $2,457,319 $2,457,319 $0 100.00%

$2,457,319 $2,457,319 $2,457,319 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CHICAGO TITLE COMPANY $750 $750 $750 $0 100.00%

PLACEWORKS INC $73,237 $73,237 $73,237 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $484 $484 $484 $0 100.00%

$74,471 $74,471 $74,471 $0 100.00%

UNCOMMITTED $1 $0 $0 $0

CEPA OPERATIONS $1,840 $1,840 $1,840 $0 100.00%

P2S ENGINEERING INC $30,975 $30,975 $29,326 $980 94.67%

$32,816 $32,815 $31,166 $980 94.97%

4. Construction Support Costs

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

3. Program and Construction Management

3.01 Program Management Fees

3.02 Construction Management Fees
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

 UNCOMMITTED $51,922 $0 $0 $0

DIVISION OF STATE ARCHITECT $289,250 $289,250 $289,250 $0 100.00%

$341,172 $289,250 $289,250 $0 84.78%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $12,670 $12,670 $12,670 $0 100.00%

SOUTHERN CALIFORNIA NEWS GROUP $1,768 $1,768 $1,768 $0 100.00%

$14,438 $14,438 $14,438 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $329,229 $329,229 $326,815 $0 99.27%

$329,229 $329,229 $326,815 $0 99.27%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $568,109 $568,109 $568,109 $0 100.00%

$568,109 $568,109 $568,109 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,748 $4,748 $4,748 $0 100.00%

ULINE INC $1,365 $1,365 $1,365 $0 100.00%

$6,113 $6,113 $6,113 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

CALIFORNIA GEOLOGICAL SURVEY (Geology and Seismology Review) $3,600 $3,600 $3,600 $0 100.00%

ENVIRONMENTAL NETWORK CORPORATION $19,085 $19,085 $19,085 $0 100.00%

LEIGHTON CONSULTING INC (Geotechnical Engineering) $16,549 $16,549 $16,549 $0 100.00%

PSOMAS $21,034 $21,034 $21,034 $0 100.00%

RMA GROUP (dba SITESCAN) $44,890 $44,890 $44,890 $0 100.00%

SPECTRUM FIRE PROTECTION (Fire Hydrant Flow Test) $1,000 $1,000 $1,000 $0 100.00%

$106,158 $106,158 $106,158 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

SOUTHERN CALIFORNIA EDISON $400 $400 $400 $0 100.00%

STATE WATER RESOURCES CONTROL BOARD (SWRCB) $2,299 $2,299 $2,299 $0 100.00%

$2,699 $2,699 $2,699 $0 100.00%

 UNCOMMITTED $7,930 $0 $0 $0

AMS.NET $3,754 $3,754 $3,754 $0 100.00%

CDW GOVERNMENT INC $60,305 $60,305 $60,305 $0 100.00%

CULVER‐NEWLIN INC $12,359 $12,359 $12,359 $0 100.00%

4.12 Utility Connection Fees (Local Permits)

4.13 FF&E (Laboratory Tables and Chairs, other)

4.09 Relocation

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

FISHER SCIENCE EDUCATION $9,785 $9,785 $9,785 $0 100.00%

FLINN SCIENTIFIC INC $4,162 $4,162 $4,162 $0 100.00%

GORM $10,205 $10,205 $10,205 $0 100.00%

HILLYARD INC     $9,910 $9,910 $9,910 $0 100.00%

INTER‐PACIFIC INC $7,325 $7,325 $7,325 $0 100.00%

PERFORMANCE HEALTH SUPPLY (DBA MEDCO) $2,065 $2,065 $2,065 $0 100.00%

SIERRA SCHOOL EQUIPMENT COMPANY $506,325 $506,325 $506,325 $0 100.00%

TIME & ALARM SYSTEMS $6,896 $6,896 $6,896 $0 100.00%

TURTLE STORAGE dba AMERICAN BICYCLE CO $6,871 $6,871 $6,871 $0 100.00%

VWR INTERNATIONAL LLC         $47,922 $47,922 $47,922 $0 100.00%

$695,813 $687,883 $687,883 $0 98.86%

 UNCOMMITTED $112,346 $0 $0 $0

ICE MACHINE SALES & SERVICE $2,500 $2,500 $0 $0 0.00%

INDUSTRIAL COMMERCIAL SYSTEMS INC $20,404 $20,404 $0 $0 0.00%

OTIS WORLWIDE CORP $6,000 $6,000 $0 $0 0.00%

TIME & ALARM SYSTEMS $5,000 $5,000 $0 $0 0.00%

VERNES PLUMBING $3,750 $3,750 $0 $0 0.00%

$150,000 $37,654 $0 $0 0.00%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $51,035 $51,035 $51,035 $0 100.00%

$51,035 $51,035 $51,035 $0 100.00%

$29,666,628 $28,424,358 $28,213,967 $52,050 95.10%

UNCOMMITTED $0 $0 $0 $0

LPA INC $70,000 $70,000 $70,000 $0 100.00%

$70,000 $70,000 $70,000 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ANGELES CONTRACTOR, INC $1,074,556 $1,074,556 $1,074,556 $0 100.00%

$1,074,556 $1,074,556 $1,074,556 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

ACCO ENGINEERED SYSTEMS INC $36,527 $36,527 $36,527 $0 100.00%

$36,527 $36,527 $36,527 $0 100.00%

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

Total 394‐9520 Villa Park  HS Science Center (DSA 04‐117022)

394‐9520 Villa Park HS Interim Housing (DSA 04‐116788)

4.16 Miscellaneous Fees

4.14 Rental
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $690,571 $690,571 $690,571 $0 100.00%

$690,571 $690,571 $690,571 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $24,163 $24,163 $24,163 $0 100.00%

$24,163 $24,163 $24,163 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $43,265 $43,265 $43,265 $0 100.00%

$43,265 $43,265 $43,265 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $41,908 $41,908 $41,908 $0 100.00%

$41,908 $41,908 $41,908 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BELTMANN GROUP, INC  $4,640 $4,640 $4,640 $0 100.00%

$4,640 $4,640 $4,640 $0 100.00%

$1,985,629 $1,985,629 $1,985,629 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

LPA INC $107,305 $107,305 $59,506 $0 55.45%

$107,305 $107,305 $59,506 $0 55.45%

 UNCOMMITTED $105,565 $0 $0 $0

ANGELES CONTRACTOR, INC $2,594,435 $2,594,435 $2,594,435 $0 100.00%

$2,700,000 $2,594,435 $2,594,435 $0 96.09%

UNCOMMITTED $0 $0 $0 $0

WW GRAINGER INC $1,536 $1,536 $1,536 $0 100.00%

$1,536 $1,536 $1,536 $0 100.00%

394‐9520 Villa Park HS Parking and Drop Off (DSA 04‐118521)

1. Design Cost

1.01 Architect

2. Construction Cost

2.01 Construction

2.02 OFCI and Other Construction

Total 394‐9520 Villa Park HS Interim Housing (DSA 04‐116788)

4.01 Rental

4.05 DSA Review Fees

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

4. Construction Support Costs
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

UNCOMMITTED $0 $0 $0 $0

DIVISION OF STATE ARCHITECT $38,262 $38,262 $38,262 $0 100.00%

$38,262 $38,262 $38,262 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $476 $476 $476 $0 100.00%

$476 $476 $476 $0 100.00%

UNCOMMITTED $0 $0 $0 $0

BPI INSPECTION SERVICE  $44,690 $44,690 $40,074 $0 89.67%

$44,690 $44,690 $40,074 $0 89.67%

UNCOMMITTED $0 $0 $0 $0

NINYO & MOORE $75,273 $75,273 $75,273 $0 100.00%

$75,273 $75,273 $75,273 $0 100.00%

$2,967,542 $2,861,978 $2,809,562 $0 94.68%

 UNCOMMITTED $189,861 $0 $0 $0

LPA INC $1,898,600 $1,898,600 $1,531,697 $0 80.68%

$2,088,461 $1,898,600 $1,531,697 $0 73.34%

UNCOMMITTED $0 $0 $0 $0

PINNER CONSTRUCTION $26,659,000 $26,659,000 $7,174,125 $418,547 26.91%

$26,659,000 $26,659,000 $7,174,125 $418,547 26.91%

 UNCOMMITTED $420,153 $0 $0 $0

APPLIED RESTORATION INC $1,250 $1,250 $0 $0 0.00%

DAHLBERG, KENT & AMY dba NEW DIMENSION  $6,302 $6,302 $6,302 $0 100.00%

GIANNELLI ELECTRIC INC $4,385 $4,385 $4,385 $0 100.00%

$432,090 $11,937 $10,687 $0 2.47%

Total 394‐9520 Villa Park HS Parking and Drop Off (DSA 04‐118521)

394‐9520 Villa Park HS Phase II (DSA 04‐119694)

1. Design Cost

1.01 Architect

2. Construction Cost 

2.01 Construction

2.02 OFCI and Other Construction

3. Program and Construction Management

3.01 Program Management Fees

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

 UNCOMMITTED $848,806 $0 $0 $0

CUMMING CONSTRUCTION MGMT INC $637,685 $637,685 $413,256 $0 64.81%

$1,486,490 $637,685 $413,256 $0 27.80%

 UNCOMMITTED $222,451 $0 $0 $0

CORDOBA CORPORATION $920,625 $920,625 $502,215 $0 54.55%

$1,143,076 $920,625 $502,215 $0 43.94%

 UNCOMMITTED $65,511 $0 $0 $0

ELITE MODULAR LEASING & SALES INC $246,489 $246,489 $55,644 $0 22.57%

$312,000 $246,489 $55,644 $0 17.83%

 UNCOMMITTED $44,317 $0 $0 $0

ENVIRONMENTAL AUDIT INC $4,766 $4,766 $4,766 $0 100.00%

$49,083 $4,766 $4,766 $0 9.71%

 UNCOMMITTED $5,271 $0 $0 $0

P2S ENGINEERING INC $32,729 $32,729 $13,130 $0 40.12%

$38,000 $32,729 $13,130 $0 34.55%

 UNCOMMITTED $61,250 $0 $0 $0

DIVISION OF STATE ARCHITECT $188,750 $188,750 $188,750 $0 100.00%

$250,000 $188,750 $188,750 $0 75.50%

 UNCOMMITTED $8,019 $0 $0 $0

AMERICAN REPROGRAPHICS CO LLC $16,365 $16,365 $6,365 $0 38.89%

SOUTHERN CALIFORNIA NEWS GROUP $2,918 $2,918 $2,918 $0 100.00%

T.D. GRAPHICS $198 $198 $198 $0 100.00%

ULINE INC $0 $0 $0 $0

$27,500 $19,481 $9,481 $0 34.48%

 UNCOMMITTED $28,760 $0 $0 $0

BPI INSPECTION SERVICE  $471,240 $471,240 $176,253 $0 37.40%

$500,000 $471,240 $176,253 $0 35.25%

 UNCOMMITTED $73,780 $0 $0 $0

AMERICAN ENGINEERING LABORATORIES INC $426,220 $426,220 $116,477 $20,743 27.33%

$500,000 $426,220 $116,477 $20,743 23.30%

4.07 DSA Inspection (IOR)

4.08 DSA Construction Phase Testing (LOR)

4.09 Relocation

3.02 Construction Management Fees

4. Construction Support Costs

4.01 Rental

4.02 Title, Environmental, Stormwater Management

4.03 Commissioning

4.05 DSA Review Fees

4.06 Postage, Printing & Advertising
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

 UNCOMMITTED $20,377 $0 $0 $0

BELTMANN GROUP, INC  $9,447 $9,447 $9,447 $0 100.00%

CAPITAL PROTECTION  $4,968 $4,968 $4,968 $0 100.00%

CLEAN EARTH ENVIRONMENTAL $15,208 $15,208 $15,208 $0 100.00%

ULINE INC $0 $0 $0 $0

$50,000 $29,623 $29,623 $0 59.25%

 UNCOMMITTED $13,347 $0 $0 $0

ENVIRONMENTAL NETWORK CORPORATION $26,880 $26,880 $22,739 $0 84.59%

NINYO & MOORE $53,223 $53,223 $53,223 $0 100.00%

PSOMAS $26,550 $26,550 $26,550 $0 100.00%

$120,000 $106,653 $102,512 $0 85.43%

 UNCOMMITTED $32,100 $0 $0 $0

$32,100 $0 $0 $0 0.00%

 UNCOMMITTED $594,142 $0 $0 $0

B & H PHOTO VIDEO PRO AUDIO $417 $417 $417 $417 100.00%

SITEONE LANDSCAPE SUPPLY (HYDROSCAPE) $5,442 $5,442 $5,442 $5,442 100.00%

$600,000 $5,858 $5,858 $5,858 0.98%

 UNCOMMITTED $2,123 $0 $0 $0

WARE DISPOSAL $2,877 $2,877 $2,877 $0 100.00%

$5,000 $2,877 $2,877 $0 57.55%

UNCOMMITTED $0 $0 $0 $0

OUSD COST OF INTEREST DISTRIBUTION $619 $619 $619 $0 100.00%

$619 $619 $619 $0 100.00%

 UNCOMMITTED $2,665,900 $0 $0 $0

$2,665,900 $0 $0 $0 0.00%

 UNCOMMITTED $242,998 $0 $0 $0

$242,998 $0 $0 $0 0.00%

$37,202,318 $31,663,154 $10,337,972 $445,148 27.79%Total 394‐9520 Villa Park HS Phase II (DSA 04‐119694)

394‐9520 Villa Park HS Unallocated Bond Funds

5. Unallocated Bond Funds

FD22 Measure S Bond Funds

4.16 Miscellaneous Fees

5. Contingency

5.01 Construction Contingency

5.02 Project Contingency

4.13 FF&E (Laboratory Tables and Chairs, other)

4.14 Rental

4.11 Preliminary Testing (Hazmat, Topo, Geo, etc)

4.12 Utility Connection Fees (Local Permits)
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Measure S Bond Program
Financial Report for October 2023
Budget vs Actuals by School and Budget Category with Vendor Detail

QSS Data thru 10/31/2023

Budget

Contracted

to Date

Expended

to Date Quarterly Expense

Oct '23 ‐ Dec '23

% 

Expended

 UNCOMMITTED $256,481 $0 $0 $0

$256,481 $0 $0 $0 0.00%

 UNCOMMITTED $847,283 $0 $0 $0

$847,283 $0 $0 $0 0.00%

$1,103,764 $0 $0 $0 0.00%

$72,988,830 $64,998,068 $43,410,080 $497,198 59.47%

Total 394‐9520 Villa Park HS Unallocated Bond Funds

Villa Park High School

FD22 Measure S Interest
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F21 100% Including Interest FY21, $195,151,528 

F21 85% (Principal), $159,800,000 

$198,860,496 

0
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$2,000,000

$4,000,000

$6,000,000

$8,000,000

$10,000,000

$12,000,000

$14,000,000

MEASURE S BOND PROGRAM ‐ Series A 2018 CASH FLOW PROJECTION (Phase I and II) 
Actual Costs thru October 31, 2023,  NOT INCLUDING ACCRUALS PENDING PAYMENT Fund 

21 Planned Costs Projected as of June 30, 2021  

Monthly Cashflow Projection F21 Monthly Actual Expenditure Cumulative Cashflow Projection F21 Cumulative Actual Expenditure F21 100% Including Interest FY21 F21 85% (Principal)
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3.2  Cash Flow Projections



2018

ORANGE HS - Phase II: New two-story classroom/Admin bldg, Bldg 300 layout admin swing space, demo of 
existing Bldg 100/200.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, and restroom upgrades to bldg 
 100/200, demo of bldg 500, and removal of 19 portable classrooms.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DSA REVIEW & APPROVAL

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg 800  
 (CTE), and expand Admin Bldg, new one-story classroom bldg and two bridges (2nd flr).

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

CANYON HS - Phase II: Bldg (C) remove and replace HVAC systems, electrical systems, fire alarm, door 
& hardware, glazing, IT connectivity, insulate bldg, renovate restrooms, reconfigure lounge.

PROGRAM PHASE CONCEPTUAL DESIGN DESIGN PHASE DESIGN PHASE DSA REVIEW & APPROVAL

PHASE 2 PROJECTS (as of August 2019 Monthly Report)

PROGRAM PHASE CONCEPTUAL / DESIGN PHASE DSA REVIEW & APPROVAL CONSTRUCTION (Anticipated Beyond Dec 2021)

SUMMER BREAK Conceptual Design Board Approved 5/9/19 for Canyon HS Phase II Design Document & Construction Estimate Board Approval (Completed)

Conceptual Design Board Approved 12/13/18 Phase II Design & Budget Board Approved 7/25/19 Orange HS  - November 19, 2020 Board Meeting

Orange HS Orange HS El Modena HS  - October 15, 2020 Board Meeting

El Modena HS El Modena HS Villa Park HS  - August 13, 2020 Board Meeting

Villa Park HS Villa Park HS Canyon HS  - Februray 11, 2021 Board Meeting

Canyon HS

2021
1st Quarter 2021 2nd Quarter 2021 3rd Quarter 2021

Apr JulMar May Jun

2nd Quarter 2019

Sep

3rd Quarter 2019

Aug Jul Aug SepMay JunJanJulJun Oct Mar Apr

1st Quarter 2019

FebNov Dec DecNov Jan Mar Jul Nov Aug Sep Oct Nov DecOctAugOct

2018 2020

May SepFeb Dec

3rd Quarter 2018 4th Quarter 20194th Quarter 2018

2019
1st Quarter 2020

MEASURE S BOND PROGRAM ‐ PHASE II: SCHEDULE SUMMARY

2nd Quarter 2020 3rd Quarter 2020 4th Quarter 2020 4th Quarter 2021

Jan FebApr Jun
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4.0  PROGRAM SUMMARY SCHEDULE



TODAY

ORANGE HS - Phase II: New two-story classroom/Admin bldg, Bldg 300 layout admin swing space, demo of existing Bldg 100/200. 

BID (rejected) Re-BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

VILLA PARK HS - Phase II: New two-story, 18-classroom bldg, accessibility, and restroom upgrades to bldg 100/200, demo of bldg. 500, amd removal of 19 portable classrooms.

BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

EL MODENA HS - Phase II: Renovation of four (4) classroom bldgs (bldgs 200, 300, 400 and 500), library, bldg 800 (CTE), and expand Admin Bldg.

BID & AWARD CONSTRUCTION

CANYON HS - Phase II: Bldg (C) remove and replace HVAC systems, electrical systems, fire alarm, door & hardware, glazing, IT connectivity, insulate bldg, renovate restrooms, and reconfigure lounge.

BID & AWARD CONSTRUCTION FF&E / CLOSEOUT 

PHASE 2 PROJECTS (as of August 2019 Monthly Report)* (Left for reference)

FF&E / CLOSEOUT 

TODAY

SUMMER BREAK

EXTENDED CONSTRUCTION START

2024 20

MEASURE S BOND PROGRAM ‐ PHASE II: SCHEDULE SUMMARY

(for Phase II Bond Award)

DecOct Nov Feb Mar Apr May

1st Quarter 2025 2nd Quarter 2025

Jan Feb Mar Apr May Jun

2023
1st Quarter 2023 2nd Quarter 2023 3rd Quarter 20234th Quarter 2022

Dec

2022
4th Quarter 2023

Jan NovJun Jul Aug Sep OctJul AugMay

BOND SALE
SERIES B - $100M

Apr

1st Quarter 2022

Jan Feb Mar

2nd Quarter 2022

Jun

3rd Quarter 2022

Sep

1st Quarter 2024

Jan Feb

4th Quarter 2024

Oct Nov DecMar

2nd Quarter 2024

Apr May Jun

3rd Quarter 2024

Jul Aug Sep

End of Bond Series A Funds (Projected)
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