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1. Brady
2. BradfordNorth
3. BradfordSouth
4. Ute MeadowsES
5. LeawoodES
6. NormandyES
7. RooneyRanchES
8. CreightonMS
9. Moore MS
10. MandalayMS
11. DeerCreekMS
12. Lawrence
13. WeberES
14. Meiklejohn
15. WestWoods
16. ChatfieldHS
17. DakotaRidgeHS
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Bid 12/6/22

$521,700

Budget 

$317,276

$204,424

Over Budget
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Bid 12/6/22

$595,700

Budget 

$421,323

$174,377

Over Budget
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Bid 12/8/22

$896,946

Budget

$411,740

$485,206

Over Budget

$266,946 Alt.1

LED CR Lighting 2nd floor 

Classrooms
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Bid 12/14/22

$556,500

Budget

$401,823

$154,677

Over Budget
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Construction 

Bid 12/14/22

$774,500

Budget

$442,605

$331,895

Over Budget

$126,000 Alt.1

Food Service

(High ïSecure Entry, 

LED, MECH Scope)
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Bid 1/13/23

$532,112

Budget

$313,477

$218,635

Over Budget 
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Bid 1/13/23

$937,343

Budget

$809,003

$128,340

Over Budget 
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Bid 1/13/23

$586,031

Budget

$399,889

$186,142

Over Budget 
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Bid 1/18/23

$715,974

Budget

$338,098

$377,976

Over Budget 
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Construction

Bid 1/18/23

$464,010

Budget

$328,778

$135,232

Over Budget 
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Bids 1/31/23Construction

Bid 1/31/23

$1,028,750

Budget

$764,559

$264,191

Over Budget

Includes $535,750 Alt.1

Roofing
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Construction

GMP 

$2,445,091

Budget

$1,790,538

$654,553

Over Budget



41

Bids 2/14/23Construction

Bid 2/14/23

$152,999

Budget

$150,000

$2,999

Over Budget 
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Bids 2/15/23Bid 2/15/23

$2,193,000

Budget

$1,715,762

$477,238

Over Budget

(High ïLED, MECH, 

Cabinetry Scope)

3/9/23 BOE Agenda
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Bids 2/23/23

3/9/23 BOE Agenda
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Construction
Project Information

Project Start 
April 29, 2020 

Total Miles of conduit

to be bored 114

1,082 Permits to date
16 remaining

Miles Conduit installed 

103 (90%)

Miles Fiber installed 

52 (30%)

North Backbone 

Transitioning to 

Jeffco Ownership

South Backbone turnover

Sept 2023

Construction
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Plus FF&E Projects

Location Description Construction Budget On Web Site Scope

West Lakewood New School Morrison  $      22,402,800.00 

Leyden Rock New School Golden  $      21,336,000.00 

Fairmount 
Efficiency & Future Ready    (Roofing, Flooring, 

Playground Complete) (HVAC Design Complete)
1,292,181.00$         

McLain High School Efficiency & Future Ready  $           605,816.00 

Rooney Ranch Efficiency & Future Ready (Flooring, LED Complete) $           141,623.00 

Bradford North
Efficiency & Future Ready (Flooring , Paving, LED 

Complete)
 $           226,594.00 

Bradford South
Efficiency & Future Ready (Flooring, HVAC, LED 

Complete)
 $           169,351.00 

Leawood Efficiency & Future Ready (Led Complete)  $           684,210.00 

Normandy Efficiency & Future Ready (Playground LED Complete) $        1,044,213.00 

Coal Creek K8 Efficiency & Future Ready 788,966.00$            

Moore MS Late Summer Bid Efficiency & Future Ready 925,804.00$            

Warren Tech Central Efficiency & Future Ready - 2,492,054.00$         

Meiklejohn Efficiency & Future Ready (LED Complete)  $           200,705.00 

West Woods
Efficiency & Future Ready (flooring LED Complete) HVAC 

design 99% complete)
 $        2,672,666.00 

Drake Middle Efficiency & Future Ready 658,174.00$            

Free Horizon Efficiency & Future Ready (Secure Entry Remains) $           175,000.00 
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Bid 1/20/23

$1,229,704

Budget

$788,966

$440,738

Over Budget 

Project

Rescheduled

Re-Bid TBD
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Bid 2/9/23

$1,374,400

Budget

$658,174

$716,226

Over Budget 

Project

Rescheduled

Re-Bid TBD
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Bid 12/6/22

$1,272,200

Budget 

$925,804

$346,396

Over Budget

$279,500 Gym flooring 

Alt.3

Project

Rescheduled

Re-Bid TBD
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Project

Rescheduled

Re-Bid TBD

Bid 12/8/22

$2,333,000

Budget 

$2,492,054

$159,054

Under Budget
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Bid 12/13/22

$1,178,353

Estimate

$1,721,000

Below 

Estimate

$542,647

Project

Cancelled

Re-Bid TBD
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GMP 2/16

Estimate

$800,000

3/9/23 BOE Agenda
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Bids 3/1/23

Å Replace Direct Burial electrical lines at the 6th & Kipling Stadium Lighting

Å Replace the existing Mercury Vapor lights at Trailblazer Stadium with LED

Å Replace parking lot lighting with LED and add exterior security cameras at the Ed Center

3/9/23 BOE Agenda
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CMGC RFP

WE �2�¶�Q�H�D�O, 

Mccauley, 

Fransen

Pittman,

Crossland


